

**CHAPTER 2
CONTRACT ADMINISTRATION**

2.00	PROJECT ORGANIZATION -----	2-1
2.01	AUTHORITY OF ENGINEER -----	2-1
2.02	RESPONSIBILITY OF PROJECT ENGINEER -----	2-1
2.03	DELEGATION OF RESPONSIBILITY -----	2-1
2.10	PRECONSTRUCTION -----	2-2
2.11	PRECONSTRUCTION CONFERENCE -----	2-2
	Discussion Items -----	2-2
	Scheduling the Meeting-----	2-2
	List of Discussion Topics -----	2-3
	Administrative Details -----	2-3
	Project Details-----	2-5
	Utilities and Law Enforcement Attendance -----	2-5
2.12	HAUL ROADS -----	2-6
	Designation Policy -----	2-7
	Establishment of Haul Road-----	2-7
	Pre-Use Survey-----	2-9
	Haul Road Maintenance – Restoration -----	2-9
	Fugitive Dust -----	2-9
	Winter Suspension of Haul Road Use -----	2-10
	Revocation -----	2-11
	Haul Road Reimbursement Procedure -----	2-11
	Control of Fugitive Dust on Local Roads that are not Designated Haul Roads -----	2-12
2.13	STREAM CROSSINGS-----	2-12
	Permanent Structures - "Iowa Department of Natural Resources Notification of Completion of Construction" (DNR Form 37) -----	2-12
	Temporary Stream Crossings-----	2-13
2.14	WATER REGISTRATION AND PERMIT -----	2-13
2.15	WORKING & SHOP DRAWING – SUBMITTAL & REVIEW -----	2-13
2.20	CONTRACT ADMINISTRATION -----	2-15
	Forms & Reports - Prepared by Contractor -----	2-15
	Forms & Reports - Initiated by Contractor, Prepared by Project Engineer -----	2-15

2.21	OCCUPATIONAL SAFETY AND HEALTH -----	2-15
2.22	EQUAL EMPLOYMENT OPPORTUNITY (EEO) -----	2-16
2.23	TRAINING PROGRAMS -----	2-18
2.24	DAVIS-BACON WAGE REQUIREMENTS -----	2-19
	“Certified Transcript of Labor Payroll”-----	2-19
	Project Engineer’s Involvement-----	2-27
	Supplemental Wage Rates -----	2-30
2.25	SUBCONTRACTS -----	2-30
	Subcontract Request And Approval -----	2-30
	Subcontractor - Disadvantaged Business Enterprise (DBE) -----	2-34
	Subcontractor - Traffic Control-----	2-38
	Prompt Payment to Subcontractors -----	2-38
	Certification of Subcontractor Payment-----	2-38
2.26	USE OF EXCESS PROPERTY OR HIGHWAY RIGHT-OF-WAY-----	2-38
	Contractor’s Use of Excess Property-----	2-38
	Contractor’s Use of Borrow Pits for Temporary Plant Sites -----	2-38
	Obtaining a Lease Agreement -----	2-39
	Contractor’s Use of Highway Right-of-Way-----	2-40
2.27	“Contract Quantity Agreement” - FORM 830230-----	2-40
2.28	RETAINED FUNDS-----	2-40
	Release of Retained Funds-----	2-40
2.29	CONTRACTOR REQUIRED FINAL DOCUMENTATION -----	2-42
	Statement of Materials and Labor-----	2-42
	Contractor’s Statement of Sales or Use Tax -----	2-42
2.30	CONSTRUCTION PERIOD -----	2-43
2.31	ADMINISTRATION OF THE CONTRACT PERIOD-----	2-43
	Contract Types-----	2-43
	Working Day-----	2-45
	Calendar Day-----	2-46
	Controlling Item of Work-----	2-46
	Special Considerations -----	2-49
2.32	NOTICE TO PROCEED (FORM 830237) -----	2-52
2.33	WEEKLY REPORT OF WORKING DAYS (FORM 830238) -----	2-53
	Preparation of Form 830238 -----	2-53

Preparation of Incentive/Disincentive Form ----- 2-55

Multiple Sites on a Contract ----- 2-55

2.34 LIQUIDATED DAMAGES & EXTENSION OF CONTRACT TIME----- 2-56

2.35 EQUIPMENT RENTAL RATES----- 2-57

Rental Rate Blue Book----- 2-57

Invoiced Rental Costs----- 2-58

Equipment Time Charges----- 2-58

Chargeable Project Costs----- 2-59

Force Account Sheets (Form 181213)----- 2-60

2.36 CHANGE ORDERS (FORM 830240)----- 2-60

Policy for Change Orders ----- 2-61

Change Order Classification and Authorization ----- 2-63

Checklist for Change Orders ----- 2-66

Preparation of Change Order (For 830240) ----- 2-67

Value Engineering ----- 2-70

2.37 PROJECT ACCEPTANCE AND AUTHORIZATION FOR FINAL PAYMENT ----- 2-71

Project Acceptance (Form 830435) ----- 2-71

Authorization For Final Payment (Form 830436) ----- 2-72

2.38 CONTRACTOR EVALUATION REPORT (FORM 830430)----- 2-73

2.40 PROJECT REVIEW AND AUDITS----- 2-75

2.41 RESERVED FOR FUTURE USE ----- 2-75

2.42 PROJECT ENGINEER’S PRE-AUDIT ----- 2-75

Project Related Emphasis Areas----- 2-75

2.43 DISTRICT OFFICE AUDIT ----- 2-76

Audit of Final Pay Estimate (Form 830301) ----- 2-76

2.44 MANUAL OF OFFICE PROCEDURES----- 2-76

2.45 FORMS FOR FINAL PAYMENT PACKET ----- 2-76

2.50 CONTRACTOR PAYMENTS AND PRICE ADJUSTMENTS ----- 2-78

2.51 PAYMENT FOR MATERIAL ALLOWANCES----- 2-78

Pre-conditions for Material Allowances ----- 2-78

Stockpile Documentation Work Sheet ----- 2-79

Voucher Entries----- 2-79

Miscellaneous ----- 2-79

2.52 PAYMENT FOR UNEXPECTED CLASS 12 ROCK EXCAVATION ----- 2-79

Approval for Work ----- 2-80

2.53 PRICE ADJUSTMENT GUIDE FOR REASONABLY CLOSE CONFORMING,
REASONABLY ACCEPTABLE AND DEFICIENT WORK ----- 2-80

Guide Schedules for Price Adjustments ----- 2-80

2.54 PRICE ADJUSTMENT CHANGE ORDERS ----- 2-90

2.55 FINAL PAYMENT TO CONTRACTOR ----- 2-90

Payment Terminology ----- 2-90

Recommended Guidelines ----- 2-91

Interest Payment Information (Form 830235) ----- 2-91

2.56 FUEL ADJUSTMENT ----- 2-92

Fuel Adjustment Calculation ----- 2-92

Instructions for Fuel Adjustment Calculation Spreadsheet
(Form 105Apr09 or 105Oct10) ----- 2-93

Fuel Adjustment Payment ----- 2-93

2.60 CONSTRUCTION FORMS ----- 2-94

2.70 RELEASE OF TEMPORARY EASEMENT (Right of Way Form 636-069) ----- 2-96

2.71 BRIDGE INVENTORY REPORT ----- 2-96

2.72 PREPARATION OF "AS-BUILT" PLANS ----- 2-97

Types of Work ----- 2-98

Right of Way ----- 2-100

Land Section Corner Ties ----- 2-100

Tied Projects ----- 2-100

As-Built Plan Checklists ----- 2.100

2.73 RELOCATION OF WATER STOP BOXES ----- 2-100

2.74 PRECONSTRUCTION PROJECT AGREEMENTS ----- 2-100