

## ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.  
Lettings further into the future are subject to more variability.  
The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE : 09/16/2025

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
09/16/2025	Statewide	MP-000-3(758)0--76-00	Statewide	Various Counties and Routes in District 3	PCC Patching	
09/16/2025	Statewide	NHSN-000-T(435)--2R-00	Statewide	Various Locations in District 1 and District 2, On-Call Type B Signing (FY 2026)	Traffic Signs	
09/16/2025	Statewide	NHSN-000-T(436)--2R-00	Statewide	Various Locations in District 3 and District 4, On-Call Type B Signing (FY 2026)	Traffic Signs	
09/16/2025	Statewide	NHSN-000-T(437)--2R-00	Statewide	Various Locations in District 5 and District 6, On-Call Type B Signing (FY 2026)	Traffic Signs	
09/16/2025	Adair	FM-C001(131)--55-01		On various routes	HMA Joint & Crack Sealing	
09/16/2025	Black Hawk	MP-063-2(713)169--76-07	US 63	Dunkerton Rd to 270th St (NB/SB)	Microsurfacing	10.79
09/16/2025	Boone	NHSN-030-4(118)--2R-08	US 30	Co Rd R18 Intersection	Grading	0.01
09/16/2025	Cerro Gordo	TAP-R-7967(602)--8T-17	LK ST	In the city of Ventura, In Ventura, trail adjacent to lake Street from Macintosh Park to Venetian Village Bridge	Miscellaneous	

## ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.  
 Lettings further into the future are subject to more variability.  
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
09/16/2025	Cherokee	BRM-1272(630)--8N-18		In the city of Cherokee, East Willow St and Union Street over Railroad Creek.	RCB Culvert New - Triple Box	0.00
09/16/2025	Cherokee	BROS-1272(629)--8J-18	EUCLID AVE	In the city of Cherokee, On EUCLID AVE, Over RAILROAD CREEK, S27 T92 R40	RCB Culvert New - Triple Box	0.00
09/16/2025	Clarke	BROS-C020(126)--5F-20	HOOVER ST	On HOOVER ST, Over WHITE BREAST CREEK, S26 T72 R26	Bridge Replacement-PPCB	0.00
09/16/2025	Decatur	BRS-C027(92)--60-27	J 20	On J 20, Over WELDON RIVER, S33 T70 R24	Bridge and Approaches-PPCB	0.00
09/16/2025	Decatur	IMN-035-1(195)0--0E-27	I 35	Missouri to Polk Co (On-Call)	Guardrail Repair	67.04
09/16/2025	Des Moines	BRF-061-2(96)--38-29	US 61	Branch Smith Creek 1.0 mi S of Louisa Co	RCB Culvert Replacement - Twin Box	
09/16/2025	Des Moines	NHSX-061-2(110)--3H-29	US 61	N of Mediapolis to 0.5 mi N of IA 78	PCC Pavement - Grade and New	5.38
09/16/2025	Des Moines	NHSX-061-2(111)--3H-29	US 61	N of Mediapolis to 0.5 mi N of IA 78	Traffic Signs	5.38
09/16/2025	Des Moines	NHSX-061-2(112)--3H-29	US 61	N of Mediapolis to 0.5 mi N of IA 78	Lighting	5.38
09/16/2025	Des Moines	NHSX-061-2(127)--3H-29	US 61	0.1 mi W of US 61 on DMC Hwy 61	RCB Culvert Replacement - Single Box	
09/16/2025	Fayette	BROS-C033(158)--8J-33	300TH ST	On 300TH ST, Over NUTTING CR, S2 T95 R08	Bridge Replacement-CCS	0.00

## ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.  
 Lettings further into the future are subject to more variability.  
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
09/16/2025	Floyd	HSIPX-018-6(114)--3L-34	US 18	Near Co Rd B30 to Floyd Interchange (EB/WB)	HMA Paved Shoulder - New	6.79
09/16/2025	Franklin	IHSIPX-035-6(145)160--08-35	I 35	Co Rd C47 to Minnesota State Line	Pavement Markings	58.56
09/16/2025	Fremont	FM-C036(83)--55-36	L31	On L31, Over Waubonsie Creek, from 200' South of 120th St. N 0.6 miles	Bridge Replacement-PPCB	
09/16/2025	Johnson	IMN-080-7(185)249--0E-52	I 80	Co Rd F44 Interchange	Lighting	11.55
09/16/2025	Linn	TAP-U-1187(793)--8I-57	Edgewood Rd Trail	In the city of Cedar Rapids, EDGEWOOD RD NE; Glass Rd NE to N Rvr Blvd NE; Crss Point Blvd NE to Twn Cntr Way NE	PCC Sidewalk/Trail	0.11
09/16/2025	Monona	FM-C067(93)--55-67	220TH ST	On 220TH ST, Over Rock Creek, S35 T84 R42	RCB Culvert New - Single Box	
09/16/2025	Plymouth	NHSN-075-2(129)--2R-75	US 75	0.4 mi N of IA 60 to 0.5 mi S of IA 10	Microsurfacing	11.64
09/16/2025	Polk	IMX-235-2(692)7--02-77	I 235	0.1 mi E of 31st St to Hull Ave (EB/WB)	Pavement Planing/Grooving	5.42
09/16/2025	Polk	STP-S-C077(246)--7M-77	NE 38th St	On NE 38th St, Over Deer Creek, N of NE 108th Ave	RCB Culvert New - Twin Box	0.00
09/16/2025	Pottawattamie	IMN-080-1(570)43--0E-78	I 80	470th St 2.5 mi E of US 59 (EB)	Bridge Repair	

## ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.

Lettings further into the future are subject to more variability.

The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
09/16/2025	Scott	IMN-074-1(300)5--0E-82	I 74	Mississippi River Bridge in Bettendorf (EB/WB)	Lighting	0.98
09/16/2025	Warren	HDP-C091(137)--6B-91	R 57	On R 57, Over NORTH RIVER, S20 T77 R24	Bridge Replacement-PPCB	
09/16/2025	Washington	NHSN-218-3(093)--2R-92	US 218	N of 135th St to N of the Old Hwy 218 Interchange	Landscaping	10.90

## ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.  
Lettings further into the future are subject to more variability.  
The list is updated monthly, within three days following the first Tuesday of the month.

### LETTING DATE : 09/23/2025

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
09/23/2025	Mills	NHSN-059-2(026)--2R-65	US 59	BNSF RR, Road, and Creek 1.1 mi S of US 34	Bridge Repair	
09/23/2025	Polk	IMN-080-3(360)136--0E-77	I 80	NE 3rd St 0.3 mi E of IA 415 (EB)	Bridge Repair	
09/23/2025	Polk	IMN-235-2(699)0--0E-77	I 235	50th St 0.3 mi E of I-35/80 in West Des Moines	Bridge Repair	
09/23/2025	Polk	MP-415-1(719)13--76-77	IA 415	West Bridge Road in Polk City	HMA Resurfacing with Milling	0.80
09/23/2025	Story	MP-210-1(708)14--76-85	IA 210	Co Rd R38 Intersection in Slater	PCC Patching	0.01
09/23/2025	Warren	IMN-035-2(518)47--0E-91	I 35	Co Rd G64 3.6 mi N of Co Rd G76	Bridge Repair	

## ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.  
 Lettings further into the future are subject to more variability.  
 The list is updated monthly, within three days following the first Tuesday of the month.

### LETTING DATE : 10/21/2025

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
10/21/2025	Statewide	IMN-000-T(173)0--0E-00	Statewide	Various Locations in District 1 (On-Call)	Guardrail Repair	
10/21/2025	Statewide	NHSN-000-T(422)--2R-00	Statewide	Various Locations Statewide, Type B Signing (FY 2026)	Traffic Signs	
10/21/2025	Statewide	NHSN-000-T(429)0--2R-00	Statewide	Various Routes in District 5	Traffic Signs	
10/21/2025	Black Hawk	BRF-218-7(248)--38-07	US 218	NB 218 to SB IA 27/58 (Ramp J) 0.1 mi N of IA 57 in Waterloo	Bridge Deck Overlay	
10/21/2025	Black Hawk	ITS-020-6(80)--25-07	US 20	Hudson Rd to US 63 (EB/WB)	ITS Infrastructure	3.17
10/21/2025	Black Hawk	NHSX-020-6(085)--3H-07	US 20	Hudson Rd to US 63 (EB / WB)	Traffic Signs	3.01
10/21/2025	Black Hawk	NHSX-020-6(73)--3H-07	US 20	Hudson Rd to US 63 (EB / WB)	PCC Pavement - Replace	3.13
10/21/2025	Black Hawk	NHSX-218-7(253)--3H-07	US 218	W US 63 Interchange to Cedar River Bridge in Waterloo (NB/SB)	HMA Resurfacing	2.52
10/21/2025	Boone	BRF-210-2(023)--38-08	IA 210	IA 210 over Des Moines River 0.3 mi E of Co Rd E62	Reconstruction - Bridge Deck Replacement	
10/21/2025	Buena Vista	BRF-071-7(059)--38-11	US 71	Little Sioux River 2.0 mi S of N Jct IA 10	Reconstruction - Bridge Deck Replacement	
10/21/2025	Davis	BRFN-063-1(94)--39-26	US 63	Middle Chequest Creek 0.2 mi N of 180th St	Bridge Replacement-PPCB	

## ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.  
 Lettings further into the future are subject to more variability.  
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
10/21/2025	Dubuque	BRF-020-9(273)--38-31	US 20	Mississippi River in Dubuque	Bridge Repair	
10/21/2025	Dubuque	NHSX-020-9(286)--3H-31	US 20	Farley to Swiss Valley (EB)	HMA Resurfacing with Milling	9.82
10/21/2025	Franklin	IMX-035-6(143)172--02-35	I 35	0.5 mi S of Co Rd C23 to Cerro Gordo Co Line (NB)	PCC Pavement - Replace	8.95
10/21/2025	Fremont	BROS-C036(95)--8J-36	J 52 (270th Street)	On J 52 (270th Street), Over MILL CREEK, S4 T67 R40	Bridge Replacement-CCS	0.00
10/21/2025	Fremont	IMX-029-1(137)0--02-36	I 29	BNSF RR and Main St 0.4 mi N of Missouri State Line (NB/SB)	Bridge Deck Overlay	
10/21/2025	Fremont	STP-275-1(046)--2C-36	US 275	IA 2 to Sidney	HMA Resurfacing with Milling	2.54
10/21/2025	Hamilton	BRF-020-4(59)--38-40	US 20	Co Rd R38 Interchange (EB/WB)	Bridge Deck Overlay	
10/21/2025	Hardin	BRF-175-8(38)--38-42	IA 175	Iowa River 0.1 mi W of Co Rd S56 in Eldora	Bridge Deck Overlay	
10/21/2025	Harrison	BRFN-030-1(196)--39-43	US 30	Allen Creek 0.9 mi W of I-29	Bridge Deck Overlay	
10/21/2025	Iowa	IMX-080-6(530)210--02-48	I 80	1.2 mi E of the Rest Areas to 1.4 mi W of Co Rd V66 (EB/WB)	HMA Resurfacing with Milling	5.46
10/21/2025	Jackson	MP-052-6(724)3--76-49	US 52	US 67 / IA 64 to S of Bellevue	Clearing and Grubbing	18.81
10/21/2025	Louisa	FM-C058(71)--55-58	H 22	On H 22, Over SMITH CREEK, S29 T73 R02	Bridge Replacement-PPCB	0.00

## ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.  
 Lettings further into the future are subject to more variability.  
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
10/21/2025	Mahaska	BRS-C062(108)--60-62	T 67	On T 67, Over CEDAR CREEK, S24 T74 R15	Bridge Replacement-CCS	
10/21/2025	Marion	BRF-014-3(61)--38-63	IA 14	White Breast Creek 2.1 mi S of Co Rd G40	Bridge Deck Overlay	
10/21/2025	Marion	BRF-014-3(62)--38-63	IA 14	Teter Creek 0.2 mi S of Co Rd G40	Bridge Deck Overlay	
10/21/2025	Marshall	NHSX-330-2(97)--3H-64	IA 330	Story Co Line to Melbourne (NB)	HMA Resurfacing/Cold-in-Place Recycling	14.77
10/21/2025	Plymouth	STBG-SWAP-4257(637)--SG-75	4TH AVE SE	In the city of Le Mars, 12th Street SE from 2nd Avenue SE to 4th Avenue SE (K49)	PCC Pavement - Replace	0.18
10/21/2025	Pocahontas	BRF-003-3(75)--38-76	IA 3	Drainage Ditch 5.0 mi W of IA 4	RCB Culvert Replacement - Twin Box	
10/21/2025	Pocahontas	BRFN-003-3(73)--39-76	IA 3	Lizard Creek 0.9 mi E of IA 4 in Pocahontas	Bridge Deck Overlay	
10/21/2025	Pocahontas	BRFN-003-3(74)--39-76	IA 3	Little Cedar Creek 4.4 mi E of Co Rd N14	Bridge Deck Overlay	
10/21/2025	Polk	STP-U-6170(606)--70-77	E NORTHSIDE DR	In the city of Polk City, On E NORTHSIDE DR, Over BIG CREEK, S36 T81 R25	PCC Pavement Widening/PCC Resurfacing	0.04
10/21/2025	Pottawattamie	BRF-059-3(47)--38-78	US 59	At Jct IA 92	Bridge Replacement-PPCB	
10/21/2025	Pottawattamie	NHSX-059-3(054)--3H-78	US 59	At Jct IA 92	Traffic Signs	0.01
10/21/2025	Pottawattamie	NHSX-059-3(055)--3H-78	US 59	At Jct IA 92	Lighting	0.01

## ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.  
Lettings further into the future are subject to more variability.  
The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
10/21/2025	Poweshiek	IM-NHS-080-6(514)201--03-79	I 80	W of IA 21 to E of IA 21	PCC Pavement - Grade and New	1.04
10/21/2025	Poweshiek	IM-NHS-080-6(515)202--03-79	I 80	I-80 over IA 21	Bridge Replacement-PPCB	
10/21/2025	Poweshiek	ITS-080-6(549)201--25-79	I 80	W of IA 21 to E of IA 21 (EB/WB)	ITS Infrastructure	1.99
10/21/2025	Shelby	BRFN-037-4(21)--39-83	IA 37	Mill Creek 3.7 mi E of US 30	Bridge Deck Overlay	
10/21/2025	Story	BRF-030-5(305)--38-85	US 30	South Skunk River 1.2 mi W of I-35 (EB)	Bridge Replacement-PPCB	
10/21/2025	Story	NHSX-030-5(304)--3H-85	US 30	S Duff Ave to S Dayton Ave in Ames (EB)	PCC Pavement - Grade and New	0.01
10/21/2025	Story	NHSX-030-5(306)--3H-85	US 30	W of the South Skunk River (EB)	RCB Culvert New - Triple Box	
10/21/2025	Story	NHSX-030-5(307)--3H-85	US 30	E of the South Skunk River (EB)	RCB Culvert New - Triple Box	
10/21/2025	Story	NHSX-030-5(308)--3H-85	US 30	S Duff Ave to S Dayton Ave in Ames (EB)	Traffic Signs	0.01
10/21/2025	Story	NHSX-030-5(309)--3H-85	US 30	S Duff Ave to S Dayton Ave in Ames (EB)	Lighting	0.01
10/21/2025	Taylor	BRS-C087(76)--60-87	J20	J20 Over West Branch of One Hundred and Two River in NE 1/4 of S22, T70N, R34W	Bridge Replacement-CCS	0.00
10/21/2025	Van Buren	BROS-C089(107)--8J-89	235TH RD	On 235TH RD, Over REEDS CREEK, S11 T68 R08	Bridge Replacement-PPCB	0.00

## ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.  
 Lettings further into the future are subject to more variability.  
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
10/21/2025	Warren	BROS-C091(142)--5F-91	65TH AVE	On 65TH AVE, Over BRANCH SOUTH RIVER, S13 T75 R25	Bridge Replacement-CCS	0.00
10/21/2025	Warren	IMX-035-2(497)43--02-91	I 35	Clarke Co to Clanton Creek Bridge (SB)	HMA Resurfacing with Milling	11.49
10/21/2025	Warren	IMX-035-2(498)43--02-91	I 35	Clarke Co to Clanton Creek Bridge (NB)	HMA Resurfacing with Milling	10.54
10/21/2025	Washington	FM-C092(133)--55-92	110th Street	On 110th Street, from Juniper Avenue E to IA 1	Seal Coat	0.03
10/21/2025	Washington	STP-078-2(009)--2C-92	IA 78	IA 1 in Brighton to WCL Wayland	HMA Resurfacing with Milling	8.70
10/21/2025	Woodbury	NHSN-020-1(207)--2R-97	US 20	I-29 to US 75/IA 12 Interchange in Sioux City	Lighting	4.47
10/21/2025	Woodbury	NHSN-075-1(117)--2R-97	US 75	28th St and Co Rd D12 Interchanges	Lighting	2.24
10/21/2025	Worth	IMX-035-8(054)211--02-98	I 35	435th St to 2.0 mi N of Co Rd 105	HMA Resurfacing with Milling	5.34
10/21/2025	Wright	BRF-003-4(45)--38-99	IA 3	Eagle Creek 5.3 mi E of E Jct IA 17	Bridge Replacement-CCS	

## ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.  
 Lettings further into the future are subject to more variability.  
 The list is updated monthly, within three days following the first Tuesday of the month.

### LETTING DATE : 11/18/2025

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
11/18/2025	Allamakee	BRF-076-2(62)--38-03	IA 76	Yellow River 3.0 mi S of Co Rd X52	Bridge Deck Overlay	
11/18/2025	Allamakee	BROS-C003(70)--5F-03	Ellingson Bridge Drive	On Ellingson Bridge Drive, Over PATTERSON CREEK, S29 T99N R06W	Bridge New-CCS	0.00
11/18/2025	Appanoose	FM-C004(130)--55-04	Hwy J46	On Hwy J46, from West County Line E 13 miles	HMA Resurfacing with Milling	5.53
11/18/2025	Appanoose	FM-TSF-C004(123)--5B-04	J46	On J46, from ECL Numa E 2 miles to 185th Ave	Grading	0.02
11/18/2025	Appanoose	FM-TSF-C004(127)--5B-04	S 70	On S 70, from Hwy 2 N 11 miles to Hwy J18	HMA Pavement - New	0.67
11/18/2025	Benton	BROS-C006(126)--8J-06	16 AVE	On 16 AVE, Over SPRING CK, S30 T86 R11	RCB Culvert Replacement - Twin Box	0.00
11/18/2025	Benton	MBIN-380-6(504)42--0M-06	I 380	54th St Trail 1.6 mi S of IA 150	Deck Joint Repair	
11/18/2025	Benton	MP-150-6(709)12--76-06	IA 150	Urbana to Enterprise Dr. in Independence	HMA Joint & Crack Sealing	3.59
11/18/2025	Benton	MP-218-6(708)147--76-06	US 218	In Vinton, from W. of Iowa 150 to near the WCL	HMA Joint & Crack Sealing	0.71

## ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.  
 Lettings further into the future are subject to more variability.  
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
11/18/2025	Black Hawk	BRS-C007(176)--60-07	Winslow Rd (C55)	On Winslow Rd (C55), Over TRIBUTARY TO W FORK CEDAR RIVER, S8 T90 R14	Bridge Replacement-CCS	0.00
11/18/2025	Black Hawk	FM-C007(178)--55-07		Countywide Crack Filling, Various Locations	HMA Crack Filling	
11/18/2025	Black Hawk	HSIPX-057-2(031)--3L-07	IA 57	Union Rd Intersection in Cedar Falls	PCC Pavement - Grade and New	0.01
11/18/2025	Black Hawk	STP-S-C007(177)--5E-07	Donald Street (D16)	On Donald Street (D16), from Sage Road E 4 miles to Raymond Road (V49)	HMA Pavement Widening/HMA Resurfacing	0.04
11/18/2025	Boone	FM-C008(91)--55-08	L Ave	On L Ave, from 310th St N 1.5 miles to 0.5 mi north of 300th St	PCC Overlay	1.60
11/18/2025	Cedar	BROS-C016(121)--8J-16	CHARLES AVE	On CHARLES AVE, Over W BR WAPSINONOC CR, S20 T79 R04	Bridge Replacement-CCS	0.00
11/18/2025	Cerro Gordo	BRF-065-8(79)--38-17	US 65	West Fork Cedar River 2.6 mi N of Co Rd C13	Bridge Replacement-PPCB	
11/18/2025	Cherokee	BRS-C018(96)--60-18	M 25	On M25, over Little Maple River, S25 T90 R39	Bridge Replacement-CCS	0.00
11/18/2025	Chickasaw	BRF-063-8(70)--38-19	US 63	E Fork Wapsipinicon River 2.1 mi N of US 18	Reconstruction - Bridge Deck Replacement	

## ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.  
 Lettings further into the future are subject to more variability.  
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
11/18/2025	Chickasaw	STPN-024-1(027)--2J-19	IA 24	In New Hampton, from 400 ft E of Water Ave to the ECL	HMA Resurfacing with Milling	
11/18/2025	Clay	BRF-071-8(62)--38-21	US 71	Willow Creek 3.4 mi N of N Jct IA 10	Bridge Replacement-CCS	
11/18/2025	Clayton	NHSX-052-3(041)--3H-22	US 52	Millville to Guttenberg	HMA Resurfacing	4.70
11/18/2025	Clinton	TAP-U-1415(641)--8I-23	N 13TH ST	In the city of Clinton, Trail on 13TH ST, from 4th 1.76 miles to N 14th S, then south approx. 930LF on N 14th.	PCC Sidewalk/Trail	0.54
11/18/2025	Dallas	IMN-080-3(305)117--0E-25	I 80	Co Rd R22 (Ute Ave) Interchange	Reconstruction - Bridge Deck Replacement	
11/18/2025	Dallas	TAP-R-7957(606)--8T-25	360TH ST	In the city of Van Meter, Trail along Richland Ave from 360th Street to approx. 1,300 ft north of Richland Circle	PCC Sidewalk/Trail	
11/18/2025	Dickinson	BRF-009-3(29)--38-30	IA 9	W Fork Little Sioux River 4.9 mi W of IA 86	Bridge Replacement-CCS	
11/18/2025	Dubuque	BRF-020-9(261)--38-31	US 20	Middle Branch Catfish Cr and CC RR 0.6 mi E of NW Arterial in Dubuque (WB)	Bridge Replacement-PPCB	

## ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.  
 Lettings further into the future are subject to more variability.  
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
11/18/2025	Dubuque	BROS-C031(122)--5F-31	HANNAH RD	On HANNAH RD, Over MIDDLE FORK LITTLE MAQUOKETA RIVER, S2 T89 R01	Bridge Replacement-CCS	0.00
11/18/2025	Dubuque	NHSX-052-2(164)--3H-31	US 52	Luxemburg to Millville	HMA Resurfacing	7.16
11/18/2025	Emmet	BRS-C032(57)--60-32	A 17	On A 17, Over EF DES MOINES RIVER, S13 T100 R32	Bridge Replacement-CCS	0.00
11/18/2025	Emmet	STPN-004-6(041)--2J-32	IA 4	0.6 mi N of 190th St	Pipe Culverts	0.01
11/18/2025	Fayette	BRFN-018-8(50)--39-33	US 18	Drainage Ditch 0.1 mi W of Co Rd W14	Bridge Deck Overlay	
11/18/2025	Fayette	BRFN-093-2(24)--39-33	IA 93	Coulee Creek 1.4 mi W of IA 150	Bridge Deck Overlay	
11/18/2025	Floyd	BROS-C034(109)--8J-34	170TH ST	On 170TH ST, Over FLOOD CREEK, on NLINE S30 T96 R17	Bridge Replacement-CCS	0.00
11/18/2025	Franklin	BROS-C035(119)--8J-35	RAIL AVE	On RAIL AVE, Over SMALL STREAM, S14 T91 R20	RCB Culvert Replacement - Twin Box	0.00
11/18/2025	Greene	FM-C037(85)--55-37	PARKLAND AVE	Parkland Ave: Over Hardin Creek , S10, T83, R30	Bridge Replacement-CCS	0.00
11/18/2025	Grundy	BRFN-175-9(25)--39-38	IA 175	Munns Creek 0.8 mi E of Co Rd T47	RCB Culvert Replacement - Twin Box	
11/18/2025	Grundy	MB-020-1(505)187--77-38	US 20	EB and WB Ramps over Beaver Creek 0.1 mi W of Co Rd T19	Bridge Approach Repair	

## ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.  
 Lettings further into the future are subject to more variability.  
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
11/18/2025	Guthrie	BROS-C039(100)--8J-39	VICTORY TRL	On VICTORY TRL, Over BEAVER CREEK, S6 T78 R30	Bridge Replacement-PPCB	0.00
11/18/2025	Hancock	HSIP-SWAP-C041(152)--FJ-41	R35	On R35, from SCL of Britt, South approximately 10.4 miles	Pavement Markings	0.21
11/18/2025	Henry	BROS-C044(100)--8J-44	LEXINGTON AVE	On LEXINGTON AVE, Over small creek, S12 T73 R06	RCB Culvert Replacement - Twin Box	0.00
11/18/2025	Henry	FM-C044(103)--55-44	H 28	On H 28, Over Potomac Creek, S02 T72 R06	RCB Culvert Replacement - Single Box	
11/18/2025	Ida	BRFN-175-3(62)--39-47	IA 175	Morehead Creek 2.6 mi W of W Jct Co Rd L51	Bridge Deck Overlay	
11/18/2025	Iowa	MP-149-6(711)50--76-48	IA 149	From Keokuk Co. Line to Co. Rd. V66	HMA Joint & Crack Sealing	5.54
11/18/2025	Jackson	BROS-C049(96)--5F-49	82TH AVE	On 82TH AVE, Over MAQUOKETA RIVER, S1 T84 R01E	Bridge and Approaches-PPCB	0.00
11/18/2025	Jackson	HSIP-SWAP-C049(101)--FJ-49	Y31 (Bernard Road)	On Y31 (Bernard Road), from E17 (150th St) N to North Fork Maquoketa River	PCC Overlay	3.27
11/18/2025	Jasper	BRS-C050(150)--60-50	F 62	On F 62, Over ELK CREEK, from Shawnee Ave E 0.2 miles S10 T78 R18	Bridge Replacement-PPCB	0.00

## ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.  
 Lettings further into the future are subject to more variability.  
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
11/18/2025	Jefferson	BROS-C051(98)--8J-51	GRASSTREE AVE	On GRASSTREE AVE, Over EAST BRANCH LICK CREEK, S30 T71 R10	Bridge New-CCS	0.00
11/18/2025	Keokuk	BRF-078-1(26)--38-54	IA 78	Stream 3.4 mi W of IA 1	Bridge Replacement-PPCB	
11/18/2025	Kossuth	MP-169-2(724)197--76-55	US 169	In Algona, from Irvington Road to State Street	HMA Resurfacing with Milling	3.99
11/18/2025	Lee	BRF-002-9(46)--38-56	IA 2	Big Sugar Creek 3.4 mi W of W Jct US 61	Bridge Deck Overlay	
11/18/2025	Lee	BRFN-016-4(28)--39-56	IA 16	Little Cedar Creek 1.7 mi E of Co Rd W46	Bridge Deck Overlay	
11/18/2025	Lee	BRFN-218-1(82)--39-56	US 218	BNSF RR 4.4 mi S of US 61	Bridge Deck Overlay	
11/18/2025	Lee	BROS-C056(113)--8J-56	265TH AVE	On 265TH AVE, Over tributary to Devil's Creek, from Chalk Ridge Rd N approx. 500 Feet; NW1/4 S26 T68 R05	RCB Culvert Replacement - Twin Box	0.00
11/18/2025	Lee	BROS-C056(117)--5F-56	BELFAST RD	On BELFAST RD, Over MONK CREEK, from 140th Ave east approx. 0.8 miles; NE1/4 S2 T66 R07	Bridge Replacement-CCS	0.00
11/18/2025	Lee	BROS-C056(120)--8J-56	145TH ST	On 145TH ST, Over West Branch Sugar Creek, from 175th Ave W approx. 0.3 miles; S29 T69 R06	Bridge Replacement-CCS	0.00

## ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.  
 Lettings further into the future are subject to more variability.  
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
11/18/2025	Lee	FM-C056(122)--55-56	West Point Rd (X23)	On West Point Rd (X23), from West Point Corp Limits S approx. 6.1 miles to IA 2	HMA Resurfacing/Cold-in-Place Recycling	
11/18/2025	Linn	BRM-2462(602)--8N-57	FM E-66	In the city of Fairfax, On FM E-66, Over Oscar Creek, S9 T82 R08	Bridge Replacement-CCS	0.00
11/18/2025	Linn	BROS-C057(168)--8J-57	Rosedale Rd	On Rosedale Rd, Over Indian Creek, S20 T83 R06	Bridge New-PPCB	0.00
11/18/2025	Linn	BROS-C057(177)--8J-57	Burlingham Rd	On Burlingham Rd, Over Buffalo Creek, S14 T85 R05	Bridge and Approaches-CCS	0.00
11/18/2025	Linn	FM-TSF-C057(169)--5B-57	Covington Rd	On Covington Rd at Ellis Rd intersection	Grading	
11/18/2025	Linn	MBIN-380-6(570)21--0M-57	I 380	CC RR & Ash Pit 2.9 mi S of IA 100 (SB)	Bridge Repair	
11/18/2025	Linn	MP-030-6(728)245--76-57	US 30	Morgan Creek to Stoney Point Road in Cedar Rapids	HMA Joint & Crack Sealing	2.90
11/18/2025	Linn	MP-100-6(722)4--76-57	IA 100	Covington Rd to I-380	HMA Joint & Crack Sealing	5.30
11/18/2025	Linn	MP-922-6(729)4--76-57	IA 922	In Cedar Rapids, from 6th St W to 1st St W, and at IA 100	HMA Joint & Crack Sealing	5.03

## ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.  
 Lettings further into the future are subject to more variability.  
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
11/18/2025	Linn	TAP-U-4775(645)--8I-57	LUCORE RD	In the city of Marion, Lucore Rd sidepath connection on E side, build ped bridge over Indian Creek, to Indian Creek Rd	PCC Sidewalk/Trail	0.11
11/18/2025	Lucas	BROS-C059(76)--5F-59	480TH Lane	On 480TH Lane, Over Branch to White Breast Creek, S20 T72 R22	Bridge Replacement-CCS	0.00
11/18/2025	Marion	BROS-C063(151)--8J-63	168TH PL	On 168TH PL, Over North Cedar Creek, SE S27-T74N-R19W	Bridge Replacement-CCS	0.00
11/18/2025	Mills	BRF-034-1(124)--38-65	US 34	Missouri River N of Plattsmouth, Nebraska	Bridge Deck Overlay	
11/18/2025	Mitchell	SBRM-7250(602)--8F-66	Lawrence Street	In the city of Stacyville, On Lawrence Street, Over DRAINAGE, S31 T100N R16W	Bridge Replacement-CCS	0.00
11/18/2025	Monona	STPN-037-1(058)--2J-67	IA 37	IA 175 to IA 183 in Soldier	Seal Coat	5.31
11/18/2025	Montgomery	LFM-77--7X-69	M 59	On M 59, Over OVER BNSF RR	Bridge Replacement-PPCB	0.00
11/18/2025	Montgomery	LFM-78--7X-69	M65 (Q Ave)	On M65 (Q Ave), Over BNSF RR	Bridge Replacement-PPCB	0.00
11/18/2025	Palo Alto	BROS-C074(114)--5F-74	460TH ST	On 460TH ST, Over DD, S12 T94 R31	Bridge Replacement-CCS	0.00

## ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.  
 Lettings further into the future are subject to more variability.  
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
11/18/2025	Palo Alto	BROS-C074(115)--5F-74	460TH ST	On 460TH ST, Over OLD CHANNEL DES MOINES R, from 535th Ave E approximately 0.2 miles S5 T94 R31	Bridge Replacement-CCS	0.00
11/18/2025	Plymouth	ER-012-2(049)--28-75	IA 12	2.25 mi N of N Jct Co Rd K18	Revetment	0.73
11/18/2025	Pocahontas	BROS-C076(77)--8J-76	470TH ST	On 470th St, Over Crooked Creek, S9 T92 R31	RCB Culvert Replacement - Twin Box	0.00
11/18/2025	Pocahontas	BROS-C076(78)--8J-76	150th Ave and 510th St	On 150th Ave and 510th St, Over BIG CEDAR CK DD #41, at NW S36 T92 R34 (Crooked Bridge)	RCB Culvert Replacement - Twin Box	0.00
11/18/2025	Polk	IMN-035-4(350)97--0E-77	I 35	N of Co Rd F22 to IA 210	Landscaping	5.60
11/18/2025	Polk	IMN-235-2(693)8--0E-77	I 235	6th Ave in Des Moines, from School St to University Ave	HMA Resurfacing with Milling	0.01
11/18/2025	Polk	NHSX-069-4(146)--3H-77	US 69	In Des Moines, from E Vine St to E Ovid Ave	HMA Resurfacing with Milling	2.82
11/18/2025	Polk	STP-U-6102(617)--70-77	SHADYVIEW BLVD	In the city of Pleasant Hill, In Pleasant Hill, University Ave and Shadyview Blvd intersection improvements	PCC Pavement - Replace	0.18

## ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.  
 Lettings further into the future are subject to more variability.  
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
11/18/2025	Pottawattamie	IMN-080-1(559)28--0E-78	I 80	0.4 mi NE of Rest Area Entrance to Cass Co Line – Various Locations	PCC Patching	10.73
11/18/2025	Pottawattamie	TAP-T-1642(681)--8V-78	Railroad Ave	In the city of Council Bluffs, On Railroad Ave, from Kanesville Blvd N 1.03 Miles to Council Bluffs Corporate Limits	PCC Sidewalk/Trail	1.05
11/18/2025	Poweshiek	FM-C079(69)--55-79	370TH AVE	On 370TH AVE, from Grinnell Corp Limits E 0.5 miles to 40th Street	HMA Pavement - Grade and Replace	
11/18/2025	Scott	HDP-1827(702)--71-82	ROCKINGHAM RD	In the city of Davenport, On ROCKINGHAM RD, Reha of approx. 3,600 linear ft from Highway 61 to S. Fairmount St	HMA Resurfacing with Milling	0.69
11/18/2025	Shelby	TAP-R-3275(606)--8T-83		In the city of Harlan, water trail improvements on the West Nishnabotna River at Maple Road.	PCC Pavement - Miscellaneous	0.00
11/18/2025	Sioux	MB-018-3(503)17--77-84	US 18	Rock River 0.3 mi W of Co Rd K24	Miscellaneous	0.01
11/18/2025	Sioux	MB-060-3(500)31--77-84	IA 60	McKinley Ave 3.8 mi S of US 18 (SB)	Miscellaneous	0.01
11/18/2025	Story	BROS-C085(182)--8J-85	220TH ST	On 220TH ST, Over EAST BR INDIAN CREEK, S2 T83 R22	Bridge Replacement-PPCB	0.00

## ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.  
 Lettings further into the future are subject to more variability.  
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
11/18/2025	Tama	BROS-7692(605)--5F-86	300TH ST	In the city of Toledo, On 300TH ST, S15 T83N R15W	Bridge Replacement-PPCB	0.00
11/18/2025	Wapello	MB-063-5(502)36--77-90	US 63	Sugar Creek 1.7 mi N of N Jct US 34 (SB)	Bridge Approach Repair	
11/18/2025	Wapello	STPN-149-1(102)--2J-90	IA 149	0.68 mi N of Park Ave in Ottumwa	Revetment	0.01
11/18/2025	Webster	MB-007-1(500)73--77-94	IA 7	Lizard Creek 0.5 mi W of US 169	Bridge Approach Repair	
11/18/2025	Webster	SBRFM-3007(601)--5D-94	P33	On P33, 3700' South Of The Northwest Corner Of Section 12 Gowrie Twp, Over Tank Pond Creek (D.D.196)	RCB Culvert Replacement - Single Box	
11/18/2025	Winneshiek	BROS-C096(163)--8J-96	230TH ST	On 230TH ST, Over TURKEY RIVER, S27 T98 R10	Bridge Replacement-PPCB	0.00
11/18/2025	Woodbury	BHM-7057(715)--8K-97	6TH ST	In the city of Sioux City, On 6TH ST, Over FLOYD RIVER, S27 T89 R47	Reconstruction - Bridge Deck Replacement	0.00
11/18/2025	Woodbury	BRF-020-1(192)--38-97	I 29	WB Ramp over IA 376 and RR	Bridge Deck Overlay	
11/18/2025	Woodbury	NHSN-020-1(194)--2R-97	US 20	US 20 Ramp G over I-29 (WB to SB)	Bridge Deck Overlay	
11/18/2025	Wright	NHSX-003-4(047)--3H-99	IA 3	E Jct US 69 to Franklin Co Line	HMA Resurfacing/Cold-in- Place Recycling	6.04

## ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.  
 Lettings further into the future are subject to more variability.  
 The list is updated monthly, within three days following the first Tuesday of the month.

### LETTING DATE : 12/16/2025

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
12/16/2025	Statewide	NHSN-000-T(423)--2R-00	Statewide	Various Locations Statewide, Type B Signing (FY 2026)	Traffic Signs	
12/16/2025	Adair	BRF-092-3(40)--38-01	IA 92	W Fork Nodaway River 1.6 mi E of Co Rd N51	Bridge Replacement-PPCB	
12/16/2025	Appanoose	BROS-C004(131)--5F-04	130th Ave	On 130th Ave, Over Cooper Crk, from HWY J46 N 1.25 miles to Bridge S10 T68N R19W	Bridge Replacement-CCS	0.00
12/16/2025	Audubon	STPN-173-3(003)--2J-05	IA 173	In Kimballton (ADA - District 4)	PCC Sidewalk/Trail	0.30
12/16/2025	Black Hawk	BRF-218-7(242)--38-07	US 218	Big Creek Overflow 0.3 mi N of Co Rd D48 in La Porte City	Bridge Replacement-CCS	
12/16/2025	Black Hawk	ITS-020-6(74)--25-07	US 20	IA 21 to E I-380 Interchange	ITS Infrastructure	7.75
12/16/2025	Bremer	MB-063-2(504)176--77-09	US 63	At Co Rd C50 Interchange at Denver (NB)	Bridge Approach Repair	
12/16/2025	Buchanan	MP-020-6(722)267--76-10	US 20	IA 187 to IA 38	HMA Joint & Crack Sealing	0.29
12/16/2025	Butler	BROS-C012(135)--8J-12	RIDGE AVE	On RIDGE AVE, Over SMALL STREAM, from Hwy 3 N 0.1 miles to Bridge	RCB Culvert Replacement - Twin Box	0.00
12/16/2025	Butler	MB-003-2(502)212--77-12	IA 3	IANR RR 1.7 mi E of IA 188	Deck Joint Repair	

## ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.  
Lettings further into the future are subject to more variability.  
The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
12/16/2025	Calhoun	BROS-C013(105)--8J-13	320TH ST	On 320TH ST, Over Purgatory Creek, S27 T87 R32	Bridge Replacement-CCS	0.00
12/16/2025	Calhoun	MP-007-3(705)50--76-13	IA 7	S Jct IA 4 to ECL of Manson	HMA Crack Filling	7.96
12/16/2025	Cass	BRF-083-0(45)--38-15	IA 83	Indian Creek 1.3 mi W of Co Rd M56	Reconstruction - Bridge Deck Replacement	
12/16/2025	Cerro Gordo	MBIN-035-2(510)189--0M-17	I 35	At Co Rd B43 Interchange	Bridge Approach Repair	
12/16/2025	Cherokee	HSIPX-003-2(086)--3L-18	IA 3	IA 143 Intersection in Marcus	PCC Pavement - Grade and New	0.01
12/16/2025	Cherokee	HSIPX-003-2(087)--3L-18	IA 3	IA 143 Intersection in Marcus	Traffic Signs	0.01
12/16/2025	Cherokee	HSIPX-003-2(088)--3L-18	IA 3	IA 143 Intersection in Marcus	Lighting	0.01
12/16/2025	Cherokee	MP-003-3(710)44--76-18	IA 3	Plymouth Co Line to ECL of Cleghorn	PCC Patching	7.65
12/16/2025	Cherokee	MP-059-3(706)146--76-18	US 59	Ida Co Line to Linden St	PCC Patching	1.97
12/16/2025	Clay	BRFN-071-8(61)--39-21	US 71	Branch of Little Meadow Creek 0.8 mi N of N Jct US 18	Bridge Deck Overlay	
12/16/2025	Clay	BRM-7170(632)--8N-21	W 18TH ST	In the city of Spencer, On W 18TH ST, Over LITTLE SIOUX RIVER, S11 T96N R37W	Bridge and Approaches-PPCB	0.00
12/16/2025	Clayton	BROS-C022(110)--5F-22	X 29	On X 29, Over STREAM, S17 T91N R04W	Bridge Replacement-CCS	0.00

## ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.  
 Lettings further into the future are subject to more variability.  
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
12/16/2025	Clinton	MB-030-6(511)312--77-23	US 30	E US 30/US 61 Interchange	Deck Joint Repair	
12/16/2025	Clinton	STP-S-C023(144)--5E-23	E 50	On E 50, from 432nd Ave W 5.2 miles to 148th St Bryant	HMA Resurfacing/Cold-in-Place Recycling	0.86
12/16/2025	Crawford	BRF-039-1(30)--38-24	IA 39	East Otter Creek 0.4 mi E of Co Rd M35	Bridge Replacement-PPCB	
12/16/2025	Dallas	BROS-C025(132)--8J-25	B AVE	On B AVE, Over MOSQUITO CREEK, S5 T80 R29	Bridge Replacement-CCS	0.00
12/16/2025	Dallas	IM-080-3(291)118--13-25	I 80	W of Grand Prairie Pkwy to E of Jordan Creek Pkwy (WB)	Traffic Signs	3.54
12/16/2025	Dallas	NHS-080-3(290)118--11-25	I 80	W of Grand Prairie Pkwy to E of Jordan Creek Pkwy (WB)	PCC Pavement - Grade and New	3.57
12/16/2025	Dallas	NHS-080-3(292)121--11-25	I 80	UP RR 2.3 mi W of I-35 (WB)	Bridge Replacement-PPCB	
12/16/2025	Davis	BROS-C026(131)--5F-26	202ND ST	On 202ND ST, Over FOX RIVER, S23 T69 R15	Bridge Replacement-PPCB	0.00
12/16/2025	Decatur	STP-069-1(58)--2C-27	US 69	I-35/US 69 Interchange	Bridge Deck Overlay	
12/16/2025	Delaware	BROS-C028(101)--8J-28	130th Avenue	On 130th Avenue, in NW S15 T89N R6W	Bridge Replacement - Other	0.00
12/16/2025	Delaware	MP-038-6(713)74--76-28	IA 38	S of Hopkinton to N of Hopkinton	HMA Joint & Crack Sealing	1.25
12/16/2025	Delaware	MP-038-6(714)82--76-28	IA 38	In Delhi, from ECL to NCL	HMA Joint & Crack Sealing	0.97
12/16/2025	Des Moines	NHSN-061-2(109)--2R-29	US 61	S of 210th St to N of Mediapolis	Erosion Control	2.23

## ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.

Lettings further into the future are subject to more variability.

The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
12/16/2025	Dickinson	FM-C030(73)--55-30	M-56	On M-56, from A-34 N 7.8 miles to U.S. #71 & Hwy. #9	RCB Culvert New - Single Box	4.21
12/16/2025	Dickinson	LFM-75--7X-30	M-34	On M-34, from A-34 North 3.0 Miles to A-22	HMA Resurfacing	3.02
12/16/2025	Dickinson	NHSX-071-9(085)--3H-30	US 71	E Jct IA 9 to Minnesota State Line	HMA Resurfacing with Milling	2.65
12/16/2025	Dubuque	HSIP-SWAP-C031(128)--FJ-31	N BANKSTON RD	Holy Cross Rd (Y13) from New Vienna Rd to HWY 3	HMA Paved Shoulder - New	0.13
12/16/2025	Dubuque	MP-003-6(703)301--76-31	IA 3	In Luxemburg, from WCL to US 52	HMA Joint & Crack Sealing	0.51
12/16/2025	Dubuque	MP-052-6(725)73--76-31	US 52	In Luxemburg, from IA 3 to NCL	HMA Joint & Crack Sealing	8.21
12/16/2025	Dubuque	MP-061-6(718)181--76-31	US 61	From Dubuque Airport to Lake Eleanor Road	HMA Joint & Crack Sealing	4.42
12/16/2025	Dubuque	STP-U-0252(606)--70-31	ASBURY RD	In the city of Asbury, On ASBURY RD, from Hales Mill Rd E to Radford rd S20 T89 R02E	PCC Pavement - Grade and New	0.00
12/16/2025	Emmet	MP-004-3(709)138--76-32	IA 4	5th Ave N in Estherville to MN State Line	HMA Crack Filling	7.89
12/16/2025	Fayette	BRF-093-2(22)--38-33	IA 93	Stream 0.7 mi W of Co Rd V68	RCB Culvert Replacement - Twin Box	

## ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.  
Lettings further into the future are subject to more variability.  
The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
12/16/2025	Fayette	RS-C033(163)--61-33		W42 from Lincoln Way in West Union north to the County Line, B44 from V68 to W14, W14 from B44 North to the County Line	HMA Resurfacing/Cold-in-Place Recycling	4.82
12/16/2025	Hamilton	BRS-C040(115)--60-40	TOLLMAN AVE	On TOLLMAN AVE, Over CREEK, S36 T86 R24	RCB Culvert Replacement - Single Box	0.00
12/16/2025	Hamilton	BRS-C040(116)--60-40	R 61	On R 61, Over CREEK, S6 T86 R23	RCB Culvert Replacement - Single Box	0.00
12/16/2025	Harrison	MB-183-3(501)45--77-43	IA 183	Soldier River 1.5 mi N of Co Rd F20	Miscellaneous	0.01
12/16/2025	Henry	NHSX-034-9(254)--3H-44	US 34	E US 218 Interchange to E of Nebraska Ave (WB)	HMA Resurfacing	3.39
12/16/2025	Howard	BROS-C045(103)--8J-45	40th St	On 40th St, Over Beaver Creek, S24 T100 R13	Bridge Replacement-CCS	0.00
12/16/2025	Howard	BRS-C045(99)--60-45	V58	On V58, Over Nichols Creek, S22 T100 R11	Bridge Replacement-CCS	0.00
12/16/2025	Humboldt	MP-003-3(712)118--76-46	IA 3	Pocahontas Co Line to US 169	HMA Crack Filling	6.60
12/16/2025	Jackson	FM-C049(103)--55-49	Z 20	On Z 20, from IA 64 N 5 miles	Fog Seal	1.53
12/16/2025	Jackson	STPN-052-1(113)--2J-49	US 52	Mississippi River Bridge to Mississippi River Overflow Bridge N of Sabula	PCC Pavement - Grade and Replace	0.01
12/16/2025	Jasper	MP-117-1(707)7--76-50	IA 117	In Colfax	HMA Resurfacing with Milling	0.02

## ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.  
 Lettings further into the future are subject to more variability.  
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
12/16/2025	Jasper	NHSN-014-4(071)--2R-50	IA 14	In the City of Monroe (ADA - District 1)	PCC Sidewalk/Trail	0.90
12/16/2025	Jasper	STPN-117-1(038)--2J-50	IA 117	In the City of Colfax (ADA - District 1)	PCC Sidewalk/Trail	1.30
12/16/2025	Jefferson	HDP-C051(89)--6B-51	Libertyville Road	On Libertyville Road, from East of Key Blvd SW 4.5 miles to V64	HMA Resurfacing	0.29
12/16/2025	Johnson	IM-380-6(397)3--13-52	I 380	1.0 mi N of Forevergreen Rd to N of Swan Lake Rd (SB)	Traffic Signs	2.61
12/16/2025	Johnson	IMN-080-6(487)242--0E-52	I 80	CIC Railway 3.0 mi E of I-380 (EB/WB)	Bridge Deck Overlay	
12/16/2025	Johnson	IM-NHS-380-6(396)0--03-52	I 380	1.0 mi N of Forevergreen Rd to N of Swan Lake Rd (SB)	PCC Pavement - Grade and New	
12/16/2025	Jones	MB-038-6(502)43--77-53	IA 38	Walnut Creek 0.3 mi S of Co Rd E45	Deck Joint Repair	
12/16/2025	Jones	MP-064-6(711)0--76-53	IA 64	From US 151 to E. Jct. Iowa 38	HMA Joint & Crack Sealing	9.77
12/16/2025	Linn	BROS-C057(180)--8J-57	Red Bridge Rd	On Red Bridge Rd, Over Buffalo Creek, S19 T86 R05	Bridge Replacement-CCS	0.00
12/16/2025	Linn	MB-100-6(504)3--77-57	IA 100	Ellis Rd & Silver Creek 2.8 mi N of US 30 (EB)	Bridge Repair	
12/16/2025	Louisa	BRFN-061-3(80)--39-58	US 61	DME RR 3.4 mi N of W Jct IA 92 (NB)	Bridge Deck Overlay	

## ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.  
 Lettings further into the future are subject to more variability.  
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
12/16/2025	Lucas	STPN-014-2(046)--2J-59	IA 14	In the City of Chariton (ADA - District 5)	PCC Sidewalk/Trail	2.21
12/16/2025	Lyon	STPN-009-1(057)--2J-60	IA 9	In the City of Rock Rapids (ADA - District 3)	PCC Sidewalk/Trail	1.20
12/16/2025	Lyon	STPN-075-4(022)--2J-60	US 75	In the City of Rock Rapids (ADA - District 3)	PCC Sidewalk/Trail	1.00
12/16/2025	Lyon	STP-S-C060(132)--5E-60	L14	On L14, from Bridge (FHWA# 5530) S 5 miles to Sioux County Line	HMA Resurfacing/Cold-in-Place Recycling	0.14
12/16/2025	Madison	BRS-C061(131)--60-61	R 35	On R 35, Over CLANTON CREEK, S12 T75 R26	RCB Culvert Replacement - Single Box	0.00
12/16/2025	Madison	HDP-C061(130)--6B-61	R 35	On R 35, Over MIDDLE RIVER, S25 T76 R26	Bridge Replacement - Other	0.00
12/16/2025	Mahaska	MB-063-5(505)67--77-62	US 63	UP RR 1.8 mi N of Co Rd T65	Deck Joint Repair	
12/16/2025	Mahaska	RFMX-C062(109)--56-62	267th Street	On 267th Street, from US63 E 1.7 miles to HWY 23	PCC Pavement - Grade and New	0.09
12/16/2025	Mills	MBIN-029-4(502)32--0M-65	I 29	Keg Creek 0.7 mi S of US 34 (NB)	Deck Joint Repair	
12/16/2025	Mitchell	STP-009-6(086)--2C-66	IA 9	0.2 mi W of US 218 to Wapsipinicon River in Riceville	HMA Resurfacing/Cold-in-Place Recycling	13.43
12/16/2025	Monona	STP-175-1(95)--2C-67	IA 175	I-29/IA 175 Interchange near Onawa	PCC Pavement - Grade and Replace	0.42

## ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.  
 Lettings further into the future are subject to more variability.  
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
12/16/2025	Monona	STP-175-1(96)--2C-67	IA 175	I-29/IA 175 Interchange near Onawa	Bridge Replacement-PPCB	
12/16/2025	Monona	STP-175-1(97)--2C-67	IA 175	I-29/IA 175 Interchange near Onawa	Traffic Signs	0.42
12/16/2025	Monona	STP-175-1(98)--2C-67	IA 175	I-29/IA 175 Interchange near Onawa	Lighting	0.42
12/16/2025	Monroe	BROS-C068(96)--5F-68	T 39	On T 39, Over GRAYS CREEK, from IA Hwy 137 N approx.1 miles to Bridge S24 T73 R17	Bridge Replacement-CCS	0.00
12/16/2025	Montgomery	BRF-048-2(50)--38-69	IA 48	Red Oak Creek 1.3 mi S of US 34 in Red Oak	Bridge Replacement-CCS	
12/16/2025	Muscatine	BRS-C070(73)--60-70	F 70	On F70, Over LITTLE MOSQUITO CREEK, S31 T78 R02	Bridge Replacement-CCS	0.00
12/16/2025	O'Brien	NHSN-018-2(147)--2R-71	US 18	In the City of Hartley (ADA - District 3)	PCC Sidewalk/Trail	1.11
12/16/2025	O'Brien	NHSN-018-2(152)--2R-71	US 18	ECL Hartley to Clay County Line	Microsurfacing	0.79
12/16/2025	O'Brien	NHSN-018-2(161)--2R-71	US 18	W of 2nd Ave in Sheldon	PCC Sidewalk/Trail	0.01
12/16/2025	Osceola	BRFN-060-4(95)--39-72	IA 60	Drainage Ditch 1.1 mi S of Co Rd L36 (SB)	RCB Culvert Replacement - Triple Box	
12/16/2025	Palo Alto	NHSN-018-3(109)--2R-74	US 18	Superior St to Huron St in Emmetsburg	Pavement Planing/Grooving	13.14

## ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.  
Lettings further into the future are subject to more variability.  
The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
12/16/2025	Polk	HSIPX-069-4(137)--3L-77	US 69	SE Peterson Dr to 1st St in Ankeny	PCC Pavement - Grade and New	0.82
12/16/2025	Polk	IM-035-4(251)95--13-77	I 35	N of NE 36th St in Ankeny to N of Rest Area (NB)	Traffic Signs	5.20
12/16/2025	Polk	IM-035-4(308)97--13-77	I 35	Co Rd F22 Interchange and Rest Area (NB)	Lighting	1.93
12/16/2025	Polk	IM-035-4(347)100--13-77	I 35	N of Rest Area to N of 315th St (NB)	PCC Pavement - Grade and New	4.29
12/16/2025	Polk	IM-035-4(348)100--13-77	I 35	N of Rest Area to N of 315th St (NB)	Traffic Signs	1.48
12/16/2025	Polk	IM-080-4(086)138--13-77	I 80	NE-35/235 Interchange to W US 65 Interchange (EB)	Traffic Signs	2.26
12/16/2025	Polk	IM-NHS-035-4(250)95--03-77	I 35	N of NE 36th St in Ankeny to N of Rest Area (NB)	PCC Pavement - Grade and New	5.20
12/16/2025	Polk	IM-NHS-080-4(085)138--03-77	I 80	NE-35/235 Interchange to W US 65 Interchange (EB)	PCC Pavement - Grade and New	2.24
12/16/2025	Polk	IM-NHS-080-4(87)139--03-77	I 80	NE 29th St 0.7 mi E of NE I-35/235 Interchange (EB)	Bridge Replacement-PPCB	
12/16/2025	Polk	IM-NHS-080-4(88)139--03-77	I 80	Fourmile Creek 1.4 mi E of NE I-35/235 Interchange (EB)	Reconstruction - Bridge Widening	
12/16/2025	Polk	IMX-080-3(299)122--02-77	I 80	Westbound I-80 Ramp at W I-35/235 Interchange	HMA Pavement - Grade and New	0.89

## ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.  
Lettings further into the future are subject to more variability.  
The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
12/16/2025	Polk	ITS-080-4(100)138--25-77	I 80	NE I-35/80/235 Interchange to W US 65 Interchange	ITS Infrastructure	2.45
12/16/2025	Polk	MB-065-1(510)82--77-77	US 65	NE 56th St 2.1 mi S of I-80	Deck Joint Repair	
12/16/2025	Polk	MP-006-1(729)143--76-77	US 6	At US 65 Interchange	HMA Resurfacing with Milling	0.60
12/16/2025	Polk	NG-850-0(26)--7D-77	850	Camp Dodge In Johnston-New SW Entrance Off NW 70th Ave.	Unknown Pavement - Grade and New	
12/16/2025	Polk	NHSN-160-1(020)--2R-77	IA 160	In Ankeny, from Highpointe Dr to SW Snyder Blvd	Clearing and Grubbing	0.30
12/16/2025	Polk	STP-U-0187(653)--70-77		In the city of Ankeny, West 1st Street from Greenwood Street to State Street	PCC Pavement Widening/PCC Resurfacing	0.00
12/16/2025	Polk	STP-U-1945(859)--70-77		In the city of Des Moines, Guthrie Avenue Viaduct Rehabilitation	Bridge Rehabilitation	0.29
12/16/2025	Pottawattamie	BRFN-059-3(49)--39-78	US 59	Drainage Ditch 2.4 mi N of N Jct US 6	Bridge Deck Overlay	
12/16/2025	Pottawattamie	IMX-080-1(565)12--02-78	I 80	2.3 mi NE of NCL Council Bluffs to 0.45 mi SW of Magnolia Rd (EB/WB)	HMA Resurfacing with Milling	5.45
12/16/2025	Ringgold	STP-002-4(045)--2C-80	IA 2	Mount Ayr to NCL Kellerton	HMA Resurfacing with Milling	9.48

## ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.  
 Lettings further into the future are subject to more variability.  
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
12/16/2025	Scott	HDP-4252(606)--71-82	WISCONSIN ST	In the city of Le Claire, Reconstruction of WISCONSIN ST, from Cody Road to 15th Street	PCC Pavement - Grade and Replace	0.01
12/16/2025	Shelby	BRF-059-4(36)--38-83	US 59	West Nishnabotna River 0.8 mi S of Co Rd F58	Bridge Deck Overlay	
12/16/2025	Shelby	STP-173-2(006)--2C-83	IA 173	S of High St in Elk Horn to IA 44	HMA Resurfacing/Cold-in-Place Recycling	3.12
12/16/2025	Sioux	MP-010-3(718)28--76-84	IA 10	In Alton, from 3rd Ave to Kennedy Ave	PCC Patching	16.54
12/16/2025	Tama	MP-030-1(708)198--76-86	US 30	At F Avenue (EB)	HMA Resurfacing with Milling	1.08
12/16/2025	Tama	NHSX-063-5(56)--3H-86	US 63	NCL Toledo to 0.5 mi S of IA 96	HMA Resurfacing	7.05
12/16/2025	Tama	NHSX-063-5(57)--3H-86	US 63	NCL Toledo to 0.5 mi S of IA 96	Traffic Signs	7.05
12/16/2025	Wapello	BRF-063-2(172)--38-90	US 63	Abandoned RR 4.8 mi N of Co Rd J15 (Bridge Removal)	PCC Pavement - Grade and New	
12/16/2025	Wapello	STP-S-C090(114)--5E-90	Kirkville Rd	On T67 (Kirkville Rd), from Hwy 63 2.9 miles to South City Limits	HMA Resurfacing/Cold-in-Place Recycling	2.83
12/16/2025	Wapello	STP-S-C090(115)--5E-90	T61 (Monroe Wapello Rd)	On T61 (Monroe Wapello Rd), from Blakesburg NCL 3.6 miles to HWY 34	HMA Resurfacing/Cold-in-Place Recycling	0.03
12/16/2025	Warren	IM-035-2(466)61--13-91	I 35	N of North River to S of Badger Creek (NB)	Traffic Signs	2.34

## ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.  
 Lettings further into the future are subject to more variability.  
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
12/16/2025	Warren	IM-NHS-035-2(465)61--03-91	I 35	N of North River to S of Badger Creek (NB)	Unknown Pavement - Grade and Replace	2.37
12/16/2025	Warren	IM-NHS-035-2(512)62--03-91	I 35	Drainage Ditch 5.2 mi N of IA 92 (NB)	RCB Culvert Extension - Twin Box	
12/16/2025	Washington	STPN-022-2(085)--2J-92	IA 22	In the City of Wellman (ADA - District 5)	PCC Sidewalk/Trail	1.14
12/16/2025	Wayne	FM-C093(104)--55-93		On Various FM Routes, County Wide	Pavement Markings	0.01
12/16/2025	Wayne	STP-S-C093(98)--5E-93	S60	On S60, from HWY 2 S 4.1 miles to North Street	PCC Overlay	0.46
12/16/2025	Webster	BROS-2690(631)--8J-94	HIGHLAND PARK AVE	In the city of Fort Dodge, On HIGHLAND PARK AVE, Over OVER UP RR, S29 T89 R28	Bridge Replacement - Other	0.00
12/16/2025	Webster	FM-TSF-C094(142)--5B-94	P 56	NELSON AVENUE/P-56 AND 170TH STREET/D-14	PCC Pavement - Grade and New	0.13
12/16/2025	Webster	MP-169-1(716)154--76-94	US 169	235th St north 0.3 mi (SB)	HMA Resurfacing with Milling	3.80
12/16/2025	Winneshiek	BROS-C096(164)--5F-96	HIGHLANDVILLE RD	On HIGHLANDVILLE RD, Over NORTH BEAR CREEK, Sec 15-T100N	RCB Culvert New - Twin Box	0.00
12/16/2025	Winneshiek	FM-C096(166)--55-96	Frankville Rd. (W4B)	On Frankville Rd. (W4B), from St Hwy 9, 6 miles to Allamakee County Line	HMA Resurfacing/Cold-in-Place Recycling	

## ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.

Lettings further into the future are subject to more variability.

The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
12/16/2025	Wright	STPN-069-7(048)--2J-99	US 69	In Belmond (ADA - District 2)	PCC Sidewalk/Trail	0.25

## ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.  
 Lettings further into the future are subject to more variability.  
 The list is updated monthly, within three days following the first Tuesday of the month.

**LETTING DATE : 01/21/2026**

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
01/21/2026	Statewide	HSIPX-000-T(331)--3L-00	Statewide	Various Counties and Routes in District 6	Pavement Markings	
01/21/2026	Adair	BROS-C001(128)--8J-01	300th St	On 300th St, Over West Fork of Nodaway River, on NLINE S16 T74 R33	Bridge Replacement-PPCB	0.00
01/21/2026	Adair	IMN-080-2(287)74--0E-01	I 80	1 mi W of Co Rd G30 to 1.7 mi E of Co Rd P57	Guardrail Repair	31.34
01/21/2026	Adams	BROS-1590(605)--8J-02	4TH ST	In the city of Corning, On 4TH ST, Over STREAM, S3 T71 R34	Bridge Replacement-CCS	0.00
01/21/2026	Allamakee	MP-009-2(708)278--76-03	IA 9	S Jct IA 76 to 2nd Ave N in Waukon	HMA Joint & Crack Sealing	1.34
01/21/2026	Appanoose	MB-005-5(503)18--77-04	IA 5	Chariton River 0.5 mi N of Co Rd J29	Bridge Repair	
01/21/2026	Audubon	BRF-044-3(033)--38-05	IA 44	David's Creek 0.2 mi W of Co Rd N36	Bridge Deck Overlay	
01/21/2026	Audubon	BRF-071-4(57)--38-05	US 71	Stream 0.6 mi N of I-80	RCB Culvert Replacement - Twin Box	
01/21/2026	Black Hawk	MB-063-2(500)163--77-07	US 63	Cedar River 0.2 mi N of US 218 in Waterloo	Debris Removal	0.01

## ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.  
 Lettings further into the future are subject to more variability.  
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
01/21/2026	Black Hawk	TAP-U-8155(788)--8I-07	Sergeant Rd Trail Bridge Replacements	In the city of Waterloo, On Sergeant Rd Trail BRs, from 550' SW of W Shaulis Rd NE 4.1 miles to 90' NE of W 3rd St	Bridge Replacement - Other	0.00
01/21/2026	Boone	DGA-C008(78)--XT-08	J AVE	On J AVE, OVER UP RR, S27 T84 R27	Bridge Replacement-PPCB	0.00
01/21/2026	Boone	MP-030-1(710)134--76-08	US 30	At Linn St in Boone	PCC Patching	0.01
01/21/2026	Bremer	BROS-C009(86)--5F-09	V19	On V19, Over QUARTER SEC RUN, S20 T91 R13	Bridge Replacement - Other	0.00
01/21/2026	Bremer	DGA-C009(95)--XT-09	240TH ST	On 240TH ST, Over CREEK, S17 T91 R14	RCB Culvert Replacement - Triple Box	0.00
01/21/2026	Buchanan	HDP-C010(116)--6B-10	V62	On V62, Over WAPSIPINICON RIVER, from D-16 north 0.5 Miles to Bridge	Bridge Replacement - Other	0.00
01/21/2026	Buchanan	STP-S-TSF-C010(124)--5P-10	W-45	On W-45, from 130th St. S 5.2 miles to 180th St.	PCC Overlay	5.12
01/21/2026	Butler	BROS-C012(134)--8J-12	120TH ST	On 120TH ST, Over STREAM, from Ridge Ave west 0.2 miles to bridge	Bridge Replacement-CCS	0.00
01/21/2026	Calhoun	FM-C013(108)--55-13	On N47, from IA 175 S 4 miles to County Line	On N47, from IA 175 S 4 miles to County Line	HMA Resurfacing	

## ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.  
 Lettings further into the future are subject to more variability.  
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
01/21/2026	Calhoun	FM-C013(109)--55-13	IA 4 N	On N65, from Carroll county line, north 4.1 miles to State Hwy 175	HMA Resurfacing	3.99
01/21/2026	Cass	IMN-080-2(258)70--0E-15	I 80	IA 148 Interchange	Reconstruction - Bridge Deck Replacement	
01/21/2026	Cass	STP-092-2(050)--2C-15	IA 92	Union St in Griswold to US 71	HMA Resurfacing/Cold-in-Place Recycling	8.16
01/21/2026	Cedar	IMN-080-7(186)266--0E-16	I 80	W of the W IA 38 Interchange to Co Rd Z30	Guardrail Repair	0.39
01/21/2026	Cerro Gordo	MB-065-2(502)185--77-17	US 65	E Branch Beaver Dam Creek 0.4 mi N of Co Rd B60	Bridge Repair	
01/21/2026	Cerro Gordo	MB-065-2(503)186--77-17	US 65	E Branch Beaver Dam Creek 1.1 mi N of Co Rd B60	Bridge Repair	
01/21/2026	Cerro Gordo	MB-065-2(504)186--77-17	US 65	E Branch Beaverdam Creek 0.3 mi S of Co Rd B55	Bridge Repair	
01/21/2026	Cherokee	STBG-SWAP-1272(633)--SG-18	N 11TH ST	In the city of Cherokee, W Main Street from N. 11th Street to N. 6th Street resurfacing	HMA Resurfacing	0.36
01/21/2026	Cherokee	STBG-SWAP-1272(634)--SG-18	W BLF ST	In the city of Cherokee, On W Bluff Street, from N 9th Street to the CN Railroad	HMA Resurfacing	0.53

## ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.  
Lettings further into the future are subject to more variability.  
The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
01/21/2026	Chickasaw	BROS-C019(120)--8J-19	VANDERBILT	On VANDERBILT, Over LITTLE TURKEY RIVER, S15 T96 R11	Bridge Replacement-CCS	0.00
01/21/2026	Chickasaw	BROS-C019(121)--8J-19	190TH	On 190TH, Over PLUM CREEK, S3 T95 R12	Bridge Replacement-PPCB	0.00
01/21/2026	Chickasaw	FM-C019(122)--55-19	B22	On B22, from Wilson St. East approximately 5.9 miles to U.S. Highway 63	HMA Resurfacing/Cold-in-Place Recycling	
01/21/2026	Clarke	FM-C020(130)--55-20	Various FM Roads in Clarke County	On Various FM Roads in Clarke County	Pavement Markings	
01/21/2026	Clayton	FM-C022(109)--55-22	C 9Y	On C 9Y, over Panther Creek, S22, T91N, R1W and over Plum Creek, S26, T91N, R1W	Bridge Deck Overlay	0.00
01/21/2026	Clayton	HSIP-SWAP-C022(111)--FJ-22	C 17	On C17, From 680' E. of Roosevelt St, E 4.1 miles to X56 and On X56 From C17, S 8.3 miles to Corp Limit of Guttenberg	HMA Paved Shoulder - New	0.00
01/21/2026	Clinton	BHS-C023(143)--63-23	E 50	On E 50, Over SPRING CREEK, S28 T83 R06E	Bridge Deck Overlay	0.00
01/21/2026	Clinton	BRF-030-9(194)--38-23	US 30	Mill Creek 0.2 mi E of W Jct US 67 in Clinton	Bridge Deck Overlay	

## ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.  
 Lettings further into the future are subject to more variability.  
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
01/21/2026	Clinton	BRF-030-9(195)--38-23	US 30	UP RR 0.3 mi E of W Jct US 67 in Clinton	Bridge Deck Overlay	
01/21/2026	Clinton	BRFN-136-1(94)--39-23	IA 136	Mississippi River in Clinton	Bridge Cleaning	
01/21/2026	Clinton	MP-030-6(714)310--76-23	US 30	W of N Jct US 61 to W Jct. US 67	HMA Joint & Crack Sealing	19.36
01/21/2026	Clinton	MP-061-6(707)137--76-23	US 61	Silver Creek S of De Witt to S of Old Iowa 956	HMA Joint & Crack Sealing	4.01
01/21/2026	Clinton	MP-067-6(723)34--76-23	US 67	Washington Blvd in Camanche to W Jct US 30	HMA Joint & Crack Sealing	4.66
01/21/2026	Clinton	MP-136-6(720)0--76-23	IA 136	In Clinton, E of US 67	HMA Joint & Crack Sealing	0.29
01/21/2026	Clinton	STP-136-1(116)--2C-23	IA 136	WCL Delmar to US 61	HMA Pavement - Replace	2.40
01/21/2026	Crawford	BROS-8315(601)--8J-24	MAIN ST	In the city of Westside, On MAIN ST, Over EAST BOYER RIVER, S24 T84 R37	Bridge Replacement-CCS	0.00
01/21/2026	Crawford	HDP-1920(631)--6B-24	DONNA REED DR	In the city of Denison, On DONNA REED DR, Over UPRR S12 T83 R39	Bridge and Approaches-PPCB	
01/21/2026	Crawford	STBG-SWAP-1920(632)--SG-24	Broadway	In the city of Denison, on Broadway from S. 12th St. to S. 15th. St.	HMA Resurfacing	0.26

## ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.  
 Lettings further into the future are subject to more variability.  
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
01/21/2026	Crawford	STP-S-TSF-C024(135)--5P-24	L51	On L51, from South Corp limits of Charter Oak S 14.9 miles to Intersection with Hwy 37	HMA Pavement Widening/HMA Resurfacing	10.39
01/21/2026	Dallas	FM-C025(133)--55-25	F 60	On F60, Over Panther Creek, S5 T78 R28, Adams Township	Reconstruction - Bridge Deck Replacement	0.00
01/21/2026	Dallas	FM-C025(138)--55-25	F 90	On F90, from east of Osage Avenue east 2.4 miles to Van Meter Corporate Limits	HMA Pavement Widening/HMA Resurfacing	2.39
01/21/2026	Dallas	HSIPX-006-3(076)--3L-25	US 6	Common Place Intersection 0.3 mi S of Adel City Limits	PCC Pavement - Grade and New	0.01
01/21/2026	Decatur	MBIN-035-5(514)12--0M-27	I 35	Terre Haute Rd 1.0 S of IA 2	Bridge Painting	
01/21/2026	Decatur	MBIN-035-5(515)14--0M-27	I 35	198th St 1.3 mi N of IA 2	Bridge Painting	
01/21/2026	Delaware	LFM-106--7X-28	C60X	On C60X, from SCL Edgewood S 2.5 miles to 0.5 miles past Jet Rd	PCC Overlay	1.43
01/21/2026	Delaware	TAP-R-4682(629)--8T-28	Grand Avenue Trail	In the city of Manchester, Grand Ave Trl ext, begin at E Fairview Dr, south to E Acers St	PCC Sidewalk/Trail	
01/21/2026	Des Moines	BRFN-034-9(249)--39-29	US 34	Broadway Ave 1.0 mi W of US 61 in West Burlington (EB)	Bridge Deck Overlay	

## ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.  
 Lettings further into the future are subject to more variability.  
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
01/21/2026	Des Moines	BRFN-034-9(251)--39-29	US 34	Gear Ave 1.6 mi W of US 61 in West Burlington	Bridge Deck Overlay	
01/21/2026	Dubuque	BRFN-061-8(152)--39-31	US 61	Peosta Channel 0.2 mi N of E 11th St in Dubuque	Bridge Cleaning	
01/21/2026	Emmet	MP-009-2(711)91--76-32	IA 9	Brown Creek to Kossuth County	HMA Crack Filling	18.09
01/21/2026	Fayette	MB-018-2(500)273--77-33	US 18	Turkey River 0.1 mi W of Co Rd W51 in Clermont	Debris Removal	12.21
01/21/2026	Fayette	MP-018-2(709)263--76-33	US 18	Co Rd B64 to West St in Postville	HMA Joint & Crack Sealing	3.39
01/21/2026	Floyd	MP-018-2(717)218--76-34	US 18	Cedar River Bridge in Charles City to Chickasaw County Line	HMA Joint & Crack Sealing	13.01
01/21/2026	Franklin	STP-S-C035(123)--5E-35	S 56	On S 56, from Hwy 57 N 12 miles to Main Street, Geneva	HMA Resurfacing with Milling	0.49
01/21/2026	Fremont	IMN-029-1(148)7--0E-36	I 29	2.5 mi S of IA 2	Revetment	0.02
01/21/2026	Fremont	STPN-002-1(154)--2J-36	IA 2	SYDNEY BY-PASS (FLYWAY FARMS MITIGATION SITE W. OF BARTLET)	Wetland Mitigation Remediation	0.03
01/21/2026	Grundy	MP-014-1(720)138--76-38	IA 14	US 20 to IA 57	PCC Patching	3.15
01/21/2026	Hamilton	STP-S-C040(120)--5E-40	R 77	On R 77, from HWY 175 S 7 miles to STORY COUNTY	HMA Resurfacing with Milling	6.99
01/21/2026	Hancock	BROS-C041(148)--5F-41	B 40	On B40, Over DD #6, S4 T95 R24	Pipe Culverts	0.00

## ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.  
Lettings further into the future are subject to more variability.  
The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
01/21/2026	Hancock	FM-C041(150)--55-41	235TH ST	On 235TH ST, from ECL of Garner, East, to R70. On 250TH ST, from R70, East, to Cerro Gordo County line.	HMA Resurfacing with Milling	
01/21/2026	Hancock	FM-C041(151)--55-41	SIOUX AVE	On SIOUX AVE, from SCL of Garner, South, to 200th St.	HMA Resurfacing with Milling	
01/21/2026	Hancock	STP-S-C041(149)--5E-41	E LYONS ST	On B36, from ECL of Garner East to R70; On R70, from B36 to US 18.	HMA Resurfacing with Milling	2.32
01/21/2026	Hardin	BRS-3720(616)--60-42	SOUTH AVE	In the city of Iowa Falls, On SOUTH AVE, Over IOWA RIVER, S17 T89 R20	Bridge New-CCS	0.00
01/21/2026	Hardin	MP-020-1(707)158--76-42	US 20	Hamilton Co Line to Co Rd D35	PCC Patching	16.50
01/21/2026	Hardin	TAP-R-C042(118)--8T-42	Iowa River's Edge Trail	Paving 5.5 miles between HWY 175 (Eldora) to 285th St (Gifford) and rehabilitation or reconstruction of bridges #15-18	PCC Pavement - Miscellaneous	2.94
01/21/2026	Harrison	BRF-030-1(197)--38-43	US 30	Stream 0.8 mi E of Co Rd F58	RCB Culvert Replacement - Twin Box	
01/21/2026	Harrison	FM-C043(103)--55-43	F32 (194th St.)	On F32 (194th St.) from IA 127 East 2.6 miles to Harvard Trail	HMA Resurfacing	

## ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.  
 Lettings further into the future are subject to more variability.  
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
01/21/2026	Harrison	FM-C043(104)--55-43	L66	On L66(Toledo Ave) from F32(194th St) N. 4.3 miles to 155th St.	Seal Coat	
01/21/2026	Harrison	STP-S-C043(102)--5E-43	F-50	On F-50 from I-29 East 4.8 miles to Loess Hills Trail	HMA Resurfacing	4.67
01/21/2026	Harrison	STP-S-C043(99)--5E-43	Loess Hills Trail	On Loess Hills Trail, Under CCP RR, from Pott Co. Line N 3.4 miles to North of 1st Ave	HMA Resurfacing	0.13
01/21/2026	Henry	HSIPX-034-9(258)--3L-44	US 34	Jefferson Co Line to Grand Ave (EB)	HMA Paved Shoulder - New	9.86
01/21/2026	Henry	MP-034-5(706)224--76-44	US 34	Jefferson Co to Des Moines Co	PCC Patching	5.28
01/21/2026	Howard	BRS-C045(102)--60-45	V 58	On V 58, Over Upper Iowa, S22 T100 R11	Bridge Replacement-CCS	0.00
01/21/2026	Humboldt	FM-C046(92)--55-46	P19	On P19, from US Highway 3, South 5 miles to C49	HMA Resurfacing/Cold-in-Place Recycling	
01/21/2026	Humboldt	FM-C046(93)--55-46	P 19	On P 19, from Highway 3, North 5.8 miles to P19 North Intersection	HMA Resurfacing/Cold-in-Place Recycling	
01/21/2026	Ida	MB-020-3(501)50--77-47	US 20	Fritz Creek 3.4 mi E of E Jct US 59 (EB/WB)	Bridge Repair	
01/21/2026	Ida	MP-175-3(706)54--76-47	IA 175	E Jct US 59 to Sac Co Line	Slurry Seal	11.09

## ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.  
Lettings further into the future are subject to more variability.  
The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
01/21/2026	Iowa	BROS-C048(103)--8J-48	L AVE	On L AVE, Over OLD MANS CREEK, S36 T80 R11	Bridge Replacement-CCS	0.00
01/21/2026	Iowa	BROS-C048(104)--8J-48	HH AVE	On HH AVE, Over LITTLE BEAR CREEK, S17 T80N R11W	Bridge New-CCS	0.00
01/21/2026	Iowa	FM-C048(105)--55-48	F52 Trail	On F52 Trail, from H Ave E 4.9 miles to M Ave; then South to Hwy 149	HMA Pavement Widening/HMA Resurfacing	
01/21/2026	Jasper	EDP-C050(151)--7Y-50	NE 116TH ST	From Commerce Drive in Prairie City to NE 116th Street near Mitchellville	PCC Sidewalk/Trail	0.25
01/21/2026	Jasper	NHSN-006-4(200)--2R-50	US 6	0.5 mi W of the W Jct Co Rd T38	RCB Culvert Replacement - Single Box	
01/21/2026	Jasper	STPN-224-1(019)--2J-50	IA 224	0.1 mi S of N 75th Ave	RCB Culvert - Repair	
01/21/2026	Jefferson	MP-034-5(708)202--76-51	US 34	Wapello Co to Henry Co	PCC Patching	7.46
01/21/2026	Johnson	FM-C052(130)--55-52	F67 (540th St SW)	On F67 (540th St SW) from County Line to Hwy 1	HMA Pavement Widening/HMA Resurfacing	5.97
01/21/2026	Johnson	IHSIPX-380-6(490)6--08-52	I 380	N of Swan Lake Rd to Mitchell Ave in Waterloo	Pavement Markings	65.82
01/21/2026	Johnson	LFM-112--7X-52	W6E	On W6E from 140th St. to Approx. 2000' S. of Linn Co., and on F12 from Hoosier Crk to W6E.	PCC Pavement - Grade and Replace	0.02

## ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.  
Lettings further into the future are subject to more variability.  
The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
01/21/2026	Johnson	STP-022-3(012)--2C-52	IA 22	Co Rd X14 to IA 70	HMA Resurfacing	9.36
01/21/2026	Johnson	STP-U-7855(608)--70-52	Melrose Avenue	In the city of University Heights, On Melrose Avenue, from Sunset Street east to east city limits	PCC Pavement Widening	0.02
01/21/2026	Jones	BRFN-136-2(37)--39-53	IA 136	Little Bear Creek 0.8 mi N of IA 64	Bridge Deck Overlay	
01/21/2026	Jones	BRFN-151-4(128)--39-53	US 151	Wapsipinicon River 1.4 mi S of IA 64 (NB)	Bridge Deck Overlay	
01/21/2026	Jones	STP-038-3(070)--2C-53	IA 38	Monticello to Hopkinton	HMA Resurfacing	8.44
01/21/2026	Jones	STP-136-2(046)--2C-53	IA 136	IA 64 to the Maquoketa River	HMA Resurfacing	10.23
01/21/2026	Jones	TAP-U-0165(607)--8I-53	MORLEY RD	In the city of Anamosa, On S Scott St from Shaw Rd to E Main St and trail on E 3rd St/IA 64, from Deerwood Dr to Shaw Rd	PCC Sidewalk/Trail	0.46
01/21/2026	Keokuk	BRFN-092-8(42)--39-54	IA 92	Rock Creek 0.4 mi W of Co Rd V45	Bridge Deck Overlay	
01/21/2026	Kossuth	BRFN-169-8(67)--39-55	US 169	Blue Earth River 0.5 mi S of Co Rd A16	Bridge Deck Overlay	
01/21/2026	Linn	HDP-4775(646)--71-57	2ND ST	In the city of Marion, Alburnett Road Extension	PCC Pavement - Grade and New	0.20
01/21/2026	Linn	IMN-380-6(489)20--0E-57	I 380	Various Bridges in Cedar Rapids	Bridge Cleaning	

## ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.  
 Lettings further into the future are subject to more variability.  
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
01/21/2026	Linn	IMX-380-6(488)30--02-57	I 380	1.4 mi N of County Home Rd to 1.35 mi N of Co Rd W36 (NB/SB)	HMA Resurfacing	1.69
01/21/2026	Linn	MB-151-6(506)30--77-57	US 151	US 151 NB at N Jct US 30	Bridge Painting	
01/21/2026	Linn	TAP-R-C057(183)--8T-57		Grant Wood Trail from Paralta Rd to Springville Rd and trailhead surfacing at Springville Rd	Earth or Granular Surface Trail	0.07
01/21/2026	Linn	TAP-U-1187(830)--8I-57	5TH ST SE	In the city of Cedar Rapids, 0.80 miles of paved trail/sdwk between 7th Ave SE and Cedar River Trail along old RR grade	HMA Sidewalk/Trail	0.11
01/21/2026	Linn	TAP-U-C057(184)--8I-57	OLD FRY RD	Morgan Creek Trail Phase 4, Along Hwy 100 from Covington Road to Cedar River	HMA Sidewalk/Trail	0.25
01/21/2026	Louisa	BRF-092-9(171)--38-58	IA 92	Iowa River 0.5 mi E of IA 70	Bridge Deck Overlay	
01/21/2026	Louisa	BRFN-092-9(163)--39-58	IA 92	Main St and Collins Rd 0.3 mi W of IA 70 in Columbus Junction	Bridge Deck Overlay	
01/21/2026	Lyon	BRFN-075-4(20)--39-60	US 75	Little Rock River 0.4 mi S of Co Rd A44	Bridge Repair	
01/21/2026	Madison	TAP-U-8497(604)--8I-61		In the city of Winterset, a recreation trail within the Winterset City Park	PCC Sidewalk/Trail	

## ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.  
 Lettings further into the future are subject to more variability.  
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
01/21/2026	Marshall	BHM-4797(629)--8K-64	S CTR ST	In the city of Marshalltown, On S CTR ST, Over LINN CREEK, S35 T84 R18	Bridge Rehabilitation	0.00
01/21/2026	Monona	IMN-029-6(308)120--0E-67	I 29	Co Rd E24 Interchange	Bridge Deck Overlay	
01/21/2026	Monroe	NHSX-034-6(113)--3H-68	US 34	0.3 mi E of 550th Ave to 0.3 mi W of IA 5	PCC Overlay	0.43
01/21/2026	Montgomery	BRS-C069(62)--60-69	H54	On H54, Over Tarkio Creek in Section 32-71-37	Bridge Replacement-CCS	0.00
01/21/2026	Montgomery	BRS-C069(83)--60-69	H 46	On H 46, Over W NODAWAY, S21 T71 R36	Bridge Replacement-PPCB	0.00
01/21/2026	Muscatine	BROS-5330(631)--8J-70	PARK AVE W	In the city of Muscatine, Bridge Replacement, On PARK AVE W, Over MAD CREEK, S24 T77 R02	Bridge Replacement-PPCB	0.00
01/21/2026	Muscatine	MB-006-5(502)281--77-70	US 6	Mud Creek 0.8 mi E of IA 38	Bridge Repair	
01/21/2026	Muscatine	STP-U-5330(634)--70-70	Grandview Ave, Green St. and Hershey Ave	In the city of Muscatine, construct roundabout at Green St/Hershey Ave; resurface roads entering roundabout	PCC Pavement - Replace	0.11
01/21/2026	O'Brien	BRFN-010-2(44)--39-71	IA 10	Dry Run 0.2 mi W of W Jct US 59	Bridge Deck Overlay	

## ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.  
 Lettings further into the future are subject to more variability.  
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
01/21/2026	Osceola	BRFN-059-9(18)--39-72	US 59	Drainage Ditch 1.1 mi N of Co Rd A46	Bridge Deck Overlay	
01/21/2026	Osceola	DGA-C072(83)--XT-72	L 40	On L 40, Over CLOVERDALE CREEK, S29 T99 R41	Bridge Replacement-CCS	0.00
01/21/2026	Page	BROS-1332(607)--8J-73	N 16TH ST	In the city of Clarinda, On N 16TH ST, Over Drainage	Bridge Replacement-PPCB	0.00
01/21/2026	Plymouth	BROS-C075(171)--8J-75	LYNX AVE	On LYNX AVE, Over plymouth creek, S4 T91N R45W	Bridge Replacement-CCS	0.00
01/21/2026	Plymouth	BROS-C075(172)--8J-75	Granite Ave	On Granite Ave, Over broken kettle creek, S34 T93 R47	Bridge Replacement-CCS	0.00
01/21/2026	Plymouth	MP-012-3(702)34--76-75	IA 12	N Jct IA 3 to Co Rd C16	HMA Crack Filling	1.38
01/21/2026	Plymouth	MP-140-3(703)10--76-75	IA 140	Co Rd L14 to IA 3	Slurry Seal	15.30
01/21/2026	Plymouth	NHSN-075-2(101)--2R-75	US 75	N of Maple St in Hinton to 0.1 mi S of 2nd St in Merrill	Erosion Control	6.15
01/21/2026	Plymouth	STP-S-C075(173)--5E-75	K 42	On K 42, from Hwy 3 N 7 miles to C-12	PCC Pavement Widening/PCC Resurfacing	0.33
01/21/2026	Polk	IMN-235-2(663)0--0E-77	I 235	SW I-35/80 Interchange to NE I-35/80 Interchange	Landscaping	14.59
01/21/2026	Polk	MBIN-035-1(507)68--0M-77	I 35	At the IA 5 Interchange - WB IA 5 to SB I-35 Ramp (Ramp C)	Bridge Repair	

## ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.  
 Lettings further into the future are subject to more variability.  
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
01/21/2026	Polk	MBIN-235-1(520)0--0M-77	I 235	I-80 EB over I-235 0.2 mi E of W Jct I-80	Bridge Painting	
01/21/2026	Polk	NHSX-028-2(052)--3H-77	IA 28	Raccoon River to I-235	HMA Resurfacing	1.95
01/21/2026	Polk	STP-S-C077(233)--5E-77	NE 22nd St	On NE 22nd St, from NE 54 Ave to NE 62 Ave	HMA Pavement Widening/HMA Resurfacing	0.98
01/21/2026	Polk	STP-U-0132(628)--70-77	Adventureland Drive	In the city of Altoona, On Adventureland Drive, West of 17th Avenue NW to East of 5th Avenue NW	PCC Pavement Widening	0.90
01/21/2026	Polk	STP-U-8260(659)--70-77		In the city of West Des Moines, On Ashworth Road, from 23rd St (N) to 19th St (N)	PCC Pavement - Replace	0.00
01/21/2026	Polk	TAP-U-6170(002)--8I-77	S 3RD ST	In the city of Polk City, Trail btwn Bluff St & Broadway St; Trail btwn Grimes St & 3rd St; Trailhead by 3rd & Broadway	PCC Sidewalk/Trail	0.14
01/21/2026	Polk	TAP-U-C077(249)--8I-77	CHURCH ST	In Polk County, a multiuse trail connection from Polk City to High Trestle Trail	HMA Sidewalk/Trail	1.32
01/21/2026	Pottawattamie	BRM-1642(689)--8N-78	9TH AVE	In the city of Council Bluffs, On 9TH AVE, Over Indian Creek	Bridge Replacement-CCS	0.03

## ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.  
Lettings further into the future are subject to more variability.  
The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
01/21/2026	Pottawattamie	FM-C078(150)--55-78	L55	On L55, from Hwy 92 North 4 Miles to Hwy 6	HMA Resurfacing with Milling	
01/21/2026	Pottawattamie	IMX-880-1(005)16--02-78	I 880	Mosquito Creek 0.5 mi E of IA 191 (EB)	Bridge Deck Overlay	
01/21/2026	Pottawattamie	IMX-880-1(4)16--02-78	I 880	BNSF RR 0.3 mi E of IA 191 (EB/WB)	Reconstruction - Bridge Deck Replacement	
01/21/2026	Pottawattamie	MBIN-080-4(523)23--0M-78	I 80	At Co Rd L55 Interchange	Bridge Painting	
01/21/2026	Poweshiek	FM-C079(75)--55-79	F 46	On F 46, from North Street SE 3.7 miles to US63	Alternate Pavement Types - Resurfacing	
01/21/2026	Ringgold	STP-S-C080(89)--5E-80	P27 & J43	On P27, from HWY 169 to HWY 2; and On J43, from P27 to Maloy	Pipe Culvert Extensions	0.22
01/21/2026	Sac	BROS-4157(605)--5F-81	HIGH ST	In the city of Lake View, On High Street Over Drainage, S29 T87 R36	Bridge Replacement-CCS	0.00
01/21/2026	Sac	FM-C081(85)--55-81	M64	On M64, from IA175 S 2.5 miles to D54	HMA Resurfacing with Milling	0.03
01/21/2026	Sac	FM-C081(86)--55-81	355th ST	On 355th ST, from M64 E 2.5 miles to M68	HMA Pavement Widening/HMA Resurfacing	0.48
01/21/2026	Sac	FM-C081(87)--55-81	D36	On D36, from Eastside of Raccoon River Bridge E to US71	HMA Resurfacing with Milling	0.95
01/21/2026	Sac	FM-C081(88)--55-81	D42	On D42, from County Road M54 east 2.5 Miles to US71	HMA Pavement Widening/HMA Resurfacing	2.46

## ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.

Lettings further into the future are subject to more variability.

The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
01/21/2026	Sac	FM-C081(97)--55-81	M68	On M68, from Harrison St. S 1.5 miles to D54 -350th St	HMA Resurfacing	0.99
01/21/2026	Scott	BRF-061-5(147)--38-82	US 61	210th St 1.1 mi N of I-80 (Ramp)	Reconstruction - Bridge Deck Replacement	
01/21/2026	Scott	BRM-1827(698)--8N-82	EASTERN AVE	In the city of Davenport, On EASTERN AVE, Over GOOSE CREEK, S18 T78 R04E	Bridge Replacement-CCS	0.00
01/21/2026	Scott	IHSIPX-280-8(187)0--08-82	I 280	I-80 to Mississippi River Bridge	Pavement Markings	9.47
01/21/2026	Scott	IMN-074-1(288)4--0E-82	I 74	Mississippi River in Bettendorf (NB/SB)	Bridge Cleaning	
01/21/2026	Scott	MB-061-6(510)123--77-82	US 61	At I-80 Interchange (SB)	Bridge Repair	
01/21/2026	Scott	MBIN-080-6(510)284--0M-82	I 80	At Co Rd Y40 Interchange	Bridge Painting	
01/21/2026	Scott	MP-067-6(731)14--76-82	US 67	In LeClaire, from 8th St to Ewing St	HMA Joint & Crack Sealing	0.59
01/21/2026	Scott	MP-067-6(732)25--76-82	US 67	S of the Wapsipinicon River to NCL Follets	HMA Joint & Crack Sealing	0.94
01/21/2026	Scott	NHSX-061-5(154)--3H-82	US 61	Co Rd F55 Interchange 1.1 mi N of I-80	PCC Pavement - Replace	0.35

## ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.  
 Lettings further into the future are subject to more variability.  
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
01/21/2026	Scott	STP-U-0587(645)--70-82	Central Avenue	In the city of Bettendorf, On Central Avenue, from 14th Street E 1.44 miles to 150 ft. W of Pius Lane	HMA Resurfacing with Milling	0.04
01/21/2026	Scott	STP-U-1827(707)--70-82	EASTERN AVE	In the city of Davenport, On EASTERN AVE, Over DUCK CREEK, S19 T78 R04E	Bridge Replacement-CCS	0.00
01/21/2026	Scott	TAP-T-1827(697)--8V-82	WISCONSIN AVE	In the city of Davenport, Multiuse Path On WISCONSIN AVE from Locust St S to 11th St Sidewalk W on 11th St approx. 55 LF	HMA Sidewalk/Trail	0.02
01/21/2026	Sioux	MP-010-3(717)0--76-84	IA 10	South Dakota State Line to US 75	HMA Crack Filling	19.62
01/21/2026	Sioux	MP-018-3(709)20--76-84	US 18	Fig Ave to 0.68 mi W of US 75	HMA Crack Filling	4.24
01/21/2026	Sioux	STBG-SWAP-5732(609)--SG-84	7th St. N	In the city of Orange City, On 7th St. N, Over SMALL STREAM, from Ohio Ave N 1.3 miles	PCC Pavement - Replace	0.33
01/21/2026	Story	FM-C085(187)--55-85	S14	On S14, from Nevada N 9.7 miles to E18	HMA Resurfacing	

## ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.

Lettings further into the future are subject to more variability.

The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
01/21/2026	Story	STBG-SWAP-7430(619)--SG-85	LAFAYETTE AVE	In the city of Story City, On Broad Street from Lafayette Ave to Elm Ave	PCC Pavement - Grade and New	
01/21/2026	Story	STP-S-C085(188)--5E-85	E29	On E29, from 0.2 miles west of 570th Ave. E 8.2 miles to 650th Ave.	HMA Resurfacing	8.14
01/21/2026	Story	TAP-R-3630(608)--8T-85	US 69 N	In the city of Huxley, trail near Intersection of W Centennial Dr/HWY 69 south connecting to existing HWY 69 trail	PCC Sidewalk/Trail	
01/21/2026	Tama	BRS-C086(118)--60-86	E 44	On E 44, Over TROUBLESOME CREEK, S14 T83N R13W	RCB Culvert Replacement - Twin Box	0.00
01/21/2026	Taylor	BRFN-148-1(38)--39-87	IA 148	Middle Branch W 102 River 2.0 mi S of Co Rd J20	Reconstruction - Bridge Deck Replacement	
01/21/2026	Wapello	BRF-063-2(176)--38-90	US 63	Fudge Creek 4.3 mi S of IA 137 (NB/SB)	Bridge Deck Overlay	
01/21/2026	Wapello	MP-063-5(713)34--76-90	US 63	US 34 Interchange to Mahaska Co	PCC Patching	5.55
01/21/2026	Warren	STP-E-3680(613)--8V-91		Jerry Kelley Trail: From Memorial Park to Wilder Elementary School	PCC Sidewalk/Trail	0.08
01/21/2026	Washington	NHSN-092-9(110)--2R-92	IA 92	E of US 218 to 2nd St in Columbus Junction	Erosion Control	9.01

## ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.  
 Lettings further into the future are subject to more variability.  
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
01/21/2026	Washington	NHSX-218-3(091)--3H-92	US 218	Henry Co to IA 92 (NB/SB)	HMA Resurfacing	8.98
01/21/2026	Washington	NHSX-218-3(092)--3H-92	US 218	IA 92 to Co Rd W64 (SB)	HMA Resurfacing	1.60
01/21/2026	Webster	BRFN-175-6(41)--39-94	IA 175	Drainage Ditch #52 0.8 mi E of Co Rd P29	RCB Culvert Replacement - Single Box	
01/21/2026	Webster	RS-C094(144)--61-94	SIMPSON ST	On C56 from US 169 to Badger, On P59 from Fort Dodge to Badger, On D20 from Fort Dodge to Hamilton CL	HMA Pavement - Miscellaneous	0.03
01/21/2026	Winneshiek	BRF-009-8(045)--38-96	IA 9	Division St 0.6 mi E of IA 52 in Decorah	Bridge Deck Overlay	
01/21/2026	Winneshiek	MP-052-2(710)140--76-96	US 52	Calmar to Decorah	HMA Crack Filling	0.90
01/21/2026	Winneshiek	NHSN-009-8(048)--2R-96	IA 9	In Decorah, from Park St to Short St	Grading - Miscellaneous	2.60
01/21/2026	Winneshiek	NHSX-009-8(046)--3H-96	IA 9	In Decorah, from US 52 to near Pleasant Ave	PCC Pavement - Replace	
01/21/2026	Winneshiek	STP-S-7180(603)--5E-96	MAIN ST	In the city of Spillville, On MAIN ST, from N CL S 0.8 miles to S CL	HMA Pavement - Replace	0.12
01/21/2026	Woodbury	BRFN-376-1(16)--39-97	IA 376	Tributary to Floyd River 0.1 mi N of Co Rd D12 in Sioux City (SB)	Bridge Replacement-CCS	

## ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.  
 Lettings further into the future are subject to more variability.  
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
01/21/2026	Woodbury	BROS-C097(177)--8J-97	120TH ST	On 120TH ST, Over MUDDY CREEK, from Eastland Ave east 0.8 Miles on NLINE S17 T89 R45	Bridge New-CCS	0.00
01/21/2026	Woodbury	IMN-029-6(313)139--0E-97	I 29	Sergeant Bluff Rest Area 3.5 mi N of Co Rd D51 (SB) - Remove Ramps	Grading	0.02
01/21/2026	Woodbury	IMN-029-6(314)139--0E-97	I 29	New I-29 Interchange approx 2.5 mi S of the Co Rd D38 Interchange at Sergeant Bluff	Bridge New-PPCB	
01/21/2026	Woodbury	IMN-029-6(315)139--0E-97	I 29	New I-29 Interchange approx 2.5 mi S of the Co Rd D38 Interchange at Sergeant Bluff	Traffic Signs	0.48
01/21/2026	Woodbury	IMN-029-6(316)139--0E-97	I 29	New I-29 Interchange approx 2.5 mi S of the Co Rd D38 Interchange at Sergeant Bluff	Lighting	0.48
01/21/2026	Woodbury	IMN-029-6(319)139--0E-97	I 29	At the Intersection of 235th St and Old US 75	Traffic Signals	0.01
01/21/2026	Woodbury	IMX-029-6(311)139--02-97	I 29	Sergeant Bluff Rest Area 3.5 mi N of Co Rd D51 (NB) - Remove	Grading	0.01

## ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.  
 Lettings further into the future are subject to more variability.  
 The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
01/21/2026	Woodbury	MBIN-029-3(509)148--0M-97	I 29	Perry Creek Conduit 0.1 mi S of US 77 (SB)	Bridge Repair	
01/21/2026	Woodbury	MBIN-029-3(510)149--0M-97	I 29	Perry Creek Conduit 0.1 mi S of US 77 (NB Off Ramp)	Bridge Repair	
01/21/2026	Woodbury	MP-012-3(716)0--76-97	IA 12	US 20/US 75 to IA 376	HMA Crack Filling	3.08
01/21/2026	Woodbury	MP-012-3(717)10--76-97	IA 12	Military Road in Sioux City to S Jct IA 3	HMA Crack Filling	9.22
01/21/2026	Woodbury	NHSX-020-1(204)--3H-97	US 20	0.4 mi E of Franklin Ave to E of Humboldt Ave near Moville (WB)	PCC Pavement - Replace	3.62
01/21/2026	Worth	IMN-035-8(055)205--0E-98	I 35	1.0 mi N of IA 9 to 0.15 mi N of 450th St	Microsurfacing	8.26
01/21/2026	Worth	MBIN-035-2(507)213--0M-98	I 35	Co Rd A27 2.0 mi S of Co Rd 105	Bridge Painting	
01/21/2026	Wright	BROS-C099(108)--8J-99	C 20	On C 20, Over DRAINAGE DITCH 107, S20 T93 R25	RCB Culvert New - Twin Box	0.00
01/21/2026	Wright	FM-C099(109)--55-99	R 45/ C-25	On R 45/ C-25, Over IOWA RIVER, from R38/R-45 E 7.9 miles to Highway 69	HMA Resurfacing with Milling	
01/21/2026	Wright	MB-069-2(501)176--77-99	US 69	Iowa River At S Jct Co Rd C20	Bridge Repair	
01/21/2026	Wright	MB-069-2(502)173--77-99	US 69	Iowa River 1.1 mi N of Co Rd C25	Bridge Repair	
01/21/2026	Wright	MB-069-2(503)175--77-99	US 69	Iowa River 0.2 mi S of Co Rd C20	Bridge Repair	

## ESTIMATED TARGET FOR CONSTRUCTION LETTING

(Primary, Interstate, Local, and Institutional)

Recognize that plans and proposals are not currently available for the following projects. The letting dates indicated are estimated target dates only they are subject to change.

Lettings further into the future are subject to more variability.

The list is updated monthly, within three days following the first Tuesday of the month.

LETTING DATE	COUNTY	PHASE NUMBER	ROUTE	LOCATION	TYPE OF WORK	LENGTH
01/21/2026	Wright	MP-069-2(709)154--76-99	US 69	Hamilton County to SCL Belmond	HMA Crack Filling	20.20