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Bid Letting Date 9/22/17

Publish Transportation Bulletin (for Review and Inspection) 6/30/17

Stand-alone Contract

2018-2020
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contracts, demolition, local roads or landscaping.

construction contracts, not including supply

Note that this exhibit shows only the major
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Demolition 2019-2021
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2018-2020

Illinois CD

Mainline & Ramps

Bid Letting Date 9/22/17

Publish Transportation Bulletin (for Review and Inspection) 6/30/17

Stand-alone Contract

2017-2020

Illinois AB

Illinois Viaduct & Ramps

Bid Letting Date 6/16/17

Publish Transportation Bulletin (for Review and Inspection) 3/24/17

Stand-alone Contract

contracts, demolition, local roads or landscaping.

construction contracts, not including supply

Note that this exhibit shows only the major
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I-74 Construction Projects
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Iowa (197)

River Bridge Approach Spans
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2017-2020

Iowa (198)

River Bridge Arch Spans

Letting Date 4/25/17

Advertise for Bids 1/25/17

Optionally Tied** to (198) or Stand-alone Contract

Letting Date 4/25/17

Advertise for Bids 1/25/17

Optionally Tied** to (197) or Stand-alone Contract

single bid or combination that provides the best value to the Iowa DOT.

**Contractor may bid Projects (197), (198) as separate contracts or a combined bid of (197) and (198) together.  The Iowa DOT will select the 

contracts, demolition, local roads or landscaping.

construction contracts, not including supply

Note that this exhibit shows only the major
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Iowa Viaduct & Roadway
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Letdown Structure

Demolition 2019-2021
Existing Viaduct

I-74 Construction Projects

2019-2020

Iowa (206)

Mainline & Ramps

2019-2020

Iowa (200)

EB Iowa Viaduct

2018

Iowa (205)

Median Storm Sewer & Ramp D
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Letting Date 9/17/19

Advertise for Bids 8/20/19

Stand-alone Contract

Letting Date 1/16/19

Advertise for Bids 12/18/18

Stand-alone Contract

Letting Date 2/20/18

Advertise for Bids 1/9/18

Stand-alone Contract

Storm sewer

Relocated 66"

2017-2019

Iowa (199) & (260)

WB Iowa Viaduct

Letting Date 4/25/17

Advertise for Bids 1/25/17

Stand-alone Contract Includes Projects (199) & (260)
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contracts, demolition, local roads or landscaping.

construction contracts, not including supply

Note that this exhibit shows only the major
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