Monday, June 13, 2016

PROPOSAL 1D/
COUNTY

07-2140-601-A
BLACK HAWK

10-C010-078
BUCHANAN

13-1755-028
CALHOUN
CALHOUN

17-0182-708
CERRO GORDO
FRANKLIN

31-0209-213
DUBUQUE
DUBUQUE
DUBUQUE

31-0522-139
DUBUQUE

36-C036-059
FREMONT

60-0093-707
LYON
SI10UX
LYON
O BRIEN
SI0UX

68-C068-060-A
MONROE

IOWA DEPARTMENT OF TRANSPORTATION
CONTRACTS ACCEPTED

CONTRACTOR/
PROJECT NUMBER(S)

PETERSON CONTRACTORS INC.
STP-U-2140(601)--70-07

HORSFIELD CONSTRUCTION, INC & SUBSIDIARY
HRRR-C010(78)--5R-10

REILLY CONSTRUCTION CO., INC.
STPN-175-5(28)--2J-13
STPN-175-5(28)--2J-13

HEARTLAND ASPHALT, INC.
MP-018-2(708)183--76-17
IMN-035-6(118)163--0E-35

MCCLAIN & CO., INC.

BRFN-020-9(213)--39-31
MB-061-6(525)190--77-31
BRFN-061-8(130)--39-31

CONNOLLY CONSTRUCTION, INC.
NHSN-052-2(139)--2R-31

GODBERSEN-SMITH CONSTRUCTION CO.
STP-S-C036(59)--5E-36

MIDWEST COATINGS COMPANY, INC.
MP-009-3(707)0--76-60
MP-018-3(701)0--76-60
MP-182-3(702)0--76-60
MP-018-3(706)52--76-71
MP-018-3(705)28--76-84

IOWA BRIDGE & CULVERT, L.C.
BROS-C068(60)--8J-68
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ACCEPTED DATE/
PROJECT WORK TYPE

06/02/16
PCC PAVEMENT - GRADE/REPLACE

05/24/16
PCC PAVEMENT - GRADE/REPLACE

01/06/16
RCB CULVERT RPLC - SINGLE BOX
RCB CULVERT RPLC - SINGLE BOX

03/27/15
HMA RESURFACING WITH MILLING
HMA RESURFACING WITH MILLING

06/02/16

BRIDGE CLEANING
BRIDGE CLEANING
BRIDGE CLEANING

06/02/16
SALVAGE & REMOVAL

06701716
RCB CULVERT RPLC - TWIN BOX

04/15/16

HMA CRACK FILLING

HMA CRACK FILLING

HMA JOINT & CRACK SEALING
HMA CRACK FILLING

HMA CRACK FILLING

06/02/16
BRIDGE REPLACEMENT - CCS



Monday, June 13, 2016

PROPOSAL 1D/
COUNTY

73-C073-127
PAGE

78-C078-169-A
POTTAWATTAMIE

91-0352-326
WARREN

92-2183-067
WASHINGTON

93-C093-068
WAYNE

99-C099-082
WRIGHT

IOWA DEPARTMENT OF TRANSPORTATION
CONTRACTS ACCEPTED

CONTRACTOR/
PROJECT NUMBER(S)

CRAMER AND ASSOC., INC.
BHS-C073(127)--63-73

JENSEN CONSTRUCTION CO.
BRS-C078(169)--60-78

HERBERGER CONSTR. CO., INC.
BRFIM-035-2(326)56--05-91

IOWA BRIDGE & CULVERT, L.C.
BRF-218-3(67)--38-92

IOWA BRIDGE & CULVERT, L.C.
BRS-C093(68)--60-93

HEARTLAND ASPHALT, INC.
FM-C099(82)--55-99
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ACCEPTED DATE/
PROJECT WORK TYPE

06/01/16
BRIDGE DECK OVERLAY

06/01/16
BRIDGE AND APPROACHES - PPCB

05/26/16
BRIDGE REPLACEMENT - PPCB

01/20/16
BRIDGE AND APPROACHES - PPCB

05702716
RCB CULVERT NEW - TWIN BOX

06/08/16
HMA RESURFC/COLD IN-PLC RECYCL



