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July 13, 2011

Public Information Meeting
HSIPX-218-8(102)--3L-09

STAGe 1: Fall of 2011

Close:

Project L-9-311 1s complete.
lrarfic:

Reopen /th St./Marquis Rd. once RUB

Construction:

Sulld RCB at /th St./Marquis Rd.

and Loop D as much as possible.
Joliterate rairview Ave.

Limit and Advanced Warning signs.

Close /th St./Marquis Road east of Us 218
"ermanently close Fairview Ave. once Bremer Co.

and new at-grade crossing are complete.

Contractor to remove exist. NB & 5B Speed

7th ST./MARQUIS Rd
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Maintain trafric on existing Us 218 and C-20.

Sulld new at-grade crossing at /th St./Marquis
Rd with temp LT turn lanes on new Us Z218.

brade and pave new NBL, SBL, Ramp B, Ramp C,

WAVERLY RD
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