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Runaround

Two lanes SB on old SBL.

One lane NB on new NBL.

US 218 traffic:

ST

CLOSE

CLOSE

SIGNALS

    SBL at tie-in locations.

  Strengthen outside shoulder on existing

  Construct Runaround.

  Continue construction on bridge and C-50.

  Grade and pave new NB inside lane tie-ins.

Construction:

  Traffic to 1 lane during shoulder strengthening.

  Maintain C-50 traffic with flaggers.

  Move NB traffic to outside new NBL (1 lane only).

Traffic:

  Close C-50 West to US 218 NB traffic.

  Maintain closures at C-50 East of exist US218 NB  

Close:

STAGE 3b:  2012 Construction Season

BLACK HAWK COUNTY

BREMER COUNTY

July 13, 2011
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