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  Construct east KwikStar entrance.

  Construct C-50 West tie-in.

  Remove Runaround.

Construction:

  

  Open both SBL.

  Maintain traffic on NBL.

Traffic:

  Close C-50 West, Runaround, and Frontage Rd.

  Maintain closures at C-50.

Close:

STAGE 5:  2012 Construction Season
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