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8.10 ACCEPTANCE AND TESTING 
 
8.11 FIELD TESTS AND CERTIFICATION OF MATERIALS 

Sampling and testing are required to determine whether quality of materials and 
construction are in reasonably close conformance with plans and specifications. 

 
Project inspectors shall identify and inspect all materials received on a project before 
they are incorporated into work.  Inspectors shall determine that proper inspection 
reports or certifications are on hand, and that no unusual alterations in characteristics of 
materials due to handling or other causes occurred. 

 
Guide schedules attached to Materials I.M. 204 contain various field tests and sampling 
frequencies on asphalt materials and mixtures. 

 
The Quality Management - Asphalt (QM-A) program was started in 1992 with the goal of 
improving the overall quality of HMA produced and giving the contractor the 
responsibility for mix design, sampling, testing, and making mix adjustments.  In other 
words, contractors assumed start-to-finish responsibility for the product they produce 
and place.  QM-A is the implementation of contractor process control for HMA mix 
production and placement.  Most administrative questions involving QM-A projects can 
be answered by referring to Materials I.M. 511 and the current specifications for Hot Mix 
Asphalt Mixtures. 

 
Nearly all Primary and Interstate HMA tonnage is constructed under QM-A 
specifications.  It is intended that QM-A be applied to all interstate HMA mixtures placed 
in a travel lane and other mixture bid items with a plan quantity greater than 1000 Mg 
(tons).  State park, institution, maintenance and other projects utilizing small HMA 
quantities will not typically be QM-A.   “Quality Control for Small HMA Quantities” 
(Specification 2303.03, E) is applied to HMA mixture bid items with plan quantities of 
1000 Mg (tons) or less and HMA patching bid items.  For items bid in square meters 
(square yards), convert the plan quantity to weight basis, using an estimated unit weight 
of 2323 kg/m3 (145 lbs/ft3), to determine if item meets the 1000 Mg (tons) threshold.   

 
Asphalt Materials 
Acceptance of asphalt materials will be on the basis of certification from an approved 
refinery or distribution terminal source.  Formal approval of a source is to be issued by 
the Office of Materials.  Refer to Materials I.M. 437 for additional information. 

 
Each shipment invoice covering certified materials delivered to a project shall have a 
signed certification statement as to type and grade, specific gravity or mass per liter, 
load quantity, batch number or other identification, project number, and compliance with 
appropriate Iowa DOT specifications.  Copy of this invoice shall be furnished to project 
engineer or project inspector for review and filing. 

 
Aggregates 
Aggregate production and inspection are covered in detail by Materials I.M.'s 204 and 
209.  Acceptance for quality will be based on source monitoring and test results on 
assurance or project samples.  Acceptance of mixture gradation is outlined in 
Construction Manual 2.53 and 3.22. 
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8.12 RESPONSIBILITY AND DOCUMENTING HMA MIXTURE PROPORTIONING 
CHANGES 
Specification 2303 and Materials I.M.’s 510 and 511 give explicit guidelines that shall be 
followed for controlling HMA mixtures.  They establish job mix criteria and corrective 
procedures to be followed when mixture characteristics are changed from the job mix 
formula during mix production.  

 
On QM-A projects, contractor has sole responsibility for making mix changes; however, 
District Materials Engineer or project engineer must be kept informed and involved in 
these changes.   Mix change decisions must be an interactive process between 
contractor and agency. 

 
The project engineer must also insure that required changes are implemented as soon 
as possible when mixture characteristics fall outside Specification 2303 and Materials 
I.M. 510 Appendix A limits.  On each working day, project engineer shall determine if 
work for previous working day was within Specification and I.M. guidelines.  If not, 
immediately consult with District Materials and the contractor to assure corrective action 
is taken. 

 
Adjusting Asphalt Binder Contents 
For determining whether asphalt binder content is within required guidelines, refer to 
Specification 2303.  Limits are given for the air voids that are determined daily according 
to Materials I.M.’s 321 and 501, based on the Rice Procedure as per Materials I.M. 350.  
Work using HMA mixtures with air voids outside the specified limits shall be avoided.   

 
On QM-A projects, job mix control by the contractor involves sampling, testing, reporting 
results, and making appropriate mix changes.  HMA mix sampling and testing is 
performed up to five times per day at the HMA plant site so immediate results are 
available.  The contractor is responsible for making meaningful mix changes before the 
lab voids go out of compliance.  The project engineer should coordinate closely with the 
contractor and District Materials Engineer for a resolution when lab voids are 
noncomplying.   
 
When test results for lab voids are outside the limits given in Specification 2303, the 
contractor needs to initiate appropriate changes in HMA mixture.  When asphalt binder 
content changes are considered to adjust lab voids, caution must be used to assure that 
adequate binder film thickness required in Materials I.M. 510 Appendix A, Table 1 is 
maintained.  When the resulting film thickness is outside the specified range, procedures 
given in Construction Manual Appendix 2-34 (Table M) should be used to determine the 
appropriate price adjustment.  Reductions in asphalt binder content must not reduce the 
target below the calculated minimum allowable asphalt binder content.  Documentation 
of changes should be on "Daily HMA Plant Report" (Form 800241).  
 
Documenting Corrective Action for Noncomplying Air Voids Test on Specimens 
Taken from Constructed Pavement 
Materials I.M. 204 also requires project engineers to report tests for field air voids on mix 
samples from compacted roadway on "Daily HMA Plant Report."  Specification 2303 
stipulates the required range for these tests. 

 
Range given for these voids is the average of all tests for each day's construction 
calculated by plant inspector. 
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When tests for these air voids are outside required range, density results shall first be 
reviewed.  Example:  If density results are on lower end of range but still passing, 
perhaps air voids will fall within range specified by increasing density.  After review of 
density and testing procedures, Materials forces shall be notified to consider changes in 
mix proportions.  If conflicts develop between lab and field voids, concentrate on 
achieving proper lab voids.  Generally there won't be a problem keeping field voids 
within specification if lab voids are on target. 

 
When noncomplying tests for air voids in specimens taken from constructed pavement 
occur, project engineer will notify District Materials.  Plant inspector will document 
noncompliance on "Daily HMA Plant Report" containing the noncomplying test results. 

 
Adjusting Aggregate Proportions  
Contractor must occasionally adjust aggregate proportions to consistently comply with 
job mix target gradation tolerance and to correct calibration errors.  
 
For QM-A projects, the contractor shall initiate and make appropriate changes to ensure 
compliance under guidelines set forth by Specification 2303 and Materials IM’s 510 and 
511.  Although this must be done as an interactive procedure with project engineer, 
approval of the project engineer for these changes is not necessary as long as results 
are within the constraints of specifications and Materials I.M.'s. 
 
Specification 2303 and I.M.’s 510 and 511 provide many of the guidelines needed for 
making mix change decisions.  Project engineers are expected to reference these 
documents and communicate closely with the contractor and District Materials prior to, 
during, and after the need for decisions concerning mix proportion changes so problems 
can be avoided. 

 
Proportion changes shall be documented on "Daily HMA Plant Report." 

 
 Filler/Bitumen Ratio 

Materials I.M. 510 Appendix A provides guidelines to be followed in relation to 
filler/bitumen ratio.  For gyratory mixes, the filler/bitumen ratio is determined by dividing 
the percentage of cold feed material passing the 75 µm (#200) sieve by the “effective” 
percentage of asphalt binder used, as determined by tank stick or by actual mass 
(weight), excluding asphalt binder absorbed by the aggregate.  See Materials I.M. 501 
for additional information, including applicable equations and example calculations.    

 
When filler/bitumen ratio for a mixture falls outside the limits established in I.M. 510 
Appendix A, the affected material will be considered noncomplying and a 
"Noncompliance Notice" (Form 820245) shall be issued immediately.   

 
8.13 DENSITY CONTROLS FOR HMA CONSTRUCTION 
 Uncompacted HMA Samples 

Specifications for HMA require each layer to be compacted to a prescribed density (field 
voids) related to the laboratory density (voids) representing that particular lot. 

 
On QM-A projects, up to five paired hot box samples per day will be obtained by the 
contractor, as directed and witnessed by certified agency personnel (HMA Level I or 
HMA Sampler).  One of each paired sample is then transported to the field lab for quality 
control testing.  The hot box samples must be taken from behind the paver as prescribed 
by I.M. 322, by a technician with either HMA Level I or HMA Sampler certification.  The 
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grade inspector or plant monitor shall direct and witness contractor sampling to ensure it 
is properly done by appropriately certified personnel.  The contractor will also transport 
the verification portion of the paired hot box samples, the split cold feed verification 
samples, and asphalt binder verification samples to the District Materials Lab on a daily 
basis.  The inspector or plant monitor must properly identify and secure all verification 
samples with tamper-proof devices prior to transport by contractor personnel.  No 
security measures are required if custody of samples is maintained by contracting 
authority personnel.     

 
An average of all laboratory compacted specimens from the daily hot box samples will 
be used to determine the degree of field density (voids).  For Percent Within Limits 
(PWL) analysis of laboratory voids, no less than 8 and no more than 20 sequential tests 
(sublots) will constitute a lot.  The specification for Hot Mix Asphalt Mixtures describes 
how to combine daily sublots when less than eight samples would otherwise be obtained 
for the lot. 

 
 Compacted HMA Samples 

Density (field voids) of pavement is determined from core samples cut by contractor, 
normally on the next working day following construction.  
 
Eight samples shall be cut from each daily lot of construction.  The contractor may 
request to have a quality control plan with a higher testing frequency, at no additional 
cost to Contracting Authority, if pre-approved at the preconstruction conference. 

 
Specifications also describe a statistical procedure for field density (voids) evaluation 
together with a schedule and corresponding formulas for determining payment 
adjustments for the lot.  Project inspection personnel shall observe the following when 
using the statistical procedure. These procedures are valid for all HMA projects. 
 
 Contractor is required to take prescribed number of samples at locations selected 

and marked out by project inspector.  Project inspector or monitor (HMA Level I or 
HMA Sampler certified) will direct and witness the core sampling.  A circle 
approximately 400 mm (16") in diameter is adequate for identification of sampling 
location.  The core should be taken from within the area identified.  It is not 
appropriate for contractor to use a nuclear device to "hunt" for a particular spot to 
sample; coring locations are no longer random when a nuclear device is used in this 
fashion. 

 
 Sample locations should be selected randomly within areas designated by 

specifications.  The length laid in each lot is divided into approximately equal sublots.  
Obtain one sample at a random location within each sublot.  This may be 
accomplished by casting a die, using a random number generator, table of random 
numbers, or computerized program.  A core will not be taken less than 300 mm (1 
foot) from the edge of a given pass of the finishing machine.  Procedure for 
identifying random locations should provide for the potential to obtain a core sample 
at any distance 300 mm (1 foot) or greater from the edge.  Similarly, random cores 
are not to be taken within 300 mm (1 foot) of runouts, day’s work joints or structures.  
For pavement sections with a paved (or partially paved) shoulder placed concurrently 
with mainline lane, the random location should be based on a distance 300 mm (1 
foot) or greater from the lane line (painted edgeline location).  In other words, the 
paved shoulder area is excluded from the random core sampling area (lot) for the 
mainline lane.  Similarly, paved ramp shoulders are excluded from sampling area for 
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the ramp’s driving lane.  The latest version of “Random Core Location Program”, a 
spreadsheet for determining random core sample locations, is available from the 
Office of Construction websites on DOTNET and World Wide Web (www). 

 
 If layer being sampled adheres to a lower layer, it may be necessary to sample 

through two or more layers or full depth.  Contractor will need to remove the extra 
depth by sawing the sample with a masonry saw.  It may be necessary to cool 
sample by refrigeration or ice to prevent damage during sawing.  It is important that 
core bits be kept sharp. 

 
 Each sample shall be inspected carefully by the contractor and inspector prior to 

testing (preferably at the time of core drilling).  Be sure core sample is representative 
of density of mixture placed.  If damage is noticeable or if sample is thinner or thicker 
than specifications allow, discard without testing and take another to replace it. 

 
 The project inspector or plant monitor is responsible for performing tests required to 

determine density (field voids) of core samples.  This typically involves measuring, 
placing in water bath, drying, and weighing of cores.  For most efficient use of time, 
other plant monitor duties may be performed while the core samples are drying.  To 
be qualified to perform core density testing, the inspector or plant monitor must have 
obtained either HMA Level I or HMA Sampler certification. 

 
 If test result is outside the specified range, sample shall be retested to insure 

accuracy.  However, after a sample is tested, resampling of individual locations shall 
not be done. 

 
 Tests on density (field voids) samples give inaccurate results if samples are 

damaged during handling.  Contractors and project inspectors are advised to use 
extreme care when taking, transporting, and preparing cores for testing. 

 
 Samples should be transported on hard flat surfaces to avoid loss of density by 

distortion.  Core samples must be identified and secured by the inspector in a 
tamper-proof container prior to transport by contractor personnel.  No security 
measures are required if custody of samples is maintained by contracting authority 
personnel.  If necessary to store samples, storage should be in a cool place and on a 
hard flat surface.  
 

 Specifications also require contractor to take density samples as promptly as 
practical.  Samples should be taken no later than the next working day following 
construction.  If contractors are unable to comply with this timing, project inspectors 
shall stop construction until contractors are able to do so. 
 

 Refer to Materials I.M.’s 501 and 508 and Specifications for determination of "outlier" 
field density (voids) values.   

 
 Project inspector shall report lot failures to project engineer and contractor on the 

same day tests are performed. 
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Procedures for Construction of Test Strips 
Test strips are used to evaluate properties of HMA mixture and identify an effective 
rolling pattern.  The specification entitled "Test Strip Construction for Class 1 
Compaction" requires the contractor to construct a test strip of the surface course 
mixture before its placement on Interstate highways, Primary highways, and ramps 
connecting Interstate and Primary highways.  Specifications further require test strip 
construction of the intermediate mixture at the start of placement on Interstate highways 
and Interstate-to-Interstate ramps.  Test strips for base mixtures are optional for the 
contractor, except for evaluation of base mixture to be placed as a surface course.  
 
Proper construction and documentation of test strip is the responsibility of the contractor.  
Documentation of test strip development and final rolling pattern should be provided by 
contractor to inspector.   

 
The specifications outline several steps that must be followed to construct a test strip.  
Documentation of this procedure is required.  If properly performed, compacting a 
control test strip using a nuclear gauge will establish a rolling pattern that achieves 
required density (field voids).  Personnel participating in tests must include roller 
operators, nuclear gauge operator, paving supervisor, project inspector, and District 
Materials personnel.  The following procedure describes steps to be taken by the 
contractor to effectively construct a test strip. 
   
 Pre-size roller train 

It is extremely important to properly balance roller capacity with paver speed.  The 
paver speed is generally controlled by asphalt plant production rate in megagrams 
(tons) per hour.  This assumes adequate trucks are available for continuous 
production.  Determine paver speed by considering megagrams (tons) delivered to 
paver and mat thickness and width.  Assume paver operates 50 minutes each hour.  

 
Vibratory rollers are typically used for breakdown rolling.  Determine frequency 
(vibrations per minute) of roller which establishes maximum permissible rolling speed 
in meters (feet) per minute to assure 35 impacts/m (10 impacts per foot).  Contractor 
should provide this roller information.  It can be checked with a tachometer available 
from the Central Materials Office. 

 
Estimate number of coverages of each roller to achieve required density (field voids).  
Determine number of passes necessary to accomplish estimated coverages 
considering width of roller.  A  coverage requires sufficient side-by-side passes to 
cover entire mat width once.  Include the catch-up pass. 
 
Knowing maximum roller speed and number of coverages estimated to achieve 
density (field voids), determine total meters per minute (m/min) of full width mat that 
roller can effectively compact.  Assume 80% roller efficiency. 

   
   m/min (completed) = _________  roller speed (m/min) _______________                                  
          number of passes for estimated coverages required      

Compare m/min completed of roller to paver speed.  If m/min completed is greater 
than paver speed in m/min, roller is adequate.  If m/min completed is less than paver 
speed, additional rollers must be provided or paver speed must be reduced to equal 
or less than roller capacity. 
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Example: 
  Mat width = 3.5 m (11.5 feet) 
  Compacted thickness = .05 m (2 inches) 
  Production rate = 135 Mg/h (150 tons/hour) 
  Roller width = 1.83 m (6 feet) 
  Frequency = 2400 VPM 
 
  Assumptions: 
  Paver will operate 50 minutes per hour. 
  Roller efficiency is 80%. 
  Compacted density equals 2 350 kg/cu m (146.7 pcf). 
  Density will be achieved with 3 coverages. 
 

A. Determine paver speed to match production 
 

 135 Mg/h (150 tons/hour) = 2.25 Mg/min (2.5 tons/min.)  
60 mins./hour 

 
2.25 Mg/min (2.5 tons/min.) = .96 cu m/min (34.08 cubic ft./min.) 
2.350 Mg/cu m 

 
        .96 cu m/min                                        = 5.5 m/min 

3.5 m (mat width) x .05 m (thickness) 
 

Minimum paver speed = (60/50) (5.5 m/min) = 6.6 m/min (21.65 ft./min.) 
 

B. Determine maximum permissible speed of roller 
 

 2400 VPM     = 68 m/min (207 ft./min.) 
35 impacts/m  

 
C. Determine total m/min of full width mat that can be compacted with three 

coverages. 
 

Roller width = 1.83 m (6 feet)  
A 0.15 m (0.5 ft.) overlap per pass requires three passes per coverage.  Nine 
passes required for three coverages. 

  
Note:  A catch-up pass is not needed in this case because third pass on third 
coverage will end at paver end of compacted area. 

 
Completed m/min= 68 m/min  x 0.80 (efficiency) = 6 m/min (18 ft./min.)  

        9 passes 
  

Paver speed 6.6 m/min (21.65 ft./min.).  Roller capacity is inadequate for the 
indicated paver speed, and appropriate changes to increase roller capacity will 
be necessary. 
 
Above example considers a vibratory breakdown roller.  From experience, we 
know a rubber-tired intermediate roller is typically needed to achieve interstate 
density requirements.  Same procedure can be used to calculate capacity of 
rubber roller and compare to paver speed.  The only difference is that roller 
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speed is not based on impacts per meter, but rather effectiveness as 
determined by nuclear gauge testing. 

 
Uniform operation of paver is a critical factor in obtaining consistent density 
(field voids) results and smooth pavement.  If paver is operated at erratic or 
excessive speed in short intervals, satisfactory results are difficult to achieve.  
When an excessive number of trucks arrive at paver simultaneously, paver 
operators are tempted to increase paver speed and quickly unload all waiting 
trucks, then stop paver, and await their return or next group.  It is better to 
maintain appropriate paver speed and thereby assist in re-spacing the trucks.  
This does not sacrifice production, but maintains uniform rate of production 
which allows roller operator to maintain rolling speed and still keep up with 
paver. 

 
 Estimate lab density (voids) of plant produced mix 

May be slightly higher than job mix lab density depending on aggregate gradation 
control, aggregate degradation in dryer, and asphalt binder control. 

 
 Check equipment 

Determine and record sizes of all rollers to be used for project.  Vibration frequency 
(discussed earlier), amplitude setting, roller scale weights, tire inflation pressures, tire 
sizes and contact pressure must be known and documented.  Minimum of 550 kPa 
(80 psi) contact pressure is required.  The specifications require an information plate 
attached to each roller which shows tire size and ply; and correlation of wheel load 
and tire pressure with contact pressure.  

 
 Select test site 

Wait until approximately 90 Mg (100 tons) of mix have been produced so plant has 
stabilized.  Test area should be about 100 m (328 feet) long where roller may be 
tested without being interrupted by ramps, bridges, interchanges, etc.  Mark off 
section and record stationing. 

 
Establish at least three points where nuclear testing will occur.  Record location of 
these points. 

 
 Establish preliminary rolling pattern 

Remember, goal is to establish a roller pattern which will consistently obtain required 
density (field voids).  To meet this requirement, it will be necessary to adjust 
operating techniques until desired results are obtained.  Variables may include 
vibration frequency, amplitude, roller speed, contact pressure, number of coverages, 
and roller operating zone. 

 
Change only one variable at a time.  Always select a combination that will allow 
rollers to complete at least the same m/min of completed mat as the paver is 
producing. 

 
All operating techniques are governed by mix behavior during the rolling process.  It 
will vary from job-to-job and from lift-to-lift. 

 
 Running test 

Using predetermined rolling pattern and placing roller in preselected roller zone, 
begin compacting mat.  Locate nuclear gauge on mat at established locations and 



Construction Manual                                                                                                                       01/13/12 

____________________________________________________________________________________ 
 
                                                                          Chapter 8 - 10 

take reading.  Short nuclear counts are normally used initially, so testing does not 
interfere with rolling. 

 
Continue rolling and checking density (field voids) until effective pattern is 
established.  Develop density growth curves for each roller pattern used.  Plot 
density vs. number of passes on graph paper.  Contractor should provide copies of 
this documentation, including description and location of pattern used, to project 
inspector.   

 
After a successful pattern is identified, complete rolling pattern again in another area 
and take longer nuclear counts to verify results.  Document the successful pattern to 
be used in field book. 

 
Test strip needs to be established under the same production conditions that will 
prevail during normal paving operations, such as mix temperature and production 
rate. 

 
 Cut cores 

After mat has cooled or been iced, cut cores for acceptance.  Eight cores 
(independent lot) are to be cut in test strip area.  The maximum field voids limit is 
increased by 0.5% for test strips.  This recognizes the potential for inconsistent 
results when performing a test strip. 

 
 Correlate nuclear readings with core results 

Allows for more accurate monitoring of density with nuclear device during production.  
 

 Monitor Use of Selected Pattern 
Each day project inspector shall check rolling pattern, including paver speed and 
roller coverages, and record in field book.   

 
 Resolving Density - Void Conflicts 

Project inspector should be aware that laboratory and field voids will be tightly controlled.  
This may require more compactive effort and even higher average density for 
compliance.  Field control will allow no more than 8.5% voids in compacted layer.  
Become familiar with other controls by reading Materials I.M. 511 and asking questions 
of District Materials personnel. 

 
For the case where laboratory voids or field voids are outside designated limits for more 
than one day, inspector should discuss with District Materials whether to request a test 
strip.  Test area should be a straight run of about 100 m (110 yards).  Contractor will 
select combination of rollers to be used and preliminary rolling pattern.  Nuclear gauge 
readings would normally be taken after each pass or series of passes. 

 
Inspector would only observe this process.  Documentation of type and amount of 
compactive effort shall be recorded.  Inspector will then select and mark out 5 random 
core sites within test site.  Density cores taken by contractor would be tested and results 
reported as soon as possible. 
 
Cooperation between project inspector, District Materials, and contractor is essential to 
reach a timely solution.  If all anticipated results are not met, further experimenting with a 
different combination of rollers and operation should be performed.  Changes in 
gradation may be one of the first items looked at by District Materials.  Changes in 
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asphalt binder content would be one of the last items.  Relief from minimum laboratory 
voids specified may only be approved by Office of Materials.  
 

8.14 TESTING FOR SMOOTHNESS 
Appropriate references for acceptable smoothness of HMA surfaces are Specifications 
2316 & 2317 and Materials I.M. 341.  Specification 2316 (Pavement Smoothness) 
applies to HMA paving projects whenever Specification 2317 (Primary and Interstate 
Pavement Smoothness) does not.  See Construction Manual Section 3.60 for additional 
information. 

 
Equipment for smoothness testing includes the 7.6 m (25-foot) California profilograph 
and 3 m (10-foot) straightedge.  Pavement surfaces to be evaluated for smoothness with 
the 7.6 m (25-foot) profilograph are identified in Specifications 2316.02, A, and 2317.01.  
Exclusions from profilograph testing are identified in Specifications 2316.02, A, 7, and 
2317.01, A.  The contractor should be encouraged to use a profilograph, in lieu of 
straightedge, to check additional pavement areas for bumps. The contractor is 
responsible for providing the profilograph and for performing the testing. 

 
Contractor should also be encouraged to test directly behind the finish roller, to allow 
correction of an identified 13 mm (0.5 inch) bump by re-rolling while mixture is still hot 
enough to be affected.   
 
Use of Straightedge  
Pavement smoothness specification does not relieve contractor of responsibility for 
proper rolling and workmanship.  Each pavement layer is to be inspected visually to 
insure that surface is free of roller marks and distortion.  Transverse joints are to be 
checked with a 3 m (10-foot) straightedge.  Surface courses inspected with a 
straightedge shall meet 3 mm (1/8 inch) tolerance.  For lower courses, 6 mm (1/4 inch) 
smoothness tolerance may be used. 

 
Corrections for surface irregularities shall be made, if possible, before mixture has 
cooled to 66 degrees C (150 degrees F).  A large percentage of irregularities can be 
corrected by finish rollers above this temperature. 

 
The inspector should observe surface to insure that all roller marks or roller wheel 
depressions are smoothed out during the finish rolling.  The inspector should observe 
the longitudinal joints carefully to insure that they have been smoothly rolled as 
specifications require.  If surface is not being finished as specifications require, inspector 
shall stop construction until contractor takes corrective action. 

 
8.15 CHECKING TRANSVERSE JOINTS FOR SMOOTHNESS 

The specifications require use of a 3 m (10-foot) straightedge for checking surface, 
intermediate, and base course transverse joints for smoothness.  Inspectors shall use 
straightedge according to the following procedure: 
 
1. The first check with the straightedge is made before saw cut.  Straightedge is used to 

determine where full thickness of layer ends and tapered portion begins.  Inspector 
shall require that saw cut be located in full thickness of layer.  All of the layer 
extending beyond the saw cut, including tapered portion, is then removed. 

 
While the joint is being constructed and checked, inspector shall require the finishing 
machine to be stopped approximately 10 to 15 m (30 to 50 feet) from the joint. 
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Construction shall not be permitted to continue until the checking has been 
completed.  This permits repaving of the joint, with finishing machine, if straightedge 
should indicate a poor riding surface has been constructed.  

 
2. The second check with the straightedge is made after finishing machine has 

constructed the new layer, but before rolling.  Straightedge is used to locate 
irregularities in newly constructed layer and any irregularities found that must be 
corrected by hand tools.  When straightedge indicates no high or low spots, 
compaction should be permitted with initial roller. 

 
3. The third check with the straightedge is across the joint between cold pavement and 

hot mixture after compacted with initial roller.  This third check indicates whether the 
correct amount of material has been placed.  For instance, if freshly rolled layer is 
too high, it indicates too much material has been placed.  If freshly rolled layer is too 
low, it indicates not enough hot mixture has been placed.  

 
For that reason, high or low transverse joints are not usually corrected by additional 
rolling.  Instead, corrections should be made by cutting or filling rolled surface while 
mixture is still warm and can be manipulated.  If there are unusually high or low 
areas after rolling, paths must be shoveled through the pavement for finishing 
machine tracks.  Finishing machine is then backed up to the joint and paving 
operation is started again. 

 
Above procedure shall be repeated as necessary until straightedge indicates that a 
good riding joint has been constructed.  If repeated repaving operations cause 
mixture to cool to the extent that reuse becomes impractical, it should be removed 
and wasted. 

 
4. The final procedure for insuring proper construction at transverse joints is checking 

for true edge alignment.  Edge of the freshly rolled layer should be carefully trimmed 
by hand tools until it matches the alignment of adjoining cold pavement.  
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