
Chicago to Omaha ど High Speed Intercity Passenger Rail 
Construction Budget Detail and Budget Narrative 
 
The attached document provides backup information for the SFど424C form attached to the grant application. Note 
that detailed cost estimates and backup information are provided in the Preliminary Engineering (PE) and/or Final 
Design (FD) Documentation ど Conceptual Engineering Cost Estimate attachment to the application. The detailed cost 
estimate in the attachment noted above was prepared for specific cost categories provided by the FRA.   
 
This document details how the FRA cost categories relate to the SF 424C categories, and summarizes the Program 
cost data in Year 2011 dollars and Year of Expenditure dollars. Considering this is a program level cost estimate and   
agreements with the project partners (Iowa DOT, Illinois DOT, Amtrak, BNSF Railway, Iowa Interstate Railroad) have 
not be finalized, detailed costs for many categories are not available at this time and are covered in the program 
cost contingencies.   
 
Administrative and legal expenses ど Detailed Public Agency and Consultant Program Manager costs have not been 
determined at this time.   
 
Land, structures, rightsどofどway, appraisals, etc. – Costs for FRA Category 40.07 ど SITEWORK, RIGHT OF WAY, LAND, 
EXISTING IMPROVEMENTS ど Purchase or lease of real estate are included. These costs include estimated 
Rightどofどway acquisition costs for the Wyanet Connection, the Geneseo Station, the Moline Station, and the Iowa 
City Station. Refer to the Cost Estimate attached to the application for additional details.   
 
Relocation expenses and payments – Minor detailed relocations expenses have not been determined at this time, 
and are covered in the project contingencies.         
   
Architectural and engineering fees ど Costs for FRA Category 80 PROFESSIONAL SERVICES – categories 80.02 
(Preliminary Engineering/Project Environmental), and 80.03 (Final Design) are included. These costs include 
estimated Consultant Fees for environmental studies and design costs. Refer to the Cost Estimate attached to the 
application for additional details. 
 
Other architectural and engineering fees – No costs are anticipated in this category.   
   
Project inspection fees – Costs for FRA Category 80 PROFESSIONAL SERVICES – categories 80.04 (Project 
management for design and construction), 80.05 (Construction administration & management) are included. These 
costs include Project Management for the Rail Design, Stations, and Rolling Stock. Refer to the Cost Estimate 
attached to the application for additional details. 
 
Site work ど Costs for FRA Category 40 SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS 
– categories 40.01 (Demolition, clearing, site preparation), 40.02 (Site utilities, utility relocation), and 40.03 
(Hazardous material, contaminated soil removal/mitigation, ground water treatments) are included. Refer to the 
Cost Estimate attached to the application for additional details. 
 
Demolition and removal – Minor detailed demolition and removal expenses have not been determined at this time, 
and are covered in the project contingencies.     
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Construction ど Costs include the FRA major categories noted below: 

10  TRACK STRUCTURES & TRACK 
20  STATIONS, TERMINALS, INTERMODAL 
30  SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS 
50  COMMUNICATIONS & SIGNALING 
 
Refer to the Cost Estimate attached to the application for additional details. 
 
Equipment – No equipment related costs are anticipated with this Program. 
 
Miscellaneous ど Costs for FRA Category 70 VEHICLES are included. These costs include the Rolling Stock required for 
the program, including locomotives, coach cars, coach/cab cars, snack cars, and spare parts. Refer to the Cost 
Estimate attached to the application for additional details. 
 
Contingencies ど Costs for FRA Category 90 are included. This includes a 5% unallocated contingencies on all project 
costs.   
 
See attached Cost Classification details for each project on the following tables. 
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HIGH SPEED INTERCITY PASSENGER RAIL PROGRAM CHICAGO TO IOWA CITY

Projects 10 20 30 40 50 60 70 80 90 Total

Illinois Track Improvements ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    ど$                   ど$                   ど$                   ど$                        
Iowa Track Improvements ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    ど$                   ど$                   ど$                   ど$                        
Illinois Train Control & Comms ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    ど$                   ど$                   ど$                   ど$                        
Iowa Train Control & Comms ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    ど$                   ど$                   ど$                   ど$                        
Geneseo, Illinois, Station ど$                    ど$                   ど$                   650,000$          ど$                   ど$                    ど$                   ど$                   ど$                   650,000$               
Iowa City, Iowa, Station ど$                    ど$                   ど$                   910,000$          ど$                   ど$                    ど$                   ど$                   ど$                   910,000$               
Moline, Illinois, Station ど$                    ど$                   ど$                   1,170,000$       ど$                   ど$                    ど$                   ど$                   ど$                   1,170,000$            
Iowa City, Iowa, Layover Facility ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    ど$                   ど$                   ど$                   ど$                        
Colona, Illinois, Improvements ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    ど$                   ど$                   ど$                   ど$                        
Rock Island, Illinois, Yard Bypass ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    ど$                   ど$                   ど$                   ど$                        
Wyanet Connection ど$                    ど$                   ど$                   91,000$            ど$                   ど$                    ど$                   ど$                   ど$                   91,000$                  
Eola Yard Improvements ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    ど$                   ど$                   ど$                   ど$                        
Train Sets ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    ど$                   ど$                   ど$                   ど$                        

FY2011 Total: ど$                   ど$                  ど$                  2,821,000$       ど$                  ど$                   ど$                  ど$                  ど$                  2,821,000$            

Year 2011 ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    ど$                   ど$                   ど$                   ど$                        
Year 2012 ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    ど$                   ど$                   ど$                   ど$                        
Year2013 ど$                    ど$                   ど$                   3,081,000$       ど$                   ど$                    ど$                   ど$                   ど$                   3,081,000$            
Year 2014 ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    ど$                   ど$                   ど$                   ど$                        

Year of Expenditure Total ど$                   ど$                  ど$                  3,081,000$       ど$                  ど$                   ど$                  ど$                  ど$                  3,080,600$            

FRA Standard Cost Categories for Capital Projects/Programs

Cost Classification: 2. Land, structures, rightどofどway, appraisals, etc.

CONSTRUCTION BUDGET DETAIL AND NARRATIVE
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HIGH SPEED INTERCITY PASSENGER RAIL PROGRAM CHICAGO TO IOWA CITY

Projects 10 20 30 40 50 60 70 80 90 Total

Illinois Track Improvements ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    ど$                   3,007,000$       ど$                   3,007,000$            
Iowa Track Improvements ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    ど$                   2,793,000$       ど$                   2,793,000$            
Illinois Train Control & Comms ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    ど$                   3,417,000$       ど$                   3,417,000$            
Iowa Train Control & Comms ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    ど$                   3,235,000$       ど$                   3,235,000$            
Geneseo, Illinois, Station ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    ど$                   389,000$          ど$                   389,000$               
Iowa City, Iowa, Station ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    ど$                   640,000$          ど$                   640,000$               
Moline, Illinois, Station ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    ど$                   457,000$          ど$                   457,000$               
Iowa City, Iowa, Layover Facility ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    ど$                   398,000$          ど$                   398,000$               
Colona, Illinois, Improvements ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    ど$                   153,000$          ど$                   153,000$               
Rock Island, Illinois, Yard Bypass ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    ど$                   383,000$          ど$                   383,000$               
Wyanet Connection ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    ど$                   834,000$          ど$                   834,000$               
Eola Yard Improvements ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    ど$                   2,315,000$       ど$                   2,315,000$            
Train Sets ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    ど$                   ど$                   ど$                   ど$                        

FY2011 Total: ど$                   ど$                  ど$                  ど$                  ど$                  ど$                   ど$                  18,021,000$    ど$                  18,021,000$          

Year 2011 ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    ど$                   5,211,000$       ど$                   5,211,000$            
Year 2012 ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    ど$                   3,010,000$       ど$                   3,010,000$            
Year2013 ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    ど$                   10,840,000$     ど$                   10,840,000$          
Year 2014 ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    ど$                   ど$                   ど$                   ど$                        

Year of Expenditure Total ど$                   ど$                  ど$                  ど$                  ど$                  ど$                   ど$                  19,061,000$    ど$                  19,060,900$          

Cost Classification: 4. Architecture and engineering fees

FRA Standard Cost Categories for Capital Projects/Programs

CONSTRUCTION BUDGET DETAIL AND NARRATIVE
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HIGH SPEED INTERCITY PASSENGER RAIL PROGRAM CHICAGO TO IOWA CITY

Projects 10 20 30 40 50 60 70 80 90 Total

Illinois Track Improvements ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    ど$                   2,825,000$       ど$                   2,825,000$            
Iowa Track Improvements ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    ど$                   2,395,000$       ど$                   2,395,000$            
Illinois Train Control & Comms ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    ど$                   ど$                   ど$                   ど$                        
Iowa Train Control & Comms ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    ど$                   ど$                   ど$                   ど$                        
Geneseo, Illinois, Station ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    ど$                   208,000$          ど$                   208,000$               
Iowa City, Iowa, Station ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    ど$                   387,000$          ど$                   387,000$               
Moline, Illinois, Station ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    ど$                   317,000$          ど$                   317,000$               
Iowa City, Iowa, Layover Facility ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    ど$                   313,000$          ど$                   313,000$               
Colona, Illinois, Improvements ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    ど$                   181,000$          ど$                   181,000$               
Rock Island, Illinois, Yard Bypass ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    ど$                   338,000$          ど$                   338,000$               
Wyanet Connection ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    ど$                   936,000$          ど$                   936,000$               
Eola Yard Improvements ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    ど$                   1,361,000$       ど$                   1,361,000$            
Train Sets ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    ど$                   914,000$          ど$                   914,000$               

FY2011 Total: ど$                   ど$                  ど$                  ど$                  ど$                  ど$                   ど$                  10,175,000$    ど$                  10,175,000$          

Year 2011 ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    ど$                   228,000$          ど$                   228,000$               
Year 2012 ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    ど$                   239,000$          ど$                   239,000$               
Year2013 ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    ど$                   4,662,000$       ど$                   4,662,000$            
Year 2014 ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    ど$                   6,217,000$       ど$                   6,217,000$            

Year of Expenditure Total ど$                   ど$                  ど$                  ど$                  ど$                  ど$                   ど$                  11,346,000$    ど$                  11,345,600$          

Cost Classification: 6. Project inspection fees

FRA Standard Cost Categories for Capital Projects/Programs

CONSTRUCTION BUDGET DETAIL AND NARRATIVE
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HIGH SPEED INTERCITY PASSENGER RAIL PROGRAM CHICAGO TO IOWA CITY

Projects 10 20 30 40 50 60 70 80 90 Total

Illinois Track Improvements ど$                    ど$                   ど$                   1,138,000$       ど$                   ど$                    ど$                   ど$                   ど$                   1,138,000$            
Iowa Track Improvements ど$                    ど$                   ど$                   878,000$          ど$                   ど$                    ど$                   ど$                   ど$                   878,000$               
Illinois Train Control & Comms ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    ど$                   ど$                   ど$                   ど$                        
Iowa Train Control & Comms ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    ど$                   ど$                   ど$                   ど$                        
Geneseo, Illinois, Station ど$                    ど$                   ど$                   163,000$          ど$                   ど$                    ど$                   ど$                   ど$                   163,000$               
Iowa City, Iowa, Station ど$                    ど$                   ど$                   130,000$          ど$                   ど$                    ど$                   ど$                   ど$                   130,000$               
Moline, Illinois, Station ど$                    ど$                   ど$                   150,000$          ど$                   ど$                    ど$                   ど$                   ど$                   150,000$               
Iowa City, Iowa, Layover Facility ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    ど$                   ど$                   ど$                   ど$                        
Colona, Illinois, Improvements ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    ど$                   ど$                   ど$                   ど$                        
Rock Island, Illinois, Yard Bypass ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    ど$                   ど$                   ど$                   ど$                        
Wyanet Connection ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    ど$                   ど$                   ど$                   ど$                        
Eola Yard Improvements ど$                    ど$                   ど$                   650,000$          ど$                   ど$                    ど$                   ど$                   ど$                   650,000$               
Train Sets ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    ど$                   ど$                   ど$                   ど$                        

FY2011 Total: ど$                   ど$                  ど$                  3,109,000$       ど$                  ど$                   ど$                  ど$                  ど$                  3,109,000$            

Year 2011 ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    ど$                   ど$                   ど$                   ど$                        
Year 2012 ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    ど$                   ど$                   ど$                   ど$                        
Year2013 ど$                    ど$                   ど$                   1,193,000$       ど$                   ど$                    ど$                   ど$                   ど$                   1,193,000$            
Year 2014 ど$                    ど$                   ど$                   2,301,000$       ど$                   ど$                    ど$                   ど$                   ど$                   2,301,000$            

Year of Expenditure Total ど$                   ど$                  ど$                  3,494,000$       ど$                  ど$                   ど$                  ど$                  ど$                  3,493,400$            

Cost Classification: 7. Site work

FRA Standard Cost Categories for Capital Projects/Programs

CONSTRUCTION BUDGET DETAIL AND NARRATIVE
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HIGH SPEED INTERCITY PASSENGER RAIL PROGRAM CHICAGO TO IOWA CITY

Projects 10 20 30 40 50 60 70 80 90 Total

Illinois Track Improvements 26,619,000$      ど$                   ど$                   325,000$          13,234,000$     ど$                    ど$                   ど$                   ど$                   40,178,000$          
Iowa Track Improvements 22,252,000$      ど$                   ど$                   325,000$          14,228,000$     ど$                    ど$                   ど$                   ど$                   36,805,000$          
Illinois Train Control & Comms ど$                    ど$                   ど$                   ど$                   21,491,000$     ど$                    ど$                   ど$                   ど$                   21,491,000$          
Iowa Train Control & Comms ど$                    ど$                   ど$                   ど$                   21,280,000$     ど$                    ど$                   ど$                   ど$                   21,280,000$          
Geneseo, Illinois, Station ど$                    1,390,000$        ど$                   ど$                   ど$                   ど$                    ど$                   ど$                   ど$                   1,390,000$            
Iowa City, Iowa, Station ど$                    2,531,000$        ど$                   520,000$          ど$                   ど$                    ど$                   ど$                   ど$                   3,051,000$            
Moline, Illinois, Station ど$                    2,035,000$        ど$                   ど$                   ど$                   ど$                    ど$                   ど$                   ど$                   2,035,000$            
Iowa City, Iowa, Layover Facility ど$                    ど$                   3,315,000$       ど$                   ど$                   ど$                    ど$                   ど$                   ど$                   3,315,000$            
Colona, Illinois, Improvements 1,920,000$        ど$                   ど$                   ど$                   ど$                   ど$                    ど$                   ど$                   ど$                   1,920,000$            
Rock Island, Illinois, Yard Bypass 3,573,000$        ど$                   ど$                   ど$                   ど$                   ど$                    ど$                   ど$                   ど$                   3,573,000$            
Wyanet Connection 8,640,000$        ど$                   ど$                   1,170,000$       ど$                   ど$                    ど$                   ど$                   ど$                   9,810,000$            
Eola Yard Improvements 11,414,000$      ど$                   ど$                   2,340,000$       15,792,000$     ど$                    ど$                   ど$                   ど$                   29,546,000$          
Train Sets ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    ど$                   ど$                   ど$                   ど$                        

FY2011 Total: 74,418,000$     5,956,000$        3,315,000$       4,680,000$       86,025,000$    ど$                   ど$                  ど$                  ど$                  174,394,000$        

Year 2011 ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    ど$                   ど$                   ど$                   ど$                        
Year 2012 ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    ど$                   ど$                   ど$                   ど$                        
Year2013 27,898,000$      6,503,000$        3,620,000$       4,401,000$       17,244,000$     ど$                    ど$                   ど$                   ど$                   59,666,000$          
Year 2014 55,770,000$      ど$                   ど$                   742,000$          80,146,000$     ど$                    ど$                   ど$                   ど$                   136,658,000$        

Year of Expenditure Total 83,668,000$     6,503,000$        3,620,000$       5,143,000$       97,390,000$    ど$                   ど$                  ど$                  ど$                  196,323,100$        

Cost Classification: 9. Construction

FRA Standard Cost Categories for Capital Projects/Programs
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HIGH SPEED INTERCITY PASSENGER RAIL PROGRAM CHICAGO TO IOWA CITY

Projects 10 20 30 40 50 60 70 80 90 Total

Illinois Track Improvements ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    ど$                   ど$                   ど$                   ど$                        
Iowa Track Improvements ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    ど$                   ど$                   ど$                   ど$                        
Illinois Train Control & Comms ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    ど$                   ど$                   ど$                   ど$                        
Iowa Train Control & Comms ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    ど$                   ど$                   ど$                   ど$                        
Geneseo, Illinois, Station ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    ど$                   ど$                   ど$                   ど$                        
Iowa City, Iowa, Station ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    ど$                   ど$                   ど$                   ど$                        
Moline, Illinois, Station ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    ど$                   ど$                   ど$                   ど$                        
Iowa City, Iowa, Layover Facility ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    ど$                   ど$                   ど$                   ど$                        
Colona, Illinois, Improvements ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    ど$                   ど$                   ど$                   ど$                        
Rock Island, Illinois, Yard Bypass ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    ど$                   ど$                   ど$                   ど$                        
Wyanet Connection ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    ど$                   ど$                   ど$                   ど$                        
Eola Yard Improvements ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    ど$                   ど$                   ど$                   ど$                        
Train Sets ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    62,205,000$     ど$                   ど$                   62,205,000$          

FY2011 Total: ど$                   ど$                  ど$                  ど$                  ど$                  ど$                   62,205,000$    ど$                  ど$                  62,205,000$          

Year 2011 ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    15,551,000$     ど$                   ど$                   15,551,000$          
Year 2012 ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    15,551,000$     ど$                   ど$                   15,551,000$          
Year2013 ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    15,551,000$     ど$                   ど$                   15,551,000$          
Year 2014 ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    15,551,000$     ど$                   ど$                   15,551,000$          

Year of Expenditure Total ど$                   ど$                  ど$                  ど$                  ど$                  ど$                   62,205,000$    ど$                  ど$                  62,205,000$          

Cost Classification: 11. Miscellaneous

FRA Standard Cost Categories for Capital Projects/Programs
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HIGH SPEED INTERCITY PASSENGER RAIL PROGRAM CHICAGO TO IOWA CITY

Projects 10 20 30 40 50 60 70 80 90 Total

Illinois Track Improvements ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    ど$                   ど$                   2,357,000$              2,357,000$             
Iowa Track Improvements ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    ど$                   ど$                   2,144,000$              2,144,000$             
Illinois Train Control & Comms ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    ど$                   ど$                   1,245,000$              1,245,000$             
Iowa Train Control & Comms ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    ど$                   ど$                   1,226,000$              1,226,000$             
Geneseo, Illinois, Station ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    ど$                   ど$                   140,000$                 140,000$                
Iowa City, Iowa, Station ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    ど$                   ど$                   256,000$                 256,000$                
Moline, Illinois, Station ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    ど$                   ど$                   206,000$                 206,000$                
Iowa City, Iowa, Layover Facility ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    ど$                   ど$                   201,000$                 201,000$                
Colona, Illinois, Improvements ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    ど$                   ど$                   113,000$                 113,000$                
Rock Island, Illinois, Yard Bypass ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    ど$                   ど$                   215,000$                 215,000$                
Wyanet Connection ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    ど$                   ど$                   584,000$                 584,000$                
Eola Yard Improvements ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    ど$                   ど$                   1,694,000$              1,694,000$             
Train Sets ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    ど$                   ど$                   3,156,000$              3,156,000$             
FY2011 Total: ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    ど$                   ど$                   13,537,000$           13,537,000$          

Year 2011 ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    ど$                   ど$                   1,050,000.00$        1,050,000$             
Year 2012 ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    ど$                   ど$                   975,000$                 975,000$                
Year2013 ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    ど$                   ど$                   4,821,000$              4,821,000$             
Year 2014 ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    ど$                   ど$                   8,146,000$              8,146,000$             
Year of Expenditure Total ど$                    ど$                   ど$                   ど$                   ど$                   ど$                    ど$                   ど$                   14,992,000$           14,991,800$          

Cost Classification: 13. Contingencies

FRA Standard Cost Categories for Capital Projects/Programs
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