

## **Section 1080. Prosecution and Progress**

1.01 SUBLETTING OR ASSIGNMENT OF CONTRACT.

1.02 CONTRACT TIME.

1.03 WORK PROGRESS AND SCHEDULE.

1.04 PRECONSTRUCTION CONFERENCE.

1.05 NOTICE TO PROCEED.

1.06 WEEKLY RECORD OF WORKING DAYS.

1.07 WORK ON SUNDAYS OR LEGAL HOLIDAYS.

1.08 TEMPORARY SUSPENSION OF WORKING DAYS.

1.09 EXTENSION OF TIME.

1.10 CONTRACTOR'S EMPLOYEES, METHODS, AND EQUIPMENT.

1.11 CONTRACTOR'S EQUIPMENT IDENTIFICATION.

1.12 LIQUIDATED DAMAGES.

1.13 BREACH OF CONTRACT.

1.14 TERMINATION OF CONTRACTOR'S RESPONSIBILITY.