



STAGE 2: 2012 Construction Season

Close:
Close C-50 east of existing US 218.

Traffic:
Continue traffic on US 218 and C-50 West existing lanes.
Traffic to 1 lane during shoulder strengthening.

Construction:
Begin Bridge construction.
Begin East Roundabout construction.
Continue grade and pave new NBL, SBL, and
Ramps B, C, and Loop D as much as possible.
Strengthen inside shoulder on existing NBL
at tie-in locations.
Install temp signals at C-50 for Stage 3a.
Install temp signals at 7th St/Marquis Road
for Stages 3a-4a.