FUTURE LETTING SCHEDULE

CRITICAL DATES (not adjusted for holidays)

3rd
(-5 weeks prior (-2 weeks prior 1st Tuesday, Tuesday, 2 1st Tuesday, 1
to Contracts to Contracts 2 months months prior month prior 1st Tuesday,
turn in) turn in) prior letting (-11 days DBE) (-8 days DBE) toletting (-4 days DBE) (-1 day DBE) letting (-8 days FHWA) month of letting
Letting Plan DOT Field Plan RR Data Contract Last Day Contracts Establish DBE Goal Print FHWA Last Day To
Date Turn In Comments Turn In Sheets Periods For Plan Estimates Bid Order Setting Proposals Authorize [Request Changes
(1) to Methods | Due to Design | to Contracts| Requested Completed Changes | Done (2) (3) (4) (5) (6) By Addendum
Apr 20, 2004 Dec 30, 2003 Jan 20, 2004 Feb 3, 2004 Feb 20, 2004 Feb 23,2004 | Feb 17,2004 | Feb 27,2004 | Mar 1, 2004 Mar 2, 2004 Mar 8, 2004 Mar 16, 2004 Apr 6, 2004
May 18, 2004 Jan 27, 2004 Feb 17, 2004 Mar 2, 2004 Mar 26, 2004 Mar 29, 2004 | Mar 16, 2004 [ Apr 2, 2004 Apr 5, 2004 Apr 6, 2004 Apr 12, 2004 Apr 20, 2004 May 4, 2005
Jun 15, 2004 Mar 2, 2004 Mar 23, 2004 Apr 6, 2004 Apr 23, 2004 Apr 26,2004 | Apr 20,2004 [ Apr30,2004 | May 3, 2004 May 4, 2004 May 10, 2004 | May 18, 2004 Jun 1, 2005
Jul 20, 2004 Mar 30, 2004 Apr 20, 2004 May 4, 2004 May 21, 2004 May 24, 2004 | May 18, 2004 | May 28, 2004 | May 31,2004 | Jun 1, 2004 Jun 7, 2004 Jun 15, 2004 Jul 6, 2005
Aug 17, 2004 Apr 27, 2004 May 18, 2004 Jun 1, 2004 Jun 25, 2004 Jun 28, 2004 | Jun 15, 2004 Jul 2, 2004 Jul 5, 2004 Jul 6, 2004 Jul 12, 2004 Jul 20, 2004 Aug 3, 2005
Sep 21, 2004 Jun 1, 2004 Jun 22, 2004 Jul 6, 2004 Jul 23, 2004 Jul 26,2004 | Jul 20,2004 | Jul 30,2004 [ Aug2, 2004 Aug 3, 2004 Aug 9, 2004 Aug 17, 2004 Sep 7, 2005
Oct 19, 2004 Jun 29, 2004 Jul 20, 2004 Aug 3, 2004 Aug 27, 2004 Aug 30, 2004 | Aug 17,2004 | Sep 3, 2004 Sep 6, 2004 Sep 7, 2004 Sep 13,2004 | Sep 21, 2004 Oct 5, 2005
Nov 16, 2004 Aug 3, 2004 Aug 24, 2004 Sep 7, 2004 Sep 24, 2004 Sep 27,2004 | Sep 21,2004 | Oct1, 2004 Oct 4, 2004 Oct 5, 2004 Oct 11, 2004 Oct 19, 2004 Nov 2, 2005
Dec 21, 2004 Aug 31, 2004 Sep 21, 2004 Oct 5, 2004 Oct 22, 2004 Oct 25,2004 | Oct 19,2004 | Oct 29,2004 | Nov 1, 2004 Nov 2, 2004 Nov 8, 2004 Nov 16, 2004 Dec 7, 2005
Jan 19, 2005 Sep 28, 2004 Oct 19, 2004 Nov 2, 2004 Nov 26, 2004 Nov 29, 2004 | Nov 16,2004 | Dec 3, 2004 Dec 6, 2004 Dec 7, 2004 Dec 13, 2004 | Dec 21, 2004 Jan 4, 2005
Feb 15, 2005 Nov 2, 2004 Nov 23, 2004 Dec 7, 2004 Dec 26, 2004 Dec 29, 2004 | Dec 21,2004 | Jan 2, 2005 Jan 5, 2005 Jan 6, 2005 Jan 11, 2005 Jan 19, 2005 Feb 1, 2005
Mar 15, 2005 Nov 30, 2004 Dec 21, 2004 Jan 4, 2005 Jan 28, 2005 Jan 31,2005 | Jan 18,2005 | Feb 4, 2005 Feb 7, 2005 Feb 8, 2005 Feb 7, 2005 Feb 15, 2005 Mar 1, 2005
Apr 19, 2005 Dec 28, 2004 Jan 18, 2005 Feb 1, 2005 Feb 18, 2005 Feb 21,2005 | Feb 15,2005 | Feb 25,2005 | Feb 28, 2005 Mar 1, 2005 Mar 7, 2005 Mar 15, 2005 Apr 5, 2005
May 17, 2005 Jan 25, 2005 Feb 15, 2005 Mar 1, 2005 Mar 25, 2005 Mar 28, 2005 | Mar 15, 2005 | Apr 1, 2005 Apr 4, 2005 Apr 5, 2005 Apr 11, 2005 Apr 19, 2005 May 3, 2005
Jun 21, 2005 Mar 1, 2005 Mar 22, 2005 Apr 5, 2005 Apr 22, 2005 Apr 25,2005 | Apr 19,2005 [ Apr29,2005 | May 2, 2005 May 3, 2005 May 9, 2005 May 17, 2005 Jun 7, 2005
Jul 19, 2005 Mar 29, 2005 Apr 19, 2005 May 3, 2005 May 27, 2005 May 30, 2005 | May 17,2005 | Jun 3, 2005 Jun 6, 2005 Jun 7, 2005 Jun 13, 2005 Jun 21, 2005 Jul 5, 2005
Aug 16, 2005 May 3, 2005 May 24, 2005 Jun 7, 2005 Jun 24, 2005 Jun 27,2005 | Jun 21, 2005 Jul 1, 2005 Jul 4, 2005 Jul 5, 2005 Jul 11, 2005 Jul 19, 2005 Aug 2, 2005
Sep 20, 2005 May 31, 2005 Jun 21, 2005 Jul 5, 2005 Jul 22, 2005 Jul 25,2005 | Jul 19,2005 | Jul29,2005 [ Aug1,2005 Aug 2, 2005 Aug 8, 2005 Aug 16, 2005 Sep 6, 2005
Oct 18, 2005 Jun 28, 2005 Jul 19, 2005 Aug 2, 2005 Aug 26, 2005 Aug 29, 2005 | Aug 16, 2005 | Sep 2, 2005 Sep 5, 2005 Sep 6, 2005 Sep 12,2005 | Sep 20, 2005 Oct 4, 2005
Nov 15, 2005 Aug 2, 2005 Aug 23, 2005 Sep 6, 2005 Sep 23, 2005 Sep 26, 2005 | Sep 20, 2005 | Sep 30,2005 | Oct 3, 2005 Oct 4, 2005 Oct 10, 2005 Oct 18, 2005 Nov 1, 2005
Dec 20, 2005 Aug 30, 2005 Sep 20, 2005 Oct 4, 2005 Oct 21, 2005 Oct 24,2005 | Oct 18,2005 | Oct 28,2005 | Oct 31, 2005 Nov 1, 2005 Nov 7, 2005 Nov 15, 2005 Dec 6, 2005
Jan 18, 2006 Sep 27, 2005 Oct 18, 2005 Nov 1, 2005 Nov 25, 2005 Nov 28, 2005 | Nov 15,2005 [ Dec 2, 2005 Dec 5, 2005 Dec 6, 2005 Dec 12, 2005 | Dec 20, 2005 Jan 2, 2006
Feb 21, 2006 Nov 1, 2005 Nov 22, 2005 Dec 6, 2005 Dec 23, 2005 Dec 26, 2005 | Dec 20, 2005 | Dec 30, 2005 | Jan 2, 2006 Jan 3, 2006 Jan 10, 2004 Jan 18, 2004 Feb 7, 2006
Mar 21, 2006 Nov 29, 2005 Dec 20, 2005 Jan 3, 2006 Jan 27, 2006 Jan 30, 2006 | Jan 17,2006 | Feb 3, 2006 Feb 6, 2006 Feb 7, 2006 Feb 7, 2005 Feb 15, 2005 Mar 7, 2006
Apr 18, 2006 Jan 3, 2006 Jan 24, 2006 Feb 7, 2006 Feb 24, 2006 Feb 27,2006 | Feb 21,2006 [ Mar 3, 2006 Mar 6, 2006 Mar 7, 2006 Mar 7, 2005 Mar 15, 2005 Apr 4, 2006
May 16, 2006 Jan 31, 2006 Feb 21, 2006 Mar 7, 2006 Mar 24, 2006 Mar 27,2006 | Mar 21,2006 [ Mar 31,2006 | Apr 3, 2006 Apr 4, 2006 Apr 11, 2005 Apr 19, 2005 May 2, 2006
Jun 20, 2005 Feb 28, 2006 Mar 21, 2006 Apr 4, 2006 Apr 21, 2006 Apr 24,2006 | Apr 18,2006 [ Apr28,2006 | May 1, 2006 May 2, 2006 May 9, 2005 May 17, 2005 Jun 6, 2006

(5) Letting info available for Weekly Letting Report.

(6) FHWA authorizes on Letting Date. Letting info provided in
Weekly Letting Report. Letting info uploaded to Bid Express.
Begin to issue bidding documents.

(1) Letting Date is the third Tuesday of the month, except January is the Wednesday after the third Tuesday.
(2) All project and proposal data needs to be entered at this time.

(3) All plans delivered to Reproduction.

(4) Preliminary quantities available for Bid Express.

Revised 12/16/2004



