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11.50 CONCRETE  
 (STRUCTURAL, CLASS X, AND FLOWABLE MORTAR) 
 
11.51 PCC PLANT PAGE (FORMS 800240E and 800240M)   

The project engineer shall report weekly all concrete placed for each project on "PCC 
Plant Page" (Form 800240).  This form will record concrete placements, all results of 
sieve analysis tests, and all data on test beams made and tested.  The week covered by 
each report shall begin on Sunday morning and end on Saturday evening.  A separate 
Form 800240 is required for each bridge design, including bridge deck surfacing and 
resurfacing, and each group of culverts.  Refer to Materials I.M. 527 for instructions on 
preparing this form. 

 
11.52 USE OF READY MIXED STRUCTURAL CONCRETE  

Prepour Meeting 
It is very important to use the prepour meeting to discuss the specifics of placement, 
establish communication, and resolve potential "sticky" issues prior to placement.  
Generally it is recommended to discuss: 
� Chain-of-command.  Who is in charge for contractor?  Who needs to be notified if 

material tests do not comply with specifications?  Establish prior to placement how 
test results are reported (i.e., does the contractor want to be notified verbally, or in 
writing each time?). 

 
� Material requirements and admixtures needed for the placement  (Examples: Single 

cement source, concrete temperature and methods used to cool the mix, source and 
amount of any admixtures, specific mixes required for bridge decks, etc.). 

 
Procedures for introducing admixtures during mixing operations need to be 
discussed and formalized.  For example: How and where will the air entraining agent 
be introduced?  There is a growing concern that placement location of admixtures is 
causing significant variability in mixes.  The plant monitor must watch and document 
how admixtures are introduced during mixing. 
 

� Method and frequency of acceptance testing during placement.  Inform the 
contractor what is expected if non-acceptable material is found during placement.  
Recommend to the contractor that they arrange to have a representative from the 
ready mix plant on site to coordinate concrete delivery, adjustments to concrete mix, 
and provide direct communication with the ready mix plant during concrete 
placements.   

 
� Scheduling, truck availability, placement method, and required placement rates. 
 
� Establish an acceptable source of preplacement weather forecasting.  Agree on 

weather parameters which will be used for "go" or "no-go" decisions both "prior to" 
and "during" the placement activity. 

 
� Review & Discuss items under “Concrete Bridge Floors” in Section 11.62.    
 
Inspector's Checklist 
A. Specifications regarding plant inspection, equipment approval, and batching 

operations should be reviewed for familiarity.  In addition to proper plant calibration, 
the inspector should verify that each truck mixer used on the job has a current 
certification as required by Specification 2001.21, C and Materials I.M. 528.  It is 
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good practice to inspect a random sample of ready mix trucks that will be used on 
the job, verifying that the certification accurately reflects the truck's condition.  Truck 
certification numbers should be recorded in the inspector's diary and will need to be 
reverified at least every 30 days. Required information to be recorded on ready 
mixed concrete truck batch tickets shall be according to Construction Manual Section 
9.03. 

 
B. Batching and mixing should be limited to the lead truck until slump and air content 

have been tested for conformance with specifications.  Contractors may make 
preliminary tests at the plant, but project acceptance is based on job site tests.  It is 
intended that the ready mix plant supply concrete to the construction site that 
conforms to all applicable specifications at the point where the acceptance sample is 
taken.   

 
Specification 2403.02, B, 2, a  states for Structural Concrete: "Concrete shall be 
placed with a slump between 25 mm and 75 mm (1 and 3 inches) as a target range, 
allowing a maximum of 100 mm (4 inches) ..." 

 
Specification 2403.02, B, 3 states for Structural Concrete: 
"... unvibrated structural concrete shall be 6.5 percent, as a target value, with a 
maximum variation of plus 1.5% or minus 1.0%."  Note: As stated in I.M. 318, an 
adjustment to the target air content called an aggregate correction factor may be 
required for some aggregates obtained from quarries in Iowa that have highly 
absorptive aggregates (refer to related list of aggregate sources in Materials I.M. 
318).  The aggregate correction factor may be obtained from the District Materials 
Engineer.  The target air content for structural concrete utilizing these aggregates 
would be the specified target for the application plus the aggregate correction factor 
(see example below).  Applying the aggregate correction factor when using 
aggregates from these quarries helps ensure that proper air content is achieved in 
the hardened concrete and also reduces excessive bleeding. 
 
Example:  For structural concrete specified air content is 6.5% plus 1.5% or minus 
1.0%.  For an aggregate correction factor of 1.0%, the target would be 7.5% (7.5% 
equals a specified target of 6.5% plus aggregate correction factor of 1.0%) plus 1.5% 
or minus 1.0%. 

 
If concrete is being delivered which deviates much from these target values, the 
contractor is responsible for taking corrective action to bring the mix to within target 
values even if the current mix is within specified limits.  The intent of the tolerance is 
to provide latitude during placement for unforeseen changes in materials, mixes, and 
placement methods.  Placing concrete "consistently" near a tolerance limit is not 
desirable and warrants additional sampling.   

 
What is important is the contractor's response to test results approaching tolerance 
limits.  Continually having to add water and/or air agent to each load at the site will 
not be permitted. If such practice is occurring, the inspector shall notify the contractor 
(or whoever was designated as "the" responsible individual in charge of the concrete 
at the site).  Ultimately, it is the contractor's responsibility to initiate immediate 
corrective action.     

 
Non-responsiveness on the contractor's part is reason to initiate sampling and 
testing of each truck or halt placement.  The purpose for additional testing is to 
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ensure that no noncomplying materials are incorporated into the project. 
 

In some cases admixtures, such as water reducers, are required to be added in split 
doses or sometimes totally at the site. 

 
C. All Structural Concrete 

� At the start of each day's placement, no concrete is to be placed in the forms or 
on the deck until the first truck has been sampled, tested, and approved.  
Incorporation of materials from this truck will not be permitted unless desired  
slump and air content are within specified limits.  Continuous placement shall not 
begin until after test results indicate the material meets specified requirements. 

 
If the first load is close to a limit value, it is recommended to sample and test the 
second load unless site experience indicates it is not necessary. 

 
� Initial start up test results (if taken from the truck chute) must account for method 

of placement.  For example, if placement will be through a pump, air values 
should be on the high side of target to account for loss during pumping.  Again, 
site/project experience should be factored in this decision.  

 
� Routine acceptance testing will be at a minimum frequency of one sample per 25 

cubic meters (30 cubic yards).  This frequency may be changed for large, 
continuous placement where placement rates warrant a lesser frequency.  
Minimum quantity placed between routine acceptance tests is 25 cubic meters 
(30 cubic yards).  This rate of testing may be increased (made more frequent) if 
the inspector has a concern that target values are not being met. 

 
NOTE:  Only the District Materials Engineer has authority to approve decreasing 
(less frequent) testing frequencies from those listed in Materials I.M. 204.  PLAN 
AHEAD and obtain approval for those cases where a variance would be 
reasonable. 

 
� For routine acceptance testing, obtain a representative sample at the last 

practical point before incorporation, but prior to consolidation.  The intent here is 
to obtain a sample that will most accurately represent the values of slump and air 
content of the concrete placed.  There have been some questions regarding what 
is considered the last practical point before incorporation.  This is an area for 
good judgement relative to the particular placement.  As a guideline, if an 
inspector has access to the point of discharge of the concrete and will be in this 
location for other inspection being performed it would seem reasonable that a 
sample could be obtained for testing.  The testing of the sample should be able 
to be conducted in a reasonably close proximity to the point of sampling. 

 

NOTE: 
When concrete is placed by means other than directly from the back of the 
truck, the sample shall be taken, if possible, after the concrete has passed 
through the conveyance method being used.  (This includes placement by 
bucket, belt, pumps, power buggies, etc.) 

 
� Routine acceptance sampling and testing does not require holding a truck until 

results are available.  However, if there are obvious deficiencies, the inspector 
has the authority to hold that truck until test results are available. 
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� Inspectors should be alert to obvious visual changes in consistency, with routine 

acceptance air and slump tests being made as noted above.  Any load having 
questionable consistency should be checked for slump.  

 
� If noncomplying test results are found during routine acceptance sampling, no 

more material (from that truck or others) shall be incorporated until complying test 
results are obtained.  When test results indicate noncomplying material: 
1. The rest of that load shall be rejected and not incorporated, unless 

adjustments can be made to bring it back into compliance (Specification 
1106.04). In an attempt to bring noncomplying concrete into compliance, the 
supplier may make field adjustments (i.e., add air entraining agent, add 
portland cement, or rotate the drum).  Such "field" adjustments shall be an 
EXCEPTION and not the general rule and the 90 minute time restriction shall 
not be waived for any situation. 

 
2. For all noncomplying test results the inspector shall immediately notify the 

contractor or their representative in charge of the concrete.  This notification 
shall also inform the Contractor if noncomplying materials have been 
incorporated into the structure. 

 
3. If test results indicated noncomplying materials have been incorporated, the 

inspector shall make a note in the diary indicating the test results, 
approximate volume incorporated, location the material was placed, and to 
whom the notification was given.  The inspector should also note a 
noncomplying event on that particular truck's delivery ticket.  

 
At the end of each day or each placement event (whichever is sooner) the 
inspector shall prepare a Noncompliance Notice (Form 830245) for all 
noncomplying material incorporated and not removed/replaced during that 
day or placement event.  This notice shall be given to the Contractor yet that 
day (Materials I.M. 204). 

 
4. When noncomplying materials are found, the inspector will a) hold each truck, 

and b) initiate sampling and testing of each truck until two consecutive loads 
meet specifications.  At this point, sampling and testing may return to normal 
project acceptance frequency. 

 
D. Specifications and Materials I.M.s spell out requirements that materials must meet to 

be acceptable.  Further, Materials I.M. 204 identifies a frequency for sampling/testing 
and whether the test is an acceptance or assurance test.    

 
Authority for initially rejecting noncomplying materials and poor quality work 
performance is given to the inspector in Specification 1105.07.  This rejection 
authority is only superseded by the project engineer.  There is an old saying to the 
effect, "We shall not knowingly incorporate noncomplying material into a project."  
This means exactly what it says and there is ample support in the specifications for 
this position. 

 
E. During placements, the inspector should alternate sampling among the various 

trucks involved in the operation. 
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F. If there is a specific truck which is identified as causing a problem with consistency, 
that truck shall be rejected from further use.  (Refer to Specification 2001.21,C, 6.) 

 
G. Transit mixers shall be completely emptied of wash water before reloading.  If the 

truck's top fill hopper is washed after loading, no wash water shall be allowed to 
enter the mixer. 

 
H. When it is not practical to sample at the last point prior to incorporation, then a 

method of correlation between point of placement and the actual point of sampling 
must be developed.  While such cases should be the EXCEPTION and NOT THE 
GENERAL RULE, one approved method is as outlined below: 

 
When concrete reaches a stable consistency and is within target ranges, correlation 
tests can be run between the last practical sampling location and the place of 
deposition.  If differences are consistent, then correlated tests can be taken at the 
last practical sampling location.   

 
The following is a guideline if tests are not consistent: 
Test a minimum of three loads of concrete sampled from the "last practical sampling 
location" and at the point of discharge.  Average the difference between the test 
results.  This average (correction factor) is used until another correlation is 
determined.  Correlation tests should be determined, as a minimum, at the 
beginning, middle, and toward the end of a pour.  The inspector needs to factor in 
situations such as size of pour, changing weather conditions, changes in conveyor 
length, changes in pumping configuration or pipe angles, and changes in batch 
proportions when determining frequency of correlation tests.  

 
All subsequent "acceptance" tests are taken at the last practical sampling location 
and are adjusted using the correlation factor. 

 
All correlation tests and correction factors are to be documented in the field books 
and noted on the "PCC Plant Page" (Forms 800240E and 800240M) or on a sheet 
attached to the form.  Results reported using correction factors shall be identified 
with an asterisk (*) or written note. 

 
I. The inspectors will need to satisfy themselves regarding compliance with the 

specifications for the number of drum revolutions at mixing speed.  
 

J. If water, air entrainment, or other admixtures are added at the project site, 
acceptance testing will not be performed until all additions have been made AND 30 
revolutions at mixing speed have been completed following the change. 

 
11.53 ADMIXTURES 

Admixtures are those ingredients in concrete other than portland cement, water, and 
aggregates, that are added to the mixture immediately before or during mixing.  
Admixtures typically encountered on our jobs can be classified by function as follows: 
� Air entraining admixtures 
� Water reducing admixtures 
� Set retarding admixtures 
� Set accelerating admixtures 
� Corrosion inhibiting admixtures 
� Finely divided and permeability mineral admixtures (Fly Ash, Ground Granulated 
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Blast Furnace Slag & Silica Fume) 
� Coloring agents (normally not used for Iowa DOT work) 
 
The amount of any admixture used in a mix should be as recommended by the 
manufacturer and verified through laboratory testing or trial mixes.  Effectiveness of an 
admixture depends upon such factors as type, brand, and amount of cement; water 
content; aggregate shape; gradation and proportions; mixing time; slump; and 
temperatures of concrete and air. 

 
Air Entraining Admixtures 
Air entraining admixtures are used to purposely entrain microscopic air bubbles in 
concrete.  Air entrainment will dramatically improve the durability of concrete exposed to 
moisture during cycles of freezing and thawing.  Entrained air greatly improves 
concrete's resistance to surface scaling caused by chemical deicers. 

 
Rules-of-Thumb 
� As cement content increases, air agent must increase to maintain equal 

entrained air. 
� As cement fineness increases, the amount of air agent must increase to maintain 

equal entrained air. 
� As coarse aggregate size decreases, the air content increases for a given 

amount of air agent. 
� As fine aggregate volume increases, the air content increases for a given amount 

of air agent. 
� As mixing water increases, the air content increases for a given amount of air 

agent. 
� Air entraining admixtures should be introduced into mix at the plant, but 

additional may be added at the site to adjust mix for correct air content. 
� Air entraining admixtures should (usually) be added to the front of the truck at the 

plant.  If corrosion inhibiting admixture is used, air entraining agents should be 
added to the back of the truck. 

 
Water Reducing Admixtures - Regular 
Water reducing admixtures are used to reduce the quantity of mixing water required to 
produce concrete of a certain slump or reduce the water-cement ratio.  Regular water 
reducers reduce water content by about 5% to 10%.  

 
Adding a water reducing admixture to a mix without reducing water content can produce 
a mixture with a much higher slump.   

 
 Rules-of-Thumb 

� Typically, water reducing admixtures do not reduce the rate of slump loss; in 
most cases, it is increased.  Rapid slump loss results in reduced workability and 
less time to place concrete at the higher slump. 

� Typically, water reducing admixtures have no effect on bleed water. 
� Certain types of sulfate starved portland cements may cause false-set with 

certain brands of water reducers.  Typically, water reducers contain 
lignosulfonates and these sulfates are easily attracted by sulfate starved 
cements.  This action may cause early false-set.   

� Despite reduction in water content, water reducing admixtures can cause a 
significant increase in drying shrinkage. 
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Water Reducing Admixtures - Super Plasticizers 
Super plasticizers are simply "high-range water reducers."  They are added to concrete 
with low-to-normal slump and water content to make high slump "flowable" concrete.  
Flowable concrete is a highly fluid, but workable concrete that can be placed with little or 
no vibration and can still be free of excessive bleeding or segregation.  Flowable 
concrete has applications:  
1. In areas of closely spaced and congested reinforcing steel  
2. In tremied concrete where "self consolidation" is desirable  
3. In pumped concrete to reduce pump pressure  
4. To produce low water-cement ratio - high strength concrete.  High-range “super 

plasticizers" can reduce water content by about 12% to 30%. 
 

Rules-of-Thumb 
� The effect of most super plasticizers in increasing workability or flowable 

concrete is short lived.  Typically, maximum is 30 to 60 minutes followed by a 
very rapid loss in workability. 

� Typically, super plasticizers are added as split treatments (part at the plant, part 
at the site).  Sometimes the addition is totally at the site. 

� Setting time may be affected depending on the brand used, dosage rate, and 
interaction with other admixtures. 

� Excessively high slumps of 250 mm (10 inches) or more may cause segregation. 
� High-slump, low water/cement super plasticized concrete has less dry-shrinkage 

than does high-slump high water/cement conventional concrete. 
� Effectiveness of super plasticizer is increased with an increased amount of 

cement, and/or increased fineness of cement. 
� Effectiveness of water reducers on concrete is a function of their chemical 

composition, cement composition and fineness, cement content, concrete 
temperature, and other admixtures being used. 

� Some water reducing admixtures, such as lignosulfonates, may also entrain 
some air in the mix. 

 
Retarding Admixtures 
Retarding admixtures (retarders) are used to delay the initial set of concrete.  High 
temperatures of fresh concrete 30oC (85oF) and up often cause an increased rate of 
hardening.  Since retarders do not decrease the initial temperature of concrete, other 
methods of counteracting the effect of temperature must be used. 

 
Rules-of-Thumb 
� Retarders are sometimes used to delay initial set of concrete when difficult, long 

placement times, or unusual placement conditions exist. 
 
NOTE: Retarders are not to be used when the anticipated temperature of the mix 
is below 13oC (55oF); however, placement requirements must be met within the 
initial set time indicated for the non-retarded concrete. 

 
Retarding admixtures require a concrete temperature of 13oC (55oF) or greater in 
order to activate and effectively retard the set of concrete.  If the proposed 
placement cannot be accomplished within the initial set time for non-retarded 
concrete, the concrete mix temperature will have to be increased through the use 
of heated materials.  When heated materials are used, it is recommended that a 
concrete mix temperature of 18oC (65oF) be targeted for effective activation of 
retarding admixtures. 
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� Retarders offset the set acceleration effect of hot weather. 
� Retarders can be added at the site. 
� In general, some reduction in strength at early ages (one to two days) 

accompanies the use of retarders. 
� Use of retarders must be closely monitored, because there is probably no single 

admixture which has caused more field problems. 
� If too much retarder has been used in a mix: 

1. Time will usually counter the effects. 
2. "Be sure" to maintain the cure during the added time. 

 
Accelerating Admixtures 
Accelerating admixtures (accelerators) are used to accelerate the setting time and 
strength development of concrete at an early age.  Strength development can also be 
accelerated by using: 
� Type III "high-early" cement 
� Lowering water/cement ratio 
� Curing at controlled higher temperatures 

 
Calcium Chloride (CaCl2) is the material most commonly used in accelerating 
admixtures.  Besides accelerating strength gain, calcium chloride also causes an 
increase in drying shrinkage, potential reinforcement corrosion, discoloration, and 
potential scaling. 

 
Rules-of-Thumb 
� Always add calcium chloride in solution form as part of the mixing water. 
� Calcium chloride is not an antifreeze agent.  When used in allowable amounts, it 

will only reduce the freezing point of concrete by a few degrees. 
 

Corrosion Inhibiting Admixtures 
Concrete protects embedded steel from corrosion through its highly alkaline nature (12.5 
pH).  This causes a passive and non-corroding protective oxide film to form on steel.  
However, carbonation or the presence of chloride ions from deicers, can destroy or 
penetrate the protective film.  Once this happens, an electronic cell (very small battery) 
is formed and an electro-chemical process of corrosion begins. This process ultimately 
forms rust.  Rust is expansive (up to 4 times original volume).  This induces internal 
stress and eventually causes spalling to occur. 

 
Corrosion inhibiting admixtures chemically inhibit the corrosion reaction.  Calcium nitrite, 
the most commonly used inhibitor, blocks a corrosion reaction by chemically reinforcing 
the concrete's passive film. 

 
Rules-of-Thumb 
� Corrosion inhibitors should be added at the plant. 
� Experience indicates corrosion inhibitors should be placed in the front of the truck 

(first-in) and air entrainment agent should be placed at the back (last-in). 
� Corrosion inhibitors are accelerators and will affect set times.  It is recommended 

to consider adding about a one-half dose of retarder to extend working times. 
� Air content of mixes using corrosion inhibitors is often difficult to stabilize.  Watch 

the target air closely. 
� A certain amount of calcium nitrite can protect up to a certain threshold level of 

chloride.  Therefore, the amount of corrosion inhibitor added to a mix must be 
developed for an assumed maximum level of chloride ingress expected. 
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Finely Divided Mineral Admixtures  
These admixtures are powdered or pulverized materials added to concrete to improve or 
change the properties (plastic or hardened) of concrete.  Based on the mineral's 
chemical or physical properties, they are classified as:  (1) Cementitious, (2) Pozzolans, 
(3) Pozzolanic and Cementitious, and (4) Nominally inert.  Typical PCC mix designs use 
#3 above. 

 
Pozzolanic Materials 
A pozzolan is a siliceous or aluminosiliceous material that in itself possesses little or no 
cementitious value but will, in finely divided form and in the presence of water, 
chemically react with the calcium hydroxide released by the hydration of portland cement 
to form compounds possessing cementitious properties.  Pozzolans include fly ash and 
silica fume. 
 
Fly Ash (Class C & F) 
Fly ash is a finely divided residue that results from the combustion of pulverized coal in 
electric power plants.  

 
 Silica Fume 

Silica fume, also referred to as micro-silica or condensed silica fume, is another material 
that is used as a pozzolanic admixture.  This light to dark gray powdery product is a 
result of the reduction of high-purity quartz with coal in an electric arc furnace.   

 
Fly ash and silica fume have a spherical shape.  Silica fume has an extremely small 
particle size (about 100 times smaller than the average cement particle).  Although silica 
fume is normally in powder form, because of its small size and increased ease of 
handling the product is commonly available in liquid form. 

 
 Cementitious Materials 

Cementitious materials are substances that alone have hydraulic cementing properties 
(set and harden in the presence of water).  Cementitious materials include ground 
granulated blast furnace slag. 
 
Ground Granulated Blast Furnace Slag (GGBFS) 
GGBFS made from iron blast-furnace slag is a non-metallic product consisting 
essentially of silicates and aluminosilicates of calcium and other bases developed in a 
molten condition simultaneously with iron in a blast furnace.  The molten slag is rapidly 
chilled in water to form a glassy sandlike material which is ground to a particle size 
similar to fly ash.  Unlike fly ash and silica fume which have a spherical shape, GGBFS 
is rough and angular-shaped. 

 
Rules-of-Thumb 
� Mixes containing fly ash or GGBFS will generally require less water (about 1% to 

10%) for a given slump.  Silica fume concrete requires more water for a given slump. 
� The amount of air-entraining admixture required to obtain a specified air content is 

normally greater when fly ash or silica fume is used.  Ground slags have variable 
effects on the required dosage rate of air-entraining admixtures.  The amount of 
air-entraining admixture for a certain air content is a function of the fineness, carbon 
content, and alkali content. 
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� Fly ash and ground slag will generally improve the workability of concretes of equal 
slump.  However, fly ash in low slump concrete will tend to tear and have reduced 
workability.  Silica fume tends to reduce workability, thus high-range water reducers 
are usually added to maintain workability. 

� Concrete using fly ash or silica fume generally shows less segregation and bleeding 
than plain concrete.  Concrete using some ground slags tend to have slightly higher 
bleeding than plain concretes, but have no adverse effect on segregation.  

� Use of fly ash and ground slag will reduce the amount of heat build-up in concrete.  
Silica fume most likely will not reduce the heat of hydration, because typically 
high-range water reducers are used and they increase mass temperatures. 

� Use of fly ash and ground slag will tend to generally retard the setting time of 
concrete.  Silica fume alone will accelerate the setting time, however, high-range 
water reducers tend to offset this. 

� Use of fly ash and ground slag generally aids the pumpability of concrete. 
� With adequate and correct curing, fly ash and ground slag generally reduces the 

permeability.  Silica fume is especially effective in this regard. 
 
11.54 USE OF INSULATED FORMS FOR PROTECTION   

Commercial insulation may be used for protecting concrete during cold weather, or when 
the contract documents require controlling the heat of hydration.  This technique is the 
contractor's option and could be used in lieu of housing and heating.  It will then be the 
contractor's responsibility to furnish insulation of sufficient quality and thickness to 
maintain concrete at a temperature of not less than 10oC (50oF) for the first 48 hours 
after placing, if air temperatures will be less than 5oC (40oF).  (Refer to Specification 
2403.03, F, 5, b.) 

 
Concrete must be between 7oC and 27oC (45oF and 80oF) when placed.  To ensure a 
concrete temperature of at least 10oC (50oF) for 48 hours after placement, the concrete 
for thin sections such as culvert walls, end posts, piling encasements, etc. should be 
18oC (65oF) or higher, since the only additional heat source is the heat of hydration.  
Concrete for massive sections such as stub abutments, heavy piers, and footings should 
be in the 13o to 18oC (55o to 65oF) range. 

 
Since only dry insulation is effective, any insulation that has a propensity to adsorb water 
or become saturated must be protected with a waterproof membrane.  The insulation 
system must provide complete coverage and be secured to provide maximum protection 
during the full curing period. 

 
For typical protection applications, insulated forms must be left undisturbed for 96 hours 
before being removed.  (Refer to Specification 2403.03, F, 5, b.) 

 
Checking Temperature of Concrete 
For checking compliance with minimum temperature requirements during the 48-hour 
period after placement, thermometer wells should be cast in the concrete during the 
pour.  The following procedure for checking temperature is suggested: 
1. Drill an 8 mm (5/16 inch) hole through the form at one or more locations where 

temperature checks will be made. 
2. Grease the thermometer probe and insert it through the hole about 100 mm (4 

inches) into the plastic concrete. 
3. Remove probe after the concrete is set and cover hole with insulating material. 
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4. Further checks can be made by inserting the thermometer through the insulation into 
the well developed in step 2.  Leave thermometer in place if desired, but protect from 
damage or theft. 

 
NOTE:  The thermometer stem should be inserted about 75 mm (3 inches) into the 
concrete because the sensitive portion of stem is about 70 mm (2 3/4 inches) below the 
groove.   

 
Other acceptable methods for monitoring concrete temperature are the use of maturity 
meter with temperature probe wires embedded in the concrete or use of thermal 
‘iButtons’ embedded in the concrete with exposed wires for data collection and 
recording.   

 
Record temperature daily for 48 hours following the pour.  Temperature readings below 
10oC (50oF) during the first 48 hours should be reported to the Office of Construction for 
evaluation of possible damage or price adjustment. 

 
11.55 DECK PLACEMENT AND HEAT OF HYDRATION 

Cracking of concrete in bridge deck placements and large concrete elements (ie: bridge 
footings, columns, pier caps, etc.) can occur unless the placements are properly 
controlled.  The following provides information on measures that are used in the effort to 
control cracking of concrete in bridge decks and large concrete element placements. 
    
Deck Placement 
Sometime ago the Office of Bridges and Structures, Office of Materials, and Office of 
Construction began evaluating the phenomena of bridge deck cracking.  Measures have 
been implemented to manage bridge deck placement and prevent cracking through the 
use of Evaporation Rate Controls. 

 
Research continues in the management of quality bridge deck placements and deck 
cracking control.  To provide needed site specific data for this research, Forms E122, 
E139, M122 and M139 were developed.  These reporting forms were initiated during 
1991.  Since that time, the information provided from the field has been compiled into a 
database for evaluation.  The evaluation of this data is ongoing and includes review of 
the effectiveness of Evaporation Rate Controls and possible trends which may lead to a 
better understanding of crack development. 

 
Forms E122, E139, M122 and M139 are included in Appendix 11-16.  Since they are not 
available in Office Supplies, please photocopy as needed.  Submit completed forms to 
the Office of Construction. 

 
Deck Concrete Temperature and Curing 
Specification 2412 identifies requirements for placing and curing concrete bridge floors.  
Of importance for this section are: 
� Plastic concrete, when placed, shall not exceed 32oC (90oF). 
� Concrete floors will not be placed if the theoretical rate of evaporation exceeds         

1 kg/m2/hr (0.2 lbs./sq.ft./hr.).   
 

NOTE:  A theoretical evaporation chart is included in Specification 2412.03, C, 4.  As an 
alternative, a computer program has been developed for calculation of theoretical rate of 
evaporation using Excel.  This program incorporates the charts from the specifications in 
a formula table included on report Forms E122 and M122.  The program simplifies the 
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determination of the theoretical rate of evaporation and enables the user to perform trial 
evaluations for possible changes in air temperature, relative humidity, plastic concrete 
temperature, and wind velocity.  A copy of the Excel program for theoretical rate of 
evaporation is available at 
 
English - http://www.iowa.dot.gov/construction/theoretical_evaporation_rate.xls 

 
Metric - http://www.iowa.dot.gov/construction/theoretical_evaporation_rate_metric.xl  
 
� The curing method requires prewetted burlap to be placed within 10 minutes of final -

finishing and followed by a “wet” burlap cure for four (4) days.  A continuous 
sprinkling system is required to keep the burlap wet during this time. 

� Plastic, in addition to wet burlap, may only be used between October 1 and April 1.  
The plastic provides a moisture proof barrier above the wet burlap and replaces the 
sprinkling system after 20 hours of the application of water during cold weather. 

 
The placing of concrete will require close monitoring to comply with the specification.  
The contractor or ready mix plant should determine temperature of previously placed 
concrete to project a mix temperature prior to a deck pour.  Further, they should obtain a 
weather report to determine predicted air temperature, wind velocity, and relative 
humidity for the pour day.  Based on this information, you will be able to reasonably 
predict an evaporation rate. 

 
The above information should be discussed by the inspector, contractor, and ready mix 
plant operator before a deck pour.  The pour should not be attempted if concrete 
temperature is predicted at 29oC (85oF) or higher and predicted air temperature is above 
32oC (90oF).  Also, the pour should not be attempted if an evaporation rate would exceed  
1 kg/m2/hr. (0.2 lbs./sq.ft./hr.). 

 
District Materials Office has sling psychrometers and wind gauges available for usage 
the day of the pour.  A sling psychrometer is used to determine the relative humidity by 
finding "wet" and "dry" bulb temperatures.  (Refer to Charts in Appendix 11-17.)  With 
these values, compute temperature difference and locate the "Difference Between 
Readings..." column.  Then locate the row labeled with appropriate dry bulb temperature.  
The value at the intersection of "Difference" column and "Dry" bulb temperature is the 
relative humidity. 

 
 EXAMPLE:  (English units only) 

If the dry bulb temperature is 71oF and the wet bulb temperature is 64oF, the 
difference is 7oF.  At the top of the chart, locate the column headed 7.  Follow this 
column down to the dry bulb temperature row of 71oF.  The intersection indicates a 
relative humidity of 68%. 
 

There are also electronic pocket weather meter/station devices (ie: Ketsrel) which is a 
hand-held instrument for air temperature, wind speed, and relative humidity 
determination which can be used for evaluation of the theoretical evaporation rate.    

 
 Placement Considerations 

A. If there is any doubt about the concrete temperature exceeding 29oC (85oF), the 
contractor needs to identify measures which will be implemented to keep mix 
temperatures within specifications.  If the contractor is not prepared to maintain a mix 
temperature below specifications, the pour should be postponed. 

http://www.iowa.dot.gov/construction/theoretical_evaporation_rate.xls
http://www.iowa.dot.gov/construction/theoretical_evaporation_rate_metric.xl
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There are several ways concrete temperatures may be kept within specifications.  
They are: 
� Scheduling placements during cooler times of the day 
� Wetting the aggregate stockpiles 
� Covering/shading the aggregate stockpiles 
� Maintaining a supply of portland cement on hand to preclude getting hot material 

from the supplier 
� Chilling the mixing water is one of the most effective ways to lower mix 

temperatures. 
� Shaved ice can be used; however, the ready mix operator must submit a 

proposal for this to the project engineer for review by the Office of Construction. 
 

NOTE: 
1. No payment will be made for methods taken to keep concrete temperatures and 

evaporation rates within specifications.  
2. If pour has to be delayed because of temperature, and pouring is the controlling 

operation, no working days will be charged. 
 

B. Location of permissible headers should be discussed with the contractor.  If during 
the pour, it appears:  
� The temperature may exceed 32oC (90oF) 
� And/or the theoretical evaporation rate would exceed 1 kg/m2/hr. (0.2 

lbs./sq.ft./hr.)  
and these deficiencies cannot be corrected by immediate action, the placement shall 
be halted at the first permissible joint.  On slab bridges, any joint location listed on 
the plans can be used.  For girder beam bridges (steel or concrete), placement may 
be stopped, in an emergency, at locations as follows:  
Case A. (Continuous or noncontinuous beams, positive section)  

If the positive section has not been completed: 
Complete the positive section and stop at the header location shown on 
the plans. 

   
  Case B. (Noncontinuous beams, negative section) 

If placement has not proceeded beyond the pier: 
Do not place concrete in the pier diaphragm, and stop just short of the 
beam end. 
 

Case C. (Noncontinuous beams, negative section) 
If placement has progressed beyond centerline of the pier: 
Placement must continue through that negative section and stop at the 
header shown on the plans. 
 

Case D. (Continuous beams, negative section)  
If problem occurs after starting the negative section: 
Placement must continue through the negative section, and stop at the 
header shown on the plans. 

 
See Appendix 11-24 for case illustration. 

 
In every case listed above, contact the Office of Construction for curing times and 
beam break strengths before allowing the contractor to resume deck placement. 
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 Field Documentation 

The temperature of concrete should be taken as soon as concrete is placed.  It should 
be taken when the first load is placed and at intervals shown on Forms E122 and M122, 
Appendix 11-16.  Additional checking is warranted if temperature is running at or near 
maximum.  Air temperature should also be taken about the same time as the concrete 
temperature.   

 
Heat of Hydration 
Occasionally, projects will require placement of large volumes of concrete for individual 
concrete elements (ie: bridge footings, columns, pier caps, etc.).  Controlling the 
temperature of this large volume is important to reduce cracks and potential premature 
deterioration from thermal cracking that can result from a large temperature difference 
between the center of the concrete element and its surface.  In these cases the contract 
documents may require monitoring the "heat of hydration."  There will also be 
requirements for the differences between specified monitoring locations.  For example:  
"The temperature difference between the edge of the concrete and the center shall not 
exceed 10oC (35oF)." 

 
The cooling of large volumes of concrete can take considerable time, and during that 
time monitoring is required.  A form to record these temperatures has been developed.  
(Refer to "Heat of Hydration" form in Appendix 11-18.)  Since this form is not included in 
Office Supplies, please photocopy as needed.  Submit completed forms to the Office of 
Construction. 

 
11.56 PLACEMENT METHODS (PUMPING, BELTING, AND CRANE BUCKET) 

Much concern has been expressed about the method of concrete placement because of 
lost entrained air.  Rough handling of plastic concrete during placement has, at times, 
reduced entrained air to less than 2% not to mention potential segregation problems.  
While testing at the point of placement "should" identify such problems, varying 
placement conditions during the pour can affect concrete conditions significantly.   

 
General conditions which must be avoided, or at least severely minimized, are as 
follows.  If one of the following cannot be avoided, at least be aware of the condition, and 
be sure to conduct additional testing should any of the conditions present themselves. 
 
Crane and Bucket   
In the past it was felt the crane and bucket placement method did not adversely affect 
concrete.  This is now in question when viewed from loss of air and potential 
segregation.  Therefore, this method will now also require testing at the placement 
location, if practical. 

 
Points-to-Watch For 
� Free fall of unrestrained concrete shall not exceed 2 m (6 feet) for vertical 

placement and 1 m (3 feet) for floors and slabs.  (Refer to Specification 
2403.03,C, 2,c.  If the distance is exceeded:  (1) reduce the pour depth, (2) 
remove a section of form work for intermediate placement,  (3) or use a tremie. 

� Discharge from the bucket must be controllable. 
� Cross section of the drop-chute should permit inserting into the form work without 

interfering with reinforcing steel. 
 
 



Construction Manual                                                                                                                 01/29/10 

____________________________________________________________________________________ 
 

                                                                        Chapter 11 - 67 

Belt Placement  
Belt equipment is typically used to convey concrete to a (1) lower, (2) horizontal, or (3) 
somewhat higher level. 

 
  Points-to-Watch For 

� Keep the number and distance of drops between belts to an absolute minimum.  
Drops tend to encourage segregation and reduce entrained air. 

� As belt conveyors are removed from the line (i.e., as on deck pours), recheck the 
"as placed" air content. 

� Be sure all mortar is being removed at the discharge.  (No mortar should be on 
the return belt.) 

� Check discharge for potential segregation problems. 
� In adverse weather (hot and/or windy conditions), long belt runs need to be 

covered. 
 

Pump Placement  
The modern mobile pump with hydraulic placing boom is economical to use in placing 
both large and small quantities of concrete.  These units are used to convey concrete 
directly from a truck unloading point to the concrete placement area. 

 
Points-to-Watch For 
� Typically, pumps are initially flushed with a thin water/cement paste mixture to 

coat the lines.  This slurry must be wasted and the lines charged with the project 
mix before beginning.  Observe, and be sure initial pump charge is thoroughly 
removed from the pipelines. 

� Always pump at a constant rate and keep pipelines full of concrete.  High air loss 
can occur when concrete is allowed to free-fall inside pump lines.  

� Avoid, if at all possible, having steep angles in the pump pipelines.  Steep angles 
and slow placement rates are probably the worst conditions for minimizing air 
loss and segregation.  If this condition occurs: 
1. Attempt to relocate the pumper, thereby minimizing lift angle. 
2. If discharge is not maintaining a constant flow with partial concrete head in 

the pipe, request pump operator to place a reducer and short section of hose 
at the discharge end.  The purpose is to avoid free falling concrete from 
impacting the epoxy coated reinforcing steel, deck or forms at high velocity.  
High velocity impact of concrete aggregate on epoxy coated bars can 
potentially damage the epoxy coating. 

3. If above condition is unavoidable, watch and test the discharge frequently for 
loss in air and potential segregation. 

 
Rules-of-Thumb for Pumping 
� Pump concrete with pipelines as flat as possible (or at least with minimal 

down angle) 
� Minimize (or eliminate) free falling concrete in the pipelines.  To do this, 

maintain some amount of concrete head in the pipelines 
� Pump concrete through as few elbows and restrictions as possible 
� Pump concrete at "some" constant rate 
� Watch for, and test frequently, when situations are not optimized 
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11.57 FORM REMOVAL 
Setting Beams  
The following should be used as a guide in conjunction with Specification 2403.03, N: 
A. On diaphragm piers, beams may be set as soon as doing so will not mar or chip the 

concrete.  It is recommended that 24 hours be considered a minimum cure time.  (In 
cooler weather, ambient temperatures below 5oC (40oF), the minimum time indicated 
should be increased to 48 hours.) 

 
B. No beams may be set on pedestal (T or P10A) piers until the cap concrete is 7 days 

old and modulus of rupture is at least 3,800 kPa (550 psi) or more.  The contractor 
has the option under Specifiation 2403.03 to substitute Class M concrete mix for 
Class C except in bridge floors.  When Class M concrete mix is used, beams may be 
set when the cap concrete is 3 days old and the modulus of rupture is at least 3,800 
kPa (550 psi) or more.  (Refer to Specification 2403.03, N.)If no test beams are 
made, the time must be extended to 14 days.  (Refer to Specification 2403.03, N, 2, 
a). 

 
There have been special situations where the contractor has been allowed to set 
beams on piers that have not attained the above strengths.  In these cases, the 
bottom forms have remained in place for an extended period of time.  Before 
approving any variance, contact the Office of Construction for approval. 

 
C. On stub abutments or integral abutments, steel beams and girders may be set as 

under A above.  Concrete beams on stub abutments or integral abutments, same as 
A above.  (Stub abutments are abutments with battered piling, sliding bearings, and 
the abutment does not move.  Integral abutments have vertical piling in prebored 
holes, beams are rigidly connected to the abutment, and the abutment moves.)  On 
full abutments (solid and continuous from spread footing), same as A above. 

 
11.58 CLASS 3 CONCRETE SURFACE FINISH (RAIL AND BEAMS) 

Approval of Materials 
Materials I.M. 491.10 lists the approved materials and proportions for use in obtaining a 
Class 3 finish required by Specification 2403.03, P, 2, c.  Any one of the listed materials 
may be used.  However, for uniformity, only one type should be used on any one 
structure. 

 
Approvals of this material will be on the basis of legible brand markings on the 
containers.  Periodic sampling and testing will be the responsibility of the Office of 
Materials.  The type used on any structure should be included in the project 
documentation. 

 
Application of Finish 
Surfaces to be given a Class 3 finish must first be given a Class 2 strip down finish 
immediately after removal of forms.  Successful application and adhesion of any type of 
finish to concrete surfaces is dependent on concrete condition and concrete surface 
preparation.  Factors such as pH of the concrete, concrete moisture content, cleanliness 
of the concrete surface, and concrete surface profile are all critical to ensuring any 
coating being applied will securely adhere.  For additional information and guidance 
contact the Office of Construction. 
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Materials for a special surface finish should be mixed to a uniform condition, preferably 
with a power mixer.  When using a power mixer, add dry ingredients to the liquid.  One 
worker should place the material with a steel trowel, making sure it is pressed firmly into 
all voids and leveled.  When the surface is set so it will not roll or lift, a second worker 
should smooth the surface uniformly with a rubber float. 

 
Concrete Railings 
Surfaces of concrete for barrier rails placed against fixed forms, either on site or in 
precasting, shall be given a surface finish described for exterior beams in Specification 
2407.03, L, 1 before application of curing.  This should be done as the forms are 
removed.  The contractor may opt to broom (brush) finish the slipform barrier rail. 

 
11.59 FLOWABLE MORTAR  

Flowable mortar is being used for four separate purposes according to the current 
specification: 
� Backfilling culverts with flowable mortar is specified for the purpose of preventing 

settlement in the excavation area.  Flowable mortar backfill of open trench culverts is 
typically used when the excavation is in an existing roadway embankment and the 
excavation area is too small to facilitate normal soil backfill and compaction methods.  
In this case, flowable mortar fluidity, as discussed in the specifications, is considered 
non-critical. 

 
� Backfilling culverts constructed under bridges with flowable mortar is specified 

when existing bridge structures are being converted into roadway embankment 
sections.  This involves constructing a drainage structure under the bridge and 
converting the existing bridge superstructure into a fully supported roadway section.  
Flowable mortar backfill is used under the bridge superstructure to fill the 
embankment area under the bridge up to the bottom of the existing bridge deck.  The 
flowable mortar method is specified since normal soil backfill and compaction 
methods are not practical and would not achieve the required embankment support 
for the converted bridge deck.  In this case, flowable mortar fluidity is considered 
non-critical in the area placed below the bridge beams, but would be considered 
critical between the beams.  Flowable mortar for this case is typically specified to be 
placed in two or more stages. 

 
� Filling void between culvert and culvert liner with flowable mortar is specified to 

provide support between the culvert liner and existing culvert to prevent future culvert 
collapse.  Flowable mortar is used since normal soil backfilling and compaction 
methods are not possible.  In this case, flowable mortar fluidity is critical and flow 
distance is limited which may require incremental placement points. 

 
� Plugging culverts with flowable mortar is specified when it is either not possible or 

practical to remove existing culverts, therefore these culverts are being abandoned in 
place.  In this case, flowable mortar fluidity is critical and flow distance is limited 
which may require incremental placement points. 

 
Depending on the application, samples of sand, cement, and fly ash may need to be 
submitted to the Office of Materials for a mix design.  (Refer to Specification 2506.02, E, 
2  for information as to when material will meet the required flow time as measured with 
a flow cone.)  Free water in the sand pile must be considered as mix water because a 
mix design uses oven dried sand. 
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Refer to Appendix of Materials I.M. 491.17 for approved fly ash sources and classes. 
 

The success of all flowable mortar projects depends on establishing uniform 
under-drainage. 

 
Where flowable mortar is to be placed against joints, the joints should be:  (1) wrapped 
with a fabric as per Specification 4196.01, B, 2  (2) sealed with a gasket, or (3) sealed 
with roofing cement. 

 
If the contractor uses crushed limestone for granular backfill, it shall meet the 
requirements for Granular Backfill.  (Refer to Specification 4133.01.)  
 
Remember flowable mortar is a liquid which has a density of about 2,136 kg/m3 (3,600 
lbs./cu yd.) until the water has dissipated.  Bulkheads should be strong enough to 
withstand those pressures. 
 
Under normal conditions, flowable mortar should be set-up sufficiently within 24 to 48 
hours for placement of the final lift of either earthfill or special backfill.  If "set-up" does 
not occur or if it seems slow, typically the problem relates directly to drainage of the 
granular backfill.  Often contamination or "dirty" granular backfill is the culprit.  Check to 
be sure it is draining.  If not, additional time will help.  If time is critical, you may have to 
physically cut trenches (drainage paths) into the flowable mortar. 

 
Backfilling Culverts - Typical Grading 
For backfilling culverts, flowable mortar is used above the granular backfill elevation 
identified on the plans.  There should be a 100 mm (4 inch) subdrain typically located at 
the culverts flow line elevation.  This subdrain is placed to facilitate draining water from 
the flowable mortar.  Therefore, for culverts with buried flow lines, the subdrain will need 
to be placed in the granular backfill at the lowest elevation possible and yet allow 
drainage. 

 
Flowable mortar will nominally be placed 0.6 m (2 feet) thick over the entire culvert 
excavation.  Plans, or typicals, define the area used to calculate plan quantities for 
flowable mortar and granular backfill.  (Flowable mortar plan quantities should include 
30% additional for anticipated consolidation of the granular backfill and shrink due to 
loss of water.)  If the Contractor opts to excavate a larger area than assumed for plan 
quantity, additional excavation, backfill, and flowable mortar will not be considered for 
pay.  We will however, require additional excavation to be backfilled in a manner as 
identified by the plans or typicals. 

 
Placement of flowable mortar shall always be computed from "top down."  This means 
allow for: 
1. Pavement thickness 
2. 0.3 m (1 foot) of special backfill, if required 
3. Variable thickness of earth fill where cover heights are over 2.5 m (8 feet) 
4. Placement of 0.6 m (2 feet) of flowable mortar  
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There are two general installation situations. 
 

Situation 1: 
Distance between the top of culvert and bottom of pavement is greater than 0.9 m (3 
feet), but less than or equal to 2.5 m (8 feet).  In this situation, the top of granular backfill 
will vary from 0.6 m (2 feet) below top of culvert to 1.5 m (5 feet) above the culvert top. 

 
Example: 

Assume:   
1. Bottom of slab is elevation 30 m (100 feet) and top of culvert is 28.65 m (94 

feet). 
2. There is 0.3 m (1 foot) of Special Backfill.  Elevation 29.7 m (99 feet) 
3. 0.6 m (2 feet) of flowable mortar is required.  Elevation 29.1 m (97 feet) 

 
In this example, cover is less than 2.5 m (8 feet), granular backfill is placed from 
bottom of excavation up to elevation 29.1 m (97 feet). 

 
Note:  There will be consolidation in both the granular backfill and flowable 
mortar.  It is recommended to place:  
� Granular backfill to the required calculated elevation 
� Flowable mortar to its calculated elevation 
� Make up any final elevation difference due to total consolidation by additional 

thickness of special backfill 
 

Situation 2: 
Distance between "top of culvert and bottom of pavement" is greater than  
2.5 m (8 feet).  In this situation: A) the top of granular backfill will be fixed at the elevation 
of culvert top, B) 0.6 m (2 feet) of flowable mortar will be placed directly on top of the 
granular backfill, and C) compacted earthfill will be placed between flowable mortar and 
special backfill.  In this example, the earthfill will have a minimum thickness of 1.5 m (5 
feet) and no theoretical maximum thickness. 

 
Example  (Using English units only) 

Assume:   
1. Bottom of slab is Elevation 100. 
2. There is 1 foot of Special Backfill (Elevation 99). 
3. Earthfill is required, but thickness cannot be calculated yet. 

(Elevation ???) 
 

At this point you must now calculate from the culvert top, up to the bottom of the 
earthfill. 
4. Top of culvert, for this example, is assumed to be Elevation 86. 
5. Granular backfill is fixed at the culvert top (Elevation 86). 
6. 2 feet of flowable mortar is required.  (Elevation is 86 + 2 = 88.) 

 
In this situation, earthfill is placed from the top of flowable mortar (Elevation 88) to 
bottom of special backfill (Elevation 99).  Specifically, 11 feet of earthfill is required.  
(Elevation 99 - 88 = 11 feet) 
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Plugging Culverts 
For culverts 20 m (60 feet) or less in length, flowable mortar may be placed into the 
outlet first, then the inlet.  For culverts more than 20 m (60 feet) long, the desirable 
spacing for placing flowable mortar should be 20 m (60 feet).  The optimum travel of 
flowable mortar is 10 m (30 feet) with approximately 75 mm (3 inches) of fall in the 
surface.  To avoid drilling through pavement, the spacing can be increased to 25 m (80 
feet) if necessary. 
 
Backfilling Culverts - Under Bridges 
Prior to installing flowable mortar, the culvert must be backfilled with granular backfill to 
at least 75 mm (3 inches) over the culvert or 1.5 m (5 feet) below the lowest bridge 
elevation.  As this granular backfill is placed, the outside fill should be brought up at the 
same time with soil.  

 
Flowable mortar used for backfilling culverts under bridges is placed in two stages. 

 
In the first stage, flowable mortar is placed to an elevation about 150 mm (6 inches) 
below the bottom of bridge deck or the beams whichever is lower.  Bridge beams should 
be fitted with Styrofoam filler to full width of the flanges.  Refer to illustration in Appendix 
11-25.  This will prevent adding dead load to the beams with flowable mortar. 

 
In the second stage, flowable mortar is placed through holes drilled in the deck at 
spacings identified in the plans or specifications.  Typically, begin at one abutment and 
continue longitudinally down the bridge until the other abutment has been reached, filling 
all holes on one side of the centerline.  Then begin on the other side of the bridge and 
work holes nearest the centerline and proceed to the outside. 

 
After flowable mortar has been placed, the contractor is required to saw a minimum of 
75 mm (3 inches) deep cut into the original deck before any sidewalk, curb, or handrail is 
removed.  It is important that this 75 mm (3 inch) saw cut be done prior to any curb 
removal, thereby preventing damage to the deck.   

 
Placing flowable mortar under a bridge can be accomplished during staged construction.  
The specification requires a 72-hour delay between stage 1 and stage 2 placement of 
flowable mortar to allow for settlement of the granular backfill. 

 
Filling Voids Between Culverts 
If there is room to place granular backfill between culverts, do so to one-half the new 
culvert height.  In situations such as multiple barrels, or a new pipe inside a box, the 
granular backfill will adequately maintain pipe location during flowable mortar placement. 

 
If granular backfill cannot be used, culvert(s) should be blocked at 3 m (10 foot) intervals 
or less and flowable mortar placed as usual.  If a pipe inside a culvert has to be blocked 
in place, the blocking must be situated in a manner to prevent damming and causing 
voids in the mortar.  All blocking placed on the top of the inside culvert must be saddle 
shaped to fit the culvert.  This distributes the buoyant forces over a larger area and 
reduces chance of pipe buckling.  To further reduce buoyant forces: 
� Place about one-half of the total flowable mortar 
� Delay about four hours before placing the remainder   
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In all cases, a drainage system must be established on each side of the culvert(s).  The 
drainage system should be a 100 mm (4 inch) slotted drain with a minimum of 150 mm 
(6 inches) of granular backfill cover.  The drainage system reduces buoyancy effects and 
allows for dewatering of the flowable mortar. 

 
Inspect all pipe joints and lifting holes for looseness and voids.  Two approved repair 
methods are: 
� Wrap joints with fabric approved per Specification 4196.01, B, 2 
� Seal joints with sealant material such as roofing cement or gaskets 
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