
 
2016 Federal-aid Overview Seminars 

Agenda
Agenda Item 

Welcome ‐   

 Introductions 

 Purpose and Format 

 Breaks and Facilities 

Federal‐aid Basics ‐  

 Written Guidance  

 Planning and Programming  

 FHWA Authorization 

 Reimbursement  

 In‐Kind Contributions 

 Local Lettings 

Civil Rights ‐  

 Title VI 

 ADA 

 DBE 

Break 

Initial Project Development ‐  

 Project Scheduling and Submittals 

 Consultant Selection 

 Concept Statement 

 Funding Agreement  

 Project Tracking in TPMS 

Environmental Review ‐  

 Section 106 of the National Historic Preservation Act 
of 1966 including Section 106, applications, 
compliance steps, archaeological and historic 
surveys, consultation, SHPO review, and 
Transportation Alternatives Program 

 Section 7 of the Endangered Species Act, small and 
major projects, determination of effects, 
concurrence, and species specific information 

 National Environmental Policy Act (NEPA) and 
Section 4(f) including key points of NEPA, Section 
4(f), NEPA classifications, and NEPA clearances 

Break 

Other Permits ‐  

 404 Permit  

 Iowa DNR Flood Plain Permit 

 NPDES Storm Water Permit  

 Work on Iowa DOT Right‐of‐way 

Design and Plan Reviews – Iowa DOT Lettings ‐  

 Design Guidelines 
 Design Exception Process 
 Preliminary Plans 

 Check and Final Plans 
 Other Submittals 

 Project Requirements ‐ Recurring Issues 

Lunch (on your own) 

Agenda Item 

Right‐of‐Way ‐  

 When do State/Federal Regulations Apply? 

 Before the ROW Process Begins 

 The Valuation Process 

 Basic Acquisition Policies 

 The Relocations Process 

 Parcel Closing 

 Property Management 

 Right of Way Certification 

Utilities and Railroads ‐  

 Utility Relocations  

 Railroads 

 Buy America ‐ Utility and RR Work 

Break and Refreshments (provided) 

Contract Letting and Award – Iowa DOT Process ‐  

 The Letting Schedule 

 Contract Award Process 

 Contract Documents  

 Contract Time 

 Addendums 

 Federal Regulations 

Construction Oversight ‐  

 Pre‐construction Meeting  

 Project Inspection Duties  
 Materials Testing and Certification  

 Change Orders  
 EEO / AA and Wage Rate Compliance 

 Davis‐Bacon Wage Rates 

 Prompt Payment 

 Buy America 

 Training Opportunities 
Break 

Project Close‐out for Highway Projects ‐  

 Inspection and Acceptance of Field Work 

 Pre‐audit Checklist and Procedures 

 Semi‐final Voucher / Pay Estimate 

 Construction and Materials Audits 

 Final Voucher / Pay Estimate 

 Final Forms Packet 

 Final Payment and Federal Reimbursement  

 Interest Payments 

 Project Close‐out 

Project Close‐out for Non‐Highway Projects ‐  

 Process Differences for Non‐Highway Projects 

 Materials Acceptance Requirements 

 In‐Kind Contributions 

Closing Remarks ‐  

 Seminar Evaluations  

 Top Ten Things to Remember 

 


