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SIGNALS

Two lanes SB on old SBL.

One lane NB on old NBL.

US 218 traffic:

    Construct cul-de-sac on N. Main St.

  Remove median crossing at US 218 & N. Main St.

    at tie-in locations.

  Strengthen outside shoulder on existing NBL

    New US 218 for Stages 3b-5.

  Install temp signals at 7th St/Marquis Road/

  Continue construction on bridge and C-50.

  Grade and pave new NB outside lane tie-ins.

Construction:

    on inside existing NBL.

  Restrict NB traffic to single lane

Traffic:

  

  Permanently close N. Main St.

  Maintain closure at C-50 East of existing US 218.

Close:

STAGE 3a:  2012 Construction Season

CLOSE

CLOSE

BLACK HAWK COUNTY

BREMER COUNTY

July 13, 2011

HSIPX-218-8(102)--3L-09

Public Information Meeting

CLOSE


