
  

 
 
 
 

                                  Solicitation Response 
 

 Response Due Date 
June 17,2016 

Time  
1:00 P.M. 

Location 
800 Lincoln Way, Ames, IA 

Proposal Number 
16820 

Description  
Lighting upgrade for the Albia Maintenance Facility pole building 

Contract Begin  Date 
06/27/2016 

Contract Completion Date 
08/12/2016 

Bid Bond  
N/A 
 

Performance Bond (Y/N) 
See section 2.4 

Liquidated Damages 
N/A 

Purchasing Agent assigned 
Jody McNaughton 

E-mail Address 
Jody.mcnaughton@dot.iowa.gov 

Phone 
515-239-1298 

Fax 
515-239-1538 

RESPONDER  INFORMATION  
Company Name 
 

Federal Tax ID 
 

Street Address 
 

City  State 
   

Zip Code 
 

Contact Name 
 

E-mail Address 
 

Phone 
 

Fax 
 

Responder agrees to sell goods, services or both at the same prices, terms and conditions 
to any other Iowa state agency, Regent or Political Subdivision upon request. Please check 
Yes or No.            Yes   No 

  Responder is an Iowa Targeted Small Business 
 
          Yes          No 

 
GENERAL INFORMATION  
 

The entire contents of this solicitation; Addendums, Schedule of Prices, Specifications, Plans and Drawings, 
Supplemental Terms and Conditions, Standard Terms and Conditions shall become part of the contract or 
purchase order. Faxed or email responses will be accepted.  
2.4 
Acceptance/Rejection: The Iowa DOT reserves the right to accept or reject any or all responses and to 
waive irregularities or technicalities, provided such waiver does not substantially change the offer or provide a 
competitive advantage to a supplier or service provider.  The Iowa DOT reserves the right to accept the 
response which is deemed to be in the best interest of the state. Any unauthorized changes, additions, or 
conditional responses including any ties to other solicitations or any reservations about accepting an award 
or entering into a contract, may result in rejection of the response. Responses must remain available for 
award for (30) days from the due date indicated above. 
Method of Award: Award shall be made to the lowest responsible, responsive responder whose response 
meets the requirements of the solicitation unless otherwise specified. An Iowa responder will be given 
preference over an out-of-state responder when responses are equal in all aspects and are tied in price. By 
virtue of statutory authority preference will be given to products and provisions grown and coal produced 
within the State of Iowa.  
Contracts: Successful contractor(s) may be sent either a formal contract or a purchase order. The contractor 
may not assign the contract to another party without written authorization from the Iowa DOT Purchasing 
Section.  
Pricing and Discount: Unit prices shown in the response shall be quoted as the price per unit (e.g., gal., 
case, each, etc.) as stated in the solicitation. If there is a discrepancy between the unit prices, extended 
price, or total amount of response, the unit price shall prevail. Unless otherwise indicated, prices shall be firm 
for the duration of the contract or purchase order. Discounts for early payment are allowed, but not 
considered in award of the contract. 

 
We certify that all materials, equipment, goods and/or services offered meet or exceed the specifications  
and requirements and will be supplied in accordance with the entire contents of this solicitation including 
delivery schedules. 

 
 

Signed _______________________________________________Date ______________________ 

mailto:Jody.mcnaughton@dot.iowa.gov


  

Schedule of Prices 
 

Project Description: The Project consists of the removal of existing light fixtures in Pole building only 
(See Drawing D1dated January 5, 2016). Replace with Owner Supplied light fixtures with new boxes 
(See Sheet E1dated January 5, 2016.Reuse existing conduit and wiring as much as possible. 
 

Item 
No. Description  Quantity Unit/Price Lump Sum  

1 

The Project consists of the 
removal of existing light fixtures in 
Pole building only(See Drawing 
D1 
dated January 5, 2016). Replace 
with Owner Supplied light fixtures 
with new boxes(See Sheet E1 
dated Janurary 5, 2016. 
Reuse existing conduit and wiring 
as much as possible. 

I Job  $_____________ 

          
 
 
I hereby certify that this response meets or exceeds the minimum requirements including specifications 
and addendums.  

 Authorized 
 Signature:

 _______________________________________ 
Contact Person:  
 

 Company:
 ________________________________________ 
_______________________________________ 
(Print Name) 

Address:
 _______________________________________ 

 
Contractor number: _______________________ 
 _______________________________________ 

(City)         (State)              (Zip Code) 
  

Phone No: ______________________________ 
 
 
Email: __________________________________ Fax No.: ________________________________ 
 
 
 
I acknowledge receipt of addendums: _________________________________________________________ 
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Iowa Department of Transportation 

Standard Terms and Conditions 
For  

Submission of Quotations or Bids 
 

-INFORMAL- 
 
Informal - means a limited solicitation type of procurement where a sufficient number of responses from 
qualified sources are obtained and the aggregate amount of the purchase is less than $50,000. 
 
The entire contents of this bid solicitation shall become a part of a contract or purchase order. In case of a 
discrepancy between the contents of the solicitation documents, the following items listed by descending 
order shall prevail: 

• Addendums to the solicitation  
• Solicitation- 

• Schedule of Prices  
• Specifications 
• Plans and Drawings 

• Supplemental Terms and Conditions 
• Standard Terms and Conditions  

 (Example - if there is a statement in the Specifications that contradicts a statement in the Standard 
Terms and Conditions, the statement in the Specifications shall apply) 
 
Preparation of Solicitation Response: All responses must address all aspects of the solicitation. 
Responses must be typed or completed in ink and submitted on the forms supplied by the Iowa DOT.  
 
Responses must be signed and received prior to the bid opening date and time indicated on the 
Solicitation Response page or other specified areas throughout the solicitation document. The 
signed, submitted quotation or bidder’s proposal shall become the official response to be 
considered for award. 
 
Responses may be sent by email, fax, weblink, or delivered by a courier that ensures timely 
delivery.  

 
 

A. Solicitation 
1. Opening: The opening of responses are made public and conducted at the Iowa DOT, Ames 

complex unless otherwise specified. Responses received after the time of the opening will be 
returned to the bidder and considered non-compliant. 

2. Communications: Questions concerning this solicitation should be directed to the purchasing 
agent listed on the Solicitation Response page. Inquiries can be written, phoned, or faxed. In all 
cases, written communication will take precedence over verbal communication. 

3. Pricing and Discount: Unit prices shown on the response shall be quoted as the price per unit 
(e.g., gal., case, each, etc.) as stated in the solicitation. If there is a discrepancy between the 
unit bid prices, extended price, or total amount of response, the unit prices shall prevail. Unless 
otherwise indicated, prices shall be firm for the duration of the contract or purchase order. 
Discounts for early payment are allowed, but not considered in award of the contract. 

4. Acceptance/Rejection: The Iowa DOT or provider reserves the right to accept or reject any or all 
responses and to waive irregularities or technicalities, provided such waiver does not 
substantially change the offer or provide a competitive advantage to any supplier(s). The Iowa 
DOT also reserves the right to accept that response which is deemed to be in the best interests of 
the state. Any unauthorized changes, additions, or conditional response including any ties to 
another response or any reservations about accepting an award or entering into a contract, may 
result in rejection of the response. Responses must remain available for award for thirty (30) days 
from date of opening. 
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5. Bid Results & Disclosure: Tabulation results will be sent to all responders and may be posted 
on the Iowa DOT website at www.iowadot.gov/purchasing under the Bid Award link referencing 
the proposal number with an award recommendation indicated. At the conclusion of the selection 
process, the contents of all received responses will be placed in the public domain and be open 
to inspection by interested parties, according to state law. Trade secrets or proprietary 
information that are recognized as such and are protected by law may be withheld if clearly 
identified. 

6. Quality of Goods: All material shall be new and of first quality. Items which are used, 
demonstrators, refurbished, obsolete, seconds, or which have been discontinued are 
unacceptable without prior written approval by the Iowa DOT. 

7. Recycled Content: The Iowa Code encourages purchase of products and materials with 
recycled content, including but not limited to paper products, oils, plastic products, compost 
materials, aggregate, solvents, and rubber products. Recycled items or alternatives must be 
noted in the Solicitation Response, if known. 

8. Shipping Terms: Deliveries shall be F.O.B. Destination unless otherwise specified. All deliveries 
shall be accompanied by a packing slip indicating the Supplier, quantities shipped, and the 
purchase order number(s). All delivery charges shall be included in the response price and paid 
by the Supplier. No collect C.O.D. deliveries shall be accepted. When entering into a contract, the 
Supplier shall notify the freight company that all freight and delivery charges are to be prepaid by 
the Supplier.  Goods delivered to the Iowa DOT Distribution Center at 800 Lincoln Way, Ames, IA 
shall be received between the hours of 7:00 a.m. and 3:00 p.m. on any day except Saturday, 
Sunday, or a holiday. For deliveries to other Iowa DOT locations, the Supplier may contact the 
destination location for available times to deliver as not all Iowa DOT locations have the same 
business hours. The Iowa DOT will not be liable for any freight claims or unpaid freight bills 
arising from contract or purchase order issues. 
 

B. Award 
The binding agreement (award) may be issued in the form a purchase order or contract or both 
depending on the requirements and complexity of the agreement.  
1. Method of Award: Award shall be made to the lowest responsible, responsive responder whose 

response meets the requirements of the solicitation unless otherwise specified. An Iowa company 
or individual will be given preference over an out-of-state company or individual when responses 
are equal in all aspects and are tied in price. By virtue of statutory authority preference will be 
given to products and provisions grown and coal produced within the State of Iowa. 

2. Award Protests: Protests of award recommendations are to be addressed to the Director of 
Purchasing, and shall be made in accordance with paragraph 761--20.4(6)”e” of the Iowa 
Administrative Code. 

3. Contracts: Successful contractor(s) may be sent a formal Contract, Notification of Award or 
Purchase Order as confirmation of acceptance and award. Any of these binding agreements shall 
be for the term stated in the solicitation or on a purchase order and may be renewed for additional 
period(s) under the same terms and conditions upon mutual agreement as defined. The 
successful responder may not assign a contract to another party without written authorization 
from the Iowa DOT Purchasing Section. The Iowa DOT may offer a contract extension to the 
Contractor when a scheduled target date cannot be met.   

4. Consumer Price Index (CPI-U): A CPI may be allowed as specified in the terms of the 
solicitation and at the discretion of the Iowa DOT based on currently posted CPI-U, US City 
Average, All Items – non seasonally adjusted unless otherwise specified. This applies each of 
any subsequent renewals, extensions, amendments issued under the contract for the duration 
of the contract.  
  

http://www.iowadot.gov/purchasing


STD TERMS INF rev 2-24-16 
Page 3 

 

 
5. Payment Terms: The Iowa DOT typically pays properly submitted vendor invoices within thirty 

(30) days of receipt, providing goods and/or services have been successfully delivered, installed 
or inspected (if required), and accepted. Invoices presented for payment must be only for 
quantities received by the Iowa DOT and must reference the purchase order number or contract 
to be submitted for processing. 

6. Default (Supplier): Failure of the Supplier to adhere to specified delivery schedules or to 
promptly replace rejected materials shall render the Supplier liable for all costs in excess of the 
bid price when alternate procurement is necessary. This shall not be the exclusive remedy and 
the Iowa DOT reserves the right to pursue other remedies available to it by law or under the 
terms of the binding agreement. 

7. Default (Contractor): Failure of a Contractor other than a Supplier to meet any specified project 
completion deadline shall render the Contractor liable for all costs incurred by the Iowa DOT that 
were: a) necessary to meet said deadline; or b) necessary to complete said project after said 
deadline. This shall not be the exclusive remedy and the Iowa DOT reserves the right to pursue 
other remedies available to it by law or under the terms of the agreement. 

 
C. General 

1. Administrative Rules: For additional details on the rules governing the action of the Iowa DOT 
Purchasing Section, refer to 761IAC, Chapter 20, Iowa Administrative Code, entitled “Procurement of 
Equipment, Materials, Supplies and Services”. 

2. Affirmative Action: The Contractor (and also subcontractor, vendor, service provider or supplier) 
is prohibited from engaging in discriminatory employment practices forbidden by federal and state 
law, executive orders and rules of the Iowa Department of Management, pertaining to equal 
employment opportunity and affirmative action. Contractor may be required to have a copy of 
their affirmative action program on file, containing goal and time specifications. Contractors doing 
business with Iowa in excess of $5,000 annually and employing 50 or more full time employees 
may be required to file with the Iowa Department of Management a copy of their affirmative action 
plan. Failure to fulfill these non-discrimination requirements may cause the contract to be 
canceled and the contractor declared ineligible for future state contracts or subject to other 
sanctions as provided by law or rule. 

3. Applicable Law: The contract shall be governed under the laws of the State of Iowa. The 
contractor shall at all times comply with and observe all federal and state laws, local laws, 
ordinances, and regulations which are in effect during the period of a contract and which in any 
manner affect the work or its conduct. Any legal action relating to a contract shall only be 
commenced in the Story County, Iowa, District Court or the United States District Court for the 
Southern District of Iowa. 

4. Conflict of Interest: No state or county official or employee, elective or appointive shall be 
directly or indirectly interested in any contract issued by the Iowa DOT, see Code of Iowa 314.2. 

5. Debarment and Vendor Suspension:  By submitting a response, the contractor is certifying that 
it and its principals and/or subcontractors are not presently debarred, suspended, proposed for 
debarment, declared ineligible, or voluntarily excluded from covered transactions by the State of 
Iowa or any Federal department or agency. 

6. Equal Opportunity: Responders to the solicitation must be an “Equal Opportunity Employer” as 
defined in the Civil Rights Act of 1964 and in Iowa Executive Order Number Thirty-four. 

7. Indemnification-Goods: To the extent the goods are not manufactured in accordance with Iowa 
DOT’s designs, Supplier shall defend, indemnify and hold harmless Iowa DOT, its assignees, and 
other users of the goods from and against any claim of infringement of any letters patent, trade 
names, trademarks, copyright or trade secrets by reason of sale or use of any articles purchased. 
Iowa DOT shall promptly notify Supplier of any such claim. 

8. Infringement: Goods shall be delivered free of the rightful claim of any third party by way of 
infringement. Contractor shall indemnify and save harmless the State of Iowa and the Iowa DOT 
against all claims for infringement of, and/or royalties claimed under, patents or copyrights on 
materials and equipment furnished under this bid. 

9. Iowa Open Records Law: All Solicitation Responses are subject to terms and provisions of Iowa 
Code Chapter 22 Examination of Public Records (Open Records), specifically 22.7- Confidential 
Records. 
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10. Records Audit: The contractor agrees that the Auditor of the State of Iowa or any authorized 
representative of the state, and where federal funds are involved, the Comptroller General of the 
U.S. Government, shall have access to and the right to examine, audit, excerpt, and transcribe 
any directly pertinent books, documents, papers, and records of the contractor relating to orders, 
invoices, or payments of a contract or purchase order.  

11. Targeted Small Businesses: The Iowa DOT seeks to provide opportunities for women and/or 
minority small business enterprises. To apply for certification as an Iowa Targeted Small 
Business, contact the Iowa Department of Inspection and Appeals (515-281-5796). Contractors 
shall take documented steps to encourage participation from Targeted Small Businesses for the 
purpose of subcontracting and supplying of goods or services or both. 

12. Taxes: Prices quoted shall not include state or federal taxes from which the state is exempt. 
Exemption certificates will be furnished upon request. 

13. Termination:  
•    Termination Due to Lack of Funds or Change in Law  

The Iowa DOT shall have the right to terminate this Contract without penalty by giving 
thirty (30) days written notice to the vendor as a result of any of the following:  
• Adequate funds are not appropriated or granted to allow the Iowa DOT to operate as 
required and to fulfill its obligations under contract.  
• Funds are de-appropriated or not allocated or if funds needed by the Iowa DOT, at the 
Iowa DOT’s sole discretion, are insufficient for any reason.  
• The Iowa DOT’s authorization to operate is withdrawn or there is a material alteration 
in the programs administered by the Iowa DOT.  
• The Iowa DOT’s duties are substantially modified.  

Following a 30 day written notice, the Iowa DOT may terminate a binding agreement in whole or in 
part without the payment of any penalty or incurring any further obligation to the Supplier. Following 
termination upon notice, the Supplier shall be entitled to compensation upon submission of invoices 
and proper proof of claim for goods and services under contract up to and including the date of 
termination.    



  

 
Section 1 Introduction & Solicitation Information 

1.1  Purpose  
The purpose of this Request for Bid (RFB) is to solicit responses from responsible, 
responsive bidders to provide the goods and/or services identified and described below 
as specifically described in Section 2 of this solicitation.  

 
1.2  General  

The owner of goods and/or services sought shall be the Iowa Department of 
Transportation (Iowa DOT).  

 
1.2.1 Project Location 
Iowa Department of Transportation, 1501 S C. St. Albia IA 52531 

 
1.2.2 Issuing Agent 
The Issuing Agent, identified on the Solicitation Response page is the sole point of 
contact regarding the RFB from the date of issuance until the notice of intent to award is 
issued (selection of the successful bidder). 

 
1.2.3 RFB posted on the Internet 
Bidders are required to visit the Iowa DOT’s website at: 
www.iowadot.gov/purchasing/lettingschedule  periodically for any and all addendums or 
other pertinent information regarding this solicitation. 
  
1.2.4 Solicitation Responses 
The Iowa DOT must receive responses either electronically or by standard mail on or 
before the deadline on the Solicitation Response page. Any responses received after this 
deadline may be rejected.  
 
Bidders must furnish all information necessary to be considered for award. Responses 
that fail to meet the mandatory requirements of the RFB will be disqualified. Verbal 
information provided by bidders shall not be considered part of the bidders’ response.  

 
1.2.5 Clarification 
If a Bidder requires additional information to understand specifications found in Section 2 
or any other part of the solicitation, all questions must be received in writing no less than 
24 hours prior to the bid opening.  The Iowa DOT reserves the right to contact Bidders 
after receiving responses for the purpose of clarification to ensure mutual understanding.  
 
1.2.6  No Minimum Guaranteed Purchase 
It is understood that the Iowa DOT considers this a best estimate only of requirements 
and makes no firm quantity commitment. 
 
1.2.7  Incurring Costs 
The costs of preparation and delivery of a response are solely the responsibility of the 
Bidder.  No payments shall be made by the Iowa DOT to cover costs incurred by any 
Bidder for the preparation of any response.  

  

http://www.iowadot.gov/purchasing/lettingschedule


  

 
 
1.2.8 Request for Alternatives or Exceptions (BRAE)  
Any equipment being offered as an alternative to the specified make/model must be 
submitted on the enclosed “Bidders Request for Alternatives or Exceptions” form.  The 
form must specifically state the requested alternative and be accompanied by adequate 
supporting information to evaluate the request. 

 
The “Bidders Request for Alternatives or Exceptions” form must be received in sufficient 
time prior to the opening to evaluate and respond with the appropriate action.  It is 
suggested that any requests for alternatives be submitted either by e-mail or fax 
immediately upon receipt of the solicitation in order to receive full consideration.  Fair 
treatment to all Bidders shall be the primary concern in evaluation of requests for 
proposed alternates, particularly those submitted just prior to the opening. 
  
Do not submit “Bidders Request for Alternative or Exceptions” with the response.  
 
1.2.9 Pre- bid / Site Visit  

 
Mandatory Pre-bid with site visit is required. Prospective bidders must attend 
this meeting if they are interested in participating in this bid proposal.  
 
Non- Required Pre- bid meeting with site visit. This is not a mandatory meeting 
but is highly recommended that prospective bidders attend the following 
scheduled meeting where DOT staff will be available. To address any 
questions or concerns regarding the project.  
Pre-bid Date:  Time:    Location: 
(In cases where DOT staff have to travel it is acceptable to ask that interested 
bidders contact the purchasing agent by a certain date and time to avoid 
traveling and having nobody attend.) 
 
No Pre-bid meeting is scheduled 
 
Site Visit Only- Any prospective bidder interested in visiting a DOT site MUST 
seek prior approval through the project manager. To register for a site visit 
please contact Jody McNaughton prior to June 13, 2016   
 

•  No considerations or revision in the contract price or scope of the project will be 
considered by the Iowa DOT for any item which could have been revealed by a 
thorough on-site inspection and examination or pre- bid meeting.  
 

  

X 

 

 

 



  

Section 2  Specifications & Contractor Responsibilities 
 
2.1 Specifications  
 The Project consists of the removal of existing light fixtures in Pole building only(See Drawing D1dated 
 January 5, 2016). Replace with Owner Supplied light fixtures with new boxes(See Sheet E1dated January 
 5, 2016. Reuse existing conduit and wiring as much as possible. 
 Additional mandatory specification are after section 3.6 
 Project includes minor electrical demolition and disposal 
      
 
2.3 Contractor Responsibilities 
 

2.3.1 Contractors Construction Schedule  
The Successful Bidder will, at the pre-construction meeting, submit a detailed 
construction schedule including dates of commencement and completion on each phase 
of the proposed construction.  Upon acceptance of the schedule, the Bidder will be 
expected to adhere to these dates as proposed.  

 
 2.3.2 Sub-Contractors 

The Successful Bidder for the project shall furnish the Iowa DOT with a complete list of 
subcontractors and major material suppliers at the pre-construction meeting.  
 
The Iowa DOT shall approve and maintain the list of subcontractors and major suppliers 
and issue a general approval of same after official award of the contract, subject to the 
specific requirements of the Plans, Specifications and the "General Conditions of the 
Contract, and of these supplementary Conditions," “ Special Provisions,” and elsewhere 
with contract documents, as applicable.  Deviations from the list of subcontractors and 
material suppliers shall be made only with the specific approval of, or at the request of 
the Iowa DOT. 

 
2.3.3  Verifying Work of Others 
When a Contractor's work depends on proper execution of work by other contractors, 
such Contractor shall promptly report to the Iowa DOT project manager any defects in 
such work and/or discrepancies between executed work plans, drawings or 
specifications. 

 
2.3.4 Safety Data Sheets (SDS) 
The vendor shall include with proposal a SDS of materials bid for which these sheets 
apply. The successful bidder must furnish a SDS with all material delivered.  

  



  

 
2.3.5 Guarantee 
The Guarantee shall include, but not be limited to the following elements and services: 
a. Repair or replace defective materials, equipment, workmanship and installation that 
develops within the guarantee period, promptly and to Iowa DOT's satisfaction and 
correct damage caused in making necessary repairs and replacements, including all 
other damage done to areas, materials, and other systems resulting from the failure or 
defect, under guarantee by and at the expense of the Contractor. 
b. Replace material or equipment that requires excessive service during guarantee 
period, as defined and as directed by the Iowa DOT. 
c. Make all service calls, replacements, repairs and adjustments during the guarantee 
period without cost to the Iowa DOT.  
 
2.3.6 Workmanship 
All workmanship or labor provided upon award shall be warrantied for a period of not less 
than twelve (12) months. The Contractor shall be responsible for any damage to other 
work resulting from negligence either purposeful or accidental.  The Contractor will be 
allowed a remedy period as mutually agreed upon.  The warranty period of twelve (12) 
months shall begin on the date of final acceptance.  Neither the final payment nor any 
provision of the contract documents shall relieve the Contractor of responsibility for faulty 
materials or workmanship. 

 
Work shall be performed in best, most workmanlike manner by mechanics, Contractor 
personnel.  Installation shall be made by the manufacturer or their authorized installer 
where specified.  Unsatisfactory work shall be replaced at Contractor's expense. The 
Iowa DOT project manager shall notify the Contractor and set up a complete walk-
through inspection. 

 
2.3.7 Discriminatory Practices 
All Contractors or subcontractors working under the terms of these projects are prohibited 
from engaging in discriminatory employment practices as defined by the Iowa Civil Rights 
Act of 1965.  These provisions shall be fully enforced, as directed through Executive 
Order Number 34 dated July 22, 1988.  Any breach of the provisions contained in the 
Iowa Civil Rights Acts of 1965 shall be regarded as a material breach of contract. 

  
The successful bidder agrees that if awarded a contract to construct and/or remodel any 
portion of the project described in these specifications, neither the contractor nor any 
subcontractors will engage in any discriminatory employment practices based on race, 
color, creed, religion of natural origin and that they will in all contracts comply with all 
statutes of the State of Iowa against discrimination.   
 
2.3.8 Use of Premises 
The successful contractors shall confine all apparatus, storage of materials and 
construction to areas as directed by the Iowa DOT and shall not encumber the premises 
with materials. 
 
Notwithstanding any approvals or instructions which must be obtained by the Contractors 
from the Iowa DOT in connection with use of premises, the responsibility for the safe 
working conditions at the site shall remain that of the Contractors. 
 
 

 



  

2.3.9 Clean-Up 
Throughout the period of construction, the successful bidder shall clean up all work and 
yard areas and keep their area reasonably free of debris, etc., as required for proper 
protection of the work.  Prior to final acceptance, the successful contractor shall remove 
all debris, tools and equipment from the project site. 

 
 2.3.10 Safety and OSHA STDs 

The successful bidder shall comply with Iowa Occupational Safety and Health Standards 
as found in 29 CFR Parts 1910 and 1926. Of particular importance are those standards 
referring to the use of personal protective equipment (PPE), fall protection and 
ventilation. 

 
 2.3.11 Safety and Health Regulations 

The successful contractor, serving in the role of the employer for the project, shall 
exercise at all times the protection of all persons and property.  Successful contractor 
shall comply with all requirements of the Occupational Safety and Health Act of 1970, 
Iowa Bureau of Labor and all applicable state and municipal laws, as well as building and 
construction codes.  It is the successful contractor's responsibility to enforce all 
regulations that apply to these projects. 

 
 2.3.12 State of Iowa Building Code 

All construction under this section shall conform to the requirements of the Iowa State 
Building Code.  The provisions of the Iowa State Building Code will be strictly adhered to, 
and will take precedence over any local Governmental Body Regulations.  Work not 
regulated by the Iowa State Building Code shall be performed in accordance with local 
Governmental Body Regulations. 

 
2.3.13 Cutting and Patching 
Similarly, each successful contractor shall perform all necessary patching that result from 
cutting of holes.  
 

2.4     Performance and Payment Bond 
If the contracted, estimated value is $25,000 or more, the successful Bidder shall furnish 
a performance bond covering the faithful performance of 100% of the Contract and the 
payment of all obligations arising thereunder.   
One copy of the bond shall be submitted on Iowa Department of Transportation Form 
131070.   All items must be properly filled in, including Bidder's signature.  
 A Resident Commission Agent or attorney-in-fact must file a copy of the power of 
attorney.  
 

2.5 Bid Bond (if required) 
The Solicitation Response page will indicate the fixed percent of the bid security 
required based on the amount of the Bidder’s bid. See also Standard Terms and 
Conditions Section A-3.  
It is the responsibility of the Contractor to notify the surety company of the required 
amount of the bond. The surety is based on the percentage of the contractors total bid 
response. 
Bid Bond’s must be submitted on Iowa DOT Form No. 131084 or the bid will be 
rejected. 
 



  

The Bid Bond from the qualified responsive Bidder                                                                                                                                                                                                                                                                                                                                                                                                                                                                 
will be retained until an executed contract is in place and the required bonds and 
Insurance Certificates are in the possession of the Iowa DOT after which the bid security 
will promptly be returned. 

 
2.6 Power of Attorney 

Attorney-in-fact who signs the Bid Bond and/or Performance Bond must file with each 
bond a certified and effectively dated copy of the Power of Attorney. It is the responsibility 
of the Contractor to notify the surety company of the required amount of the bond. The 
surety is based on the percentage of the contractors total bid response.  

2.7 Labor Regulations 
All Bidders, before entering into a contract with the Department, must be registered with 
the Division of Labor in the Iowa Department of Workforce Development (515-281-3606) 
according to chapter 91C, Code of Iowa 2015. This pertains to contractor’s who engage 
in the business of construction.  
 

2.8 DOT Responsibilities 
Identify Iowa DOT project manager & contact information. 

 
2.8.1 Inspection and Supervision 
All work shall be according to the approved design and shall be under the direct  
supervision of the Iowa DOT project manager. 
• Periodic site inspections will be carried on by the Iowa DOT project manager with the 

contractor to ensure coordination of the project. 
• The Iowa DOT will provide a list of items requiring inspection prior to or during 

installation. The Contractor is to give the Iowa DOT project manager notice no less 
than 24 hours in advance of installation. 

• The Iowa DOT project manager will be assigned to work with the successful 
contractor though out the project including walk throughs, inspections and final 
inspection.  

  



  

Section 3 Supplemental Terms & Conditions 
 
3.1 Contract Award 

 Award will be based on the total lump sum amount of response price shown on the 
Schedule of Prices. The Iowa DOT will award to the lowest, most responsive, responsible 
bidder. The Iowa DOT reserves the right to accept the response(s) which best serves the 
interest of the State. 

 
 Bid price will include all requirements listed in Section 2 to complete this proposed 

project. The Contractor shall be responsible for taking all sub-contractor responses and 
for all coordination between trades. 

 
3.2 Contract Period 

The date of completion shall be stated in calendar days on the Responder’s Response, 
and if necessary, adjusted by mutual agreement between the Iowa DOT and successful 
contractor prior to executing the contract documents.  

 
The Iowa DOT realizes that deliveries and site conditions have a definite bearing on the 
completion date.  The Iowa DOT will demand diligence in the progression of the work, but 
with good cause and satisfactory past performance by the Contractor, the Iowa DOT may 
revise the completion date to another mutually-acceptable date, when requested in 
writing and in good faith by the Contractor. 

 
3.3 Payments and Completion of Contract 

 
3.3.1 Payments on contract will be made monthly by means of state warrants to the 
extent of ninety-five percent (95%) of the value of work performed, including acceptable 
material stored at the building site.    
 
3.3.2   At the Pre-Construction Conference, the contractor shall submit a schedule of 
values of the various parts of the work, aggregating the total sum of the contract, made 
out in such form as the Iowa DOT may direct and, if required, supported by evidence as 
to its correctness.  This schedule, when approved by the Iowa DOT, shall be used as a 
basis for requests for payment. 
 
3.3.3 Final payment shall be authorized not later than sixty (60) days following the 
completion and final acceptance of the contract, provided that the provisions herein and 
all other contract requirements have been fulfilled, accepted and approved, where no 
claims have been filed or following adjudication or release of claims as provided in 
Chapter 573 of the Code of Iowa. 
 
3.3.4 No notification of payment being processed, no payment made to the Contractor, 
no partial payment nor the entire use or occupancy of the work by the Iowa DOT shall be 
held to constitute an acceptance, in whole or in part, by the Iowa DOT prior to making the 
final payment and acceptance in full completion of the contract. 

 
3.5     Insurance Requirements 

Contractor’s Insurance 
 

• It shall be the Contractor's responsibility to have liability insurance covering the entire 
project operations incident to contract completion and the Contractor(s) must have on 
file with the Contracting Authority a current "Certificate of Insurance" prior to award of 



  

contract. The certificate shall identify the insurance company firm name and address, 
contractor firm name, policy period, type of policy, limits of coverage, and scope of 
work covered (single contract or statewide). This requirement shall apply with equal 
force, whether the work is performed by persons employed directly by the 
Contractor(s) including a subcontractor, persons employed by a subcontractor(s), or 
by an independent contractor(s). 

 
• In addition to the above, the Iowa DOT shall be included as “additionally insured”. 
• The liability insurance shall be written by an insurance company (or companies) 

qualified to do business in Iowa. For independent contractors engaged solely in the 
transportation of materials, the minimum coverage provided by such insurance shall 
be not less than that required by Chapter 325A, Code of Iowa, for such truck 
operators or contract carriers as defined therein. For all other contractors, 
subcontractors, independent contractors, and the contracting authority, the minimum 
coverage by such insurance shall be as follows:  

 
Commercial General Liability including Contractual Liability; 
• Contingent Liability; Explosion, Collapse and Underground Drainage 
• Damage; Occurrence Basis Bodily Injury: Broad Form Personal Injury; Broad Form 

Property Damage. 
 

Bodily Injury 
The contractor will purchase and maintain throughout the term of this contract the       
follow minimum limits and coverage:   
• Each person   $750,000 
• Each accident/occurrence $750,000 
• Workers Compensation $750,000 
• Statutory Limits  $750,000 
• Employer's liability    $750,000 
• Pollution Liability  $750,000 
• Occupation Disease  $750,000 

 
Operations 
• Property Damage  $250,000 each occurrence 

 
Builders Risk Insurance 

 
• Each Contractor holding a valid contract with the Iowa DOT shall furnish and pay for 

builder’s risk insurance, providing coverage for at least the following losses: fire, 
extended coverage, vandalism and malicious damage to materials incorporated in the 
project, and materials purchased to be incorporated in the project, either stored on or 
off the permanent job site.  If this insurance coverage is not provided, the Contractor 
shall assume all responsibility for the perils outlined above which may occur prior to 
project completion and acceptance. 

• Failure on the part of the Contractor(s) to comply with the requirements of this Article 
will be considered sufficient cause to suspend the work, withhold estimates, and to 
deny the Contractor(s) any further contract awards, as provided in Article 1103.01. 

• The Contractor(s) shall require all subcontractor(s) meet the above insurance 
requirements. 

  



 

3.6       Public Contract Termination 

The provisions of Iowa law as contained in Chapter 573A of the Code of Iowa, an Act to 

provide for termination of contracts for the construction of public improvements when 

construction or work thereon is stopped because of national emergency, shall apply to and 

be a part of this Contract, and shall be binding upon all parties hereto, including sub 

contractors and sureties upon any bond given or filed in connection herewith. 
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2.01 DIVISION 01 -- GENERAL REQUIREMENTS  

A. 01 1000 - Summary
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SECTION 01 1000
SUMMARY

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Contract description.
B. Owner supplied products.
C. Contractor's use of site and premises.
D. Owner occupancy.
E. Specification Conventions.

1.02 PROJECT
A. Project Name:  Albia Pole Building- New Lights Installation
B. Owner Name:  Iowa Department of Transportation.
C. Architect's Name:  Iowa Department of Transportation.
D. The Project consists of the removal of existing light fixtures in Pole building only (See Drawing

D1 dated January 5, 2016). Replace with Owner Supplied light fixtures with new boxes (See
Sheet E1 dated Janurary 5, 2016.  Reuse existing conduit and wiring as much as possible..

1.03 CONTRACT DESCRIPTION
A. Contract Type:  Multiple prime contracts, each based on a Stipulated Price as described in

Document 00 5000 - Contracting Forms and Supplements.
1.04 OWNER SUPPLIED PRODUCTS

A. Owner's Responsibilities:
1. Arrange for and deliver Owner-reviewed Shop Drawings, Product Data, and Samples, to

Contractor.
2. Arrange and pay for delivery to site.
3. On delivery, inspect products jointly with Contractor.
4. Submit claims for transportation damage and replace damaged, defective, or deficient

items.
5. Arrange for manufacturers' warranties, inspections, and service.

B. Contractor's Responsibilities:
1. Review Owner-reviewed Shop Drawings, Product Data, and Samples.
2. Receive and unload products at site; inspect for completeness or damage jointly with

Owner.
3. Handle, store, install and finish products.
4. Repair or replace items damaged after receipt.

C. Items furnished by Owner for installation by Contractor:
1. Owner will provide High Bay T-8 Florescent Tube light fixtures, 8'-0" long.

1.05 DESCRIPTION OF ALTERATIONS WORK
A. Scope of demolition and removal work is specified in Section 02 4100.
B. Electrical Power and Lighting:  Replace existing system with new construction.

1.06 OWNER OCCUPANCY
A. Owner intends to continue to occupy all portions of the existing building during the entire

construction period.
B. Construction, including punch list items, must be completed no later than the following date:30

calendar days after start of contract.
1. The Contractor has the option to start construction and complete construction within the 30

day window.
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a. Once Contractor begins construction, the work must proceed without delay until
project is completed.

2. No extensions or additional payments will be allowed when Contractor delayed starting
project 60 calendar days after start of contract.

C. Cooperate with Owner to minimize conflict and to facilitate Owner's operations.
D. Schedule the Work to accommodate Owner occupancy.

1.07 CONTRACTOR USE OF SITE 
A. Arrange use of site and premises to allow:

1. Owner occupancy.
2. Work by Others.
3. Use of site and premises by the public.

B. Provide access to and from site as required by law and by Owner:
1. Emergency Building Exits During Construction:  Keep all exits required by code open

during construction period; provide temporary exit signs if exit routes are temporarily
altered.

2. Do not obstruct roadways, sidewalks, or other public ways without permit.
C. Existing building spaces may not be used for storage.
D. Time Restrictions:

1. Contractor may perform construction operations any day of the week and at any time of
the day, but must have a representative present during any Sub-Contractor work. All work
outside of business hours must be coordinated with local garage staff.

E. Utility Outages and Shutdown:
1. Limit disruption of utility services to hours the building is unoccupied.
2. Do not disrupt or shut down life safety systems, including but not limited to fire sprinklers

and fire alarm system, without 7 days notice to Owner and authorities having jurisdiction.
3. Limit shutdown of utility services to 2 hours at a time, arranged at least 24 hours in

advance with Owner.
4. Prevent accidental disruption of utility services to other facilities.

1.08 SPECIFICATION CONVENTIONS
A. These specifications are written in imperative mood and streamlined form. This imperative

language is directed to the Contractor, unless specifically noted otherwise. The words “shall be”
are included by inference where a colon (:) is used within sentences or phrases.

B. The following terms are used throughout the specifications and defined as follows:
1. Contractor: General Contractor or contractor responsible for Work of specified section
2. Owner: Representative of building occupants.
3. Architect/Engineer: Representative of Facilities Support.

1.09 SPECIFICATION SECTIONS APPLICABLE TO ALL CONTRACTS
A. Unless otherwise noted, all provisions of the sections listed below apply to all contracts. 

Specific items of work listed under individual contract descriptions constitute exceptions.
B. Section 01 3000 - Administrative Requirements.
C. Section 01 4000 - Quality Requirements.
D. Section 01 6000 - Product Requirements.
E. Section 01 7000 - Execution and Closeout Requirements.
F. Section 01 7419 - Construction Waste Management and Disposal.
G. Section 01 7800 - Closeout Submittals.

END OF SECTION
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SECTION 01 2000
PRICE AND PAYMENT PROCEDURES

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Procedures for preparation and submittal of applications for progress payments.
B. Documentation of changes in Contract Sum and Contract Time.
C. Change procedures.
D. Correlation of Contractor submittals based on changes.
E. Procedures for preparation and submittal of application for final payment.

1.02 SCHEDULE OF VALUES
A. Form to be used:  AIA G702 - Application and Certificate of Payment, AIA G703 - Continuation

Sheet..
B. Electronic media printout including equivalent information will be considered in lieu of standard

form specified; submit draft to Architect for approval.
C. Forms filled out by hand will not be accepted.
D. Submit Schedule of Values in duplicate within 15 days after date of Owner-Contractor

Agreement.
E. Format:  Utilize the Table of Contents of this Project Manual. Identify each line item with number

and title of the specification Section.  Identify site mobilization.
F. Include in each line item, the amount of Allowances specified in this section.  For unit cost

Allowances, identify quantities taken from Contract Documents multiplied by the unit cost to
achieve the total for the item.

G. Include separately from each line item, a direct proportional amount of Contractor's overhead
and profit.

H. Revise schedule to list approved Change Orders, with each Application For Payment.
1.03 APPLICATIONS FOR PROGRESS PAYMENTS

A. Payment Period:  Pay at complettion of project.
B. Form to be used:  AIA G702 - Application and Certificate of Payment and AIA G703 -

Continuation Sheet..
C. Forms filled out by hand will not be accepted.
D. For each item, provide a column for listing each of the following:

1. Item Number.
2. Description of work.
3. Scheduled Values.
4. Previous Applications.
5. Work in Place and Stored Materials under this Application.
6. Authorized Change Orders.
7. Total Completed and Stored to Date of Application.
8. Percentage of Completion.
9. Balance to Finish.
10. Retainage.

E. Execute certification by signature of authorized officer.
F. Use data from approved Schedule of Values.  Provide dollar value in each column for each line

item for portion of work performed and for stored products.
G. Submit three copies of each Application for Payment.
H. Include the following with the application:

1. Construction progress schedule, revised and current as specified in Section 01 3000.
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1.04 MODIFICATION PROCEDURES
A. For minor changes not involving an adjustment to the Contract Sum or Contract Time, Architect

will issue instructions directly to Contractor.
B. For other required changes, Architect will issue a document signed by Owner instructing

Contractor to proceed with the change, for subsequent inclusion in a Change Order.
1. The document will describe the required changes and will designate method of

determining any change in Contract Sum or Contract Time.
2. Promptly execute the change.
3. Contractor will not begin work prior to signature and approval of Change Order by

Architect, IDOT, and Contractor.  If work is done prior to approval of Change Order by all
parties, the contractor will not receive remuneration and may be required to change the
project back per the original plans at the behest of the Architect.

C. For changes for which advance pricing is desired, Architect will issue a document that includes
a detailed description of a proposed change with supplementary or revised drawings and
specifications, a change in Contract Time for executing the change with a stipulation of any
overtime work required and the period of time during which the requested price will be
considered valid.  Contractor shall prepare and submit a fixed price quotation within 7 days.

D. Contractor may propose a change by submitting a request for change to Architect, describing
the proposed change and its full effect on the Work, with a statement describing the reason for
the change, and the effect on the Contract Sum and Contract Time with full documentation and
a statement describing the effect on Work by separate or other contractors.  Document any
requested substitutions in accordance with Section 01 6000.

E. Computation of Change in Contract Amount:  As specified in the Agreement and Conditions of
the Contract.
1. For change requested by Contractor, the amount will be based on the Contractor's request

for a Change Order as approved by Architect.
F. Substantiation of Costs:  Provide full information required for evaluation.

1. On request, provide the following data:
a. Quantities of products, labor, and equipment.
b. Overhead and profit.
c. Credit for deletions from Contract, similarly documented.

G. Execution of Change Orders:  Architect will issue Change Orders for signatures of parties as
provided in the Conditions of the Contract.

H. After execution of Change Order, promptly revise Schedule of Values and Application for
Payment forms to record each authorized Change Order as a separate line item and adjust the
Contract Sum.

I. Promptly revise progress schedules to reflect any change in Contract Time, revise
sub-schedules to adjust times for other items of work affected by the change, and resubmit.

1.05 APPLICATION FOR FINAL PAYMENT
A. Prepare Application for Final Payment as specified for progress payments, identifying total

adjusted Contract Sum, previous payments, and sum remaining due.
B. Application for Final Payment will not be considered until the following have been accomplished:

1. All closeout procedures specified in Section 01 7000.
2. All punchlist items have been completed..

PART 2  PRODUCTS - NOT USED
PART 3  EXECUTION - NOT USED

END OF SECTION
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SECTION 01 3000
ADMINISTRATIVE REQUIREMENTS

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Preconstruction meeting.
B. Construction progress schedule.
C. Submittals for review, information, and project closeout.
D. Number of copies of submittals.
E. Submittal procedures.

1.02 RELATED REQUIREMENTS
A. Section 01 7000 - Execution and Closeout Requirements:  Additional coordination requirements.
B. Section 01 7800 - Closeout Submittals:  Project record documents.

1.03 PROJECT COORDINATION
A. Project Coordinator:  Construction Manager.
B. Cooperate with the Project Coordinator in allocation of mobilization areas of site; for field offices

and sheds, for site access, traffic, and parking facilities.
C. During construction, coordinate use of site and facilities through the Project Coordinator.
D. Comply with Project Coordinator's procedures for intra-project communications; submittals,

reports and records, schedules, coordination drawings, and recommendations; and resolution of
ambiguities and conflicts.

E. Comply with instructions of the Project Coordinator for use of temporary utilities and
construction facilities.

F. Coordinate field engineering and layout work under instructions of the Project Coordinator.
G. Make the following types of submittals to Architect through the Project Coordinator:

1. Requests for interpretation.
2. Requests for substitution.
3. Shop drawings, product data, and samples.
4. Test and inspection reports.
5. Design data.
6. Manufacturer's instructions and field reports.
7. Applications for payment and change order requests.
8. Progress schedules.
9. Coordination drawings.
10. Correction Punch List and Final Correction Punch List for Substantial Completion.
11. Closeout submittals.

PART 2  PRODUCTS - NOT USED
PART 3  EXECUTION
3.01 PRECONSTRUCTION MEETING

A. Owner will schedule a meeting after Notice of Award.
B. Attendance Required:

1. Owner.
2. Architect.
3. Contractor.

C. Agenda:
1. Submission of list of Products, schedule of values, and progress schedule.
2. Designation of personnel representing the parties to Contract, Owner and Architect.
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3. Procedures and processing of field decisions, submittals, substitutions, applications for
payments, proposal request, Change Orders, and Contract closeout procedures.

4. Scheduling.
D. Record minutes and distribute copies within two days after meeting to participants, with two

copies to Architect, Owner, participants, and those affected by decisions made.
3.02 CONSTRUCTION PROGRESS SCHEDULE

A. Within 10 days after date of the Agreement, submit preliminary schedule defining planned
operations for the first 30 days of Work, with a general outline for remainder of Work.

B. Within 10 days after joint review, submit complete schedule.
3.03 SUBMITTALS FOR REVIEW

A. When the following are specified in individual sections, submit them for review:
1. Product data.
2. Shop drawings.
3. Samples for selection.
4. Samples for verification.

B. Submit to Architect for review for the limited purpose of checking for conformance with
information given and the design concept expressed in the contract documents.

C. Samples will be reviewed only for aesthetic, color, or finish selection.
D. After review, provide copies and distribute in accordance with SUBMITTAL PROCEDURES

article below and for record documents purposes described in Section 01 7800 - Closeout
Submittals.

3.04 SUBMITTALS FOR INFORMATION
A. When the following are specified in individual sections, submit them for information:

1. Design data.
2. Certificates.
3. Test reports.
4. Inspection reports.
5. Manufacturer's instructions.
6. Manufacturer's field reports.
7. Other types indicated.

B. Submit for Architect's knowledge as contract administrator or for Owner.  No action will be
taken.

3.05 SUBMITTALS FOR PROJECT CLOSEOUT
A. Submit Correction Punch List for Substantial Completion.
B. Submit Final Correction Punch List for Substantial Completion.
C. When the following are specified in individual sections, submit them at project closeout:

1. Project record documents.
2. Operation and maintenance data.
3. Warranties.
4. Bonds.
5. Other types as indicated.

D. Submit for Owner's benefit during and after project completion.
3.06 NUMBER OF COPIES OF SUBMITTALS

A. Electronic Documents:  Submit one electronic copy in PDF format; an electronically-marked up
file will be returned.  Create PDFs at native size and right-side up; illegible files will be rejected.

B. Documents for Information:  Submit two copies.
C. Samples:  Submit the number specified in individual specification sections; one of which will be

retained by Architect.
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1. After review, produce duplicates.
2. Retained samples will not be returned to Contractor unless specifically so stated.

3.07 SUBMITTAL PROCEDURES
A. Shop Drawing Procedures:

1. Prepare accurate, drawn-to-scale, original shop drawing documentation by  interpreting the
Contract Documents and coordinating related Work.

2. Generic, non-project specific information submitted as shop drawings do not meet the
requirements for shop drawings.

B. Transmit each submittal with a copy of submittal form.
C. Sequentially number the transmittal form.  Revise submittals with original number and a

sequential alphabetic suffix.
D. Identify Project, Contractor, Subcontractor or supplier; pertinent drawing and detail number, and

specification section number, as appropriate on each copy.
E. Apply Contractor's stamp, signed or initialed certifying that review, approval, verification of

Products required, field dimensions, adjacent construction Work, and coordination of
information is in accordance with the requirements of the Work and Contract Documents.

F. Deliver submittals to Owner at business address.
G. Schedule submittals to expedite the Project, and coordinate submission of related items.
H. For each submittal for review, allow 15 days excluding delivery time to and from the Contractor.
I. Identify variations from Contract Documents and Product or system limitations that may be

detrimental to successful performance of the completed Work.
J. Provide space for Contractor and Architect review stamps.
K. When revised for resubmission, identify all changes made since previous submission.
L. Distribute reviewed submittals as appropriate.  Instruct parties to promptly report any inability to

comply with requirements.
M. Submittals not requested will not be recognized or processed.

END OF SECTION
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SECTION 01 4000
QUALITY REQUIREMENTS

PART 1  GENERAL
1.01 SECTION INCLUDES

A. References and standards.
B. Submittals.
C. Control of installation.
D. Tolerances.
E. Control of installation.
F. Defect Assessment.

1.02 RELATED REQUIREMENTS
A. Section 01 6000 - Product Requirements:  Requirements for material and product quality.

1.03 REFERENCE STANDARDS
A. ASTM C1021 - Standard Practice for Laboratories Engaged in Testing of Building Sealants;

2008 (Reapproved 2014).
B. ASTM E329 - Standard Specification for Agencies Engaged in Construction Inspection, Testing,

or Special Inspection; 2014a.
C. ASTM E543 - Standard Specification for Agencies Performing Nondestructive Testing; 2013.
D. IAS AC89 - Accreditation Criteria for Testing Laboratories; 2010.

1.04 SUBMITTALS
A. See Section 01 3000 - Administrative Requirements, for submittal procedures.
B. Design Data:  Submit for Architect's knowledge as contract administrator for the limited purpose

of assessing conformance with information given and the design concept expressed in the
contract documents, or for Owner's information.

C. Certificates:  When specified in individual specification sections, submit certification by the
manufacturer and Contractor or installation/application subcontractor to Architect, in quantities
specified for Product Data.
1. Indicate material or product conforms to or exceeds specified requirements.  Submit

supporting reference data, affidavits, and certifications as appropriate.
2. Certificates may be recent or previous test results on material or product, but must be

acceptable to Architect.
D. Manufacturer's Instructions:  When specified in individual specification sections, submit printed

instructions for delivery, storage, assembly, installation, start-up, adjusting, and finishing, for the
Owner's information.  Indicate special procedures, perimeter conditions requiring special
attention, and special environmental criteria required for application or installation.

1.05 REFERENCES AND STANDARDS
A. For products and workmanship specified by reference to a document or documents not included

in the Project Manual, also referred to as reference standards, comply with requirements of the
standard, except when more rigid requirements are specified or are required by applicable
codes.

B. Conform to reference standard of date of issue current on date of Contract Documents, except
where a specific date is established by applicable code.

C. Obtain copies of standards where required by product specification sections.
D. Maintain copy at project site during submittals, planning, and progress of the specific work, until

Substantial Completion.
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E. Should specified reference standards conflict with Contract Documents, request clarification
from Architect before proceeding.

F. Neither the contractual relationships, duties, or responsibilities of the parties in Contract nor
those of Architect shall be altered from the Contract Documents by mention or inference
otherwise in any reference document.

PART 2  PRODUCTS - NOT USED
PART 3  EXECUTION
3.01 CONTROL OF INSTALLATION

A. Monitor quality control over suppliers, manufacturers, products, services, site conditions, and
workmanship, to produce Work of specified quality.

B. Comply with manufacturers' instructions, including each step in sequence.
C. Should manufacturers' instructions conflict with Contract Documents, request clarification from

Architect before proceeding.
D. Comply with specified standards as minimum quality for the Work except where more stringent

tolerances, codes, or specified requirements indicate higher standards or more precise
workmanship.

E. Have Work performed by persons qualified to produce required and specified quality.
F. Verify that field measurements are as indicated on shop drawings or as instructed by the

manufacturer.
G. Secure products in place with positive anchorage devices designed and sized to withstand

stresses, vibration, physical distortion, and disfigurement.
3.02 DEFECT ASSESSMENT

A. Replace Work or portions of the Work not conforming to specified requirements.
B. If, in the opinion of Architect, it is not practical to remove and replace the Work, Architect will

direct an appropriate remedy or adjust payment.
END OF SECTION
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SECTION 01 5000
TEMPORARY FACILITIES AND CONTROLS

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Temporary utilities.
B. Temporary sanitary facilities.
C. Security requirements.
D. Vehicular access and parking.
E. Waste removal facilities and services.

1.02 TEMPORARY UTILITIES
A. Owner will provide the following:

1. Electrical power and metering, consisting of connection to existing facilities.
2. Water supply, consisting of connection to existing facilities.

1.03 TEMPORARY SANITARY FACILITIES
A. Use of existing facilities located at Garage is permitted.
B. Maintain daily in clean and sanitary condition.
C. At end of construction, return facilities to same or better condition as originally found.

1.04 BARRIERS
A. Provide barriers to prevent unauthorized entry to construction areas, to prevent access to areas

that could be hazardous to workers or the public, to allow for owner's use of site and to protect
existing facilities and adjacent properties from damage from construction operations and
demolition.

B. Provide barricades and covered walkways required by governing authorities for public
rights-of-way and for public access to existing building.

C. Protect non-owned vehicular traffic, stored materials, site, and structures from damage.
1.05 SECURITY 

A. Provide security and facilities to protect Work, existing facilities, and Owner's operations from
unauthorized entry, vandalism, or theft.

B. Coordinate with Owner's security program.
1.06 VEHICULAR ACCESS AND PARKING

A. Comply with regulations relating to use of streets and sidewalks, access to emergency facilities,
and access for emergency vehicles.

B. Coordinate access and haul routes with governing authorities and Owner.
C. Provide and maintain access to fire hydrants, free of obstructions.
D. Existing parking areas may be used for construction parking.

1.07 WASTE REMOVAL
A. See Section 01 7419 - Construction Waste Management and Disposal, for additional

requirements.
B. Provide waste removal facilities and services as required to maintain the site in clean and

orderly condition.
C. Provide containers with lids.  Remove trash from site periodically.
D. If materials to be recycled or re-used on the project must be stored on-site, provide suitable

non-combustible containers; locate containers holding flammable material outside the structure
unless otherwise approved by the authorities having jurisdiction.
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E. Open free-fall chutes are not permitted.  Terminate closed chutes into appropriate containers
with lids.

1.08 REMOVAL OF UTILITIES, FACILITIES, AND CONTROLS
A. Remove temporary utilities, equipment, facilities, materials, prior to Date of Substantial

Completion inspection.
B. Clean and repair damage caused by installation or use of temporary work.
C. Restore existing facilities used during construction to original condition.

PART 2  PRODUCTS - NOT USED
PART 3  EXECUTION - NOT USED

END OF SECTION
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SECTION 01 6000
PRODUCT REQUIREMENTS

PART 1  GENERAL
1.01 SECTION INCLUDES

A. General product requirements.
B. Transportation, handling, storage and protection.
C. Product option requirements.
D. Substitution limitations and procedures.
E. Procedures for Owner-supplied products.
F. Maintenance materials, including extra materials, spare parts, tools, and software.

1.02 RELATED REQUIREMENTS
A. Document 00 2113 - Instructions to Bidders:  Product options and substitution procedures prior

to bid date.
B. Section 01 1000 - Summary:  Lists of products to be removed from existing building.
C. Section 01 4000 - Quality Requirements:  Product quality monitoring.
D. Section 01 7419 - Construction Waste Management and Disposal:  Waste disposal

requirements potentially affecting packaging and substitutions.
1.03 REFERENCE STANDARDS

A. 16 CFR 260.13 - Guides for the Use of Environmental Marketing Claims; Federal Trade
Commission; Recycled Content; current edition.

1.04 SUBMITTALS
A. Product Data Submittals:  Submit manufacturer's standard published data.  Mark each copy to

identify applicable products, models, options, and other data.  Supplement manufacturers'
standard data to provide information specific to this Project.

B. Shop Drawing Submittals:  Prepared specifically for this Project; indicate utility and electrical
characteristics, utility connection requirements, and location of utility outlets for service for
functional equipment and appliances.

PART 2  PRODUCTS
2.01 EXISTING PRODUCTS

A. Do not use materials and equipment removed from existing premises unless specifically
required or permitted by the Contract Documents.

B. Existing materials and equipment indicated to be removed, but not to be re-used, relocated,
reinstalled, delivered to the Owner, or otherwise indicated as to remain the property of the
Owner, become the property of the Contractor; remove from site.

C. Specific Products to be Reused:  The reuse of certain materials and equipment already existing
on the project site is required.
1. See Section 01 1000 for list of items required to be salvaged for reuse and relocation.
2. If reuse of other existing materials or equipment is desired, submit substitution request.

2.02 NEW PRODUCTS
A. Provide new products unless specifically required or permitted by the Contract Documents.
B. DO NOT USE products having any of the following characteristics:

1. Made using or containing CFC's or HCFC's.
2.03 PRODUCT OPTIONS

A. Products Specified by Naming One or More Manufacturers with a Provision for Substitutions: 
Submit a request for substitution for any manufacturer not named.
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2.04 MAINTENANCE MATERIALS
A. Furnish extra materials, spare parts, tools, and software of types and in quantities specified in

individual specification sections.
B. Deliver to Project site; obtain receipt prior to final payment.

PART 3  EXECUTION
3.01 SUBSTITUTION PROCEDURES

A. Instructions to Bidders specifies time restrictions for submitting requests for substitutions during
the bidding period and the documents required.  Comply with requirements specified in Section
00 2113.

B. Substitutions will not be considered when a product becomes unavailable through no fault of the
Contractor.

C. Document each request with complete data substantiating compliance of proposed substitution
with Contract Documents.

D. A request for substitution constitutes a representation that the submitter:
1. Has investigated proposed product and determined that it meets or exceeds the quality

level of the specified product.
2. Agrees to provide the same warranty for the substitution as for the specified product.
3. Agrees to coordinate installation and make changes to other Work that may be required

for the Work to be complete with no additional cost to Owner.
4. Waives claims for additional costs or time extension that may subsequently become

apparent.
5. Agrees to reimburse Owner and Architect for review or redesign services associated with

re-approval by authorities.
E. Substitutions will not be considered when they are indicated or implied on shop drawing or

product data submittals, without separate written request, or when acceptance will require
revision to the Contract Documents.

F. Substitution Submittal Procedure (after contract award):
1. Submit three copies of request for substitution for consideration.  Limit each request to one

proposed substitution.
2. Submit shop drawings, product data, and certified test results attesting to the proposed

product equivalence.  Burden of proof is on proposer.
3. The Architect will notify Contractor in writing of decision to accept or reject request.

3.02 TRANSPORTATION AND HANDLING
A. Package products for shipment in manner to prevent damage; for equipment, package to avoid

loss of factory calibration.
B. If special precautions are required, attach instructions prominently and legibly on outside of

packaging.
C. Coordinate schedule of product delivery to designated prepared areas in order to minimize site

storage time and potential damage to stored materials.
D. Transport and handle products in accordance with manufacturer's instructions.
E. Transport materials in covered trucks to prevent contamination of product and littering of

surrounding areas.
F. Promptly inspect shipments to ensure that products comply with requirements, quantities are

correct, and products are undamaged.
G. Provide equipment and personnel to handle products by methods to prevent soiling,

disfigurement, or damage, and to minimize handling.
H. Arrange for the return of packing materials, such as wood pallets, where economically feasible.
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3.03 STORAGE AND PROTECTION
A. Designate receiving/storage areas for incoming products so that they are delivered according to

installation schedule and placed convenient to work area in order to minimize waste due to
excessive materials handling and misapplication.

B. Store and protect products in accordance with manufacturers' instructions.
C. Store with seals and labels intact and legible.
D. Store sensitive products in weather tight, climate controlled, enclosures in an environment

favorable to product.
E. For exterior storage of fabricated products, place on sloped supports above ground.
F. Provide bonded off-site storage and protection when site does not permit on-site storage or

protection.
G. Protect products from damage or deterioration due to construction operations, weather,

precipitation, humidity, temperature, sunlight and ultraviolet light, dirt, dust, and other
contaminants.

H. Comply with manufacturer's warranty conditions, if any.
I. Cover products subject to deterioration with impervious sheet covering.  Provide ventilation to

prevent condensation and degradation of products.
J. Store loose granular materials on solid flat surfaces in a well-drained area.  Prevent mixing with

foreign matter.
K. Prevent contact with material that may cause corrosion, discoloration, or staining.
L. Provide equipment and personnel to store products by methods to prevent soiling,

disfigurement, or damage.
M. Arrange storage of products to permit access for inspection. Periodically inspect to verify

products are undamaged and are maintained in acceptable condition.
END OF SECTION
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SECTION 01 7000
EXECUTION AND CLOSEOUT REQUIREMENTS

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Examination, preparation, and general installation procedures.
B. Requirements for alterations work, including selective demolition, except removal, disposal,

and/or remediation of hazardous materials and toxic substances.
C. Pre-installation meetings.
D. Cutting and patching.
E. Surveying for laying out the work.
F. Cleaning and protection.
G. Starting of systems and equipment.
H. Closeout procedures, including Contractor's Correction Punch List, except payment procedures.
I. General requirements for maintenance service.

1.02 RELATED REQUIREMENTS
A. Section 01 1000 - Summary:  Limitations on working in existing building; continued occupancy;

work sequence; identification of salvaged and relocated materials.
B. Section 01 4000 - Quality Requirements:  Testing and inspection procedures.
C. Section 01 7419 - Construction Waste Management and Disposal:  Additional procedures for

trash/waste removal, recycling, salvage, and reuse.
D. Section 01 7800 - Closeout Submittals:  Project record documents, operation and maintenance

data, warranties and bonds.
1.03 REFERENCE STANDARDS

A. NFPA 241 - Standard for Safeguarding Construction, Alteration, and Demolition Operations;
2013.

1.04 SUBMITTALS
A. See Section 01 3000 - Administrative Requirements, for submittal procedures.
B. Cutting and Patching:  Submit written request in advance of cutting or alteration that affects:

1. Structural integrity of any element of Project.
2. Integrity of weather exposed or moisture resistant element.
3. Efficiency, maintenance, or safety of any operational element.
4. Visual qualities of sight exposed elements.
5. Include in request:

a. Identification of Project.
b. Location and description of affected work.
c. Necessity for cutting or alteration.
d. Description of proposed work and products to be used.
e. Effect on work of Owner or separate Contractor.
f. Written permission of affected separate Contractor.
g. Date and time work will be executed.

C. Project Record Documents:  Accurately record actual locations of capped and active utilities.
1.05 PROJECT CONDITIONS

A. Noise Control:  Provide methods, means, and facilities to minimize noise produced by
construction operations.
1. Outdoors:  Limit conduct of especially noisy exterior work to the hours of 8 am to 5 pm.
2. Indoors:  Limit conduct of especially noisy interior work to the hours of 6 pm to 7 am.
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B. Pest and Rodent Control:  Provide methods, means, and facilities to prevent pests and insects
from damaging the work.

C. Rodent Control:  Provide methods, means, and facilities to prevent rodents from accessing or
invading premises.

D. Pollution Control:  Provide methods, means, and facilities to prevent contamination of soil,
water, and atmosphere from discharge of noxious, toxic substances, and pollutants produced by
construction operations.  Comply with federal, state, and local regulations.

1.06 COORDINATION
A. Coordinate scheduling, submittals, and work of the various sections of the Project Manual to

ensure efficient and orderly sequence of installation of interdependent construction elements.
B. Notify affected utility companies and comply with their requirements.
C. Verify that utility requirements and characteristics of new operating equipment are compatible

with building utilities.  Coordinate work of various sections having interdependent responsibilities
for installing, connecting to, and placing in service, such equipment.

D. Coordinate completion and clean-up of work of separate sections.
E. After Owner occupancy of premises, coordinate access to site for correction of defective work

and work not in accordance with Contract Documents, to minimize disruption of Owner's
activities.

PART 2  PRODUCTS
2.01 PATCHING MATERIALS

A. New Materials:  As specified in product sections; match existing products and work for patching
and extending work.

B. Type and Quality of Existing Products:  Determine by inspecting and testing products where
necessary, referring to existing work as a standard.

C. Product Substitution:  For any proposed change in materials, submit request for substitution
described in Section 01 6000 - Product Requirements.

PART 3  EXECUTION
3.01 EXAMINATION

A. Verify that existing site conditions and substrate surfaces are acceptable for subsequent work. 
Start of work means acceptance of existing conditions.

B. Verify that existing substrate is capable of structural support or attachment of new work being
applied or attached.

C. Examine and verify specific conditions described in individual specification sections.
D. Take field measurements before confirming product orders or beginning fabrication, to minimize

waste due to over-ordering or misfabrication.
E. Verify that utility services are available, of the correct characteristics, and in the correct

locations.
F. Prior to Cutting:  Examine existing conditions prior to commencing work, including elements

subject to damage or movement during cutting and patching.  After uncovering existing work,
assess conditions affecting performance of work.  Beginning of cutting or patching means
acceptance of existing conditions.

3.02 PREPARATION
A. Clean substrate surfaces prior to applying next material or substance.
B. Seal cracks or openings of substrate prior to applying next material or substance.
C. Apply manufacturer required or recommended substrate primer, sealer, or conditioner prior to

applying any new material or substance in contact or bond.
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3.03 PREINSTALLATION MEETINGS
A. When required in individual specification sections, convene a preinstallation meeting at the site

prior to commencing work of the section.
B. Require attendance of parties directly affecting, or affected by, work of the specific section.
C. Notify Architect four days in advance of meeting date.
D. Prepare agenda and preside at meeting:

1. Review conditions of examination, preparation and installation procedures.
2. Review coordination with related work.

E. Record minutes and distribute copies within two days after meeting to participants, with two
copies to Architect, Owner, participants, and those affected by decisions made.

3.04 GENERAL INSTALLATION REQUIREMENTS
A. In addition to compliance with regulatory requirements, conduct construction operations in

compliance with NFPA 241, including applicable recommendations in Appendix A.
B. Install products as specified in individual sections, in accordance with manufacturer's

instructions and recommendations, and so as to avoid waste due to necessity for replacement.
C. Make vertical elements plumb and horizontal elements level, unless otherwise indicated.
D. Install equipment and fittings plumb and level, neatly aligned with adjacent vertical and

horizontal lines, unless otherwise indicated.
E. Make consistent texture on surfaces, with seamless transitions, unless otherwise indicated.
F. Make neat transitions between different surfaces, maintaining texture and appearance.  

3.05 ALTERATIONS
A. Maintain weatherproof exterior building enclosure except for interruptions required for

replacement or modifications; take care to prevent water and humidity damage.
1. Where openings in exterior enclosure exist, provide construction to make exterior

enclosure weatherproof.
2. Insulate existing ducts or pipes that are exposed to outdoor ambient temperatures by

alterations work.
B. Remove existing work as indicated and as required to accomplish new work.

1. Remove items indicated on drawings.
2. Relocate items indicated on drawings.
3. Where new surface finishes are to be applied to existing work, perform removals, patch,

and prepare existing surfaces as required to receive new finish; remove existing finish if
necessary for successful application of new finish.

4. Where new surface finishes are not specified or indicated, patch holes and damaged
surfaces to match adjacent finished surfaces as closely as possible.

C. Remove demolition debris and abandoned items from alterations areas and dispose of off-site;
do not burn or bury.

D. Comply with all other applicable requirements of this section.
3.06 CUTTING AND PATCHING

A. Whenever possible, execute the work by methods that avoid cutting or patching.
B. Perform whatever cutting and patching is necessary to:

1. Complete the work.
2. Fit products together to integrate with other work.
3. Repair areas adjacent to cuts to required condition.
4. Repair new work damaged by subsequent work.
5. Remove and replace defective and non-conforming work.

C. Patching:
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1. Finish patched surfaces to match finish that existed prior to patching.  On continuous
surfaces, refinish to nearest intersection or natural break.  For an assembly, refinish entire
unit.

2. Match color, texture, and appearance.
3. Repair patched surfaces that are damaged, lifted, discolored, or showing other

imperfections due to patching work. If defects are due to condition of substrate, repair
substrate prior to repairing finish.

3.07 PROGRESS CLEANING
A. Maintain areas free of waste materials, debris, and rubbish.  Maintain site in a clean and orderly

condition.
B. Collect and remove waste materials, debris, and trash/rubbish from site periodically and dispose

off-site; do not burn or bury.
3.08 PROTECTION OF INSTALLED WORK

A. Protect installed work from damage by construction operations.
B. Provide temporary and removable protection for installed products. Control activity in immediate

work area to prevent damage.
C. Prohibit traffic or storage upon waterproofed or roofed surfaces.  If traffic or activity is

necessary, obtain recommendations for protection from waterproofing or roofing material
manufacturer.

D. Remove protective coverings when no longer needed; reuse or recycle plastic coverings if
possible.

3.09 SYSTEM STARTUP
A. Coordinate with requirements of Section 01 9113 - General Commissioning Requirements, and

_______.
B. Coordinate schedule for start-up of various equipment and systems.
C. Verify that each piece of equipment or system has been checked for proper lubrication, drive

rotation, belt tension, control sequence, and for conditions that may cause damage.
D. Verify tests, meter readings, and specified electrical characteristics agree with those required by

the equipment or system manufacturer.
E. Verify that wiring and support components for equipment are complete and tested.
F. Execute start-up under supervision of applicable Contractor personnel and manufacturer's

representative in accordance with manufacturers' instructions.
G. When specified in individual specification Sections, require manufacturer to provide authorized

representative to be present at site to inspect, check, and approve equipment or system
installation prior to start-up, and to supervise placing equipment or system in operation.

H. Submit a written report that equipment or system has been properly installed and is functioning
correctly.

3.10 FINAL CLEANING
A. Execute final cleaning prior to Substantial Completion.
B. Use cleaning materials that are nonhazardous.
C. Remove all labels that are not permanent.  Do not paint or otherwise cover fire test labels or

nameplates on mechanical and electrical  equipment.
D. Clean equipment and fixtures to a sanitary condition with cleaning materials appropriate to the

surface and material being cleaned.
E. Clean site; sweep paved areas, rake clean landscaped surfaces.
F. Remove waste, surplus materials, trash/rubbish, and construction facilities from the site;

dispose of in legal manner; do not burn or bury.
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3.11 CLOSEOUT PROCEDURES
A. Make submittals that are required by governing or other authorities.

1. Provide copies to Architect and Owner.
B. Accompany Project Coordinator on preliminary inspection to determine items to be listed for

completion or correction in the Contractor's Correction Punch List for Contractor's Notice of
Substantial Completion.

C. Notify Architect when work is considered ready for Architect's Substantial Completion
inspection.

D. Submit written certification containing Contractor's Correction Punch List, that Contract
Documents have been reviewed, work has been inspected, and that work is complete in
accordance with Contract Documents and ready for Architect's Substantial Completion
inspection.

E. Owner will occupy all of the building as specified in Section 01 1000.
F. Conduct Substantial Completion inspection and create Final Correction Punch List containing

Architect's and Contractor's comprehensive list of items identified to be completed or corrected
and submit to Architect.

G. Correct items of work listed in Final Correction Punch List and comply with requirements for
access to Owner-occupied areas.

H. Accompany Project Coordinator on Contractor's preliminary final inspection.
I. Notify Architect when work is considered finally complete and ready for Architect's Substantial

Completion final inspection.
J. Complete items of work determined by Architect listed in executed Certificate of Substantial

Completion.
3.12 MAINTENANCE

A. Provide service and maintenance of components indicated in specification sections.
B. Maintenance Period:  As indicated in specification sections or, if not indicated, not less than one

year from the Date of Substantial Completion or the length of the specified warranty, whichever
is longer.

END OF SECTION
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SECTION 01 7800
CLOSEOUT SUBMITTALS

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Project Record Documents.
B. Operation and Maintenance Data.
C. Warranties and bonds.

1.02 RELATED REQUIREMENTS
A. Section 01 7000 - Execution and Closeout Requirements:  Contract closeout procedures.

1.03 SUBMITTALS
A. Project Record Documents:  Submit documents to Architect with claim for final Application for

Payment.
B. Operation and Maintenance Data:

1. Submit two copies of preliminary draft or proposed formats and outlines of contents before
start of Work.  Architect will review draft and return one copy with comments.

2. For equipment, or component parts of equipment put into service during construction and
operated by Owner, submit completed documents within ten days after acceptance.

3. Submit one copy of completed documents 15 days prior to final inspection.  This copy will
be reviewed and returned after final inspection, with Architect comments.  Revise content
of all document sets as required prior to final submission.

4. Submit two sets of revised final documents in final form within 10 days after final
inspection.

C. Warranties and Bonds:
1. Make other submittals within 10 days after Date of Substantial Completion, prior to final

Application for Payment.
2. For items of Work for which acceptance is delayed beyond Date of Substantial

Completion, submit within 10 days after acceptance, listing the date of acceptance as the
beginning of the warranty period.

PART 2  PRODUCTS - NOT USED
PART 3  EXECUTION
3.01 PROJECT RECORD DOCUMENTS

A. Maintain on site one set of the following record documents; record actual revisions to the Work:
1. Drawings.
2. Specifications.
3. Addenda.
4. Change Orders and other modifications to the Contract.
5. Reviewed shop drawings, product data, and samples.
6. Manufacturer's instruction for assembly, installation, and adjusting.

B. Ensure entries are complete and accurate, enabling future reference by Owner.
C. Store record documents separate from documents used for construction.
D. Record information concurrent with construction progress.
E. Specifications:  Legibly mark and record at each product section description of actual products

installed, including the following:
1. Changes made by Addenda and modifications.

F. Record Drawings and Shop Drawings:  Legibly mark each item to record actual construction
including:
1. Field changes of dimension and detail.
2. Details not on original Contract drawings.
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3.02 OPERATION AND MAINTENANCE DATA
A. Source Data:  For each product or system, list names, addresses and telephone numbers of

Subcontractors and suppliers, including local source of supplies and replacement parts.
B. Product Data:  Mark each sheet to clearly identify specific products and component parts, and

data applicable to installation.  Delete inapplicable information.
C. Drawings:  Supplement product data to illustrate relations of component parts of equipment and

systems, to show control and flow diagrams.  Do not use Project Record Documents as
maintenance drawings.

D. Typed Text:  As required to supplement product data.  Provide logical sequence of instructions
for each procedure, incorporating manufacturer's instructions.

3.03 OPERATION AND MAINTENANCE DATA FOR MATERIALS AND FINISHES
A. For Each Product, Applied Material, and Finish:

1. Product data, with catalog number, size, composition, and color and texture designations.
2. Information for re-ordering custom manufactured products.

B. Instructions for Care and Maintenance:  Manufacturer's recommendations for cleaning agents
and methods, precautions against detrimental cleaning agents and methods, and
recommended schedule for cleaning and maintenance.

C. Moisture protection and weather-exposed products:  Include product data listing applicable
reference standards, chemical composition, and details of installation.  Provide
recommendations for inspections, maintenance, and repair.

D. Additional information as specified in individual product specification sections.
E. Where additional instructions are required, beyond the manufacturer's standard printed

instructions, have instructions prepared by personnel experienced in the operation and
maintenance of the specific products.

3.04 WARRANTIES AND BONDS
A. Obtain warranties and bonds, executed in duplicate by responsible Subcontractors, suppliers,

and manufacturers, within 10 days after completion of the applicable item of work.  Except for
items put into use with Owner's permission, leave date of beginning of time of warranty until
Date of Substantial completion is determined.

B. Verify that documents are in proper form, contain full information, and are notarized.
C. Co-execute submittals when required.
D. Retain warranties and bonds until time specified for submittal.
E. Include originals of each in operation and maintenance manuals, indexed separately on Table of

Contents.
END OF SECTION
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SECTION 26 0501
MINOR ELECTRICAL DEMOLITION

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Electrical demolition.
1.02 RELATED REQUIREMENTS

A. Section 01 7000 - Execution and Closeout Requirements:  Additional requirements for
alterations work.

PART 2  PRODUCTS
2.01 MATERIALS AND EQUIPMENT

A. Materials and equipment for patching and extending work:  As specified in individual sections.
PART 3  EXECUTION
3.01 EXAMINATION

A. Verify that abandoned wiring and equipment serve only abandoned facilities.
B. Demolition drawings are based on casual field observation (See Sheet D1).
C. Beginning of demolition means installer accepts existing conditions.

3.02 PREPARATION
A. Disconnect electrical systems in walls, floors, and ceilings to be removed.

3.03 DEMOLITION AND EXTENSION OF EXISTING ELECTRICAL WORK
A. Perform work for removal and disposal of equipment and materials containing toxic substances

regulated under the Federal Toxic Substances Control Act (TSCA) in accordance with
applicable federal, state, and local regulations. Applicable equipment and materials include, but
are not limited to:
1. Mercury-containing lamps and tubes, including fluorescent lamps, high intensity discharge

(HID), arc lamps, ultra-violet, high pressure sodium, mercury vapor, ignitron tubes, neon,
and incandescent.

B. Remove, relocate, and extend existing installations to accommodate new construction.
C. Remove abandoned wiring to source of supply.
D. Remove exposed abandoned conduit, including abandoned conduit above accessible ceiling

finishes.  Cut conduit flush with walls and floors, and patch surfaces.
E. Disconnect abandoned outlets and remove devices.  Remove abandoned outlets if conduit

servicing them is abandoned and removed.  Provide blank cover for abandoned outlets that are
not removed.

F. Disconnect and remove abandoned luminaires.  Remove brackets, stems, hangers, and other
accessories.

G. Repair adjacent construction and finishes damaged during demolition and extension work.
H. Maintain access to existing electrical installations that remain active.  Modify installation or

provide access panel as appropriate.
3.04 CLEANING AND REPAIR

A. Clean and repair existing materials and equipment that remain or that are to be reused.
END OF SECTION
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SECTION 26 0519
LOW-VOLTAGE ELECTRICAL POWER CONDUCTORS AND CABLES

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Single conductor building wire.
B. Wiring connectors.
C. Electrical tape.
D. Wire pulling lubricant.

1.02 REFERENCE STANDARDS
A. ASTM B3 - Standard Specification for Soft or Annealed Copper Wire; 2013.
B. ASTM B8 - Standard Specification for Concentric-Lay-Stranded Copper Conductors, Hard,

Medium-Hard, or Soft; 2011.
C. ASTM B33 - Standard Specification for Tin-Coated Soft or Annealed Copper Wire for Electrical

Purposes; 2010 (Reapproved 2014).
D. ASTM B787/B787M - Standard Specification for 19 Wire Combination Unilay-Stranded Copper

Conductors for Subsequent Insulation; 2004 (Reapproved 2014).
E. ASTM D3005 - Standard Specification for Low-Temperature Resistant Vinyl Chloride Plastic

Pressure-Sensitive Electrical Insulating Tape; 2010.
F. NECA 1 - Standard for Good Workmanship in Electrical Construction; National Electrical

Contractors Association; 2010.
G. NEMA WC 70 - Power Cables Rated 2000 Volts or Less for the Distribution of Electrical Energy;

National Electrical Manufacturers Association; 2009 (ANSI/NEMA WC 70/ICEA S-95-658).
H. NETA ATS - Acceptance Testing Specifications for Electrical Power Equipment and Systems;

International Electrical Testing Association; 2013 (ANSI/NETA ATS).
I. NFPA 70 - National Electrical Code; National Fire Protection Association; Most Recent Edition

Adopted by Authority Having Jurisdiction, Including All Applicable Amendments and
Supplements.

J. UL 44 - Thermoset-Insulated Wires and Cables; Current Edition, Including All Revisions.
K. UL 83 - Thermoplastic-Insulated Wires and Cables; Current Edition, Including All Revisions.
L. UL 486A-486B - Wire Connectors; Current Edition, Including All Revisions.
M. UL 486C - Splicing Wire Connectors; Current Edition, Including All Revisions.
N. UL 486D - Sealed Wire Connector Systems; Current Edition, Including All Revisions.
O. UL 510 - Polyvinyl Chloride, Polyethylene, and Rubber Insulating Tape; Current Edition,

Including All Revisions.
1.03 ADMINISTRATIVE REQUIREMENTS

A. Coordination:
1. Reuse existing conduit and wiring if possible.   Notify Owner if existing wiring cannot be

reused.
2. Coordinate with electrical equipment installed under other sections to provide terminations

suitable for use with the conductors to be installed.
1.04 QUALITY ASSURANCE

A. Conform to requirements of NFPA 70.
1.05 DELIVERY, STORAGE, AND HANDLING

A. Receive, inspect, handle, and store conductors and cables in accordance with manufacturer's
instructions.
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PART 2  PRODUCTS
2.01 CONDUCTOR AND CABLE APPLICATIONS

A. Do not use conductors and cables for applications other than as permitted by NFPA 70 and
product listing.

B. Provide single conductor building wire installed in suitable raceway unless otherwise indicated,
permitted, or required.

2.02 CONDUCTOR AND CABLE GENERAL REQUIREMENTS
A. Provide products that comply with requirements of NFPA 70.
B. Provide products listed, classified, and labeled as suitable for the purpose intended.
C. Unless specifically indicated to be excluded, provide all required conduit, boxes, wiring,

connectors, etc. as required for a complete operating system.
D. Comply with NEMA WC 70.
E. Thermoplastic-Insulated Conductors and Cables:  Listed and labeled as complying with UL 83.
F. Thermoset-Insulated Conductors and Cables:  Listed and labeled as complying with UL 44.
G. Conductor Material:

1. Copper Conductors:  Soft drawn annealed, 98 percent conductivity, uncoated copper
conductors complying with ASTM B3, ASTM B8, or ASTM B787/B 787M unless otherwise
indicated.

2. Tinned Copper Conductors:  Comply with ASTM B33.
H. Minimum Conductor Size:

1. Branch Circuits:  12 AWG.
a. Exceptions:

1) 20 A, 120 V circuits longer than 75 feet:  10 AWG, for voltage drop.
2. Control Circuits:  14 AWG.

I. Conductor Color Coding:
1. Color code conductors as indicated unless otherwise required by the authority having

jurisdiction. Maintain consistent color coding throughout project.
2. Color Coding Method:  Integrally colored insulation.
3. Color Code:

a. 208Y/120 V, 3 Phase, 4 Wire System:
1) Phase A:  Black.
2) Phase B:  Red.
3) Phase C:  Blue.
4) Neutral/Grounded:  White.

2.03 SINGLE CONDUCTOR BUILDING WIRE
A. Description:  Single conductor insulated wire.
B. Conductor Stranding:

1. Feeders and Branch Circuits:
a. Size 10 AWG and Smaller:  Solid.
b. Size 8 AWG and Larger:  Stranded.

C. Insulation Voltage Rating:  600 V.
D. Insulation:

1. Copper Building Wire:  Type THHN/THWN or THHN/THWN-2, except as indicated below.
a. Fixture Wiring Within Luminaires:  Type TFFN/TFN for luminaires with labeled

maximum temperature of 90 degrees C; Approved suitable type for luminaires with
labeled maximum temperature greater than 90 degrees C.
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2.04 WIRING CONNECTORS
A. Description:  Wiring connectors appropriate for the application, suitable for use with the

conductors to be connected, and listed as complying with UL 486A-486B or UL 486C as
applicable.

B. Wiring Connectors for Splices and Taps:
1. Copper Conductors Size 8 AWG and Smaller:  Use twist-on insulated spring connectors or

compression connectors.
C. Wiring Connectors for Terminations:

1. Provide terminal lugs for connecting conductors to equipment furnished with terminations
designed for terminal lugs.

D. Twist-on Insulated Spring Connectors:  Rated 600 V, 221 degrees F for standard applications
and 302 degrees F for high temperature applications; pre-filled with sealant and listed as
complying with UL 486D for damp and wet locations.

E. Compression Connectors:  Provide circumferential type or hex type crimp configuration.
2.05 WIRING ACCESSORIES

A. Electrical Tape:
1. Vinyl Insulating Electrical Tape:  Complying with ASTM D3005 and listed as complying with

UL 510; minimum thickness of 7 mil; resistant to abrasion, corrosion, and sunlight;
conformable for application down to 0 degrees F and suitable for continuous temperature
environment up to 221 degrees F.

B. Wire Pulling Lubricant:  Listed; suitable for use with the conductors or cables to be installed and
suitable for use at the installation temperature.

PART 3  EXECUTION
3.01 EXAMINATION

A. Verify that existing wiring, conduit, and boxes are in good shape and can be used for the new
light fixtures that is provided by the Owner.

B. Verify that work likely to damage wire and cable has been completed.
C. Verify that raceways, boxes, and equipment enclosures are installed and are properly sized to

accommodate conductors and cables in accordance with NFPA 70.
D. Verify that conditions are satisfactory for installation prior to starting work.

3.02 PREPARATION
A. Clean raceways thoroughly to remove foreign materials before installing conductors and cables.

3.03 INSTALLATION
A. Circuiting Requirements:

1. Arrange circuiting to minimize splices.
B. Install products in accordance with manufacturer's instructions.
C. Install conductors and cable in a neat and workmanlike manner in accordance with NECA 1.
D. Installation in Raceway:

1. Tape ends of conductors and cables to prevent infiltration of moisture and other
contaminants.

2. Pull all conductors and cables together into raceway at same time.
3. Do not damage conductors and cables or exceed manufacturer's recommended maximum

pulling tension and sidewall pressure.
4. Use suitable wire pulling lubricant where necessary, except when lubricant is not

recommended by the manufacturer.
E. Secure and support conductors and cables in accordance with NFPA 70 using suitable supports

and methods approved by the authority having jurisdiction. Provide independent support from
building structure. Do not provide support from raceways, piping, ductwork, or other systems.
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F. Install conductors with a minimum of 12 inches of slack at each outlet.
G. Neatly train and bundle conductors inside boxes, wireways, panelboards and other equipment

enclosures.
H. Group or otherwise identify neutral/grounded conductors with associated ungrounded

conductors inside enclosures in accordance with NFPA 70.
I. Make wiring connections using specified wiring connectors.

1. Make splices and taps only in accessible boxes. Do not pull splices into raceways or make
splices in conduit bodies or wiring gutters.

2. Remove appropriate amount of conductor insulation for making connections without
cutting, nicking or damaging conductors.

3. Do not remove conductor strands to facilitate insertion into connector.
4. Clean contact surfaces on conductors and connectors to suitable remove corrosion,

oxides, and other contaminates. Do not use wire brush on plated connector surfaces.
5. Compression Connectors:  Secure connections using manufacturer's recommended tools

and dies.
J. Insulate splices and taps that are made with uninsulated connectors using methods suitable for

the application, with insulation and mechanical strength at least equivalent to unspliced
conductors.

K. Insulate ends of spare conductors using vinyl insulating electrical tape.
L. Unless specifically indicated to be excluded, provide final connections to all equipment and

devices, including those furnished by others, as required for a complete operating system.
3.04 FIELD QUALITY CONTROL

A. See Section 01 4000 - Quality Requirements, for additional requirements.
B. Inspect and test in accordance with NETA ATS, except Section 4.
C. Perform inspections and tests listed in NETA ATS, Section 7.3.2. The insulation resistance test

is required for all conductors. The resistance test for parallel conductors listed as optional is not
required.

D. Correct deficiencies and replace damaged or defective conductors and cables.
END OF SECTION
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SECTION 26 0529
HANGERS AND SUPPORTS FOR ELECTRICAL SYSTEMS

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Support and attachment of new light fixtures provided by the Owner.
1.02 REFERENCE STANDARDS

A. NECA 1 - Standard for Good Workmanship in Electrical Construction; National Electrical
Contractors Association; 2010.

B. NFPA 70 - National Electrical Code; National Fire Protection Association; Most Recent Edition
Adopted by Authority Having Jurisdiction, Including All Applicable Amendments and
Supplements.

1.03 ADMINISTRATIVE REQUIREMENTS
A. Coordination:

1. Coordinate sizes and arrangement of supports recommended by manufacture of light
fixtures that is provided by the Owner.

2. Coordinate compatibility of support and attachment components with mounting surfaces at
the installed locations.

3. Coordinate the arrangement of supports with ductwork, piping, equipment and other
potential conflicts installed under other sections or by others.

1.04 QUALITY ASSURANCE
A. Comply with NFPA 70.
B. Comply with applicable building code.

1.05 DELIVERY, STORAGE, AND HANDLING
A. Receive, inspect, handle, and store products in accordance with manufacturer's instructions.

PART 2  PRODUCTS
2.01 SUPPORT AND ATTACHMENT COMPONENTS

A. General Requirements:
1. Provide all required hangers, supports, anchors, fasteners, fittings, accessories, and

hardware as necessary for the complete installation of Owner Supplied light fixtures.  See
note 1A on sheet E1.

2. Provide products listed, classified, and labeled as suitable for the purpose intended, where
applicable.

3. Do not use products for applications other than as permitted by NFPA 70 and product
listing.

4. Steel Components:  Use corrosion resistant materials suitable for the environment where
installed.

B. Anchors and Fasteners:
1. Unless otherwise indicated and where not otherwise restricted, use the anchor and

fastener types indicated for the specified applications.
PART 3  EXECUTION
3.01 EXAMINATION

A. Verify that mounting surfaces are ready to receive support and attachment components.
B. Verify that conditions are satisfactory for installation prior to starting work.

3.02 INSTALLATION
A. Install products in accordance with manufacturer's instructions.
B. Install support and attachment components in a neat and workmanlike manner in accordance

with NECA 1.
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C. Provide independent support from building structure. Do not provide support from piping,
ductwork, or other systems.

D. Do not penetrate or otherwise notch or cut structural members without approval of Structural
Engineer.

E. Secure fasteners according to manufacturer's recommended torque settings.
F. Remove temporary supports.

3.03 FIELD QUALITY CONTROL
A. See Section 01 4000 - Quality Requirements, for additional requirements.
B. Inspect support and attachment components for damage and defects.
C. Repair cuts and abrasions in galvanized finishes using zinc-rich paint recommended by

manufacturer. Replace components that exhibit signs of corrosion.
D. Correct deficiencies and replace damaged or defective support and attachment components.

END OF SECTION
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SECTION 26 0537
BOXES

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Outlet and device boxes up to 100 cubic inches, including those used as junction and pull
boxes.

1.02 RELATED REQUIREMENTS
A. Section 26 0529 - Hangers and Supports for Electrical Systems.

1.03 REFERENCE STANDARDS
A. NECA 1 - Standard for Good Workmanship in Electrical Construction; National Electrical

Contractors Association; 2010.
B. NECA 130 - Standard for Installing and Maintaining Wiring Devices; National Electrical

Contractors Association; 2010.
C. NFPA 70 - National Electrical Code; National Fire Protection Association; Most Recent Edition

Adopted by Authority Having Jurisdiction, Including All Applicable Amendments and
Supplements.

1.04 ADMINISTRATIVE REQUIREMENTS
A. Coordination:

1. Coordinate the installation of new boxes with the existing conduit, arrangement of
conductors, clamps, and support fittngs to meet NFPA 70.

1.05 QUALITY ASSURANCE
A. Conform to requirements of NFPA 70.

PART 2  PRODUCTS
2.01 BOXES

A. General Requirements:
1. Do not use boxes and associated accessories for applications other than as permitted by

NFPA 70 and product listing.
2. Provide products listed, classified, and labeled as suitable for the purpose intended.

PART 3  EXECUTION
3.01 EXAMINATION

A. Verify that mounting surfaces are ready to receive boxes.
B. Verify that conditions are satisfactory for installation prior to starting work.

3.02 INSTALLATION
A. Install products in accordance with manufacturer's instructions.
B. Perform work in a neat and workmanlike manner in accordance with NECA 1 and, where

applicable, NECA 130.
C. Provide separate boxes for emergency power and normal power systems.
D. Box Locations:

1. Unless dimensioned, box locations indicated are approximate.  See sheet E1.
E. Box Supports:

1. Secure and support boxes in accordance with NFPA 70 and Section 26 0529 using
suitable supports and methods approved by the authority having jurisdiction.

2. Provide independent support from building structure except for cast metal boxes (other
than boxes used for fixture support) supported by threaded conduit connections in
accordance with NFPA 70. Do not provide support from piping, ductwork, or other
systems.
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F. Install boxes plumb and level.
G. Install blank wall plates on junction boxes and on outlet boxes with no devices or equipment

installed or designated for future use.
3.03 CLEANING

A. Clean interior of boxes to remove dirt, debris, plaster and other foreign material.
END OF SECTION
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