
Section 1104.  Scope of Work 

 
1104.01 INTENT OF PLANS AND SPECIFICATIONS.  

 
A. The intent of the plans and specifications is to provide for the construction 

and completion of every detail of the work described therein. It shall be 
understood by the Contractor that the Contractor shall furnish all labor, 
material, tools, transportation, and supplies required for all or any part of the 
work to make each item complete in accordance with the spirit of the 
contract. It is understood that the apparent silence of the specifications as to 
any detail or the apparent omission of a detailed description concerning any 
point shall be regarded as meaning that only the best general practice is to 
prevail and that only first quality materials and first quality work are to be 
used.  

 
B. For the purpose of design and the preparation of the Engineer's estimate, 

the Contracting Authority or its representatives may perform a reasonable 
amount of exploratory work to gain information relative to surface and 
subsurface conditions relating to types of soil, moisture content, and types 
and extent of rock strata. This information, when shown in the contract 
documents, represents a summary of conditions as of the date the survey 
was made; it is only an approximate estimation of the site conditions made 
merely to be suggestive to the Contracting Authority of construction 
conditions and quantities and classes of work. The appearance of this 
information in the contract documents will not constitute a guarantee that 
conditions other than those indicated will not be encountered at the time of 
construction. The bidder is advised that all information concerning the 
project or projects, compiled by the Contracting Authority preceding the 
design, is available for examination at the Contracting Authority's 
headquarters. The prospective bidder shall conduct an examination as 
provided in Article 1102.08 to be satisfied as to the character of the work to 
be done, the probable construction conditions, and any other reasonably 
ascertainable conditions and the potential effect these could have on the 
Contractor's performance under the contract. The Contractor's bid shall be 
prepared on the basis of this examination.  

 
C. Any bidder interested in the work is authorized to make whatever additional 

investigation that is advisable. In making such additional investigation, the 
bidder is directed to the Engineer for information relating to available right-of-
way. If there are, at that time, any parcels of land over which the Contracting 
Authority does not have jurisdiction, right of entry must be secured by the 
prospective bidder from those authorized to grant such permission. 
Investigational work performed by a prospective bidder on existing highways 
and streets open to traffic shall be performed in compliance with the 
requirements of the current Part VI of the MUTCD. All such additional 
investigational work shall be performed without costing or obligating the 
Contracting Authority in any way.  

 
1104.02 SPECIAL WORK.  

Any conditions not covered by these standard specifications are stated in the contract 
documents.  
 



1104.03 INCREASED OR DECREASED QUANTITIES.  

 
A. The Contracting Authority reserves the right to make such increase or 

decrease in the quantities of the work shown in the contract documents as 
may be considered necessary to complete fully and satisfactorily the 
construction included in the contract. The compensation to the Contractor for 
such changes will be as provided in Article 1109.03.  

 
B. No significant change in quantities, as defined in Article 1109.16, shall be 

made by increasing or decreasing the length of road or roads to be improved 
as shown in the contract documents, without mutual written consent 
between the Contracting Authority and the Contractor; however, such notice 
shall not be required for maintenance or restoration work ordered by the 
Engineer on temporary Primary haul roads.  

 
1104.04 EXTRA WORK.  

The Contracting Authority reserves the right to order, in writing, the performance of 
work of a class not contemplated in the contract documents but which may be 
considered necessary to complete satisfactorily the work included in the contract. 
This extra work will be paid for as provided in Article 1109.03, B.  
 
1104.05 MAINTENANCE OF DETOURS.  

Unless required by the contract documents, the Contractor will not be required to 
assume any responsibility in connection with the maintenance or marking of detours.  
 
1104.06 REMOVAL OF STRUCTURES AND OBSTRUCTIONS.  

 
A. The Contractor shall remove all materials, existing structures or part of 

structures that in any way interfere with the new construction. If specific 
payment for such work has not been provided in the contract, it will be paid 
for per Article 1109.03, B.  

 
B. The Contractor shall remove all materials or structures found on the right-of-

way which are not to remain in place or which have not been designated for 
use in the new construction. These materials, when removed from the 
project, shall become the property of the Contractor. The removal of pipe 
culverts will not be paid for directly but shall be considered as incidental 
work, and the cost of removal shall be considered to be included in the 
contract price for other items. Pipe culverts designated for salvage shall be 
removed by methods that will cause a minimum of damage to the pipe 
culverts. The removal of bridges or other masonry or monolithic concrete 
construction will be paid for. If the contract documents do not contain an item 
for this work, it will be paid for per Article 1109.03, B.  

 
1104.07 RIGHTS IN AND USE OF MATERIALS FOUND ON THE RIGHT-OF-

WAY.  

 
A. Unless stated to the contrary in the contract documents, all materials such 

as stone, gravel, sand, timber, and structures or parts of structures found on 
the right-of-way of the highway or on land acquired for the work are the 
property of the Contracting Authority or the owner of the fee title to the land. 
If these materials are to be removed but use or salvage is not designated in 



the contract documents, they shall become the property of the Contractor, 
and the Contractor shall remove the materials from the project. When the 
Contractor is permitted to use materials found on the right-of-way, all 
excavations that the Contractor makes below the grade elevations shall be 
backfilled with other suitable materials so that the finished road will conform 
to the grade shown on the plans. Extra compensation will not be allowed for 
this backfilling.  

 
B. When rock excavation is encountered, any portion of rock excavation which 

would otherwise be deposited in areas designated in the contract documents 
and not be incorporated in the embankments may be processed and used, 
royalty free, by the Contractor in any other portion of the construction in 
which material of that quality would be acceptable. Deduction will not be 
made from excavation quantities for rock so used.  

 
1104.08 CLEAN UP.  

 
A. Holes resulting from operations of the Contractor, including removal of 

guardrail posts, fence posts, utility poles, or foundation studies, shall be filled 
and consolidated to finished grade as directed by the Engineer to prevent 
future settlement. Voids shall be filled as soon as practical, preferably the 
day created and not later than the following day. Portions of the right-of-way 
or project limits (including borrow areas and operation sites) disturbed by 
operations of the Contractor shall be restored to an acceptable condition. 
This operation shall be considered incidental to other bid items on the 
contract. 

 
B. During construction, the Contractor shall remove all unused material and 

rubbish from the site of the work, remedy any objectionable conditions the 
Contractor may have created on private property, and leave the right-of-way 
in a neat and presentable condition. The Contractor shall not make 
agreements which allow salvaged or unused material to remain on private 
property within view of a road except when consistent with previous land 
use.  

 
C. All ground occupied by the Contractor in connection with the work, which is 

within view of or adjacent to a road, shall be restored. Restoration shall 
include appropriate smoothing to its original condition and may include 
making the area suitable for cultivation and, where vegetation has been 
disturbed, seeding of the area. All material removed from the work site 
because of the final cleaning operation shall become the property of the 
Contractor.  

 
D. Clean up shall be subject to approval of the Engineer and in accordance with 

applicable regulations.  
 
1104.09 RIGHT-OF-WAY.  

Right-of-way for the work will be provided without cost to the Contractor. Right-of-way 
will be made available to the Contractor on or before the date the notice to proceed is 
issued when the approximate starting date is designated, and on the date of 
execution of contract when the late start date or specified starting date is designated, 
unless a later date for right-of-way to be made available to the Contractor is 



designated in the contract documents. Permission of the property owner may be 
necessary to access some parcels prior to the letting.  
 

 The Contractor shall not disturb desirable grass areas or desirable trees outside 
construction limits. The Contractor shall not park or service vehicles and equipment or 
use these areas for storage of materials. Storage, parking, and service area(s) will be 
subject to approval of the Engineer. 
 
1104.10 RAILROAD CROSSINGS.  

Whenever the work involves construction with which railroad companies are 
concerned, the performance of the work is contingent upon arrangements with the 
railroad companies for the proposed construction. The performance of the work shall 
be in accordance with arrangements established by the Contracting Authority. The 
Contractor may make additional arrangements, such as establishment of temporary 
railroad crossings required by the Contractor for construction operations. The cost 
due the railroad for such arrangements shall be the responsibility of the Contractor. 
Claims will not be allowed for loss or damage caused by failure of the railroad to 
comply with provisions of the agreement with the Contracting Authority. The 
Contracting Authority will institute necessary legal action to enforce the conditions of 
its agreement with the railroad company. 
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