Section 1112. A + B Bidding

1112.01 GENERAL.

A + B Bidding may be assigned by the Department. If so, the determination of the low
bidder will involve a combination of the contract sum and the bidder's proposed time
to complete all work designated in the A + B portion of the proposal form.

1112.02 DEFINITION.

A. Critical Closure Activity.
Critical closure activities are those activities specified in the contract
documents where traffic movements are adversely affected causing undue
delay and operating costs. The Critical Closure Activity will be defined in the
proposal form.

B. Closure Day.
A closure day is a calendar day during the critical closure activity. A closure
day will be counted for each calendar day or portion of a day during the
critical closure activity. The Contractor may work any days and hours within
the critical closure activity.

C. Daily Road User Cost.
The amount which represents the average daily cost of interference and
inconvenience to the road user. The daily road user cost will be shown on
the proposal form.

1112.03 PREPARATION OF PROPOSAL.

The bidder shall establish the number of calendar days to be used to complete the
work required under the A + B portion of this contract as identified in the proposal
form. The proposal may state a maximum number of calendar days allowable. Bids
showing time for completion in excess of this maximum amount will be considered
non-responsive and will be rejected.

1112.04 CONSIDERATION OF BIDS.
A. Each bid submitted shall consist of two parts:
(A) The contract sum.
(B) Total number of calendar days proposed by the bidder to complete all
work defined as the Critical Closure Activity in the proposal form. The bidder

shall enter the number of calendar days on the proposal form.

B. The bid amount for award consideration will be determined by the following
formula:

(A) + [(B) x (Daily Road User Cost)] = Bid amount for award consideration.
1112.05 WORK OUTSIDE THE CRITICAL CLOSURE ACTIVITY.

A. Work performed on any calendar day prior to and/or following the critical
closure activity will have working days charged according to Article 1108.02,



1112.06

A.

1112.07

D, of the Standard Specifications. Working days will not be charged on any
calendar day that a closure day is charged.

The liquidated damage rate shown on the proposal will be assessed for each
working day used in excess of the number of working days specified.

I/D PAYMENT OR ASSESMENT.

Incentive Payment.

For the number of closure days remaining after completion of the critical
closure activity, the Contractor will be paid the I/D daily rate as an incentive
payment. Incentive payments will be made in accordance with Article
1109.09 of the Standard Specifications.

Disincentive Assessment.

For the number of closure days used to complete the work required in a
critical closure activity in excess of the specified closure days, the Contractor
will be assessed the I/D daily rate. There will be no maximum amount for the
disincentive assessment.

CONSIDERATION FOR EXTRA WORK OR DELAYS DURING THE
CRITICAL CLOSURE ACTIVITY.

Article 1111.03 applies.

1112.08

DETERMINATION OF DBE GOOD FAITH EFFORT.

The percentage of DBE Commitment for each bidder will be computed by dividing
their DBE Commitment by their bid for the Contract Sum (A). This percentage will
used in the Contract Award Procedures listed Article 1102.17.
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