Section 1112. A + B Bidding

1112.01 GENERAL

A + B Bidding may be assigned by the Department. If so, the determination of the low bidder will involve a
combination of the contract sum and the bidder's proposed time to complete all work designated in the A+B
portion of the proposal form.

1112.02 DEFINITION.

A. Critical Closure Activity.
Critical closure activities are those activities specified in the contract documents where traffic
movements are adversely affected causing undue delay and operating costs. The Critical Closure
Activity will be defined in the proposal form.

B. Closure Day.
A closure day is a calendar day during the critical closure activity. A closure day will be counted for
each calendar day or portion of a day during the critical closure activity. The Contractor may work
any days and hours within the critical closure activity.

C. Daily Road User Cost.
The amount which represents the average daily cost of interference and inconvenience to the road
user. The daily road user cost will be shown on the proposal form.

1112.03 PREPARATION OF PROPOSAL.

The bidder shall establish the number of calendar days to be used to complete the work required under the
A + B portion of this contract as identified in the proposal form. The proposal may state a maximum number
of calendar days allowable. Bids showing time for completion in excess of this maximum amount will be
considered non-responsive and will be rejected.

1112.04 CONSIDERATION OF BIDS.
A. Each bid submitted shall consist of two parts:

(A) The contract sum.

(B) Total number of calendar days proposed by the bidder to complete all work defined as the
Critical Closure Activity in the proposal form. The bidder shall enter the number of calendar days on
the proposal form.

B. The bid amount for award consideration will be determined by the following formula:
(A) + [(B) x (Daily Road User Cost)] = Bid amount for award consideration.
1112.05 WORK OUTSIDE THE CRITICAL CLOSURE ACTIVITY.

A. Work performed on any calendar day prior to and/or following the critical closure activity will have
working days charged according to Article 1108.02, D, of the Standard Specifications. Working
days will not be charged on any calendar day that a closure day is charged.

B. The liquidated damage rate shown on the proposal will be assessed for each working day used in
excess of the number of working days specified.

1112.06 1/D PAYMENT OR ASSESMENT.

A. Incentive Payment.
For the number of closure days remaining after completion of the critical closure activity, the
Contractor will be paid the I/D daily rate as an incentive payment. Incentive payments will be made
in accordance with Article 1109.09 of the Standard Specifications.

B. Disincentive Assessment.
For the number of closure days used to complete the work required in a critical closure activity in
excess of the specified closure days, the Contractor will be assessed the I/D daily rate. There will
be no maximum amount for the disincentive assessment.



1112.07 CONSIDERATION FOR EXTRA WORK OR DELAYS DURING THE CRITICAL CLOSURE
ACTIVITY.
Article 1111.03 applies.

1112.08 DETERMINATION OF DBE GOOD FAITH EFFORT.
The percentage of DBE Commitment for each bidder will be computed by dividing their DBE Commitment
by their bid for the Contract Sum (A). This percentage will used in the Contract Award Procedures listed

Article 1102.17.
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