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Notes:

1) This flowchart assumes the Contractor will be 

paid directly by the LPA.  If instead the Contractor 

Pay System is used for non-highway project, 

follow the process shown on Attachment B, except 

that a Materials audit will not be conducted.

2) See note on Attachment A for explanation of 

numbers shown at the bottom right of each box.

Abbreviations:

Admin. Office = Administering Office

LPA = Local Public Agency

PAP = Project Accounting and Payables
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Contractor signs final pay 
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paperwork required for final 

payment (Day Zero count begins).

Project Engineer 

reviews, and if 
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final pay estimate.

Admin. Office signs Form 

830435, sends original to 

Finance, Project 

Accounts Payable, and a 

copy to the Project 

Engineer.

Admin. Office staff performs a 

construction audit, completes the 

Pre-audit Checklist, documents 

any findings on Form 830301, and 

requests Project Engineer to take 

corrective action as appropriate.

Project Engineer takes corrective 

action and revises final pay 

estimate, as required by the audit 

findings.

Admin. Office reviews the LPA’s 

final reimbursement request, and 

if acceptable, forwards the 

request, Form 830436, and the 

Final Packet to the Office of 

Finance, PAP.

Admin. Office reviews all 
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pay estimate, signs Form 

830436, and provides a copy 
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Form 830436 and Final 

Packet as per Attachment 
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Office.
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copy of the completed Pre-audit 

Checklist.
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Admin. Office. 

Project Engineer submits a semi-

final pay estimate (see Note 1) 

and a list of all documents 

required for final payment to the 

Contractor.  Project Engineer 

notes that quantities are subject to 

final audit by the Iowa DOT. 
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Project Engineer 

notifies Admin. Office 

approx. 1 week from 

substantial completion.

Project Engineer, Admin. 

Office (if available), and 

Contractor conduct a field 

review.
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Project Engineer develops 
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to Contractor and Admin 

Office.
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Project Engineer signs 

Form 830435 and 

submits to DLSE (50 

day count begins). 

Verify min. 

required 
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Contractor supplies 

proper documentation.
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Project Engineer conducts Pre-

audit (as per Attachment E)  and 

prepares proposed final 

quantities, price adjustments, 

and / or liquidated damages. 
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Project Engineer sends the Pre-audit 

Checklist (Attachment E) and the 

materials review forms, as per 

Materials I.M. 101, to the DLSE and 

requests a final audit.

End 830435 process
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Project Engineer 

submits final  Form 

830238. This is the 

Field Completion Date. 

https://forms.iowadot.gov/FormsMgt/External/830435.pdf
https://forms.iowadot.gov/FormsMgt/External/830301.pdf
https://forms.iowadot.gov/FormsMgt/External/830436.pdf
https://forms.iowadot.gov/FormsMgt/External/830436.pdf
https://forms.iowadot.gov/FormsMgt/External/830436.pdf
https://forms.iowadot.gov/FormsMgt/External/830435.pdf
https://forms.iowadot.gov/FormsMgt/External/830435.pdf
http://www.iowadot.gov/local_systems/publications/im/3910e.pdf
http://www.iowadot.gov/local_systems/publications/im/3910e.pdf
https://forms.iowadot.gov/FormsMgt/External/830435.pdf
https://forms.iowadot.gov/FormsMgt/External/830238.pdf
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