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THE STANDARD SPECIFICATIONS, SERIES 2012, ARE AMENDED BY THE FOLLOWING 
MODIFICATIONS AND ADDITIONS.  THESE ARE SPECIAL PROVISIONS AND THEY SHALL 
PREVAIL OVER THOSE PUBLISHED IN THE STANDARD SPECIFICATIONS. 

 
 

120039a.01 DESCRIPTION. 
The Contractor shall provide a Project Manager to perform project management responsibilities as 
described in this Special Provision. 
 
120039a.02 COORDINATION OF SUBCONTRACTORS. 
The Project Manager shall be on the project at the beginning of each phase of work to be performed by a 
subcontractor. The Project Manager shall coordinate the work of each subcontractor working on the 
project and shall ensure that the subcontractor understands the scope of work required by the contract 
documents.  
 
120039a.03 COMMUNICATION WITH THE ENGINEER. 
The Project Manager shall be responsible for communicating requests for information regarding details of 
the contract with the Engineer.  

 
120039a.04 DOCUMENTATION OF ITEM PROGRESS. 
 

A. The Project Manager, or designated representative, shall take and record item measurements 
and perform calculations to determine pay quantities for invoicing work performed. The items 
shall be measured as defined in the Method of Measurement specified for each item. The 
measurements shall be accurate to the nearest 0.1 unit unless otherwise specified in the contract 
documents. 

 
B. As a minimum, the following information shall be included for all item quantity records and 

measurements: 
 Project Number 
 Proposal Line No. and Item Code 
 Date the work was performed 
 Name of contractor/subcontractor performing the work 
 Location of the work 
 Measured quantity 
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 Calculations made to arrive at the quantity 
 Remarks and/ or supporting sketch as needed to clearly define the work performed and 

quantity measured 
 Names of persons measuring the work 
 Identification of whether the measurement is interim or final 
 Signed certification statement by the persons taking the measurements, performing the 

calculations, and submitting them for payment that the measurement and calculations are 
correct. 

 
C. The Contracting Authority will make available the item forms that shall be used for recording item 

progress.  The Contractor may submit alternative forms to the Engineer for approval. 
 

D. When the method of measurement requires weighing or volume measurement in the hauling 
vehicle, the Project Manager, or designated representative, shall collect the scale tickets and 
record the location and placement of the material. The Project Manager shall furnish the original 
truck scale tickets and a signed, written summary of the delivery of the material to the Engineer at 
the end of each working day. 
 

E. For lump sum items, the records shall support invoiced progress payments for pay estimates. 
 

F. Unless otherwise specified, the item measurement shall be made when the work is in place and 
complete. When the work is not complete, the item measurement records shall be submitted as 
interim measurements.  
 

G. The quantities submitted for payment by the Project Manager shall not include measurements for 
quantities of work performed outside the scope of work included in the contract without written 
authorization from the Engineer. The Project Manager shall not submit quantities of work 
performed to establish or remove plant sites, storage areas, or temporary areas used for 
Contractor operations.  
 

H. The Project Manager shall submit item measurement records to the Engineer by the end of the 
following working day, or before subsequent work prevents verification of completed quantities, 
whichever occurs first.  
 

I. When the quantity of work required for an item exceeds the contract quantity, the Project 
Manager shall notify the Engineer, in writing, that extra work is being performed.  The notification 
shall include the location and an estimate of the quantity of extra work.  
 

J. When extra work, as defined in Article 1109.03, B, of the Standard Specifications, is required, the 
Project Manager shall notify the Engineer, in writing, of the project number, quantity, contractor 
that will perform the work, and the proposed cost settlement of the extra work prior to beginning 
the work.  The Project Manager and Engineer must agree on quantity and cost before the extra 
work is performed.  For unusual circumstances, the Contractor may proceed with the work upon 
verbal agreement.  The Engineer will issue a change order within 3 working days of the 
agreement.  The Contractor shall promptly return the signed change order to ensure prompt 
payment for the extra work. 
 

K. The Project Manager and Engineer shall agree on a tracking system that will ensure mutual 
agreement on the status of all change orders. 
 

L. The Engineer will randomly select quantities for verification.  If discrepancies between quantities 
furnished by the Project Manager and verified by the Engineer occur, the Project Manager and 
Engineer must reconcile differences before payment is processed.  The Project Manager shall 
arrange to have the items in question remeasured and resubmitted if it is determined the original 
measurement included unacceptable or incomplete quantities of work.  In the event the Project 
Manager, or designated representative, repeatedly fails to perform measurements as required, 
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the Engineer will measure all quantities, and reduce final payment for the item, Project 
Management.   
 

M. If the Engineer withholds quantities for payment, the Project Manager will be provided the details, 
quantity, and reason for withholding payment.  The Project Manager shall correct all deficiencies 
that have resulted in the withholding of payment within 2 weeks. 

 
120039a.05 SUBMISSION OF MATERIAL APPROVAL DOCUMENTATION. 
The Project Manager shall maintain a Material Approval Record.  This record shall include all material 
approval documentation as required for the basis of acceptance by Materials I.M. 204 except for material 
approved by visual inspection or tests performed by the Engineer.  This includes certification statements 
for all certified materials incorporated in the project.  For materials approved by brand name from an 
approved source, the Project Manager, or designated representative, shall document the brand name, 
producer, quantity, and appropriate Material I.M. for the material incorporated.  Copies of these 
documents shall be provided to the Engineer when reporting item progress for progress payments. 
 
120039a.06 FALSE STATEMENTS. 
The Contractor shall inform all personnel performing project management activities of the following 
provisions regarding the falsification of reports and certifications: 
 FHWA 1273, IX False Statements; 
 Code of Iowa 714.8, Subsection 3, Fraudulent Practices; and 
 Article 1102.03, C, 5, of the Standard Specifications; Imposition of Increase in Bidder Qualification 

Requirements, Suspension, and Disqualification. 
 
120039a.07 METHOD OF MEASUREMENT AND BASIS OF PAYMENT. 
 

A. The predetermined Lump Sum price for Project Management shall be full compensation for 
coordinating, communicating, measuring, recording, and submitting the required documentation.  
Final payment may be reduced for failure to perform these requirements. 

 
B. Progress payments for this item will be made at the same rate as the percent of work completed. 


