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Greetings and Intros

PRELIMINARY SUBJECT TO CHANGE
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General Project Overview

Approx 5.25 mi

PRELIMINARY SUBJECT TO CHANGE
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General Project Overview

PRELIMINARY SUBJECT TO CHANGE

Adjacent City Projects to be defined; proposed to be 
tied and coordinated with interchange construction
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General Project Overview

Adjacent Rest Area Parking/Pavement project proposed 
to be tied and coordinated with mainline widening
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Prior to 
July 2024 Construction Season

• Interchange:
• Two-way traffic maintained on Wright 

Brothers Blvd.
• Construct two new bridges while 

maintaining traffic on the existing bridge.
• Demolish existing bridge
• Complete interchange, ramps, and side 

road
• Mainline: Temp Widening and NB 

reconstruction

2025

Late Summer/Fall
• Remaining C&G start on October 1
• Settlement mitigation (if needed)
• Bridges to be designed for down-drag; 

begin new bridge(s) with traffic on 
existing

• Begin mainline grading and culvert 
extensions

July 2024 Letting
Construction Season
• Mainline: 

• Finish NB
• Construct SB
• SB Rest Area parking

2026

• Clearing & Grubbing in 
interchange area and in 
available ROW (Oct 2023 
through March 2024)

• Utility relocations, 
including DOT-ICN FO 
(spring/early summer 
2024)

High Level Schedule

PRELIMINARY SUBJECT TO CHANGE

Construction Season
• Final erosion control
• Landscaping
• Final punch-list items

2027
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Utilities

PRELIMINARY SUBJECT TO CHANGE
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Utility Coordination – Overview of Utilities

PRELIMINARY SUBJECT TO CHANGE

• ITC – Overhead Electric transmission

• Alliant Energy – Electric distribution

• MidAmerican – Gas distribution

• Aureon – Fiber Optic

• IADOT/ ICN – Fiber Optic

• Lumen – Fiber Optic

• Windstream – Fiber Optic

• IMON- New installation request

• UPN – New installation request
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Utility Coordination – Proposed Crossing Corridors at interchange

Proposed Designated Public Utility Crossing Locations

PRELIMINARY SUBJECT TO CHANGE
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Wright 
Brothers Blvd. 
Interchange

PRELIMINARY SUBJECT TO CHANGE
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Interchange Staging and Maintenance of Traffic

PRELIMINARY SUBJECT TO CHANGE

Interchange Staging and 
Maintenance of Traffic 

Refer to Handout
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Interchange –Bridge Information

PRELIMINARY SUBJECT TO CHANGE
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Interchange Bridge TS&Ls

PRELIMINARY SUBJECT TO CHANGERefer to Handout
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Interchange Bridge TS&Ls

PRELIMINARY SUBJECT TO CHANGERefer to Handout
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Side Road Major Bid Item Quantities (not including City projects)

Item Quantity Unit

Roadway (449) Side Road and Ramps:

Embankment in place 144,280 CY

Excavation Class 10, Rdwy+Borrow 106,150 CY

Retaining Wall 3,550 SF

Modified Subbase 18,270 CY

Paved Shld, PCC, 10.5” 5,800 SY

Std/S-F PCC Pav’t, CL C CL 3, 10.5” 44,150 SY

Detour Pav’t 3,000 SY

Removal of Pav’t 34,580 SY

Trail, PCC, 6” 3,120 SY

Drainage TBD

Traffic Control (staged under traffic), IWZ TBD

Signing TBD

ITEMS ON THIS PAGE 
PRELIMINARY 

SUBJECT TO CHANGE
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Interchange Bridge Major Bid Item Quantities

PRELIMINARY SUBJECT TO CHANGE

Item Quantity Unit

Bridge

EB Bridge 17,700 SF

WB Bridge 21,400 SF

Macadam Stone protection and armoring 110 SY

Excavation Class 20 230 CY

Concrete Barrier Rail / possible Aesthetic 430 LF

Approach Pavement 1,000 SY

Conc Barrier, Reinf 110 LF

Bridge Removal 1 EA

Aesthetic Bridge Treatments

Lighting , Signals, ITS
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Greatest Fill and Preliminary Estimate of Settlement

PRELIMINARY SUBJECT TO CHANGERefer to Handout
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Greatest Fill and Preliminary Estimate of Settlement

PRELIMINARY SUBJECT TO CHANGE

Plan View

Refer to Handout
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Greatest Fill and Preliminary Estimate of Settlement

PRELIMINARY SUBJECT TO CHANGERefer to Handout
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Greatest Fill and Preliminary Estimate of Settlement

PRELIMINARY SUBJECT TO CHANGERefer to Handout
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Greatest Fill and Preliminary Estimate of Settlement

PRELIMINARY SUBJECT 
TO CHANGERefer to Handout
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Pier Construction in I-380 Median

PRELIMINARY SUBJECT TO CHANGERefer to Handout
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Pier Construction in I-380 Median

PRELIMINARY SUBJECT TO CHANGE
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Retaining wall along Wright Brothers Blvd.

PRELIMINARY SUBJECT TO CHANGE
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Retaining wall along Wright Brothers Blvd.

PRELIMINARY SUBJECT TO CHANGE
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Retaining wall along Wright Brothers Blvd.

PRELIMINARY SUBJECT TO CHANGE
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Interchange Area Prelim Drainage

PRELIMINARY 
SUBJECT TO 

CHANGE
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Bridge Aesthetics – very preliminary

PRELIMINARY SUBJECT TO CHANGE
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Bridge Aesthetics

PRELIMINARY SUBJECT TO CHANGE
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Bridge Aesthetics

PRELIMINARY SUBJECT TO CHANGE
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Project Overview – Signs

PRELIMINARY SUBJECT TO CHANGE



I-380 from N of 120th St. to near US 30

32

Project Overview – Signals

PRELIMINARY SUBJECT TO CHANGE
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Schedule

PRELIMINARY SUBJECT TO CHANGE
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GANTT Chart (Interchange and Side Road construction schedule)

PRELIMINARY SUBJECT TO CHANGERefer to Handout
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GANTT Chart (Interchange and Side Road construction schedule)

PRELIMINARY SUBJECT TO CHANGERefer to Handout



I-380 from N of 120th St. to near US 30

36

Questions

PRELIMINARY SUBJECT TO CHANGE

1. Concerns with demolition of existing bridge 
between the new bridges?

2. Median Access for median piers?

3. Construction schedule
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Questions

PRELIMINARY SUBJECT TO CHANGE
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Mainline I-380

PRELIMINARY SUBJECT TO CHANGE
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PRELIMINARY SUBJECT TO CHANGE

Mainline Staging

Refer to Handout
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Major Bid Item Quantities

Item Quantity Unit

Roadway Mainline I-380

Special Backfill 20,400 CY

EXCAVATION, CL 10, RDWY+BORROW 450,000 CY

Detour Pavement 104,500 SY

Removal of Pavement 270,500 SY

Modified Subbase 101,300 CY

Pavement Scarification 143,200 SY

Hot Mix Asphalt Mixture Interlayer Base Course 12,080 TON

Hot Mix Asphalt Very High Traffic, Base Course 116,500 TON 

Hot Mix Asphalt Very High Traffic, Intermediate Course 90,450 TON

Hot Mix Asphalt Very High Traffic, Surface Course 46,750 TON

TBR 100,000 LF

PRELIMINARY SUBJECT TO CHANGE
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Mainline Drainage

PRELIMINARY SUBJECT TO CHANGE

Item Quantity Unit

Conc Roadway Pipe 24" 600 LF

Concrete Roadway Pipe 30" to 42" 600 LF

RCB Extensions 3 EA
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Discussion

PRELIMINARY SUBJECT TO CHANGE



THANK YOU FOR YOUR TIME AND ATTENTION

Meeting notes will be posted to the Iowa DOT Contract’s 
home page a couple weeks after the meeting. 

Questions can be e-mailed to Linda Narigon, 
linda.Narigon@iowadot.us, through November 4, 2022, to 
be included with the meeting summary.


