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MEETING GOALS

» Overview of Program 
» Traffic Management Plan (TMP)

» Keep two lanes open in each direction on the 
interstate

» No Traffic Chutes Over the Winter
» Closures only allowed over-night (9PM – 6AM)

» Roadway Critical Sections
» Bridge Constructability 

» I380 Over I80
» I380 North Leg Bridges over RR & US 6
» Ramp H Flyover Bridge over Ramp A

» Other Project Items (Geotech, Trails, Utilities)
» Feedback from AGC using Voting Buttons
» Interactive Format with limited time
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E. MARENGO RD. / US 6

FY 2020

I-80 EB Temporary Widening Bridge

4 I-380 Median Bridges, & 

371 Grading and Shoulder Strengthening, 

2019-2024

JOHNSON CO. I-80/380LEGEND

Sytem Interchange near Iowa City

I-80/I-380/US218/IA27

LOCATION DESCRIPTION

SCALE IN FEET

O 250 500

BY FISCAL YEAR

PHASING
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DRAINAGE

LEGEND

Ditch Drainage Arrow

Creek Flow Arrow

Existing Culvert

Proposed Storm Sewer

Proposed Culvert

Install 36" x 174' RCP
Sta 575+51.26

Install 30" x 96' RCP

with 46' RCP
48" x 213.3' RCP

Extend Existing

with 30' RCP
48" x 213.3' RCP
Extend Existing

with 24' RCP
24" x 207.2' RCP
Extend Existing

with 94' RCP
24" x 207.2' RCP

Extend Existing

Install 42" x 236' RCP
Sta 590+08.00

Install 30" x 226' RCP
Sta 600+55.00

with 66" x 68' RCP
5' x 5' x 241.1' RCB

Extend Existing

Install 54" x 64' RCP

Install 30" x 298' RCP
Sta 617+79.00

Install 30" x 158' RCP

Install 30" x 76' RCP

Install 36" x 310' RCP
Sta 622+50.00

Install 37" x 40' Arch Pipe

Install 48" x 160' RCP

Install 42" x 134' RCP

Install 48" x 210' RCP

Install 42" x 330' RCP
Sta 633+84.00

Install 36" x 282' RCP
Sta 634+80.00

Install 48" x 178' RCP

Install 24" x 132' RCP

Install 60" x 38' RCP

Install 24" x 238' RCP
Sta 1089+50.00

Install 24" x 148' RCP
Sta 1094+50.00

Build 3' x 3' x 46' RCB Extension
Sta 1095+94.80

Install 48" x 426' RCP
Sta 1099+70.00

Install 24" x 234' RCP
Sta 1100+20.00

Install 24" x 133' RCP

Install 24" x 130' RCP
Sta 1111+00.00

Install 24" x 94' RCP
Sta 1106+00

Install 24" x 156' RCP
Sta 1115+50.00

Install 24" x 174' RCP
Sta 1116+00.00

with Triple 10' x 12' x 32' RCB
Exten Triple 10' x 12' x 300' RCB

with Triple 10' x 12' x 32' RCB
Exten Triple 10' x 12' x 300' RCB

with 24" x 10' RCP
Extend Existing 24" x 10' RCP

with 30" x 12' RCP
Extend Existing 30" x 192.2' RCP

with 30" x 30' RCP
Extend Existing 30" x 192.2' RCP

with 30" x 124' CMP
Extend Existing 30" x 192.2' RCP

Install 48" x 214' RCP
Sta 569+90.00

Install 48" x 214' RCP
Sta 570+10.00

with 102" x 62" x 44' FR-41 Arch Pipe
5' x 5' x 241.1' RCB

Extend Existing

with 5' x 5' x 177' RCB
Extend Existing 4' x 4' x 386.5' RCB

with 4' x 4' x 99' RCB
Extend Existing 4' x 4' x 386.5' RCB

Install 30" x 366' RCP
Sta 1152+75.00

Install 36" x 330' RCP

Install 24" x 104' RCP

Install 48" x 160' RCP

Install 72" x 50' RCP

Install 42" x 330' RCP

Install 24" x 84' RCP

Install 44" x 77' Arch Pipe

Install 65" x 150' Arch Pipe

Install 42" x 256' RCP
Sta 642+52.00 Install 48" x 270' RCP

Sta 676+55.00

Install 36" x 336' RCP
Sta 685+00.00

with 42" x 72' RCP
Extend Existing 3' x 3' x 352' RCB

with 42" x 12' RCP
Extend Existing 3' x 3' x 352' RCB

Install 24" x 94' RCP

with 24" x 38' RCP
Extend Existing 24" x 170.5' RCP

with 24" x 28' RCP
Extend Existing 24" x 170.5' RCP

with 24" x 8' RCP
Extend Existing 24" x 64.8' RCP

with 24" x 28' RCP
Extend Existing 24" x 64.8' RCP

with 30" x 28' RCP
Extend Existing 30" x 194.7' RCP

with 30" x 28' RCP
Extend Existing 30" x 194.7' RCP
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BRIDGES

FY 2019

FY 2020

FY 2021

FY 2022

FY 2023

FY 2024

FY 2022
DESIGN #118 (330)
US 218 - NB (Stage 2) 

FY 2023
DESIGN #119 (331)
I-380 - SB (Stage 2) 

FY 2022
DESIGN #218 (333)
I-380 - NB (Stage 2) 

FY 2024
DESIGN #219 (334)
I-380 - SB (Stage 2)

FY 2022
DESIGN #318 (337)
I-380 - NB (Stage 2) 

FY 2021
DESIGN #517 & 617 (336)

(Stage 1)
I-380 - NB / SB Median 

FY 2023
DESIGN #319 (338)
I-380 - SB (Stage 2) 

FY 2022
DESIGN #418 (340)
I-380 - NB (Stage 2) 

FY 2021
DESIGN #717 & 817 (339)
I-380 - NB / SB Median (Stage 1)

FY 2023
DESIGN #419 (341)
I-380 - SB (Stage 2) 

FY 2022
DESIGN #518 (343)
I-380 - NB (Stage 2) 

FY 2023
DESIGN #519 (344)
I-380 - SB (Stage 2) 
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I-380 North Leg at US 6 and RR Bridges
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