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AGC Contractor Questions 
 
Roadway Critical Sections 
 

After RIGHT SLIDE #6 
1) On the I-80 section showing the median Cut, is there enough room for placing temporary 

shoring for the median construction work? 
1. YES 
2. NO 

 
After RIGHT SLIDE #8 

2) On the I-80 section showing median fill, is there enough room for placing permanent (sheet pile 
or wire-mesh or fabric) walls for the median construction work? 

1. YES 
2. NO 

 
I-380 Over I-80  

 
After LEFT SLIDE #14 

3) With the constraints given, do you think this median bridge pier is constructible? 
1. Yes, as is. 
2. Yes, with modified design. 
3. No 

 
4) During the Pier Construction in the median of I-80 / I-380, how long will it take to construct the 

footing (piles and pours) with the access limitations shown? Note possible Night time closure 
limits of 9pm – 6am. 

1. Less than 2 Weeks 
2. 2-4 Weeks 
3. 5-6 Weeks 
4. More than 6 Weeks 

 
After LEFT SLIDE #15  

5) Based upon the Access shown for placing a 152-ft long concrete girder for the median bridge, 
What kind of crane could be used? 

1. Small Type Crane (100 ton) on existing bridge. 
2. Gantry Type Crane driven across existing bridges. 
3. Extra Large Crane (possibly too big for existing bridge)(200+ tons) 

 
6) How many north span girders (152-ft long) could be placed per night in the median with the 

crane limitations shown? 
1. 2 girders 
2. 3 – 4 girders 
3. 5 or more Girders 

 
 

 
 

 
 

After LEFT SLIDE #23  
7) With the constraints given for access and girder placement, is this median bridge constructible? 

1. Yes, as is. 
2. Yes, with modified design 
3. No 

 
I380 North Leg (RR and Hwy 6) 

 
After LEFT SLIDE #28 

8) The RR has indicated that they will limit access across and along the RR ROW due to safety 
concerns in this area. Can the median bridges be constructed with access from the I-380 median 
and existing bridges above? 

1. YES, with additional median shoring, etc. 
2. NO 

 
After LEFT SLIDE #29  

9) Will the Hwy 6 (130-ft) middle span girders require one or two cranes to pick and set? 
1. One 
2. Two 
 

Ramp H Over Ramp A 
 

After LEFT SLIDE #30  
10) There is 20 ft of vertical clearance at the end of the pier cap. Is the area between the TBR and 

the Pier Cap (4.3 ft) enough to place formwork for the pier cap with Ramp A traffic below?  
1. YES 
2. NO 

 
11) Is the 2.29 ft area between the temporary shoring and the pier footing enough room to build 

the footing, if all three of the other sides have no access issues? 
1. YES 
2. NO 

 
I-80 Over RR & US 6 
 

After LEFT SLIDE #31 – refer to the new Handout today (I-80 over RR & US 6)  
12) Do the Locations of the Temporary Relocated MidAmerican Transmission Lines and Poles 

provide enough room for the Contractor’s Access to the bridge widening shown in red. 
1. YES 
2. NO 
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Preliminary (Subject To Change)



Staging Notes for  
I-80/380 Systems Interchange 

Staging Concept:   
The initial stage of the project will construct as much work as possible without impacting traffic.  Work impacting 
traffic will be completed on opposite quadrants (northeast and southwest quadrants; northwest and southeast 
quadrants) of the interchange at the same time.  This reduces the overall construction time and maximizes the area 
available for the contractor to work. 

Staging Considerations: 
1. Grade differential:    

a. I-80 west of I-380 approximately 6’ lower than existing at maximum point 
b. I-80 east of I-380 approximately 7.5’ higher than existing at maximum point 
c. I-380 south of I-80 approximately 1’ higher than existing at maximum point 
d. I-380 north of I-80 approximately 7’ higher than existing at maximum point 

2. Vertical clearances:    
a. Proposed Ramp F bridge over existing Ramp C (14.49’ of clearance).  Mitigated with runaround 

detour. Stage 4 
3. Horizontal clearances: 

a. Existing Park Rd. bridge is not long enough to span proposed I-80.  Median piers interfere with 
staging of I-80 traffic in median.  Requires Park Rd. to be closed. Stage 1 – Stage 4 

b. Construction on eastbound I-80 limits traffic to two lanes on the bridge over Clear Creek which will 
impact eastbound mainline and Loop F traffic.  We are proposing to temporarily widen this structure 
in 2020 to allow 3 lanes eastbound which will reduce impacts to eastbound traffic for 2021-2023. 

Detour Routes: 
1. Ireland Ave eastbound entrance ramp (closed for ramp reconstruction):  Stage 4 

a. North on Ireland Ave. to eastbound US 6.  Eastbound US 6 to northbound IA965.  Northbound IA965 
to eastbound and westbound I-80.  Duration: 2 Months  

2. Loop E (eliminates weaving on westbound I-80 and northbound I-380):  Stage 4B- Final 
a. North on I-380 to Forevergreen Rd.  West on Forevergreen Rd. to southbound I-380.  Southbound I-

380 to Ramp C to westbound I-80.  Duration 2.5 years. 
3. Loop G (eliminates weaving on eastbound I-80 and southbound I-380):  Stage 5 - Final 

a. West on I-80 to Ireland Ave.   South on Ireland Ave. to I-80 eastbound.  I-80 Eastbound to Ramp B.  
Ramp B to southbound I-380.  Duration 1.5 years. 

4. Ireland Ave. westbound exit, Ramp C, Loop F and Loop H: 
a. These will be detoured at various times for tie in work.  The duration for each detour is anticipated 

to be 1 weekend.  Detour routes to be formalized. 

Other items:   
1. The large vertical grade changes on I-80 and I-380 as well as bridge construction on I-380 and interference 

from the existing loops prevent Ramp F from being constructed earlier than shown. Ramp F cannot go over 
I-380 due to interference with Ramp E and Ramp H. 

2. Proposed Ramp E bridge median piers interfere with staging of I-80 traffic in median.  Requires waiting until 
end of Stage 3 to begin construction. 

3. Ramp G cannot be completed until the bridges on I-80 are complete.  Requires waiting until the beginning of 
Stage 4 for construction. 

4. Weaving sections at loops on I-80 and I-380 create safety and operational issues.  This has been mitigated by 
detouring Loop E for 2.5 years and detouring Loop G for 1.5 years. 

5. There is an MSE wall on the West end of the ramp E bridge to be built in 2021 
  



Preliminary Staging Details 

Stage1 (FY2019): 
 General: 

o Traffic: 
 Keep on existing lanes 
 Shift Ramp A traffic to detour pavement 
 Shift Ramp B traffic to detour pavement 

o Roadway Construction: 
 Grade southwest quadrant not affecting traffic 
 Grade portion of Ramp A  
 Grade for Ramp B and H bridge 
 Grade and granular surface relocated Kansas Ave. and 340th St. 
 Grade for Ramp A 
 Temporary widening on existing Ramp A and Ramp B 

o Bridge Construction: 
 Begin work on Ramp B and H bridge 

Stage2 (FY2020): 
 General 

o Traffic: 
 Keep on existing lanes 
 Forevergreen Road interchange is complete and open.  (Not part of this project) 

o Roadway Construction: 
 Grade all that does not impact existing mainlines and ramps 
 Shoulder strengthening on outside of I-80, I-380 and US 218 
 Shoulder strengthening on the median of I-380 
 Construct median crossover on I-80 west of Ireland Ave crossing 
 Construct median crossover on I-380 south of system interchange 

o Bridge Construction: 
 Widen existing eastbound I-80 bridge over Clear Creek 
 I-380 Median bridges over future Ramp F, I-80, IAIS Railroad, and US 6 

Stage 3 (FY 2021) 
 General 

o Traffic: 
 Shift onto shoulder strengthened areas 
 Stage shifting of I-80 at bridge over US 6 

o Roadway Construction: 
 Construction median and median storm sewer on I-80 and I-380 
 Pave portions of Ramp B and H graded in Stage 1Pave median on I-80 
 Construct median crossover on I-80 west of I-380 crossing 
 Pave median on I-380 
 Construct median crossover north of US 6  
 Pave northbound and southbound I-380 north of the I-380 bridge over US 6 
 Construct temporary detour at Ramp H entrance with I-380 

o Bridge Construction: 
 Finish Ramp B and Ramp H bridge 
 I-80 and I-380 median bridges over Clear Creek 
 Stage construct widening of I-80 bridge over US 6 
 Finish I-380 Median bridges including bridges over Clear Creek and over future Ramp E 

Stage 4 (FY 2022) 
 I-80  

o Traffic: 
 Shift eastbound I-80 traffic into median west of I-380 and detour Loop E. 
 Ireland Ave eastbound entrance ramp will be closed and detoured 
 Shift westbound I-80 traffic into median east of I-380 
 Shift traffic on to newly constructed Ramp H and Ramp B 

o Roadway Construction: 
 New eastbound lanes west of I-380 
 Stage construct Ireland Ave entrance to I-80 eastbound to minimize closure 
 New westbound lanes east of I-380 

o Bridge Construction: 
 New bridges for westbound lanes  

 US 218 and I-380 
o Traffic: 

 Phase 1: Shift southbound US 218 into newly constructed median south of I-80 to construct 
southbound lanes 

 Phase 2: Shift southbound US 218 into newly constructed southbound lanes 
 Phase 2: Shift northbound US 218 into newly constructed median south of I-80 to construct 

northbound bridges 
 Phase 3: Shift northbound US 218 into newly constructed northbound lanes 
 I-380 traffic north of the I-380 bridge over US 6 will be in their respective lanes 

o Roadway Construction: 
 Reconstruct southbound US 218 south of I-80 
 Construct new northbound lanes on I-380 

o Bridge Construction: 
o Construct northbound bridges on I-380 



o Ramps 
o Traffic: 

 Detour Loop E to Forevergreen Road interchange 
 Close Loop H and open new Ramp B and Ramp H 
 Open Ramp A and B to traffic upon construction completion 

o Roadway Construction: 
 Stage construct Ramp A to maintain traffic. 
 Complete Ramp A and B exit and entrance gores 

o Bridge Construction: 
 Ramp A bridge over Clear Creek 
 Begin piers and abutments of Ramp F bridge over I-80 

Stage 5 (FY2023)  
 I-80 

o Traffic: 
 Shift westbound I-80 traffic into median west of I-380 
 Shift eastbound I-80 traffic into median east of I-380 

o Roadway Construction: 
 New westbound lanes west of I-380 
 Stage construct the Ireland Ave exit to maintain traffic on exit 
 New eastbound lanes east of I-380 

o Bridge Construction: 
 Construct eastbound bridge over Clear Creek Bridge  

 US 218 and I-380 
o Traffic: 

 Shift northbound US 218 traffic onto the southbound lanes south of I-80 to construct 
northbound lanes 

 Shift southbound I-380 traffic into median from I-80 to I-380 bridge over US 6   
 I-380 traffic north of the I-380 bridge over US 6 will be in their respective lanes 

o Roadway Construction: 
 Reconstruct northbound US 218 south of I-80 
 Construct new southbound lanes on I-380 

o Bridge Construction: 
 New southbound lanes on I-380 

 Ramps/Side Roads 
o Traffic: 

 Maintain Loop E detour 
 Detour Loop G to Ireland Ave. interchange 
 Open Ramp C, D and F to traffic upon completion 

o Roadway Construction: 
 Pave Ramps C, D, and F 

o Bridge Construction: 
 Begin construction of Ramp E bridge over Ramp G and I-80 
 Finish Ramp F bridge over I-80 
 Construct Ramp D and F bridges over Clear Creek 
 Begin construction piers and abutments of Park Road bridge over I-80 

Stage 6 (FY2024) 
 I-80 

o Traffic: 
 Phase 1: Shift westbound I-80 traffic into eastbound lanes at the I-380 crossing   
 Phase 2: Shift eastbound and westbound I-80 traffic into westbound lanes at the I-380 

crossing   
 Phase 3: Shift to normal lanes 

o Roadway Construction: 
 Phase 1: Construct westbound I-80 at the I-380 crossing   
 Phase 2: Construct eastbound I-80 at the I-380 crossing   
 Phase 3: Construct median barrier 

o Bridge Construction: 
 Phase 1: Construct new westbound bridge over Ramp G 
 Phase 2: Construct new eastbound bridge over Ramp G 

 US 218 and I-380 
o Traffic: 

 Phase 1: Shift southbound I-380 to the median at the I-80 crossing 
 Phase 2: Shift to normal lanes 

o Roadway Construction: 
 Phase 2: Construct median barrier 

o Bridge Construction: 
 Phase 1: Southbound I-380 bridge over I-80 

 Ramps/Side Roads 
o Traffic: 

 Phase 1: Maintain Loop E and Loop G detour. 
 Phase 2: Open Ramp E to traffic 
 Phase 3: Open Ramp G to traffic 

o Roadway Construction: 
 Pave Ramps E and G 
 Grade and Pave Park Road 

o Bridge Construction: 
 Finish construction of Ramp E bridge over Ramp G and I-80 
 Finish Park Road bridge over I-80 
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S
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A
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2
3

+
0
0

S
T

A
 6

5
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+
0
0

CROSS SECTIONS
CRITICAL 

STA 
11

58
+0

0

STA 
11

84
+0

0

7' HIGHER

2' HIGHER

6' LOWER

3' HIGHER

7.5' HIGHER



WB
I-80 

WB
I-80 

WB
I-80 

WB
I-80 

WB
I-80 

WB
I-80 

EB
I-80 

EB
I-80 

EB
I-80 

EB
I-80 

EB
I-80 

EB
I-80 

12'14.5'

14.5' 12'

12'

9' 12' 8.7'

17.4'

17.4'

WORK ZONE

11' 11'11' 11'

EB
I-80 

EB
I-80 

7.4'17.3'

6'
12' 12'

30 Scale

4.8'

WB
I-80 

WB
I-80 

11' 11'4.8'

EB
I-80 

EB
I-80 

11'11'

WB
I-80 

WB
I-80 

11' 11'4.8'

11' 11'6'
10'6'

6' 6'

6' 6'

2:
1

2:1

2'

6' 6'

6'

2:
1

2:1

2'

WORK ZONE

WORK ZONE

WORK ZONE

2'

8'

(EXIT)
RAMP B

6'

WORK ZONE

(EXIT)
RAMP H 

(EXIT)
RAMP B 

STAGE 1 (FY 2019)

STAGE 2 (FY 2020)

STAGE 3A (FY 2021)

STAGE 4A (FY 2022)

STAGE 4C (FY 2022)

11' 10'

CLEAR ZONE

TEMPORARY

ROW
Existing

ROW
Existing

ROW
Existing

ROW
Existing

ROW
Existing

ROW
Existing

ROW
Existing

ROW
Existing

ROW
Existing

ROW
Existing

 15'

19' 

(TBD)

TEMPORARY DRAINAGE

(TBD)

TEMPORARY DRAINAGE

(FY 2019 CONTRACTOR)

WORK ZONE

CONTRACTORS FOR PIPE CONSTRUCTION 

NOTE: COORDINATION NEEDED BETWEEN 

(TBD)

TEMPORARY DRAINAGE

(NEAR 36" PIPE)

STA 623+00

I-80

2'

6'

6'

2'

2'
2'

2'
2'

2'
2'

2'

2' 2'

2'
3'

8.4'

2'
2'

2'
2'

2'

2'
2'

34'

3' 3'

8' 8'

8' 8'

8'

36" PIPE

CONTRACTOR TO JACK & BORE

310'

36'

PLACE SHORING AROUND NEW PIPE (TYP)PLACE SHORING AROUND NEW PIPE (TYP)

TEMPORARY DRAINAGE (TBD)TEMPORARY DRAINAGE (TBD)

APPROXIMATELY 10' OF CUT 



EL 762

EB
I-80 

EB
I-80 

12' 12'

EL 762

EL 762

EL 762

WB
I-80 

WB
I-80 

WB
I-80 

WB
I-80 

EB
I-80 

EB
I-80 

EB
I-80 

EB
I-80 

12' 12' 12' 12'

WORK ZONE

11' 11' 12' 12'

WORK ZONE

WB
I-80 

12' 12'

EB
I-80 

12' 12' 10'6'

12' 12' 10'6'

12' 12' 10'6'

12' 12' 10'6'

WB
I-80 

WB
I-80 

11' 11'4.8'

WB
I-80 

WB
I-80 

EB
I-80 

EB
I-80 

11' 11' 12' 12'

6'

(EXIT)
RAMP H 

(EXIT)
RAMP B 

(EXIT)
RAMP H 

(EXIT)
RAMP B 

(EXIT)
RAMP H 

(EXIT)
RAMP B 

(EXIT)
RAMP H 

(EXIT)
RAMP B 

14'8' 11'

14'4'

(ENTRANCE)
RAMP C

(ENTRANCE)
RAMP C

16'6' 3'4'

(ENTRANCE)
RAMP C

(ENTRANCE)
RAMP E

16'16'6'

CONTRACTOR INGRESS/EGRESS

STAGE 4D (FY 2022)

STAGE 5B (FY 2023)

STAGE 5D (FY 2023)

STAGE 6C (FY 2024)

ROW
Existing

ROW
Existing

ROW
Existing

ROW
Existing ROW

Existing

ROW
Existing

ROW
Existing

ROW
Existing

WORK ZONE

 29'

86' 

30 Scale (NEAR 36" PIPE)

STA 623+00

I-80

6'

6'

12'

12'

12'

12'

12'

12'

12'

2'
2'

2'
7'

2'

2'

2'

2'

12' 14'
2'

CONSTRUCT FINAL INTAKE TOPS & MEDIAN BARRIER

REMOVE TEMPORARY DRAINAGE INTAKE TOPS &

8'

8'

X

2'

12'

CONTRACTOR INGRESS/EGRESS

12'

X

CHANNELIZERCHANNELIZER



12' 12' 11' 11' 11'

11' 11' 11'

11' 11'

EB
I-80 

EB
I-80 

WB
I-80 

WB
I-80 

EB
I-80 

EB
I-80 

EB
I-80 

EB
I-80 

WB
I-80 

WB
I-80 

WB
I-80 

WB
I-80 

11' 11'

11' 11' 11'

EB
I-80 

EB
I-80 

EB
I-80 

6' 4'6'

(EXIT)
RAMP A

(EXIT)
RAMP A

16'

16'
3'

3'

WORK ZONE

WORK ZONE

WORK ZONE

3'

2'

10'

3'

2'

WORK ZONE

11'

ACCESS
CONTRACTOR 

10'

1.5:1

1.5:1

4'5.3' 5.3'

TO TRAFFIC
RAMP A OPEN

3'11'

WALL TYPE TBD

STAGE 2 (FY 2020)

STAGE 3A (FY 2021)

STAGE 4D (FY 2022)

GRADING IN (FY 2019) LETTING

22'

6'3'3'

(TO REMAIN TEMPORARILY)
& SLOTTED DRAIN 
EXISTING MEDIAN INLET & PIPE RISER

6'

  

2'

2'

STA 659+00

I-80

20 Scale

SLOTTED DRAIN
PROVIDE TEMPORARY RISER &
REMOVE EXISTING INLET TOP &

2.5:1

2.5:1

2.5:1

(REMOVE)

EXISTING GUARDRAIL

EXTEND EXISTING PIPE

TEMPORARY DRAINAGE (TBD)

TEMPORARY DRAINAGE (TBD)

TEMPORARY DRAINAGE (TBD)

HEIGHT OF APPROXIMATELY 8' 



12'12' 12' 12'12' 12' 12'

EB
I-80 

EB
I-80 

EB
I-80 

EB
I-80 

WB
I-80 

WB
I-80 

WB
I-80 

12' 12' 11' 11' 11'

EB
I-80 

EB
I-80 

EB
I-80 

WB
I-80 

WB
I-80 

6' 7'

20 Scale

WORK ZONE

WORK ZONE

X

BURIED
WALL REMAINS

2' SHY

3' SHY

TO TRAFFIC
RAMP A OPEN

STAGE 5B & 5C (FY 2023)

STAGE 6C (FY 2024)

CLOSED
KEEP 3RD LANE

(& TO NEW BRIDGE)
PIN TBR 

(EXIT)
RAMP G

(EXIT)
RAMP A

STA 659+00

I-80

14' 11'

3'

& PLUG REMAINING PIPE
TEMPORARY DRAINAGE
REMOVE EXISTING 

X

12'

CONTRACTOR INGRESS/EGRESS

2' SHY

TACK ON MEDIAN BARRIER

INSTALL INLET TOPS &

REMOVE TEMPORARY DRAINAGE,

CHANNELIZER



12'12' 15.6'

SB
I-380 

SB
I-380 

NB
I-380 

NB
I-380 

5.4'13.2'6.8'18.4' 12' 6'

12'12' 15.6'

SB
I-380 

SB
I-380 

NB
I-380 

NB
I-380 

5.4'13.2'13.7' 12' 6'

12'

SB
I-380 

SB
I-380 

NB
I-380 

NB
I-380 

9.6'15.7' 12'
11' 11'6' 6'

12'

WORK ZONE

12'

WORK ZONE

1.5:11.5:1

1.5:1 1.5:1

WORK ZONE

1.5:1

(ENTRANCE)
LOOP H

(ENTRANCE)
LOOP H

STAGE 1 & 2 (FY 2019 & FY 2020)

STAGE 3A (FY 2021)

STAGE 4B (FY 2022)

20 Scale STA 1158+00

I-380 / US218

2'2'

2'
7.6'

3' 3'

34' 2'

3'
2'

2' 2'

2'

48'

TEMPORARY DRAINAGE (TBD)
 

TEMPORARY DRAINAGE (TBD)



12'

SB
I-380 

SB
I-380 

NB
I-380 

NB
I-380 

9.6'15.7' 12' 12' 12' 12'

20 Scale

SB
I-380 

SB
I-380 

NB
I-380 

NB
I-380 

12' 12' 12'12'12'

12' 12' 12'12' 12'12'

SB
I-380 

SB
I-380 

NB
I-380 

NB
I-380 

11'

WORK ZONE

1.5:1

STAGE 4E (FY 2022)

STAGE 5B - 5D (FY 2023)

STAGE 6B - 6C (FY 2024)

6'

STA 1158+00

I-380 / US218

X X

WORK ZONE

3'

3'
2'

2'
48'

12' 14' 2'
2'

12'12'

INGRESS / EGRESS

CONTRACTOR 

INGRESS / EGRESS

CONTRACTOR 

CHANNELIZERCHANNELIZER



11'

12'12'

SB
I-380 

NB
I-380 

NB
I-380 

NB
I-380 

NB
I-380 SB

I-380 
SB

I-380 

SB
I-380 

12'7.3' 12.7'

3'6.8'12' 6.2'

NB
I-380 

SB
I-380 

SB
I-380 

12'19.6'10.4' 6.2' 11' 18.9' 6'6'

NB
I-380 

SB
I-380 

SB
I-380 

12'19.6'10.4' 6.2' 11'6' 7' 15' 6'

(EXIT)
RAMP C

(ENTRANCE)
RAMP A

(ENTRANCE)
RAMP A

*

6' 11'

2'

8.1'

WORK ZONE

6' 12'12'

2'

WORK ZONE

3'

34'

WORK ZONE

WORK ZONE

H
RAMP

(ENTRANCE)

H
RAMP

(ENTRANCE)

A
RAMP

(ENTRANCE)

VARIES

9'

VARIES

20.3'

3'
3'

2'

3'
2'

A
RAMP

(ENTRANCE)

6'VARIES

9'

28'VARIES

20.3'

2' SHY

(EXIT)
RAMP C

 *
3'

7' (VARIES)

2'

10'

REMOVE GUARDRAIL FOUNDATION

REMOVE SIGN TRUSS &

CABLE GUARD RAIL

REMOVE EXISTING 

GRADING ONLY
RAMP C & F 

GRADING ONLY
RAMP C & F 

GRADING ONLY
RAMP C & F 

GRADING ONLY
RAMP C & F 

STAGE 2 (FY 2020)

STAGE 4B (FY 2022)

STAGE 4C (FY 2022)

ROW
Existing

ROW
Existing

ROW
Existing

ROW
Existing

STAGE 3A THRU 3F (FY 2021)

VARIES

18.6'

AND TEMP DRAINAGE -  SLOTTED DRAIN

MIGHT NEED TEMP PAVEMENT 

3'3'

2'
2'

2'
2'

5'

11' 9'

STA 1184+00

I-380 / US218

20 Scale

REMOVE EXISTING CABLE GUARDRAIL

5.5' (VARIES)

TEMPORARY DRAINAGE (TBD)

(TBD)

TEMPORARY DRAINAGE 

(TBD)

TEMPORARY DRAINAGE 



NB
I-380 

NB
I-380 

SB
I-380 

SB
I-380 

12'19.6'10.4' 6.2' 11'6' 11' 6' 6'16'12'

SB
I-380 

SB
I-380 

NB
I-380 

6'16'12'12' 6'12'12'

NB
I-380 

12'6' 12'

SB
I-380 

SB
I-380 

NB
I-380 

6'16'12'12' 6'12'12'

NB
I-380 

12' 12'6'

SB
I-380 

NB
I-380 

6'16'12'12' 6'12'12'

NB
I-380 

SB
I-380 

12' 12'12'

WORK ZONE

WORK ZONE

A
RAMP

A
RAMP

H
RAMP

A
RAMP

A
RAMP

H
RAMP

A
RAMP

A
RAMP

H
RAMP

(ENTRANCE)(2 LANE ENTANCE)

(2 LANE ENTANCE) (ENTRANCE)

2' SHY

C
RAMP

(EXIT)

VARIES

11'
WORK ZONE

2' SHY

H
RAMP

(ENTRANCE)

A
RAMP

(ENTRANCE)

GORE

2'
3'3'

(2 LANE ENTANCE) (ENTRANCE)

TO TRAFFIC
RAMP C & F OPEN

TO TRAFFIC
RAMP C & F OPEN

STAGE 4D (FY 2022)

STAGE 5B (FY 2023)

STAGE 5D (FY 2023)

STAGE 6B & 6C (FY 2024)

ROW
Existing

ROW
Existing

ROW
Existing

ROW
Existing

11'

2'
2'

2'

20 Scale STA 1184+00

I-380 / US218

7'2'

2'
3'

WORK ZONE

3'

14'12'

X
2' 2'

12' 12'

X

TACK ON MEDIAN BARRIER

INSTALL INLET TOPS, & 

REMOVE TEMPORARY DRAINAGE, 

CONTRACTOR INGRESS/EGRESSCONTRACTOR INGRESS/EGRESS

CHANNELIZERCHANNELIZER

CHANNELIZER
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February 14th, 2018

AGC MEETING

DRAINAGE

LEGEND

Ditch Drainage Arrow

Creek Flow Arrow

Existing Culvert

Proposed Storm Sewer

Proposed Culvert

Install 36" x 174' RCP
Sta 575+51.26

Install 30" x 96' RCP

with 46' RCP
48" x 213.3' RCP

Extend Existing

with 30' RCP
48" x 213.3' RCP
Extend Existing

with 24' RCP
24" x 207.2' RCP
Extend Existing

with 94' RCP
24" x 207.2' RCP

Extend Existing

Install 42" x 236' RCP
Sta 590+08.00

Install 30" x 226' RCP
Sta 600+55.00

with 66" x 68' RCP
5' x 5' x 241.1' RCB

Extend Existing

Install 54" x 64' RCP

Install 30" x 298' RCP
Sta 617+79.00

Install 30" x 158' RCP

Install 30" x 76' RCP

Install 36" x 310' RCP
Sta 622+50.00

Install 37" x 40' Arch Pipe

Install 48" x 160' RCP

Install 42" x 134' RCP

Install 48" x 210' RCP

Install 42" x 330' RCP
Sta 633+84.00

Install 36" x 282' RCP
Sta 634+80.00

Install 48" x 178' RCP

Install 24" x 132' RCP

Install 60" x 38' RCP

Install 24" x 238' RCP
Sta 1089+50.00

Install 24" x 148' RCP
Sta 1094+50.00

Build 3' x 3' x 46' RCB Extension
Sta 1095+94.80

Install 48" x 426' RCP
Sta 1099+70.00

Install 24" x 234' RCP
Sta 1100+20.00

Install 24" x 133' RCP

Install 24" x 130' RCP
Sta 1111+00.00

Install 24" x 94' RCP
Sta 1106+00

Install 24" x 156' RCP
Sta 1115+50.00

Install 24" x 174' RCP
Sta 1116+00.00

with Triple 10' x 12' x 32' RCB
Exten Triple 10' x 12' x 300' RCB

with Triple 10' x 12' x 32' RCB
Exten Triple 10' x 12' x 300' RCB

with 24" x 10' RCP
Extend Existing 24" x 10' RCP

with 30" x 12' RCP
Extend Existing 30" x 192.2' RCP

with 30" x 30' RCP
Extend Existing 30" x 192.2' RCP

with 30" x 124' CMP
Extend Existing 30" x 192.2' RCP

Install 48" x 214' RCP
Sta 569+90.00

Install 48" x 214' RCP
Sta 570+10.00

with 102" x 62" x 44' FR-41 Arch Pipe
5' x 5' x 241.1' RCB

Extend Existing

with 5' x 5' x 177' RCB
Extend Existing 4' x 4' x 386.5' RCB

with 4' x 4' x 99' RCB
Extend Existing 4' x 4' x 386.5' RCB

Install 30" x 366' RCP
Sta 1152+75.00

Install 36" x 330' RCP

Install 24" x 104' RCP

Install 48" x 160' RCP

Install 72" x 50' RCP

Install 42" x 330' RCP

Install 24" x 84' RCP

Install 44" x 77' Arch Pipe

Install 65" x 150' Arch Pipe

Install 42" x 256' RCP
Sta 642+52.00 Install 48" x 270' RCP

Sta 676+55.00

Install 36" x 336' RCP
Sta 685+00.00

with 42" x 72' RCP
Extend Existing 3' x 3' x 352' RCB

with 42" x 12' RCP
Extend Existing 3' x 3' x 352' RCB

Install 24" x 94' RCP

with 24" x 38' RCP
Extend Existing 24" x 170.5' RCP

with 24" x 28' RCP
Extend Existing 24" x 170.5' RCP

with 24" x 8' RCP
Extend Existing 24" x 64.8' RCP

with 24" x 28' RCP
Extend Existing 24" x 64.8' RCP

with 30" x 28' RCP
Extend Existing 30" x 194.7' RCP

with 30" x 28' RCP
Extend Existing 30" x 194.7' RCP
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February 14th, 2018

AGC MEETING

LEGEND

Ditch Drainage Arrow

Creek Flow Arrow

Existing Culvert

Proposed Storm Sewer

Proposed Culvert

with 30" x 36' RCP
Extend Existing 30" Unknown RCP

with 6' x 6' x 44' RCB
Extend Existing 6' x 6' x 272.6' RCB

Install 30" x 158' RCP
Sta 1245+00.00

with 30" x 86' RCP
Extend Existing 30" Unknown RCP

with 24" x 24' RCP 
Extend Existing 24" x 64.6' RCP

with 24" x 18' RCP 
Extend Existing 24" x 64.6' RCP

with 30" x 8' RCP 
Extend Existing 30" x 216.5' RCP

with 6' x 6' x 55' RCB
Extend Existing 6' x 6' x 272.6' RCB

With 30" RCP
Extend 30" x 182.9' RCP

With 24" RCP
Extend 24" x 194.7' RCP

With 30" RCP
Extend 30" x 182.9' RCP

With 24" RCP
Extend 24" x 64.4' RCP

With 23' RCB to the Left
Extend Twin 8' x 8' RCP

With 23' RCB to the Right
Extend Twin 8' x 8' RCP
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February 14th, 2018

AGC MEETING

BRIDGES

FY 2019

FY 2020

FY 2021

FY 2022

FY 2023

FY 2024

FY 2022
DESIGN #118 (330)
US 218 - NB (Stage 2) 

FY 2023
DESIGN #119 (331)
I-380 - SB (Stage 2) 

FY 2022
DESIGN #218 (333)
I-380 - NB (Stage 2) 

FY 2024
DESIGN #219 (334)
I-380 - SB (Stage 2)

FY 2022
DESIGN #318 (337)
I-380 - NB (Stage 2) 

FY 2021
DESIGN #517 & 617 (336)

(Stage 1)
I-380 - NB / SB Median 

FY 2023
DESIGN #319 (338)
I-380 - SB (Stage 2) 

FY 2022
DESIGN #418 (340)
I-380 - NB (Stage 2) 

FY 2021
DESIGN #717 & 817 (339)
I-380 - NB / SB Median (Stage 1)

FY 2023
DESIGN #419 (341)
I-380 - SB (Stage 2) 

FY 2022
DESIGN #518 (343)
I-380 - NB (Stage 2) 

FY 2023
DESIGN #519 (344)
I-380 - SB (Stage 2) 

FY 2022
DESIGN #618 (346)
I-380 - NB (Stage 2) 

FY 2023
DESIGN #619 (347)
I-380 - SB (Stage 2) 

FY 2023
DESIGN #121 (349)
I-80 - EB (Stage 2)

FY 2021
DESIGN #1317 & 1417 (348)
I-80 - EB / WB Median (Stage 1)

FY 2022
DESIGN #718 (350)
I-80 - WB (Stage 2)

FY 2024
DESIGN #123 (351)

I-80 - EB (Stage 1)

FY 2024
DESIGN #124 (352)
I-80 - WB (Stage 1)

FY 2022
DESIGN #1517 & 224 (354) & (440)
Ramp A/G

FY 2024
DESIGN #220 (356)

Jasper Ave.

FY 2023
DESIGN #221 (357)
Ramp D

FY 2023
DESIGN #222 (359)
Ramp F

FY 2022
DESIGN #122 (358)

Ramp F

FY 2023
DESIGN #223 (360)
Ramp E

FY 2021
DESIGN #321 (361) 
I-80 - EB Bridge

FY 2021
DESIGN #1617 & 2317 (379)
I-80 - WB Bridge

FY 2019
DESIGN #320 (355)

Ramp B/H

FY 2019
DESIGN #420 (355)

Ramp B

FY 2019
DESIGN #120 (355)

Ramp H

FY 2020
DESIGN #917 & 1017 (342)
I-380 - NB / SB Median (Stage 1)

FY 2020
DESIGN #1117 & 1217 (345)

I-380 - NB / SB Median (Stage 1) 

FY 2020
DESIGN #317 & 417 (332)
I-380 - NB / SB Median (Stage 1)

FY 2020
DESIGN #920 (392)
I-80 - EB Temp. Widening

FY 2020
DESIGN #117 & 217 (329)
US 218  - NB / SB Median (Stage 1)

LEGEND
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Ramp H over Existing Ramp A Detour

Alternative 2 - Acceptable Shoulder
Location 2: Stage 1

Pier Constructability Review
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Elev. 687.0
Bottom Footing
Pier #14
Ramp H

Elev. 687.0
Bottom Footing
Pier #14
Ramp H

20 Scale

Ramp H over Existing Ramp A Detour

Location 2 - 12184+98.38

Alternative 2 - Acceptable Shoulder

Stage 1

(Removed in Stage 4D)

Alternative 3 - Shift from Acceptable Shoulder

Stage 2

and shift traffic
Pier Construction in Stage 1
Repair Pavement from 

1.
5:
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Sheet 24 of 39

Pier Constructability Review
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and 20.3' at Pier cap end point.
Clearance is approximately 19.0' at inside of barrier
Pier cap over hangs Barrier and part of shoulder
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Distance from inside of barrier
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2

9.8

2

JCRUMBLI
Rectangle



S
IG

N

SIGN

SIGN

GV

SIGN

TP

TP

S
I
G

N

S
I
G

N

S
I
G

N

S
I
G

N

S
I
G

N

6
9
0

6
9
5

existing conductors

Temporarily remove 

62B

Conductors
Temporary 

Temporary structure 

Pole 62A

structure 

Pole 62B Temporary

(Permanent) 

Pole 62 Relocated Str.

(Permanent) 

Pole 63 Relocated Str. 

& Relocate Permanently.  

Mid-American Energy to Remove 

Pole 62 

permanently. 

to Remove & Relocate Str. 

Pole 63 Mid-American Energy 

To the Northwest

permanently 

Remove & Relocate Str. 

Mid-American Energy to 

Pole 61

RAILRO
AD

Stage 3A - FY 2021

I-80 Bridges over RR & US 6

Bridge Constructability Review

US 6 (2ND ST)

OH OH OH OH

O
H

O
H

O
H

O
H

O
H

O
H

O
H

O
H

O
H

49'

O
H

175'

O 50O 50

FEET




