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Attachment 2 

SCOPE OF WORK 
The scope of work below identifies the tasks, schedule, and deliverables required of each Awardee upon the 
selection of a site. 

TASK 1 – PRELIMINARY ENGINEERING AND NEPA CLEARANCE 

During Task 1, the Awardee shall complete the following tasks and furnish the following deliverables. 

Due Date  
Task 1 activities and deliverables shall be completed within 180 days after the 
Agreement has been signed and executed. All Task 1 deliverables shall be 
provided to Iowa DOT and approved before beginning work on Task 2. 

Task Review and Approval 

Iowa DOT will review the documentation to confirm that the activities and 
deliverables are completed and align with the requirements of the Agreement. If 
required, and at Iowa DOT’s request, the Awardee shall remedy or amend the 
deliverables. After confirmation of successful completion of Task 1, Iowa DOT will 
issue a Notice to Proceed to Task 2. 

Task 
Number 

Task 
Name Task Description Deliverable 

1.1 Kick Off 
Meeting 

Awardee shall attend an initial project kick-off meeting 
hosted by Iowa DOT after execution of the Agreement and 
before starting preliminary engineering and the NEPA 
approval process. Attendee shall provide a signed letter 
certifying attendance at kick-off meeting. 

A. Signed letter 
certifying 
attendance 

1.2 NEPA 

Awardee shall supply all Project site information required 
by Iowa DOT to complete appropriate resource agency 
coordination and NEPA document preparation and 
commitments, and achieve NEPA approval.  

A. Signed and 
approved NEPA 
document 

1.3 Project 
Schedule 

Awardee shall provide a comprehensive Project Schedule 
that addresses each Task Number outlined in this document 
and includes all phases of the Project, including, but not 
limited to, key milestones and required reviews. The 
schedule shall include the timeframes and dates to meet all 
Task Numbers and requirements of the Agreement, 
including reporting deadlines. After review and approval by 
Iowa DOT, the Project Schedule will establish due dates for 
all other Tasks. Awardee shall submit written requests to 
Iowa DOT for any modification to the Project Schedule 
within 2 business days of idenitification of the need for 
modification. The Project Schedule can only be modified 
with approval from Iowa DOT. 

A. Project 
Schedule 
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TASK 1 – PRELIMINARY ENGINEERING AND NEPA CLEARANCE 

Task 
Number 

Task 
Name 

Task Description Deliverable 

1.4 
Emergency 
Management 
Plan 

Awardee shall develop and provide an Emergency 
Management Plan to Iowa DOT, as required in 
Attachment 1, Technical Requirements. 

A. Emergency 
Management 
Plan 

1.5 Equipment 
Manuals 

Awardee shall provide the following: charging equipment 
operating manuals (including troubleshooting information, 
fault codes, fire safety and emergency response procedures, 
preventative maintenance schedules and frequency, and list 
of essential spare parts to have on-site) and installation 
manuals. 

A. Equipment  
operating 
manuals 

B. Installation 
manuals 

1.6 Contracting 
Requirements 

Awardee shall provide copies of all contracts, subcontracts, 
and agreements between Awardee and third parties and 
they must contain all applicable provisions of this 
Agreement. Copies shall be provided to Iowa DOT within 
30 days of execution of said contracts, subcontracts, and 
agreements. 

A. Copies of 
contracts, 
subcontracts, 
and 
agreements 
with third 
parties 
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Attachment 2 

TASK 1 – PRELIMINARY ENGINEERING AND NEPA CLEARANCE 

Task 
Number 

Task 
Name 

Task Description Deliverable 

1.7 Test Plan 

Awardee shall develop and provide a Test Plan that details the 
test procedures and equipment that will be used to perform 
the testing required in Task 3. The Test Plan shall include the 
actions that will be taken to test the EV charging equipment 
prior to full operations to confirm adherence to the Agreement. 
The Test Plan shall include the template the Awardee will use 
to report test results to Iowa DOT. At a minimum, this shall 
include the test date, the name of the person performing the 
test, the serial number of any equipment used during the test, 
and the results of the test. The Test Plan shall include, but is 
not limited to, the following items: 
• Verify that application programming interface (API) works. 
• Verify charge sessions can be canceled by the EV user via 

the charger screen interface. 
• Verify that all payment functions are operational (app, 

RFID, credit, debit, etc.). 
• Verify charge sessions are ended when the EV reaches the 

maximum charging capacity. 
• Verify remote charger monitor functions work (via OCPP 

and OCPI). 
• Verify each charger can charge the same vehicle twice 

consecutively.  
• Verify each charger can charge two different vehicles 

consecutively. 
• Verify that all ports can output 150 kW simultaneously for 

a minimum of 15 minutes without tripping any breakers or 
switchgear. 

• Verify each charger remains operational and charging 
when the communication network is disabled during a 
charging session. 

• Verify each charger can successfully begin and complete a 
new charging session while the communications network 
is disabled. 

• Verify each charger remains operational and charging 
when the communication network is enabled/restored 
during a charging session. 

• Provide documentation proving the charging stations work 
per the requirements of the Agreement. 

A. Test Plan 
B. Test report 

template 
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Task 
Number 

Task 
Name 

Task Description Deliverable 

1.8 Updated Site 
Plan 

Awardee shall develop and provide an updated Site Plan that 
reflects the Awardee’s response to the Notice of Funding 
Opportunity (NOFO) and is consistent with the final Site Host 
Agreement. 

A. Updated Site 
Plan 

1.9 
Cybersecurity 
and Data 
Management 
Plan 

Awardee shall develop and provide the Cybersecurity and Data 
Management Plan per Attachment 1, Technical Requirements, 
and the Agreement. The Cybersecurity and Data 
Management Plan shall include the Cybersecurity Event 
Management Plan, per Attachment 1, Technical 
Requirements 3.2, which includes the identification of the 
CEMT. Awardee shall provide an index that identifies the 
sections of the Cybersecurity and Data Management Plan that 
address the specific requirements of the Agreement. The index 
shall identify the requirement, the section of the plan that 
addresses the requirement, and the corresponding section of 
the NIST CSF used. The Cybersecurity Requirements Index 
shall include, but is not limited to, the following items: 
• EV Charging Final Design and Permitting Phase 

Cybersecurity Best Practices 
• EV Charging Construction and Commissioning Phase 

Cybersecurity Best Practices 
• EV Charging Operations and Maintenance Phase 

Cybersecurity Best Practices 
• Safeguarding Against Cyberattacks 
• Data Privacy During Transportation and Storage 
• Data Protection from Unauthorized Access, Modification, 

and Destruction 
• Threat Surfaces and NIST 800-53 Controls 
• Roles for Governance and Oversight of EV Charging 

Deployment Program 

A. Cybersecurity 
and Data 
Management 
Plan 

B. Cybersecurity 
Requirements 
Index 
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TASK 2 – FINAL DESIGN AND PERMITTING 

During Task 2, the Awardee shall complete the following tasks and furnish the following deliverables: 

Due Date  
Task 2 activities and deliverables shall be completed by the dates detailed in the 
Project Schedule. All Task 2 deliverables shall be provided to Iowa DOT and 
approved before beginning work on Task 3. 

Task Review and Approval 

Iowa DOT will review the documentation to confirm that the activities and 
deliverables are completed and align with the requirements of the Agreement. If 
required, and at Iowa DOT’s request, the Awardee shall remedy or amend the 
deliverables. After confirmation of successful completion of Task 2, Iowa DOT will 
issue a Notice to Proceed to Task 3. 

Task 
Number 

Task 
Name Task Description Deliverable 

2.1 Utility 
Coordination 

Awardee shall work with the local utility to finalize 
any required utility work to provide electrical service 
to the Project. Awardee shall provide the final plans 
for utility work and a signed agreement with the 
utility to provide the required utility work, which must 
comply with federal requirements including, but not 
limited to, NEPA and the Build America, Buy America 
Act. The final plans for utility work shall include the 
make ready work required to provide electrical service 
to the Project. 

A. Final utility work plans 
B. Signed agreement with 

utility 

2.2 
Final Site 
Plan and 
Construction 
Drawings 

Awardee shall complete final design of the Project 
site after NEPA approval has been provided and shall 
provide the Final Site Plan and construction drawings. 
Awardee shall assess if the Final Site Plan and 
construction drawings indiciate a need for a 
re-evaluation of NEPA. If so, the Awardee shall inform 
Iowa DOT so that additional review can be conducted. 

A. Final Site Plan and 
construction drawings 

B. Additional documents 
as requested by Iowa 
DOT, if applicable 

2.3 Permitting 

Awardee shall attain the required federal, state, and 
local permits in alignment with the dates specified in 
the Project Schedule. Awardeee shall confirm that the 
design complies with local buidling code and 
requirements. Awardee shall include floodplain 
permitting, if required. Awardee shall provide copies 
of all approved permits. 

A. Copies of all approved 
permits 
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TASK 3 – CONSTRUCTION AND COMMISSIONING 

During Task 3, the Awardee shall complete the following tasks and furnish the following deliverables. 

Due Date  
Task 3 activities and deliverables shall be completed by the dates detailed in the 
Project Schedule. All Task 3 deliverables shall be provided to Iowa DOT and approved 
before Task 4 can begin.  

Task Review and Approval 

Iowa DOT will review the documentation to confirm that the activities and 
deliverables are complete and align with the requirements of the Agreement. If 
required, and at Iowa DOT’s request, the Awardee shall remedy or amend the 
deliverables. After confirmation of successful completion of Task 3, Iowa DOT will 
issue a Notice to Proceed to Task 4. 

Task 
Number 

Task 
Name Task Description Deliverable 

3.1 
Project Site 
Upgrades 

Awardee shall finish all necessary Project site 
upgrades to comply with all requirements of the 
Agreement. Upon completion of the Project site, the 
Awardee shall notify Iowa DOT and schedule a Site 
inspection, as detailed in Task 3.4. Awardee shall 
provide Iowa DOT with as-built plans prior to site 
inspection, as well as a signed letter certifying that 
the Project site, including equipment and utility work, 
is in full compliance with the Agreement. 

A. Documentation proving 
all work on the Project 
site has been 
completed, including 
but not limited to proof 
of inspections required 
by permits 

B. Copies of approved 
permits 

C. As-built plans 
D. Signed certification of 

Project site compliance 
E. Any additional 

documentation required 
by the Agreement 

F. Documentation that all 
project equipment 
meets required 
certifications, including 
Build America, Buy 
America documentation 

This document continues on the next page.  
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Task 
Number 

Task 
Name 

Task Description Deliverable 

3.2 
Installation 
of EV 
Charging 
Infrastructure 

Awardee shall obtain and install the EV charging 
infrastructure, as specified in the Awardee’s Final Site 
Plan and construction drawings. The EV charging 
infrastructure shall meet the requirements of this 
Agreement. Awardee shall notify Iowa DOT upon 
final installation of the EV charging infrastructure. 

A. Proof of delivery of EV 
chargers 

B. Notification of start of 
installation  

C. Notification of 
completion of 
installation 

D. Documentation that 
all project equipment 
meets required 
certifications, 
including Build 
America, Buy America 
documentation 

3.3 
EV Charging 
Infrastructure 
Testing 

Awardee shall conduct all testing included in the 
Test Plan, per Task 1.5. Awardee shall notify Iowa 
DOT of the testing date 5 business days ahead of 
planned testing so that Iowa DOT can attend, if 
desired. 

A. Notification of testing 
date 

B. Documentation 
proving the 
operability of the EV 
charging station  

C. Completed test 
template submitted in 
Task 1.5 confirming 
all tests have been 
passed 

3.4 Site 
Inspection 

Awardee and Iowa DOT shall schedule and conduct a 
Site inspection. During the inspection, the Awardee 
shall confirm each individual item from Attachment 
1, Technical Requirements, has been met as well as 
any additional items detailed in the Awardee’s 
proposal, Final Site Plan, and any items specifically 
detailed by the EV Charging manufacturer in the 
installation instructions. Awardee shall document the 
Site inspection in a form detailing the results of the 
inspection and shall submit a completed Site 
inspection form with a signature confirming accuracy 
to Iowa DOT. 

A. Signed and completed 
Site inspection form 
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Task 
Number 

Task 
Name Task Description Deliverable 

3.5 NACS 
Connectors 

Awardee shall install NACS connectors as detailed in 
Attachment 1, Technical Requirements. Awardee shall 
certify to Iowa DOT that the NACS equipment meets 
the requirements of this Agreement and shall submit 
documentation demonstrating that all NACS connectors 
are certified by an Occupational Safety and Health 
Administration Nationally Recognized Testing 
Laboratory. DCFC chargers must be certified to the 
appropriate Underwriters Laboratories (UL) standards 
for EV charging system equipment. 

A. Certification of NACS 
connector 
installation 

B. Signed and 
completed inspection 
form 

3.6 
Customer 
Service 
Systems 

Awardee shall furnish customer service systems per 
Attachment 1, Technical Requirements. 

A. Proof of publicly 
accessible customer 
service systems 

3.7 Safety 
Trainings 

Awardee shall conduct safety training per 
Attachment 1, Technical Requirements. Awardee shall 
submit proof of safety training, including the time and 
location of safety training, training materials, and 
sign-in sheets listing attendees. 

A. Proof of safety 
training  

B. Copy of all safety 
training materials  

C. Training sign-in 
sheets  

3.8 
Baseline 
Risk 
Assessment 
Report 

Awardee shall provide a baseline Risk Assessment 
Report, as outlined in Attachment 1, Technical 
Requirements. 

A. Baseline Risk 
Assessment Report 

3.9 
Regularly 
Scheduled 
Risk 
Assessments 

Awardee shall provide the schedule for risk 
assessments and the subsequent reports per 
Attachment 1, Technical Requirements. 

A. Risk assessment 
schedule  

B. Risk assessment 
reports 
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Task 
Number 

Task 
Name 

Task Description Deliverable 

3.10 

Capital 
Construction 
Reimbursement 
Claim 

Awardee shall send Iowa DOT a Capital Construction 
Reimbursement Claim for all eligible 
reimbrusements per the Agreement and in the 
format determined by Iowa DOT. Awardee shall 
provide all requested supporting documentation, 
including, but not limited to, invoices and proof of 
payment for reimbursement of costs already paid; of 
actual costs incurred; Build America, Buy America 
certifications; proof of compliance with Davis-Bacon 
Act; completed wage rate reports; and copies of 
Certified Transcript of Labor Payroll. Awardee shall 
submit the reimbursement claim within 60 days of 
Iowa DOT review and approval of all Tasks and 
deliverables for the respective period.   

A. Reimbursement claim 
form 

B. Proof of payments for 
actual costs incurred 

C. Build America, Buy 
America certifications 

D. Proof of Davis-Bacon 
Act compliance 

E. Completed wage rate 
reports 

F. Copies of Certified 
Transcript of Labor 
Payroll 

G. Any additional 
documentation 
requested by and 
deemed necessary by 
Iowa DOT  

 

This document continues on the next page. 
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TASK 4 – OPERATIONS AND MAINTENANCE 

During Task 4, the Awardee shall complete the following tasks and furnish the following deliverables. 

Due Date  
All operations and maintenance work (O&M), corresponding activities, and 
deliverables must be completed and provided to Iowa DOT by the end of each 
year of O&M, per the Project Schedule. 

Task Review and Approval 

Iowa DOT will review the documentation to confirm that the activities and 
deliverables are completed and align with the requirements of the Agreement. If 
required, and at Iowa DOT’s request, the Awardee shall remedy or amend the 
deliverables. 

Task 
Number 

Task 
Name Task Description Deliverable 

4.1 Reports 

Awardee shall submit the required reports detailed 
in Task 5, reporting requirements, for 5 years 
beginning upon receipt of Notice to Proceed to Task 
4, Operations and Maintenance. 

A. One-time data report  
B. Annual data reports  
C. Quarterly data reports 
D. Maintenance logs (see 

Task 5.5) 
E. Customer Service 

Reports (see Task 5.7) 

4.2 Safety 
Training 

Awardee shall conduct annual safety training per 
Attachment 1, Technical Requirements. Awardee 
shall submit proof of safety training, including the 
time and location of safety training, training 
materials, and sign-in sheets listing attendees. 

A. Proof of safety training 
B. Copy of all safety 

training materials  
C. Training sign-in sheets 

4.3 Uptime 
Requirements 

Awardee shall meet the uptime requirements per 
23 CFR 680, and the Agreement. Reimbursements 
during O&M may be reduced for failure to meet the 
97 percent uptime requirement. 

A. Annual data reports 
B. Quarterly data reports 
C. Maintenance logs (see 

Task 5.5) 
D. Customer service 

reports 

4.4 
Operations 
and 
Maintenance 

Starting with the Notice to Proceed to Task 4, the 
Awardee shall operate and maintain the Project for 
5 years, in accordance with the terms of the 
Agreement. 

N/A 

4.5 Annual SOC 2 
Audit 

Cybersecurity operations shall adhere to and 
maintain certification for System and Organization 
Controls (SOC 2) and conduct an annual SOC 2 
audit. 

A. Annual SOC 2 Audit 
Report 
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Task 
Number 

Task 
Name 

Task Description Deliverable 

4.6 
Cybersecurity 
Event 
Notification 

Awardee shall inform Iowa DOT of any 
cybersecurity event that requires notification to 
any person under federal or state law, including 
data breaches or incidents affecting an electric 
utility, within 24 hours of the Awardee's 
discovery of the event. 

A. Cybersecurity event 
notification(s)  

4.7 
Regularly 
Scheduled Risk 
Assessments 

Awardee shall conduct regular risk assessments 
per the schedule provided in Task 3, 
Construction and Commissioning, and submit 
the resulting risk assessment reports per 
Attachment 1, Technical Requirements.  

A. Risk assessment reports 

4.8 
Annual 
Cybersecurity 
Training 

Awardee shall conduct annual cybersecurity 
training per Attachment 1, Technical 
Requirements. Awardee shall submit proof of 
cybersecurity training, including the training 
materials. 

A. Proof of cybersecurity 
training 

B. Copy of all cybersecurity 
training materials  

4.9 
Annual O&M 
Reimbursement 
Claim 

Awardee shall send Iowa DOT annual O&M 
Reimbursement Claims for all eligible 
reimbursements per the Agreement and in the 
format determined by Iowa DOT. Awardee shall 
provide all requested supporting 
documentation, including, but not limited to, 
invoices and proof of payment for 
reimbursement of costs already paid; actual 
costs incurred; Build America, Buy America 
certifications; proof of compliance with Davis-
Bacon Act; completed Wage Rate Reports; and 
copies of Certified Transcript of Labor Payroll. 
Awardee shall submit the reimbursement claim 
within 60 days of Iowa DOT review and 
approval of all tasks and deliverables for the 
respective period.  

A. Reimbursement Claim 
Form 

B. Proof of payments for 
actual costs incurred 

C. Build America, Buy 
America certifications 

D. Proof of Davis-Bacon Act 
compliance 

E. Completed wage rate 
reports 

F. Copies of Certified 
Transcript of Labor Payroll 

B. Any additional 
documentation requested 
by and deemed necessary 
by Iowa DOT  

4.10 
Annual 
Updated Letter 
of Credit 

Awardee shall provide an updated Letter of 
Credit to Iowa DOT in the amount outlined in 
the Agreement. This shall be provided after 
Iowa DOT has certified compliance with the 
Agreement for the prior year. 

C. Updated Letter of Credit 



 

12 
 

Attachment 2 

 

TASK 5 – REPORTING REQUIREMENTS 

Throughout Tasks 1-4, the Awardee shall complete the following tasks and furnish the following deliverables. 

Due Date  All reports shall be submitted in accordance with the due dates described below. 

Task Review and 
Approval 

Iowa DOT will review the documentation to confirm that the activities and 
deliverables are completed and align with the requirements of the Agreement. The 
reports shall be submitted in a form detailed by Iowa DOT. If required, and at Iowa 
DOT’s request, the Awardee shall remedy or amend the deliverables. 

Task 
Number 

Task 
Name Task Description Deliverable 

5.1 
Annual 
Data 
Reporting 

Awardee shall submit the annual reports per 23 CFR 
680.112. The annual reports shall be submitted in a 
format and method to be determined by Iowa DOT 
and shall be submitted by February 1st of each year 
following the Notice to Proceed to Task 4, O&M. 

A. Annual reporting data 

5.2 
Quarterly 
Data 
Reporting 

Awardee shall submit the quarterly data reports per 
23 CFR 680.112. Additionally, the Awardee shall 
provide the date-time stamp of any service outage, 
the reason for the outage, and whether the outage is 
excluded in addition to the duration required by 
23 CFR 680.112 (a)8. Awardee shall submit these 
reports in a format and method to be determined by 
Iowa DOT and shall be submitted by April 15th, 
July 15th, October 15th, and January 15th of each year 
following the Notice to Proceed to Task 4, O&M. 

A. Quarterly data reports 

5.3 
One-Time 
Data 
Report 

Awardee shall provide the one-time data submittal 
required per 23 CFR 680.112. The one-time data 
report shall be submitted in a format and method to 
be determined by Iowa DOT and shall be submitted 
by February 1st of each year following the Notice to 
Proceed to Task 4, O&M. 

A. One-Time Data Report 
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Task 
Number 

Task 
Name 

Task Description Deliverable 

5.4 

Qualified 
Workforce 
Training and 
Technician 
Documentation 

Awardee shall provide proof that the workforce 
installing, maintaining, and operating chargers has 
appropriate licenses, certifications, and training to 
ensure that the installation and maintenance of chargers 
is performed safely by a qualified and increasingly 
diverse workforce of licensed technicians and other 
laborers.  

Further, the Awardee shall provide proof that all 
electricians installing, operating, or maintaining EV 
charging infrastructure have obtained certification from 
the Electric Vehicle Infrastructure Training Program 
(EVITP).  

For projects requiring more than one electrician, the 
Awardee shall provide proof that at least one electrician 
meets the requirements above, and at least one 
electrician must be enrolled in an electrical registered 
apprenticeship program.  

Awardee shall provide proof that all other on-site, non-
electrical workers directly involved in the installation, 
operation, and maintenance of chargers must have 
graduated from a registered apprenticeship program or 
have appropriate licenses, certifications, and training, as 
required by the State. 

The documentation shall be provided by February 1st of 
each year following the signing of the Agreement 
through the duration of all tasks. In addition to the 
annual reports, this report is also due upon the 
completion of each task. 

A. Qualified 
workforce training 
and technician 
documentation 

5.5 Maintenance 
Records 

Awardee shall maintain and provide date and time 
stamped records of performed preventative and 
non-preventative maintenance and shall provide these 
records quarterly. Awardee shall submit these reports in 
a format and method to be determined by Iowa DOT 
and shall be submitted by April 15th, July 15th, October 
15th, and January 15th of each year following the 
Notice to Proceed to Task 4, O&M. 

A. Preventative 
maintenance 
record reports 

B. Non-preventative 
maintenance 
record reports 

5.6 
Application 
Programming 
Interface (API) 

Awardee shall provide the API per 23 CFR 680.116(c) for 
the entire length of the Agreement. 

A. Publicly Accessible 
API 
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Task 
Number 

Task 
Name 

Task Description Deliverable 

5.7 Customer 
Service Report 

Awardee shall submit a report of all customer service 
activities during the O&M phase. The report shall 
include all issues reported to customer service by the 
public and Awardee response and/or action taken in 
response to the reported issue. The Customer Service 
Report shall include responses to ADA and Limited 
English Proficient (LEP) persons. The report shall also 
include customer service outages, duration of outage, 
and remedy taken by Awardee to resolve outages. 
Awardee shall submit these reports in a format and 
method to be determined by Iowa DOT and shall be 
submitted by April 15th, July 15th, October 15th, and 
January 15th of each year following the Notice to 
Proceed to Task 4, O&M 

A. Customer service 
reports 

B. Publicly accessible 
customer service 
mechanisms 

5.8 Certified 
Payrolls 

The Awardee shall submit certified payrolls for itself 
and each approved subcontractor to Iowa DOT weekly. 
The Awardee shall list the craft for each employee 
covered by the Predetermined Wage Rates as part of the 
certified payrolls. The Awardee shall sign each of the 
subcontractor’s payrolls to acknolwedge the submittal 
of the certified payroll. 
 
Certified Payroll requirements may be different for Scott 
County per the State of Iowa. For more information see 
Attachment 7, Wage Rates.  

A. Weekly certified 
payrolls for 
Awardee and each 
approved 
subcontractor  

 

TASK 6 – PROJECT CLOSE-OUT 

Due Date  Awardee shall submit all final deliverables and invoices no later than 90 days from 
the completion date. 

Task Review and Approval 

The Project will be closed out upon completion of the 5th year of O&M. Iowa DOT 
will review the documentation to confirm that the activities and deliverables are 
completed and align with the requirements of the Agreement. If required, and at 
Iowa DOT’s request, the Awardee shall remedy or amend the deliverables. 

Deliverables Awardee shall submit all remaining performance, financial, and other reports to 
Iowa DOT that are required by the Agreement. 
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